



**To: All Vendors Bidding on The College of New Jersey
HRSG Economizer Replacement**

**From: Lauren Manning
Finance & Business Services**

Date: March 3, 2023

ADDENDUM NO. 2

ISSUE DATE: March 9, 2023

REFERENCE: The College of New Jersey
HRSG Economizer Replacement
Bid No. AB230017

Date of Original Bidding Documents: February 22, 2023

INTENT: This Addendum forms a part of the Contract Documents and modifies the original Bidding Documents and Prior Addenda if any, as identified above. Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject Bidder to disqualification.

NOTICE OF MILESTONE SCHEDULE CHANGE: PLEASE SEE REVISED SCHEDULE.

Cut off for questions	March 7, 2023	March 13, 2023
Addendum issued by, if needed	March 13, 2023	March 17, 2023
Bids Received by 2:00 pm	March 24, 2023	March 29, 2023

- A.** Bidder mails or deliver by hand the sealed bid, no later than **2:00 p.m., March 29, 2023** to The College of New Jersey, Attention: Lauren Manning for (specify the Bid Number), Office of Finance & Business Services, Room 201, 2000 Pennington Road, Ewing, New Jersey 08628-0718. **At 2:00 p.m., all bids will be publicly opened and read in Room 203 of the Administrative Services Building.**

ATTACHMENTS:

1. Revised Milestone Schedule

END OF ADDENDUM NO. 1



HRSG Economizer Replacement

Revised Milestone Schedule

March 2023

Advertise for bidding	February 22, 2023
Pre-Bid/Site Visit (11 am Facilities Bldg., Maintenance Conference Rm. 127)	March 1, 2023
2 nd Pre-Bid/Site Visit (11 am Facilities Bldg., Maintenance Conference Rm. 127)	March 6, 2023
Cut off for questions	March 13, 2023
Addendum issued by, if needed	March 17, 2023
Bids Received by 2:00 pm	March 29, 2023
Notice of Intent to Award issued	April 3, 2023
Notice to proceed issued by	April 12, 2023
Construction Begins in field*	July 2023
Final Completion (project closed out, etc.)	3 weeks from start of construction

*Commencement of construction will depend on the delivery date of the economizer (being pre-purchased by TCNJ). The estimated delivery date is July – August 2023.