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Eickhoff Hall Mold Remediation
and Restoration Project

TCNIJ Advertised Bid # AB200028

PROJECT REQUIREMENTS
SCOPE OF WORK

DRAWINGS

April 26, 2020



THE COLLEGE OF
NEW JERSEY

Please place the following advertisement in the Legal Section of Classified Advertising. Please ensure that the
invoice for this advertisement is prepared and an affidavit forwarded to The College of New Jersey, Office of
Finance and Business Services, Administrative Services Building, Room 201, P.O. Box 7718, Ewing, NJ 08628-
0718.

To be published on April 26, 2020. Contact person regarding placement of ad is Roselle Horodeski (609) 771-2894.

THE COLLEGE OF NEW JERSEY
ADVERTISEMENT FOR BIDS
BID #AB200028

Under the provisions of the State College Contracts Law, Chapter 64 of Title 18-A, The College of New Jersey will
receive sealed bids for the Eickhoff Hall Mold Remediation and Restoration Project until 2:00 P.M. on the 14th
day of May, 2020 at The College’s Office of Finance and Business Services, Administrative Services Building,
Second Floor, Room 201, Route 31 (Pennington Road), Ewing Township, New Jersey. At 2:00 P.M. all bids will
be publicly opened and read in Room 203 of the Administrative Services Building.

The project will be bid as a Single Lump Sum.

No bidder may submit more than one bid.

Bid Documents may be obtained on/after April 26, 2020 via our website (www.tcnj.edu/~budfin/).

Bidders are required to comply with the requirements of P.L. 1975 c. 127 (N.J.S.A. 10:5-31 et seq. and N.J.A.C.
17:27 - Affirmative Action); the New Jersey Prevailing Wage Act, N.J.S.A. 34:11-56.25 et seq.; N.J.S.A. 52:25-
24.2, “Statement of Ownership Disclosure”; the Public Works Contractor Registration Act (N.J.S.A. 34:11-56.48 et
seq.); the New Jersey Business Registration of Public Contractors provisions (N.J.S.A. 52:32-44); Executive Order
117 and P.L. 2005 Chapter 51 (N.J.S.A. 19:44a-1 et seq.) and all amendments thereto

Bidders must have a New Jersey Department of Treasury, Division of Property Management and
Construction (DPMC) (C103) Microbial Remedial classification. No other bids will be accepted without this
classification.

A bid bond is required in the amount of 10% of the total bid. Bid bond shall consist of a certified check or cashiers
check to the order of The College of New Jersey, or an individual or annual bid bond issued by an insurance
company or surety company authorized to do business in the State of New Jersey. The successful Bidder(s) is
required to provide a Performance and Payment Bond equal to 100% of the contract. A Surety Disclosure Statement
and Certification form must accompany the performance bond.

The College will award the contract to the lowest responsible bidder who satisfies the qualification criteria as set
forth in the contract documents.

The College of New Jersey reserves the right to reject all bids or to waive minor informalities in the bidding in
accordance with law. No bid shall be withdrawn for a period of sixty (60) days subsequent to the opening of bids
without the consent of The College of New Jersey.


http://www.tcnj.edu/~budfin/

THE COLLEGE OF NEW JERSEY
Construction Bid Proposal Form

Office of Finance & Business Services Bid Number: AB200028
Administrative Services Building, Rm. 201 Bid Due Date: May 14, 2020
2000 Pennington Road

Ewing, New Jersey 08628-0718

Project Name: Eickhoff Hall Mold Remediation & Restoration

BIDDER INFORMATION

Firm Name: Telephone Number:
Contact Person: Fax Number:
Address:

Email Address:

Federal [.D. Number:

SOLICITATION OF CONSTRUCTION BIDS

1. Bid proposals are solicited as follows:
A. Single Bid (Lump Sum) which combines all trades.
(1) The total number and types of trades are set forth in the
Specifications.
(2) Bidder enters the Bid Price on the line provided.
(3) Pursuant to the requirements of N.J.S.A. 18A:64-76.1., bidder lists
the names of the subcontractors on the Subcontractor Information

page.

2. Scope of Work - Eickhoff Hall is a 3 story building that had mold in the dormitory rooms in
2019 and we assume a similar scope of work is required for the summer of 2020. There are
116 double occupancy rooms with attached bathrooms on 2 floors. The bid sheet outlines
the assumptions and an environmental consultant will confirm locations and quantities
immediately prior to start of construction. A mold remediation contractor, carpenters,
HVAC contractor, and a cleaning company will be required to complete this work. The first
floor offices and dining are not in the scope of work.

A. See Specifications and Drawings for Details (included in RFP package).

B. The College may issue Addenda or Clarifications which may include
additions to or deletions from the scope of work; changes to the
Specifications, Drawings, and proposal form; and clarifications of
requirements. Bidder is advised to review all Addenda and/or clarifications
carefully, and shall note the receipt of same with their bid package.




GENERAL INSTRUCTIONS AND REQUIREMENTS

PRICES

A.

B.
C.

Bidder submits prices for the Base Bid and any Alternate Proposals and Unit
Prices which are listed for the contract of the bid. If there is no cost associated
with the Alternate or Unit Price, bidder is required to enter “0.00” or “no change”.
Prevailing wage rates apply (Mercer County).

Bid is to remain good for sixty (60) days after the Bid Due Date.

BOND REQUIREMENTS AND SURETY STANDARDS

A.

Bidder must submit with its bid a Certified Check in the amount of ten percent
(10%) of the total bid, or a Bid Bond in the amount of ten percent (10%) of the
total bid.

The successful bidder must submit a Performance and Payment Bond equal to
100% of the contract. A completed Surety Disclosure Statement and Certification
must accompany the Performance and Payment Bond.

(1) The Performance and Payment Bond form and a sample Surety
Disclosure Statement and Certification form are included at the end of
this Construction Bid Proposal Form.

All bid deposits shall be returned within three (3) days, Sunday and holidays
excepted, after the awarding of the contract and the approval of the successful
bidder’s performance bond, if any, the bid guaranty of the remaining bidders shall
be returned to them.

Should the successful bidder fail to enter into said contract after acceptance of bid
by the College, then the check or security deposited by that bidder shall, at the
option of the College, be retained as liquidated damages, or if Bid Bond has been
supplied, principal and surety shall be liable to the amount of the Bid Bond.
Attorneys-in-fact who sign bid bonds or contract bonds must file with each bond a
certified copy of their Power of Attorney to sign said bonds.

. LICENSES, CERTIFICATIONS, REGISTRATIONS, QUALIFICATIONS
A.

The bidder or, as applicable, its subcontractors shall at the time of bid have those
required licenses, certifications, registrations, qualifications and the like
(“LCRQ”) listed below and shall present satisfactory evidence thereof upon
request of the College prior to the notice of intent to award.

(1) The remediation contractor must have a State of New Jersey,
Department of the Treasury, Division of Property Management &
Construction, C103-MICROBIAL REMEDIATION classification.

(2) The HVACR contractor or subcontractor, as applicable, shall have a
valid HVACR license.

The selected bidder/contractor or, as applicable, its subcontractors shall have and
shall present satisfactory evidence of all other required LCRQ noted in the
Specifications after execution of contract during the submittal process and prior to



the start of the applicable work, unless otherwise requested by the College or a
date or event specified for that LCRQ in the Specifications.

4. SUBCONTRACTORS
A. Pursuant to New Jersey State Law (N.J.S.A. 18A-76.1), a Single Bid (Lump Sum)
bidder discloses its subcontractors to whom the bidder intends to subcontract the
work. The Subcontractor Information sheet is provided for this purpose.

5. Under Executive Order 34, the College is responsible for soliciting demographic
information from its vendors. The College is required to seek the following information
from each firm under contract with the College:

1. Is more than fifty percent (50%) of your company minority owned? (circle one) YES  NO
(African-American, Hispanic, Asian, and/or Native American)

2. Is more than fifty percent (50%) of your company woman owned? (circle one) YES NO

3. What is the ethnicity of the owner of your company: (check applicable according to 51%
ownership)

Asian American

Multiple Ethnicities
Non-Minority

Hispanic American

African American
Caucasian American Female
Native American
Unspecified

Oooooogdg

The College is required to solicit the foregoing information. Your response, however, is strictly
voluntary. Please be advised that any contracting decisions made by the College will not be
influenced in any way by your decision to provide the above information.

EXECUTIVE ORDER #34: MINORITY AND WOMEN BUSINESS ENTERPRISES

On September 15, 2006, Governor Corzine signed Executive Order 34 establishing a Division of
Minority and Women Business Development. The Division is charged with administering and
monitoring policies, practices, and programs to ensure that minority and women business
enterprises (MWBE) are afforded an equal opportunity to participate in New Jersey’s purchasing
and procurement processes.

State entities are required to report to the Division the ethnic and gender composition of the
vendors with which those state entities do business.

6. Bidder completes Statement of Ownership Disclosure form and the Non-Collusion
Affidavit form.



7. Bidders are required to be registered with the New Jersey Department of Property
Management and Construction (DPMC) and possess a DPMC C103 classification at the
time of bid submission.

8. SET ASIDE PROGRAM FOR SMALL BUSINESS ENTERPRISE (SBE) —
CONSTRUCTION

In accordance to N.J.A.C., 17:14-1.2 et seq. and Executive Order 71, signed by Governor James E.
McGreevey in 2003, the College requires bidders to make a good faith effort to provide opportunities
for Small Business Enterprises (SBE) to participate in the performance of this contract as
subcontractors consistent with the overall goals established for construction services by the New
Jersey Commerce and Economic Growth Commission (NJ Commerce).

SBE subcontracting goals are not applicable if the bidder is currently registered with NJ Commerce as
an SBE firm.

9. PREVAILING WAGE AND PUBLIC WORKS CONTRACTOR REGISTRATION
ACTS

= The work described in this project is subject to the New Jersey Prevailing Wage
Act, N.J.S.A. 34:11-56.25 et seq. and the Public Works Contractor Registration
Act, N.J.S.A. 34:11-56.48 et seq.

= The Public Works Contractor Registration Act requires the bidder and any
subcontractors listed in the bid to be registered with the New Jersey Department
of Labor and Workforce Development at the time the bid is submitted. The
contractor must submit registration certificates for all listed subcontractors prior
to award of the contract.

= The Contractor must comply with the New Jersey Prevailing Wage Act, N.J.S.A.
34:11-56.25 through 56.47. Workers employed by the Contractor or any
subcontractor or sub-subcontractor in the performance of services directly on the
project must be paid prevailing wages. As required by N.J.S.A. 34:11-56.27 and
56.28, this contract cannot become effective until the College obtains from the
New Jersey Department of Labor and Workforce Development a determination of
the prevailing wage rates applicable to the project as of the contract award date
and attaches a copy to the contract. As required by N.J.S.A. 34:11-56.27, the
Contractor or any subcontractor may be terminated if any covered worker is not
paid prevailing wages on the project, and the Contractor and its surety shall be
liable for any additional costs which result. The Contractor and its subcontractors
must be registered with the New Jersey Department of Labor and Workforce
Development (N.J.S.A. 34:11-56.51 et seq.), and the prevailing wage rates must
be posted at the job site (N.J.S.A. 34:11-56.32). The Contractor and its
subcontractors must prepare accurate certified records of wages paid for each
worker on the project (N.J.S.A. 34:11-56.29), and copies for the period covered
by each invoice must be attached to the invoice submitted under the contract. In
accordance with N.J.S.A. 34:11-56.33, the Contractor's final invoice must include
a statement of all amounts still then due to workers on the project. The
Contractor is also cautioned that it must use job titles and worker classifications



consistent with those approved by the Department of Labor and Workforce
development, and that, if it intends to pay apprentice rates, it must comply with
the Department of Labor and Workforce Development regulations at N.J.A.C.
12:60.

= Please refer to http://Iwd.dol.state.nj.us/labor/wagehour/wagerate/wage rates.html
for official wage rate determinations for Mercer County, NJ.

10. NEW JERSEY EQUAL PAY ACT

11.

On April 24, 2018, Governor Phil Murphy signed into law New Jersey’s Diane B. Allen
Equal Pay Act (P.L. 2018, c. 9) The law provides in pertinent part that as of July 1, 2018,
any employer entering into a contract with the State of New Jersey or an instrumentality
of the State for “qualifying services” or “public works” must provide to the Department
of Labor and Workforce Development — upon commencement of the contract — wage and
demographic data for all employees who are employed in connection with the contract
(for public works) and for all employees (for qualifying services). This requirement
DOES NOT apply to employers who are contracting with local governments (for
example: municipalities and counties). The report must contain the gender, race,
ethnicity, job category, compensation, and number of hours worked by each employee.

The extent of the Department of Labor and Workforce Development’s responsibilities
under the Equal Pay Act is the collection of data regarding compensation, hours worked,
job/occupational category, job title, gender, race, and ethnicity for State contactors and
making that data available to the Division on Civil Rights (DCR), within the Department
of Law and Public Safety, and upon request to certain individuals. Complaints of
unlawful discrimination under the Equal Pay Act should be directed to the DCR, as
should any questions regarding the filing of such a complaint.

The Department of Labor and Workforce Development has issued two forms, as required
by the law, to be completed by employers. The forms should be used to report the
employee’s wage and demographic data and can be found on the LWD website
(http://www.nj.gov/labor/equalpayact). A completed copy of the forms is not required
at time of bid; however, it will be required of the bidder who receives the notice to
proceed from the College. Completed forms should be emailed to:
equalpayact@dol.nj.gov

In order for your proposal to be accepted and deemed valid, your company/firm will be
required to comply with the requirements of N.J.S.A. 19:44A-1 et seq/P.L. 2005 Ch. 51
(“Chapter 51”°) and Executive Order 117. Enclosed are the requirements of Chapter 51
and Executive Order 117, the forms for Certification and Disclosure. The contract that
will be generated based on this bid proposal cannot be awarded without approval of the
Certification and Disclosure forms by the State of New Jersey, Department of Treasury.
A completed copy of your Certification form is not required at time of bid; however,
it will be required from the bidder who receives the notice of intent to award from
the College prior to the execution of the contract.


http://lwd.dol.state.nj.us/labor/wagehour/wagerate/wage_rates.html
http://www.nj.gov/labor/equalpayact
mailto:equalpayact@dol.nj.gov

12. Pursuant to N.J.S.A. 52:32-44, The College of New Jersey (“Contracting Agency”) is

each

13.

14.

prohibited from entering into a contract with an entity unless the
bidder/proposer/contractor, and each subcontractor that is required by law to be named in
a bid/proposal/contract has a valid Business Registration Certificate on file with the
Division of Revenue and Enterprise Services within the Department of the Treasury.

Prior to contract award or authorization, the contractor shall provide the Contracting
Agency with its proof of business registration and that of any named subcontractor(s).

Subcontractors named in a bid or other proposal shall provide proof of business
registration to the bidder, who in turn, shall provide it to the Contracting Agency prior to
the time a contract, purchase order, or other contracting document is awarded or
authorized.

During the course of contract performance:

(1) the contractor shall not enter into a contract with a subcontractor unless the
subcontractor first provides the contractor with a valid proof of business
registration.

(2) the contractor shall maintain and submit to the Contracting Agency a list of
subcontractors and their addresses that may be updated from time to time.

(3) the contractor and any subcontractor providing goods or performing services
under the contract, and each of their affiliates, shall collect and remit to the
Director of the Division of Taxation in the Department of the Treasury, the use
tax due pursuant to the Sales and Use Tax Act, (N.J.S.A. 54:32B-1 et seq.) on all
sales of tangible personal property delivered into the State. Any questions in this
regard can be directed to the Division of Taxation at (609)292-6400. Form NJ-
REG can be filed online at
http://www.state.nj.us/treasury/revenue/busregcert.shtml.

Before final payment is made under the contract, the contractor shall submit to the
Contracting Agency a complete and accurate list of all subcontractors used and their
addresses.

Pursuant to N.J.S.A. 54:49-4.1, a business organization that fails to provide a copy of a
business registration as required, or that provides false business registration information,
shall be liable for a penalty of $25 for each day of violation, not to exceed $50,000, for
proof of business registration not properly provided under a contract with a contracting
agency.

Record Retention: Pursuant to N.J.A.C. 17:44-2.2, the vendor shall maintain all
documentation related to products, transactions or services under this contract for
a period of five years from the date of final payment. Such records shall be made
available to the New Jersey Office of the State Comptroller upon request.

Energy Star energy efficient products: Under Executive Order #11 (Corzine), the



15.

16.

17.

18.

College is required to select ENERGY STAR energy-efficient products when
acquiring new energy-using products or replacing existing equipment. For
products that do not have ENERGY STAR labels, vendors shall follow guidelines
established by the New Jersey Clean Energy Program.

QUESTIONS

A. Direct inquiries and correspondence relating to this proposal form and questions
regarding the technical specifications and requests for clarification must be
submitted in writing via email to horodesk@tcnj.edu and must be received
prior to 4:00 p.m. on April 30, 2020.

B. Should any questions be received, a notice will be placed in the newspaper and
the addendum or clarification will be available on May 6, 2020 on the College’s
website at https://bids.tcnj.edu/. If an addendum and/or clarification is
posted, it SHOULD be noted in the General Agreement section of the
bidder’s proposal. Failure to do so may subject Bidder to disqualification.

HOW TO SUBMIT THE COMPLETED CONSTRUCTION BID PROPOSAL
FORM

A. Bidder places all pages of the completed form and the requisite additional
documents in an envelope, seals the envelope, and labels it with his/her firm
name, address, and “Sealed Bid Enclosed for (Bid Number and Project Name)”.

B. Bidder mails or deliver by hand the sealed bid, no later than 2:00 p.m., May 14,
2020, to The College of New Jersey, Attention: Roselle Horodeski for (specify
the Bid Number), Office of Finance & Business Services, Room 201, 2000
Pennington Road, Ewing, New Jersey 08628-0718. At 2:00 p.m., all bids will be
publicly opened and read in Room 203 of the Administrative Services
Building.

C. Contractors are advised that the U.S. Postal Service and all express mail
companies deliver to The College’s Mail Room or Receiving Department, not
directly to the Office of Budget & Finance. The College is not responsible for
lost or misdirected bids.

Any bid not prepared and submitted in accordance with the provisions described herein
may be rejected by the College. Any bid received after the time and date specified will
not be considered. No bidder shall withdraw a bid within sixty (60) days after the date of
the bid opening. Contracts shall be awarded to the lowest responsible bidder whose bid,
conforming to the invitation for bids, will be the most advantageous to the State college

Any bidder who has defaulted on any contract with the College or any other State
Agency may be considered as not responsible and their bid may be rejected. THE
COLLEGE OF NEW JERSEY reserves the right to exercise this option, as the College
deems proper and/or necessary in accordance with applicable law.



19.

20.

21.

22,

23.

24.

25.

26.

27.

Bids shall include all costs of any nature necessary to complete the project in the manner
and within the time required by the contract.

The College reserves the right to require bidders to provide a schedule of values of their
lump sum bid price upon request.

The College is exempt from all taxes including Federal Excise Tax, Transportation
Taxes, State Excise, Sales Tax and local taxes. Rentals of equipment for 28 days or less
is not exempt from any tax under the State sales tax act.

Before submitting his bid, the bidder shall be familiar with the Drawings, Specifications,
and other Documents that will form part of the contract and shall have visited the site of
the project to confirm for themselves the character and amount of work involved.

No bidder shall be allowed to offer more than one price on each item even though he/she
may feel that he/she has two or more types or styles that will meet specifications.
Bidders must determine for themselves which to offer. This may be cause for automatic
rejection of bid.

It is understood and agreed that all prices quoted are firm and not subject to any increase
during the life of the contract.

Should any difference arise between the contracting parties as to the meaning or intent of
these instructions or specifications, the College's decision shall be final and conclusive.

Should the bidder discover discrepancies in this Request for Bids, the matter shall be at
once brought to the attention of the College, and the discrepancies corrected by written
agreement before submission of bid. The correction will be issued by addendum.

ACCEPTANCE/REJECTION OF BIDS

A. THE COLLEGE OF NEW JERSEY, pursuant to State College Contract Law,
Contracts shall be awarded to the lowest responsible bidder whose bid,
conforming to the invitation for bids, will be the most advantageous to the State
college.

B. The bid is irrevocable by the bidder or the bidder's representatives. The bid, and
any award made to the bidder by the College, shall bind the bidder and the
bidder's heirs, executors, administrators, successors or assigns.

C. Award of contract shall be made to the lowest responsible bidder, whose bid,
conforming to the invitation for bids, is the most advantageous to the College.

D. The award of the contract or the rejection of the bids shall be made within sixty
(60) days of the date of receiving bids, unless written extensions are requested by
the College and accepted by the bidder(s). All bid securities shall be returned
immediately if all bids are rejected. The successful bidder(s) to whom the award
is to be made will be notified by receipt of a written "Intent to Award" from the
College.



E. When award of contract is made in one fiscal year with effective date in the next
fiscal year, award shall be contingent upon the availability and appropriation of
sufficient funds for that purpose for the year in which said contract takes effect.
When a contract shall be awarded for a period in excess of one year, said contract
shall be contingent upon the annual availability and appropriation of sufficient
funds for that purpose for each year of the contract term.

28. WITHDRAWAL OF BIDS
A. A written request for the withdrawal of a bid, or any part thereof, will be granted
if the request is received by the College prior to the specified time of the bid
opening.
B. Should the bidder refuse to perform the work for the price provided, they will
forfeit their bid security and will be held liable for the difference between their
low bid and the next highest/responsive bidder.

29. OSHA COMPLIANCE:
A. The Contractor shall guarantee that all materials, supplies and equipment to be
provided under his contract shall meet all applicable requirements, Specifications
and standards of the Federal Occupational Safety and Health Act (OSHA) of 1970
as amended to date of acceptance by the College, and shall also apply to
Contractors Construction procedures.

30. APPLICABLE LAWS:

A. The following list of statutes and regulations, which may be applicable in whole
or in part, is provided for the benefit of the Contractor and is not meant to be all-
inclusive. In the event that other laws are applicable, it shall be the responsibility
and obligation of the Contractor to ascertain and comply with them.

(1) New Jersey Statutes and Regulations
N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27-1 et seq., Affirmative
Action
Prevailing Wage Act, N.J.S.A. 34:11-56.25 et seq.
N.J.S.A. 52:32-44, Business Registration Certificate
N.J.S.A. 34:11-56.48 et seq., Public Works Contractor Registration
Act
(2) Federal Statutes
Immigration Control and Reform Act (1986) — 8 U.S.C.A. Section
1324(a) et seq.
Civil Rights Act of 1964 — 42 U.S.C.A. Section 1971 ef seq.
The Americans with Disabilities Act of 1990

31. EXAMINATION OF SITE, DRAWINGS AND SPECIFICATIONS
A. Each Bidder shall visit the site of the proposed work and fully acquaint
themselves with the conditions as they exist so that they may fully understand the
facilities, difficulties, and restrictions attending the execution of the work under
this Contract.



B. Bidders shall also thoroughly examine and be familiar with the Drawings and
Specifications. The failure to receive or examine any form, instrument or
document, or to visit the site and acquaint himself with conditions there existing
shall in no way relieve any bidder from obligation with respect to his bid. By
submitting a bid, the bidder agrees and warrants that he has examined the site, the
Drawings and Specifications and, that the Specifications and Drawings are
adequate and the required result can be produced under the Drawings and
Specifications. No claim for any extra will be allowed because of alleged
impossibilities in the productions of the results specified or because of
unintentional errors or conflicts in the Drawings and Specifications. No change
orders will be issued for items, materials or issues that existed on or with respect
to the site prior to bidding.

32. DRAWINGS AND SPECIFICATIONS
A. The project shall be performed in accordance with the requirements of the
Drawings and Specifications, subject to modification as provided in General
Conditions. The Drawings and Specifications are intended to complement and
supplement each other.

B. Any work required by either of them and not by the other shall be performed as if
denoted in both. Should any work be required which is not also denoted in the
Specifications or on the Drawings because of an obvious omission, but which is,
nevertheless, necessary for the proper performance of the project, such work shall
be performed as fully as if it were described and delineated.

33. FORM OF AGREEMENT
A. Every successful bidder shall be required to sign the standard form contract, a
copy of which is attached. Any proposed language or form changes which in any way
modifies the contractor's responsibilities as set forth in the Contract Documents will not
be acceptable and will be deemed to constitute a bid exception.

34. MULTIPLE BIDS NOT ALLOWED:
A. No bidder is allowed to submit more than one bid from an individual, firm,
partnership, corporation or association under the same or different name. This
will be cause for automatic rejection of each bid.

35. SUBSTITUTIONS:

A. The bidder may include in their bid substitute materials or equipment or
methods in lieu of those specified in the contract documents, but they do
so at their own risk. Any substitution must be equivalent in type, function
and quality to the item required in the contract. The successful bidder must
submit all information required within 20 days of contract award to
determine if the proposed substitute is equal to the contract requirements,
and any substitution must be approved by the architect and the College.

10



B. The College shall have complete discretion to decide whether it will
accept any substitution. No substitution shall result in any increase in the
contract price or times. The successful bidder in its application for the
substitution must certify in writing that the substitution is equal to what is
specified in the contract documents in all material respects and will not
increase the time or price of the contract work.

C. Should the substitution be rejected, the contractor will then be required to
provide the specified product, material or method at no additional cost to
the College and no change in the project schedule.

36. DOCUMENTS/SUBMISSIONS THAT MUST BE PROVIDED BEFORE
CONTRACT AWARD:

o AFFIRMATIVE ACTION: The bidder is required to complete and submit a copy
of Initial Project Workforce Report (AA-201) to the College and the Division of
Public Contracts Equal Employment Opportunity Compliance verifying that the
bidder is operating under a federally approved or sanctioned Affirmative Action
program. The bidder also agrees to submit a copy of the Monthly Project
Workforce Report once a month thereafter for the duration of this contract to
The College and the Division.

e CERTIFICATE OF INSURANCE: The bidder is required to submit proof of
liability insurance in accordance with The College’s contract.

e PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATES

e P.L. 2005, Chapter 51 / Executive Order 117 - Contractor Certification and
Disclosure of Political Contributions:

In order for your proposal to be accepted and deemed valid, your company/firm
will be required to comply with the requirements of Chapter 51 and Executive
Order 117. Enclosed are the requirements of Ch. 51 and EO 117, the forms for
Certification and Disclosure. The contract that will be generated based on this
bid cannot be awarded without approval of the Certification and Disclosure
forms by the State of New Jersey, Department of Treasury.

e New Jersey Business Registration Certificate

¢ All applicable licenses, certificates, and requirements specified in the
scope of work, contract documents and specifications.

11



The following Bidder’s Checklist is provided as an aid to the bidder. It does not in any way
relieve the bidder of its responsibility to ensure that its bid proposal is complete.
a. Bidder has completed the Bidder Information section and General Agreement
section and filled out the receipt of addendum and clarifications.

b. Bidder has completed the form of proposal and indicated base bid for either
Separate Bid or Single Bid (Lump Sum all trades), prices for Alternate Proposals, and
Unit Prices.

c. Bidder for Single Bid (Lump Sum) has listed and has disclosed the
subcontractors on the Subcontractor Information form.

d. Bidder has enclosed a certified check or bid bond for ten percent (10%) of the
amount of the bid.

e. Bidder has completed and enclosed the Non-Collusion Affidavit.

f. Bidder and each disclosed subcontractor has enclosed a copy of its registration
certificate in accordance with the requirement of the Public Works Contractor
Registration Act. (NJ Dept. of Labor and Workforce Development). A completed copy
of your Certification form is not required at time of bid; however, will be required
from the bidder who receives the intent to award from the College.

g. Bidder has acknowledged the Affirmative Action Language in
accordance with the requirements P.L. 1975 C.127. (NJAC 17:27).

h. Bidder has enclosed its MWBE information.

i. Bidder has enclosed its Electrical, Plumbing and/or HVACR License and

any other licenses, certifications, certifications, and qualifications.

je Bidder has enclosed its Vendor Qualification Statement

years-of -25-orless:
L Bidder has included a copy of its DPMC Notice of Classification and
Total Amount of Uncompleted Contracts.

m. Bidder has enclosed a copy of its Chapter 51 & EO117 Certification form.
A completed copy of your Certification form is not required at time of bid;
however, will be required from the bidder who receives the intent to award
from the College.

n. Bidder has enclosed a copy of its New Jersey Business Registration
Certificate in accordance with the requirements of the New Jersey Division of
Revenue. A completed copy of your Certificate is not required at time of
bid; however, will be required from the bidder who receives the intent to
award from the College.
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Statement of Ownership Disclosure(N.J.S.A. 52:25-24.2).

Disclosure of Investment Activities in Iran (N.J.S.A. 52:32-58).
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GENERAL AGREEMENT

1. Having examined the plans and specifications with related documents and the site of the
proposed work and being familiar with all of the conditions surrounding the construction
of the proposed project including the availability of materials and labor, the undersigned
hereby proposes to furnish all labor, materials, and supplies, and to construct the project
in accordance with the Contract Documents, within the time set forth therein, and at the
price stated. This price covers all expenses incurred in performing the work required
under the Contract Documents, of which this proposal is a part.

2. Bidder acknowledges receipt of the following Addendums/Clarifications:

Addendum Number Date Addendum Number Date
Addendum Number Date Addendum Number Date
Addendum Number Date Addendum Number Date

3. Bidder acknowledges and affirms that he/she has personal knowledge of or has obtained
and reviewed a copy of the valid prevailing wage rates at the time of the bid and for the
duration of the contract for all trades involved in the project for the geographical location
of the project as issued by the Commissioner of the Department of Labor & Workforce
Development, Trenton, NJ 08625 (609) 292-2259 or visiting the Department of Labor
website at (http//Iwd.dol.state.nj.us/labor/wagehour/wagerate/wage rates.html).

4. Bidder agrees that its price is good and the bid shall not be withdrawn for a period of 60
calendar days after the scheduled Bid Due Date and Time.

5. Upon conclusion of the 5 business day protest period, Bidder will execute the formal
contract within 5 business days and deliver as required in the General Conditions: a
Performance and Payment Bond; Surety Disclosure and Certification Statement; and
certificates of insurance for general liability, automobile and worker’s compensation.

6. Bidder acknowledges work to commence on site not later than ten (10) calendar days
after receipt of a Notice to Proceed.
Respectfully submitted,
(Seal if bid is by Corporation)

(Signature of Principal)

(Printed Name of Principal)

(Title of Principal)
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PRICES FOR SINGLE BID (LUMP SUM): Base Bid, Alternate Proposals, and Unit

Prices
FORM OF PROPOSAL

To:

The College of New Jersey

for: Eickhoff Hall Mold Remediation and Restoration

Date

A. BID: SEE BID SHEET ATTACHED

1.Base: We, , the Undersigned, in accordance
with the published advertisement inviting proposals, will furnish all labor, material, equipment
and services necessary for the complete construction, as defined in the advertisement, specimen
contract, specifications, addendums/clarifications/bulletins, drawings, and proposal, for the Con-
tract amount indicated below for the above noted project in strict accordance with the Contract
Documents and Addenda thereto for the total sum of:

Dollars $

(words)
General Construction (Single overall Prime Contract)

2. Add /Deduct Alternate
CheekOne:—————Add——————— Deduet

No Alternates are requested for this bid.

3. CHECK LIST FOR BIDDERS:
A check list has been provided in these specifications for the use in completing this proposal.
Bidders are encouraged to reference said list to minimize the opportunity for errors by the bidder.

UNIT PRICES: We, the Undersigned, agree, if awarded the Contract to perform additional work or delete
work at the Unit Prices set forth below or at a negotiated unit price (Unit Prices are for work that is in
addition to or is deleted from the base bid work): SEE BID SHEET ATTACHED

AGREEMENT: We, the Undersigned, agree, if awarded the Contract, to execute an agreement for the
above stated work and compensation on the Standard Form of Agreement Between Owner and Contractor.

SURETY: We, the Undersigned, agree, if awarded the Contract, to execute and deliver to the Owner, prior

to the signing of the Contract, the Performance and Payment Bonds as required.

e  Contractor shall provide a Maintenance Bond at job completion for a period of one year for 100% of
the final contract price.

BID SECURITY: The attached bid security is to become the Property of the Owner in the event that the
Contract and bond are not executed within the time set forth, as liquidated damages for the delay and
additional expense (including the difference between the price provided with said bond and the next lowest
responsive bidder) to the Owner caused thereby.
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Certified Check $

Bid Bond $
STATEMENT:
1. We, the Undersigned, acting through its authorized officers and intending to be legally bound,

agree that this bid proposal shall constitute an offer by the Undersigned to enter into a Contract with the
acts and things therein provided, which offer shall be irrevocable for sixty (60) calendar days from the date
of opening hereof and that the Owner may accept this offer at any time during said period by notifying the
Undersigned of the acceptance of said offer.

2. We, the Undersigned, acknowledge receipt of the following Addenda/Clarifications:

Addenda Number Dated

The undersigned further agrees to comply with the requirements as to conditions of employment,
wage rates, and hours of labor set forth in the Contract Documents.

Dated

Firm Name Phone Number:

Address

**If a corporation, give the State of Incorporation, using the phrase:
"A corporation organized under the laws of
If a partnership, give names of the partners, using also the phrase:
"Co-partners trading and doing business under the firm name and style of

If an individual using a trade name, give individual name, also using the phrase:
"An individual doing business under the firm name and style of

Dated:

STATE OF

SS.
COUNTY OF

being duly sworn say that the several matters stated in this
proposal are in all respects true, and that no member of the State or employee of the College are interested
in any way in this proposal.

Sworn and subscribed before me

Bidder signs above line
this day of 20

Print Name and Title

16



Mold Remediation & Restoration Eickhoff Hall
AB200028

Company Name:
Bid Sheet: Bedrooms 116
Part 1, Insurance and Bonding, Mobilization Price S
Area
Part 2, Remediation/Repair Scope of Work (sf) # Unit Cost Item Total
1 Drywall removal, wall cleaned out, new insulation, 4 25 s g
drywall replaced/taped and spackled
Use 5/8" Mold Resistant Gypsum board, provide
/ antByp P b 16 25 S $
blocking where required
(Listed in 3 sizes) c 32 50 § S
2 Not used S S
3 not used S S
4 Painting tinted primer plus one coat. Typical 8 x 12 wall
g p p yp 9% 100 $ $
(corner to corner)
5
Removal and cleaning and resetting of valance unit 116 S S
6 Surface clean and disinfect Desk and Chair. 100 S S
7 ..
Surface clean and disinfect Bedframe and Mattress. 100 S S
8 Surface clean and disinfect Wardrobe Closet. 100 S S
9 Surface clean and disinfect Nightstand 100 S S
10 Surface clean and disinfect Dresser. 100 S S
11 Surface clean and disinfect rooms a 90 S S
(a=typical bedroom, b=typical bathroom) b 100 S S
Totalof Part2 S
Part 3, Cleaning and setting furniture in each room by professional, commercial cleaners. Price $

(All rooms shown in floor plans)
Grand Total S

Above prices include all prevailing wages, overhead, profit, insurances, and fees as well as all materials for a complete turn key
project. Also included in prices above:

* Cost to move the furniture to the center of the room and cover with plastic prior to the work starting.
* Al costs for second shift work if necessary based on the volume indicated above and the time frame in the bidding documents.
* Other items listed in the bid docs.

Investigation by the consultant prior to start of project will provide detailed scope of work (actual locations).

The final contract will be adjusted up or down based on the final quantities via a deduct or add change order upon job completion.
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SUBCONTRACTOR INFORMATION FOR SINGLE BID (LUMP SUM)

Pursuant to the State Colleges Contract Law, N.J.S.A. 18A:64-76.1, all bids submitted shall set forth the names and license
numbers of all subcontractors to whom the bidder intends to subcontract the plumbing and gas fitting work; the refrigeration,
the heating and ventilating systems and equipment; the electrical work, including any electrical power plants; tele-data, fire
alarm, or security systems; the structural steel and ornamental iron work (individually, the “Trade” or collectively, the
“Trades”).

For each Trade listed below for which the work will be completed by a subcontractor you must list for each such
subcontractor at a minimum the name and, where applicable, license number (or in lieu thereof enclose a copy of the license
with this form) and preferably you will also list the subcontractor’s address, telephone number, and fax number. If the work
will be self-performed by the bidder, you may indicate that by inserting the name of the bidder (next to “Name”). If work by
that Trade is not required per the scope of work of the project, you may indicate that by inserting “Not required” (next to
“Name”). If the name of a subcontractor is not provided on this form for any one or more of the Trades, the bidder, in
submitting its bid, certifies that, for such Trades, either the work will be self-performed by the bidder, or the work is not

required per the scope of work.

Failure to complete this form as required may result in vour bid
being disqualified.

Plumbing and Gas Fitting Work

List information for Subcontractor, if any:

Name:

License Number:

Address:

Telephone:

Fax:

Refrigeration, Heating and Ventilating Systems and Equipment

List information for Subcontractor, if any:

Name:

License Number:

Address:

Telephone:

Fax:
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Electrical Work, including any Electrical Power Plants, Tele-data, Fire Alarm, or

Security Systems

List information for Subcontractor, if any:

Name:

License Number:

Address:

Telephone:

Fax:

Structural Steel Work and Ornamental Iron Work

List information for Subcontractor, if any:

Name:

License Number:

Address:

Telephone:

Fax:

Mold Remediation Work

List information for Subcontractor, if any:

Name:

License Number:

Address:

Telephone:

Fax:

Bidder Name

By:

Signature

Printed Name of Signing Individual

Date
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SMALL BUSINESS, MINORITY AND/OR FEMALE-OWNED BUSINESS REPORTING

1. Contractor and sub-contractors are requested to check all of the following that apply to their
company and, if applicable, submit a copy of their certificate(s):

A. My company is certified by the NJ Department of Treasury, Division of Revenue as a:
small business  minority-owned business ___ female-owned business
B. My company is certified by the NJ Department of Transportation as a:
small business  minority-owned business ___ female-owned business
C. My companyisa  small business  minority-owned or  female-owned but is
not certified by either NJ Department.

C. My company is not a small business, minority-owned or female-owned.

Signed

Date
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PERFORMANCE BOND & PAYMENT BOND

BOND NO.
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned
as Principal, and , a
corporation of the State of , duly authorized to do business in the State of New
Jersey, having an office at , are hereby held and

firmly bound unto The College of  New Jersey in the Penal Sum of
DOLLARS, for payment of which
well and truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, administrators,
successors and assigns.

SIGNED this day of , 20

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT, WHEREAS, the above named Principal
did on the day of , 20 , enter into a written contract with The College
of New Jersey for which said contract is made a part

of this bond as set forth herein;

NOW, if the said shall well and faithfully
do and perform the things agreed by to be done and performed according to the
terms of the said contract; shall pay all lawful claims of sub-contractors, materialmen, laborers, persons, forms of
other suppliers or teams. fuel, oils, implements or machinery furnished, used or consumed in the carrying forward,
performing, or completing of said contract, we agreeing and assenting that this undertaking shall be for the benefit
of any subcontractor, materialman, laborer, person, firm or corporation having a just claim, as well as for the
obligee herein; then this obligation shall be void, otherwise the same shall remain in full force and effect; it being
expressly understood and agreed that the liability of the surety for any and all claims hereunder shall in no event
exceed the penal amount of this obligation as herein stated.

The said surety hereby stipulated and agrees that no modifications, omissions, or additions in or to the terms of
the said contract, or in or to the plans and specifications therefore shall in any wise effect the obligation of said
surety on its bond.

This bond is given in compliance with the requirements of the statutes of the State of New Jersey including
N.J.S.A. 18A:64-68 and any amendments thereof.

SIGNED, SEALED AND DELIVERED

IN THE PRESENCE OF
BY:
Witness
BY:
Witness as to Surety ATTORNEY-IN-FACT
Countersigned

NOTE: General Power of Attorney and the current
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this day of , 20 financial statement of the bonding company
must be attached to each copy (a total of three)
BY: of the Performance Bond.

SURETY DISCLOSURE STATEMENT AND CERTIFICATION

, surety(ies) on the attached bond, hereby certifies(y) the following:

(1) The surety meets the applicable capital and surplus requirements of R.S. 17:17-6 or R.S. 17:17-7 as of the surety’s most
current annual filing with the New Jersey Department of Insurance.

(2) The capital (where applicable) and surplus, as determined in accordance with the applicable laws of the State of New
Jersey, of the surety(ies) participating in the issuance of the attached bond is (are) in the following amount(s) as of the
calendar year ending December 31,  , (insert most recent calendar year for which capital and surplus amounts are
available), which amounts have been certified as indicated by certified public accountants (indicating separately for each
surety that surety’s capital and surplus amounts, together with the name and address of the firm of certified public
accountants that shall have certified those amounts):

(3) (a) With respect to each surety participating in the issuance of the attached bond that has received from the United
States Secretary of the Treasury a certificate of authority pursuant to 31 U.S.C. 9305, the underwriting limitation
established therein and the date as of which that limitation was effective is as follows (indicating for each surety that
surety’s underwriting limitation and the effective date thereof):

(b) With respect to each surety participating in the issuance of the attached bond that has not received such a certificate
of authority from the United States Secretary of the Treasury, the underwriting limitation of that surety as
established pursuant to R.S. 17:18-9 as of date on which such limitation was so established, is as follows (indicating
for each such surety that surety’s underwriting limitation and the date on which that limitation was established:

(4) The amount of the bond to which this statement and certification is attached is $

(5) If, by virtue of one or more contracts of reinsurance, the amount of the bond indicated under item (4) above exceeds the
total underwriting limitation of all sureties on the bond as set forth in items (3) (a) or (3) (b) above, or both, then for
each such contract of reinsurance:

(a) The name and address of each such re-insurer under that contract and the amount of that re-insurer’s participation
in the contract is as follows:
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(b) Each surety that is party to any such contract of reinsurance certifies that each reinsurer listed under item (5) (a)
satisfies the credit for reinsurance requirement established under P.L. 1993, c. 243 (C. 17:51B-1 et seq.) and any
applicable regulations in effect as of the date on which the bond to which this statement certification is attached
shall have been filed with the appropriate public agency.

CERTIFICATION

(to be completed by an authorized certifying agent for each surety on the bond)

I, (name of agent), as (title of agent)

for (name of surety),

a corporation/mutual insurance company/other (indicate type of business organization by circling one) domiciled in

(state of domicile), DO HEREBY CERTIFY that, to the best of my knowledge, the foregoing statements made by
me are true, and ACKNOWLEDGE that, if any of those statements are false, this bond is VOID and I am subject to
punishment.

(Signature of certifying agent)

(Printed name of certifying agent)

(Title of certifying agent)

(Date of Certification)
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MANDATORY EQUAL EMPLOYMENT OPPORTUNITY LANGUAGE
N.J.S.A. 10:5-31 et seq. (P.L. 1975, C. 127)
N.J.A.C. 17:27

CONSTRUCTION CONTRACTS

During the performance of this contract, the contractor agrees as follows:

The contractor or subcontractor, where applicable, will not discriminate against any employee or applicant for em-
ployment because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orienta-
tion, gender identity or expression, disability, nationality or sex. Except with respect to affectional or sexual orien-
tation and gender identity or expression, the contractor will ensure that equal employment opportunity is afforded
to such applicants in recruitment and employment, and that employees are treated during employment, without
regard to their age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation,
gender identity or expression, disability, nationality or sex. Such equal employment opportunity shall include, but
not be limited to the following: employment, up - grading, demotion, or transfer; recruitment or recruitment adver-
tising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including ap-
prenticeship. The contractor agrees to post in conspicuous places, available to employees and applicants for em-
ployment, notices to be provided by the Public Agency Compliance Officer setting forth provisions of this nondis-
crimination clause.

The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees placed
by or on behalf of the contractor, state that all qualified applicants will receive consideration for employment with-
out regard to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gen-
der identity or expression, disability, nationality or sex.

The contractor or subcontractor will send to each labor union, with which it has a collective bargaining agreement,
a notice, to be provided by the agency contracting officer, advising the labor union or workers' representative of the
contractor's commitments under this act and shall post copies of the notice in conspicuous places available to em-
ployees and applicants for employment.

The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by the
Treasurer, pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Ameri-
cans with Disabilities Act.

When hiring or scheduling workers in each construction trade, the contractor or subcontractor agrees to make good
faith efforts to employ minority and women workers in each construction trade consistent with the targeted em-
ployment goal prescribed by N.J.A.C. 17:27-7.2; provided, however, that the Dept. of LWD, Construction EEO
Monitoring Program may, in its discretion, exempt a contractor or subcontractor from compliance with the good
faith procedures prescribed by the following provisions, A, B and C, as long as the Dept. of LWD, Construction
EEO Monitoring Program is satisfied that the contractor or subcontractor is employing workers provided by a un-
ion which provides evidence, in accordance with standards prescribed by the Dept. of LWD, Construction EEO
Monitoring Program, that its percentage of active "card carrying" members who are minority and women workers
is equal to or greater than the targeted employment goal established in accordance with N.J.A.C. 17:27-7.2. The
contractor or subcontractor agrees that a good faith effort shall include compliance with the following procedures:



(A) If the contractor or subcontractor has a referral agreement or arrangement with a union for a construc-
tion trade, the contractor or subcontractor shall, within three business days of the contract award, seek assurances
from the union that it will cooperate with the contractor or subcontractor as it fulfills its affirmative action obliga-
tions under this contract and in accordance with the rules promulgated by the Treasurer pursuant to N.J.S.A. 10:5-
31 et. seq., as supplemented and amended from time to time and the Americans with Disabilities Act. If the con-
tractor or subcontractor is unable to obtain said assurances from the construction trade union at least five business
days prior to the commencement of construction work, the contractor or subcontractor agrees to afford equal em-
ployment opportunities minority and women workers directly, consistent with this chapter. If the contractor's or
subcontractor's prior experience with a construction trade union, regardless of whether the union has provided said
assurances, indicates a significant possibility that the trade union will not refer sufficient minority and women
workers consistent with affording equal employment opportunities as specified in this chapter, the contractor or
subcontractor agrees to be prepared to provide such opportunities to minority and women workers directly, consis-
tent with this chapter, by complying with the hiring or scheduling procedures prescribed under (B) below; and the
contractor or subcontractor further agrees to take said action immediately if it determines that the union is not re-
ferring minority and women workers consistent with the equal employment opportunity goals set forth in this chap-
ter.

(B) If good faith efforts to meet targeted employment goals have not or cannot be met for each construc-
tion trade by adhering to the procedures of (A) above, or if the contractor does not have a referral agreement or
arrangement with a union for a construction trade, the contractor or subcontractor agrees to take the following ac-
tions:

(1) To notify the public agency compliance officer, the Dept. of LWD, Construction EEO Monitoring Program, and
minority and women referral organizations listed by the Division pursuant to N.J.A.C. 17:27-5.3, of its workforce
needs, and request referral of minority and women workers;

(2) To notify any minority and women workers who have been listed with it as awaiting available vacancies;

(3) Prior to commencement of work, to request that the local construction trade union refer minority and women
workers to fill job openings, provided the contractor or subcontractor has a referral agreement or arrangement with
a union for the construction trade;

(4) To leave standing requests for additional referral to minority and women workers with the local construction
trade union, provided the contractor or subcontractor has a referral agreement or arrangement with a union for the
construction trade, the State Training and Employment Service and other approved referral sources in the area;

(5) If it is necessary to lay off some of the workers in a given trade on the construction site, layoffs shall be con-
ducted in compliance with the equal employment opportunity and non-discrimination standards set forth in this
regulation, as well as with applicable Federal and State court decisions;

(6) To adhere to the following procedure when minority and women workers apply or are referred to the contractor
or subcontractor:



(1) The contactor or subcontractor shall interview the referred minority or women worker.

(i) If said individuals have never previously received any document or certification signifying a level of qualifica-
tion lower than that required in order to perform the work of the construction trade, the contractor or subcontractor
shall in good faith determine the qualifications of such individuals. The contractor or subcontractor shall hire or
schedule those individuals who satisfy appropriate qualification standards in conformity with the equal employ-
ment opportunity and non-discrimination principles set forth in this chapter. However, a contractor or subcontrac-
tor shall determine that the individual at least possesses the requisite skills, and experience recognized by a union,
apprentice program or a referral agency, provided the referral agency is acceptable to the Dept. of LWD, Construc-
tion EEO Monitoring Program. If necessary, the contractor or subcontractor shall hire or schedule minority and
women workers who qualify as trainees pursuant to these rules. All of the requirements, however, are limited by
the provisions of (C) below.

(ii1) The name of any interested women or minority individual shall be maintained on a waiting list, and shall be
considered for employment as described in (i) above, whenever vacancies occur. At the request of the Dept. of
LWD, Construction EEO Monitoring Program, the contractor or subcontractor shall provide evidence of its good
faith efforts to employ women and minorities from the list to fill vacancies.

(iv) If, for any reason, said contractor or subcontractor determines that a minority individual or a woman is not
qualified or if the individual qualifies as an advanced trainee or apprentice, the contractor or subcontractor shall
inform the individual in writing of the reasons for the determination, maintain a copy of the determination in its
files, and send a copy to the public agency compliance officer and to the Dept. of LWD, Construction EEO Moni-
toring Program.

(7) To keep a complete and accurate record of all requests made for the referral of workers in any trade covered by
the contract, on forms made available by the Dept. of LWD, Construction EEO Monitoring Program and submitted
promptly to the Dept. of LWD, Construction EEO Monitoring Program upon request.

(C) The contractor or subcontractor agrees that nothing contained in (B) above shall preclude the contractor or
subcontractor from complying with the union hiring hall or apprenticeship policies in any applicable collective
bargaining agreement or union hiring hall arrangement, and, where required by custom or agreement, it shall send
journeymen and trainees to the union for referral, or to the apprenticeship program for admission, pursuant to such
agreement or arrangement. However, where the practices of a union or apprenticeship program will result in the
exclusion of minorities and women or the failure to refer minorities and women consistent with the targeted county
employment goal, the contractor or subcontractor shall consider for employment persons referred pursuant to (B)
above without regard to such agreement or arrangement; provided further, however, that the contractor or subcon-
tractor shall not be required to employ women and minority advanced trainees and trainees in numbers which re-
sult in the employment of advanced trainees and trainees as a percentage of the total workforce for the construction
trade, which percentage significantly exceeds the apprentice to journey worker ratio specified in the applicable
collective bargaining agreement, or in the absence of a collective bargaining agreement, exceeds the ratio estab-
lished by practice in the area for said construction trade. Also, the contractor or subcontractor agrees that, in im-
plementing the procedures of (B) above, it shall, where applicable, employ minority and women workers residing
within the geographical jurisdiction of the union.



After notification of award, but prior to signing a construction contract, the contractor shall submit to the public
agency compliance officer and the Dept. of LWD, Construction EEO Monitoring Program an initial project work-
force report (Form AA 201) electronically provided to the public agency by the Dept. of LWD, Construction EEO
Monitoring Program, through its website, for distribution to and completion by the contractor, in accordance with
N.J.A.C. 17:27-7. The contractor also agrees to submit a copy of the Monthly Project Workforce Report once a
month thereafter for the duration of this contract to the Division and to the public agency compliance officer.

The contractor agrees to cooperate with the public agency in the payment of budgeted funds, as is necessary, for
on-the-job and/or off-the-job programs for outreach and training of minorities and women.

(D) The contractor and its subcontractors shall furnish such reports or other documents to the Dept. of LWD,
Construction EEO Monitoring Program as may be requested by the Dept. of LWD, Construction EEO Monitoring
Program from time to time in order to carry out the purposes of these regulations, and public agencies shall furnish
such information as may be requested by the Dept. of LWD, Construction EEO Monitoring Program for conduct-

ing a compliance investigation pursuant to Subchapter 10 of the Administrative Code (NJAC 17:27).

IF AWARDED A CONTRACT YOUR COMPANY/FIRM WILL BE REQUIRED TO COMLY WITH THE
AFFIRMATIVE ACTION REQUIREMENTS LISTED ABOVE.

Firm Name:

Signature:

Title:

Date:




Additional Mandatory Construction Contract Language
For State Agencies, Independent Authorities, Colleges and
Universities Only

The Executive Order No. 151 (Corzine, August 28, 2009) and P.L. 2009, Chapter 335 include a
provision which require all state agencies, independent authorities and colleges and universities
to include additional mandatory equal employment and affirmative action language in its con-
struction contracts. It is important to note that this language is in addition to and does not re-
place the mandatory contract language and good faith efforts requirements for construction con-
tracts required by N.J.A.C. 17:27-3.6, 3.7 and 3.8. The additional mandatory equal employment
and affirmative action language is as follows:

It is the policy of the [Reporting Agency] that its contracts should create a work-
force that reflects the diversity of the State of New Jersey. Therefore, contractors
engaged by the [Reporting Agency] to perform under a construction contract shall
put forth a good faith effort to engage in recruitment and employment practices that
further the goal of fostering equal opportunities to minorities and women.

The contractor must demonstrate to the [Reporting Agency]’s satisfaction that a
good faith effort was made to ensure that minorities and women have been af-
forded equal opportunity to gain employment under the [Reporting Agency]’s
contract with the contractor. Payment may be withheld from a contractor’s con-
tract for failure to comply with these provisions.

Evidence of a “good faith effort” includes, but is not limited to:

1. The Contractor shall recruit prospective employees through the State Job bank
website, managed by the Department of Labor and Workforce Development, avail-
able online at http://NJ.gov/JobCentralNJ;

2. The Contractor shall keep specific records of its efforts, including records of all
individuals interviewed and hired, including the specific numbers of minorities and
women;

3. The Contractor shall actively solicit and shall provide the [Reporting Agency]
with proof of solicitations for employment, including but not limited to advertise-
ments in general circulation media, professional service publications and electronic
media; and

4. The Contractor shall provide evidence of efforts described at 2 above to the
[Reporting Agency] no less frequently than once every 12 months.

5. The Contractor shall comply with the requirements set forth at N.J.A.C. 17:27.

To ensure successful implementation of the Executive Order and Law, state agencies, independ-
ent authorities and colleges and universities must forward an Initial Project Workforce Report
(AA 201) for any projects funded with ARRA money to the Dept. of LWD, Construction EEO
Monitoring Program immediately upon notification of award but prior to execution of the con-
tract.



http://nj.gov/JobCentralNJ%3B

THE COLLEGE OF
NEW JERSEY

STATEMENT OF OWNERSHIP DISCLOSURE
N.J.S.A. 52:25-24.2 (P.L. 1977, c.33, as amended by P.L. 2016, c.43)

This statement shall be completed, certified to, and included with all bid and proposal submissions. Failure to
submit the required information is cause for automatic rejection of the bid or proposal.

Name of Organization:

Organization Address:

Part | Check the box that represents the type of business organization:

DSoIe Proprietorship (skip Parts Il and Ill, execute certification in Part V)
DNon—Profit Corporation (skip Parts Il and Ill, execute certification in Part IV)
DFor—Profit Corporation (any type) DLimited Liability Company (LLC)
DPartnership DLimited Partnership DLimited Liability Partnership (LLP)
DOther (be specific):

Part 11

O

The list below contains the names and addresses of all stockholders in the corporation who

own 10 percent or more of its stock, of any class, or of all individual partners in the partnership
who own a 10 percent or greater interest therein, or of all members in the limited liability
company who own a 10 percent or greater interest therein, as the case may be. (COMPLETE
THE LIST BELOW IN THIS SECTION)

OR

D No one stockholder in the corporation owns 10 percent or more of its stock, of any class, or no

individual partner in the partnership owns a 10 percent or greater interest therein, or no
member in the limited liability company owns a 10 percent or greater interest therein, as the
case may be. (SKIP TO PART IV)

(Please attach additional sheets if more space is needed):

Name of Individual or Business Entity Home Address (for Individuals) or Business Address




Part 11l DISCLOSURE OF 10% OR GREATER OWNERSHIP IN THE STOCKHOLDERS, PARTNERS
OR LLC MEMBERS LISTED IN PART Il

If a bidder has a direct or indirect parent entity which is publicly traded, and any person holds a 10
percent or greater beneficial interest in the publicly traded parent entity as of the last annual
federal Security and Exchange Commission (SEC) or foreign equivalent filing, ownership disclosure
can be met by providing links to the website(s) containing the last annual filing(s) with the federal
Securities and Exchange Commission (or foreign equivalent) that contain the name and address of each
person holding a 10% or greater beneficial interest in the publicly traded parent entity, along with the
relevant page numbers of the filing(s) that contain the information on each such person. Attach
additional sheets if more space is needed.

Website (URL) containing the last annual SEC (or foreign equivalent) filing Page #'s

Please list the names and addresses of each stockholder, partner or member owning a 10 percent or
greater interest in any corresponding corporation, partnership and/or limited liability company (LLC) listed
in Part Il other than for any publicly traded parent entities referenced above. The disclosure shall be
continued until names and addresses of every noncorporate stockholder, and individual partner, and
member exceeding the 10 percent ownership criteria established pursuant to N.J.S.A. 52:25-24.2 has
been listed. Attach additional sheets if more space is needed.

Stockholder/Partner/Member and Home Address (for Individuals) or Business Address
Corresponding Entity Listed in Part Il

Part IV Certification

I, being duly sworn upon my oath, hereby represent that the foregoing information and any attachments thereto to the best of
my knowledge are true and complete. | acknowledge: that | am authorized to execute this certification on behalf of the
bidder/proposer; that the The College of New Jersey is relying on the information contained herein and that | am under a
continuing obligation from the date of this certification through the completion of any contracts with The College of New
Jersey to notify the The College of New Jersey in writing of any changes to the information contained herein; that | am
aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if | do so, | am
subject to criminal prosecution under the law and that it will constitute a material breach of my agreement(s) with the,
permitting the The College of New Jersey to declare any contract(s) resulting from this certification void and unenforceable.

Full Name (Print): Title:

Signature: Date:
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NON-COLLUSION STATEMENT

Date:

The College of New Jersey

The Office of Budget and Finance, Department of Purchasing
Administrative Services Building, Room 201

P.O. Box 7718

Ewing, New Jersey 08628-0718

To Whom It May Concern:

This is to certify that the undersigned bidder as
not, either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free competitive bidding in
connection with the proposal submitted to The College of New Jersey on

the day of , 20

Signature:

Corporate Seal:

Attest by:

Sworn to and subscribed before me this day of , 20

My commission Expires:

Notary Public

THIS STATEMENT MUST BE COMPLETED AND SIGNED



INFORMATION AND INSTRUCTIONS
For Completing the “Two-Year Vendor Certification and Disclosure of

Political Contributions” Chapter 51 Form

Background Information

On September 22, 2004, then-Governor James E. McGreevey issued E.O. 134, the purpose of which was to insulate the
negotiation and award of State contracts from political contributions that posed a risk of improper influence, purchase of
access or the appearance thereof. To this end, E.O. 134 prohibited State departments, agencies and authorities from
entering into contracts exceeding $17,500 with individuals or entities that made certain political contributions. E.O. 134
was superseded by Public Law 2005, c. 51, signed into law on March 22, 2005 (“Chapter 51”).

On September 24, 2008, Governor Jon S. Corzine issued E.O. 117 which is designed to enhance New Jersey’s efforts to
protect the integrity of procurement decisions and increase the public’s confidence in government. The Executive Order
builds upon the provisions of Chapter 51.

Two-Year Certification Process

Upon approval by the State Chapter 51 Review Unit, the Certification and Disclosure of Political Contributions
formis valid for a two (2) year period. Thus, if a vendor receives approval on January 1, 2014, the certification
expiration date would be December 31, 2015. Any change in the vendor's ownership status and/or political
contributions during the two-year period will require the submission of new Chapter 51/Executive Order 117 forms to the
State Review Unit. Please note that it is the vendor’s responsibility to file new forms with the State should

these changes occur.

State Agency Instructions: Prior to the awarding of a contract, the State Agency should first use NJSTART (https://
www.njstart.gov/bso/) to check the status of a vendor’s Chapter 51 certification before contacting the Review Unit's
mailbox at CD134@treas.nj.gov. If the State Agency does not find any Chapter 51 Certification information in NJSTART
and/or the vendor is not registered in NJSTART, then the State Agency should send an e-mail to CD134@treas.nj.gov to
verify the certification status of the vendor. If the response is that the vendor is NOT within an approved two-year period,
then forms must be obtained from the vendor and forwarded for review. If the response is that the vendor is within an
approved two-year period, then the response so stating should be placed with the bid/contract documentation for the
subject project.

Instructions for Completing the Form

Part 1: BUSINESS ENTITY INFORMATION

Business Name — Enter the full legal name of the vendor, including trade name if applicable.

Address, City, State, Zip and Phone Number -- Enter the vendor's street address, city, state, zip code and telephone
number.

Vendor Email — Enter the vendor’s primary email address.
Vendor FEIN — Please enter the vendor’s Federal Employment Identification Number.
Business Type - Check the appropriate box that represents the vendor's type of business formation.

Listing of officers, shareholders, partners or members - Based on the box checked for the business type,
provide the corresponding information. (A complete list must be provided.)
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Part 2: DISCLOSURE OF CONTRIBUTIONS

Read the three types of political contributions that require disclosure and, if applicable, provide the recipient's
information. The definition of "Business Entity/Vendor" and "Contribution" can be found on pages 3 and 4 of
this form.

Name of Recipient - Enter the full legal name of the recipient.

Address of Recipient - Enter the recipient's street address.

Date of Contribution - Indicate the date the contribution was given.

Amount of Contribution - Enter the dollar amount of the contribution.

Type of Contribution - Select the type of contribution from the examples given.

Contributor's Name - Enter the full name of the contributor.

Relationship of the Contributor to the Vendor - Indicate the relationship of the contributor to the vendor. (e.qg.
officer or shareholder of the company, partner, member, parent company of the vendor, subsidiary of the vendor, etc.)

NOTE: If form is being completed electronically, click "Add a Contribution" to enter additional contributions.
Otherwise, please attach additional pages as necessary.

Check the box under the recipient information if no reportable contributions have been solicited or made
by the business entity. This box must be checked if there are no contributions to report.

Part 3: CERTIFICATION

Check Box A if the representative completing the Certification and Disclosure form is doing so on behalf of the
business entity and all individuals and/or entities whose contributions are attributable to the business entity.
(No additional Certification and Disclosure forms are required if BOX A is checked.)

Check Box B if the representative completing the Certification and Disclosure form is doing so on behalf of the business
entity and all individuals and/or entities whose contributions are attributable to the business entity with the exception of
those individuals and/or entities that submit their own separate form. For example, the representative is not signing on
behalf of the vice president of a corporation, but all others. The vice president completes a separate Certification and
Disclosure form. (Additional Certification and Disclosure forms are required from those individuals and/or entities
that the representative is not signing on behalf of and are included with the business entity's submittal.)

Check Box C if the representative completing the Certification and Disclosure form is doing so on behalf of the

business entity only. (Additional Certification and Disclosure forms are required from all individuals and/or entities
whose contributions are attributable to the business entity and must be included with the business entity
submittal.)

Check Box D when a sole proprietor is completing the Certification and Disclosure form or when an individual or entity
whose contributions are attributable to the business entity is completing a separate Certification and Disclosure form.

Read the five statements of certification prior to signing.

The representative authorized to complete the Certification and Disclosure form must sign and print her/his name,
title or position and enter the date.
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State Agency Procedure for Submitting Form(s)

The State Agency should submit the completed and signed Two-Year Vendor Certification and Disclosure
forms either electronically to: cd134@treas.nj.gov or regular mail at: Chapter 51 Review Unit, P.O. Box 230, 33
West State Street, Trenton, NJ 08625-0230. Original forms should remain with the State Agency and copies
should be sent to the Chapter 51 Review Unit.

Business Entity Procedure for Submitting Form(s)

The business entity should return this form to the contracting State Agency.
The business entity can submit the Certification and Disclosure form directly to the Chapter 51 Review Unit only

when:
¢ The business entity is approaching its two-year certification expiration date and is seeking certification renewal,

» The business entity had a change in its ownership structure; OR

« The business entity made any contributions during the period in which its last two-year certification was in
effect, or during the term of a contract with a State Agency.

Questions & Information
Questions regarding Public Law 2005, Chapter 51 (N.J.S.A. 19:44A-20.13) or E.O. 117 (2008) may be submitted
electronically through the Division of Purchase and Property website at: https://www.state.nj.us/treas/purchase/
eol34questions.shtml.

Reference materials and forms are posted on the Political Contributions Compliance website at: http://www.state.nj.us/
treasury/purchase/execorder134.shtml.
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/'g\l State of New Jersey
&/ Department of the Treasury
Division of Purchase and Property

Two-Year Chapter 51/Executive Order 117 Vendor Certification and
Disclosure of Political Contributions

| FOR STATE USE ONLY |

Solicitation, RFP, or Contract No. Award Amount

Description of Services

State Agency Name Contact Person

Phone Number Contact Email
[ ] Check if the Contract / Agreement is Being Funded Using FHWA Funds

Please check if requesting
Part 1: Business Entity Information recertification O

Full Legal Business Name

(Including trade name if applicable)

Address
City State Zip Phone
Vendor Email Vendor FEIN (SS# if sole proprietor/natural person)

Check off the business type and list below the required information for the type of business selected.
MUST BE COMPLETED IN FULL

Corporation: LIST ALL OFFICERS and any 10% and greater shareholder (If the corporation only has one officer, please write
Professional Corporation: LIST ALL OFFICERS and ALL SHAREHOLDERS “sole officer” after the officer's name.)

Partnership: LIST ALL PARTNERS with any equity interest

Limited Liability Company: LIST ALL MEMBERS with any equity interest

Sole Proprietor

O oooao

Note: “Officers” means President, Vice President with senior management responsibility, Secretary, Treasurer, Chief Executive
Officer or Chief Financial Officer of a corporation, or any person routinely performing such functions for a corporation.

Also Note: “N/A will not be accepted as a valid response. Where applicable, indicate “None.”

All Officers of a Corporation or PC 10% and greater shareholders of a corporation
or all shareholders of a PC

All Equity partners of a Partnership All Equity members of a LLC

If you need additional space for listing of Officers, Shareholders, Partners or Members, please attach separate page.
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Part 2: Disclosure of Contributions by the business entity or any person or entity whose
contributions are attributable to the business entity.

1. Report below all contributions solicited or made during the 4 years immediately preceding the
commencement of negotiations or submission of a proposal to any:

Political organization organized under Section 527 of the Internal Revenue Code and which also meets the definition
of a continuing political committee as defined in N.J.S.A. 19:44A-3(n)

2. Report below all contributions solicited or made during the 5 /2 years immediately preceding the
commencement of negotiations or submission of a proposal to any:

Candidate Committee for or Election Fund of any Gubernatorial or Lieutenant Gubernatorial candidate
State Political Party Committee
County Political Party Committee

3. Report below all contributions solicited or made during the 18 months immediately preceding the
commencement of negotiations or submission of a proposal to any:

Municipal Political Party Committee
Legislative Leadership Committee

Full Legal Name of Recipient

Address of Recipient

Date of Contribution Amount of Contribution

Type of Contribution (i.e. currency, check, loan, in-kind)

Contributor Name

Relationship of Contributor to the Vendor
If this form is not being completed electronically, please attach additional contributions on separate page.
Remove Contribution Click the “Add a Contribution” tab to enter additional contributions.

Add a Contribution

[ ]Check this box only if no political contributions have been solicited or made by the business entity
or any person or entity whose contributions are attributable to the business entity.

Part 3: Certification (Check one box only)

(A) O 1am certifying on behalf of the business entity and all individuals and/or entities whose contributions
are attributable to the business entity as listed on Page 1 under Part 1: Vendor Information.

(B) O 1am certifying on behalf of the business entity and all individuals and/or entities whose contributions

are attributable to the business entity as listed on Page 1 under Part 1: Vendor Information, except for
the individuals and/or entities who are submitting separate Certification and Disclosure forms which are
included with this submittal.

(C) [] I am certifying on behalf of the business entity only; any remaining persons or entities whose
contributions are attributable to the business entity (as listed on Page 1) have completed separate
Certification and Disclosure forms which are included with this submittal.

(D) O] 1am certifying as an individual or entity whose contributions are attributable to the business entity.

I hereby certify as follows:

1. I have read the Information and Instructions accompanying this form prior to completing the
certification on behalf of the business entity.

2. All reportable contributions made by or attributable to the business entity have been listed above.
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3. The business entity has not knowingly solicited or made any contribution of money, pledge of
contribution, including in-kind contributions, that would bar the award of a contract to the business

entity unless otherwise disclosed above:

@) Within the 18 months immediately preceding the commencement of negotiations or submission of a proposal for the
contract or agreement to:

(i) A candidate committee or election fund of any candidate for the public office of Governor or Lieutenant
Governor or to a campaign committee or election fund of holder of public office of Governor or
Lieutenant Governor; OR

(ii) Any State, County or Municipal political party committee; OR

(iii)Any Legisative Leadership committee.

b) During the term of office of the current Governor or Lieutenant Governor to:

(i) A candidate committee or election fund of a holder of the public office of Governor or Lieutenant Governor;
OR

(ii) Any State or County political party committee of the political party that nominated the sitting Governor or
Lieutenant Governor in the last gubernatorial election.

c) Within the 18 months immediately preceding the last day of the sitting Governor or Lieutenant Governor’s first
term of office to:

(i) A candidate committee or election fund of the incumbent Governor or Lieutenant Governor; OR
(ii) Any State or County political party committee of the political party that nominated the sitting Governor or
Lieutenant Governor in the last gubernatorial election.

4. During the term of the contract/agreement the business entity has a continuing responsibility to report,
by submitting a new Certification and Disclosure form, any contribution it solicits or makes to:

(a) Any candidate committee or election fund of any candidate or holder of the public office of Governor
or Lieutenant Governor; OR

(b) Any State, County or Municipal political party committee; OR
(c) Any Legislative Leadership committee.

The business entity further acknowledges that contributions solicited or made during the term of the
contract/agreement may be determined to be a material breach of the contract/agreement.

5. During the two-year certification period the business entity will report any changes in its ownership
structure (including the appointment of an officer within a corporation) by submitting a new Certification
and Disclosure form indicating the new owner(s) and reporting said owner(s) contributions.

I certify that the foregoing statements in Parts 1, 2 and 3 are true. I am aware that if any of the statements
are willfully false, I may be subject to punishment.

Signed Name Print Name

Title/Position Date

Procedure for Submitting Form(s)

The contracting State Agency should submit this form to the Chapter 51 Review Unit when it has been required as
part of a contracting process. The contracting State Agency should submit a copy of the completed and signed form(s), to the
Chapter 51 Unit and retain the original for their records.

The business entity should return this form to the contracting State Agency. The business entity can submit this form
directly to the Chapter 51 Review Unit only when it -

Is approaching its two-year certification expiration date and wishes to renew certification;

Had a change in its ownership structure; OR

Made any contributions during the period in which its last two-year certification was in effect, or during the term of a contract
with a State Agency.

Forms should be submitted either electronically to:cd134@treas.nj.gov , or regular mail at:
Chapter 51 Review Unit, P.O. Box 230, 33 West State Street, Trenton, NJ 08625.
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State of New Jersey

DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN

Solicitation Number: Bidder/Offeror:

Pursuant to Public Law 2012, c. 25, any person or entity that submits a bid or proposal or otherwise proposes to enter into or
renew a contract must complete the certification below to attest, under penalty of perjury, that the person or entity, or one of the
person or entity's parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the Department of the
Treasury as a person or entity engaging in investment activities in Iran. If the Director finds a person or entity to be in violation
of the principles which are the subject of this law, s/he shall take action as may be appropriate and provided by law, rule or
contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in
default and seeking debarment or suspension of the person or entity.

| certify, pursuant to Public Law 2012, c. 25, that the person or entity listed above for which | am authorized to bid/renew:

is not providing goods or services of $20,000,000 or more in the energy sector of Iran, including a person or entity that
[ provides oil or liquefied natural gas tankers, or products used to construct or maintain pipelines used to transport oil or
liquefied natural gas, for the energy sector of Iran, AND

is not a financial institution that extends $20,000,000 or more in credit to another person or entity, for 45 days or more,
[] if that person or entity will use the credit to provide goods or services in the energy sector in Iran.

In the event that a person or entity is unable to make the above certification because it or one of its parents,
subsidiaries, or affiliates has engaged in the above-referenced activities, a detailed, accurate and precise
description of the activities must be provided in part 2 below to the Division of Purchase and Property under penalty
of perjury. Failure to provide such will result in the proposal being rendered as non-responsive and appropriate
penalties, fines and/or sanctions will be assessed as provided by law.

PART 2: PLEASE PROVIDE FURTHER INFORMATION RELATED TO INVESTMENT ACTIVITIES IN IRAN You
must provide a detailed, accurate and precise description of the activities of the bidding person/entity, or one of its parents,
subsidiaries or affiliates, engaging in the investment activities in Iran outlined above by completing the boxes below.

EACH BOX WILL PROMPT YOU TO PROVIDE INFORMATION RELATIVE TO THE ABOVE QUESTIONS. PLEASE PROVIDE
THOROUGH ANSWERS TO EACH QUESTION. IF YOU NEED TO MAKE ADDITIONAL ENTRIES, PLEASE ADD AN ADDITIONAL

SHEET.
Name Relationship to Bidder/Offeror
Description of Activities
Duration of Engagement Anticipated Cessation Date
Bidder/Offeror Contact Name Contact Phone Number

Certification: I, being duly sworn upon my oath, hereby represent and state that the foregoing information and any attachments thereto to the
best of my knowledge are true and complete. | attest that | am authorized to execute this certification on behalf of the above- referenced
person or entity. | acknowledge that the State of New Jersey is relying on the information contained herein and thereby acknowl edge that
am under a continuing obligation from the date of this certification through the completion of any contracts with the State to notify the State
in writing of any changes to the answers of information contained herein. | acknowledge that | am aware that it is a criminal o ffense to make g
false statement or misrepresentation in this certification, and if | do so, | recognize that | am subject to criminal prosecuti on under the law
and that it will also constitute a material breach of my agreement(s) with the State of New Jersey and that the State at its op tion may declare
any contract(s) resulting from this certification void and unenforceable.

Full Name (Print): Signature:

Title: Date:

DPP Standard Forms Packet 6/2012
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VENDOR QUALIFICATION SHEETS

Vendors are requested to submit evidence of qualifications to meet all requirements as required by the
Office of Finance & Business Services at The College of New Jersey by providing the information listed
below.

If this information is being requested as part of an RFP or RFQ, vendors may be requested to furnish additional
information for clarification purposes. This will in no way change the vendor's original proposal.

TO BE COMPLETED BY VENDOR
1. Please list the types of commodities that your company can provide.
A.
B.
C.

2. The number of years your firm has been providing these services. Year(s)

3. Location of vendor's office that will be responsible for managing contract/service:

Name:

Telephone: Fax:

Email Address:

Street Address:

City/State/Zip:

Federal Identification Number:

4. Address where all purchase orders and payment are to be mailed by users of any contract(s) resulting from
this proposal (if different from above).

Purchase Orders:

Firm Name:

Street Address:

City/State/Zip:

Remittances:

Firm Name:

Street Address:

City/State/Zip:




5.

6.

10.

Name of insurance company:

Street Address:

City/State/Zip:

Types of Insurance:

Name of individual to contact for sales/services information:

Name:

Telephone:

Email Address:

Street Address:

City/State/Zip:

List the names and titles of personnel who will service this contract:

Is your firm registered with the Secretary of State of New Jersey? Yes No

Is your firm incorporated? Yes No

A) In What State?

Is your firm considered a small business in the State of New Jersey? If yes, please attach a certificate or
certification statement from the New Jersey Commerce and Economic Growth Commission. If no
and you would like to register, please contact the New Jersey Commerce and Economic Growth
Commission at 609-777-0885.

Small Business: Yes No
A) What category does your firm fall under?
Gross Revenues do not exceed $500,000

Gross Revenues do not exceed $5 million

Gross Revenues do not exceed $12 million



11.

Under Executive Order 34, TCNI is responsible for soliciting demographic information from its vendors.
TCNJ is required to seek the following information from each firm under contract with us:

1. Is more than fifty percent (50%) of your company minority owned? (circle one) YES NO
(African-American, Hispanic, Asian, and/or Native American)

2. Is more than fifty percent (50%) of your company woman owned? (circle one) YES NO

3. What is the ethnicity of the owner of your company: (check applicable according to 51% ownership)

Asian American

Multiple Ethnicities
Non-Minority

Hispanic American

African American
Caucasian American Female
Native American
Unspecified

TCNJ is required to solicit the foregoing information. Your response, however, is strictly voluntary.
Please be advised that any contracting decisions made by TCNJ will not be influenced in any way by your
decision to provide the above information.

EXECUTIVE ORDER #34: MINORITY AND WOMEN BUSINESS ENTERPRISES
On September 15, 2006, Governor Corzine signed Executive Order 34 establishing a Division of Minority
and Women Business Development. The Division is charged with administering and monitoring policies,
practices, and programs to ensure that New Jersey owned minority and women business enterprises
(MWBE) are afforded an equal opportunity to participate in New Jersey’s purchasing and procurement

processes.

State entities are required to report to the Division the ethnic and gender composition of the vendors with
which we do business.

VYENDOR QUALIFICATIONS-

Please provide a list of former or present clients. Also, indicate the name of a contact person and telephone
number for reference purposes. Any personnel from The College of New Jersey listed as a reference
will not be considered a valid reference.
A Client Name:
Contact Name:
Telephone Number:

Fax Number:

Email Address:

B. Client Name:

Contact Name:



Telephone Number:
Fax Number:

Email Address:

Client Name:
Contact Name:
Telephone Number:
Fax Number:

Email Address:

Client Name:
Contact Name:
Telephone Number:
Fax Number:

Email Address:



VENDOR QUALIFICATIONS- continued

12. Please answer the following questions related to your prior experience:

a. Has the bidder been found, though either court adjudication, arbitration, mediation, or
other contractually stipulated alternate dispute resolution mechanism, to have: failed to
provide or perform goods or services; or failed to complete the contract in a timely manner;
or otherwise performed unsatisfactorily under a prior contract with the contracting unit? If
yes, attach summary of details on a separate sheet.

Yes No

b. Has the bidder defaulted on a contract, thereby requiring the local unit to utilize the services
of another contractor to provide the goods or perform the services or to correct or
complete the contract? If yes, attach summary of details on a separate sheet.

Yes No

c. Has the bidder defaulted on a contract, thereby requiring the local unit to look to the
bidder’s surety for completion of the contract or tender of the costs of completion? If yes,
attach summary of details on a separate sheet.
Yes No

d. Has the bidder been debarred or suspended from contracting with any of the agencies or
departments of the executive branch of the State of New Jersey at the time of contract
award, whether or not the action was based on experience with the contracting unit. If yes,

attach summary of details on a separate sheet.

Yes No

Firm Name:

Signature:

Title:

Date:
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CONTRACT FOR CONSTRUCTION

This AGREEMENT is entered into as of the day of , , between
The College: The College of New Jersey (“TCNJ” or the “College”)
PO Box 7718
2000 Pennington Road
Ewing, New Jersey 08628-0718
and
the Contractor: (the “Contractor”)

in connection with

the Project: Eickhoff Mold Remediation AB200028 (the “Project”)
The Architect:
ARTICLE 1

EMPLOYMENT OF THE CONTRACTOR/THE PROJECT DESCRIPTION

1.1  The College employs the Contractor and the Contractor agrees to perform the
construction for the Project identified above. The Project is described in more detail in the
College’s Plans and Specifications prepared by the Architect.

ARTICLE 2
THE CONTRACT DOCUMENTS

2.1 The Contract Documents consist of this Contract for Construction and the
Exhibits attached hereto (“Contract for Construction”), the General Conditions of the Contract
for Construction (the “General Conditions”) (and any other General, Supplementary and other
Conditions), the Plans and Specifications, and also the following documents:

1
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(a) The Contractor’s Bid excluding limitations and qualifications unless such
limitation or qualification is specifically accepted in writing by the
College;

(c) Addenda and Clarifications issued before the bid due date;

(d) The Project Bidding Schedule; and

(e) Modifications issued after execution of this Contract for Construction.

These documents all form the “Contract,” and are as fully a part of this Contract as if attached
hereto or repeated herein. This Contract represents the entire and integrated agreement between
the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral.

ARTICLE 3
SCOPE OF WORK

3.1 The Contractor shall fully perform the Work described in the Contract Documents,
except as specifically indicated in the Contract Documents to be the responsibility of others. The
Contractor shall assume full responsibility for constructing and completing the Project and all the
Work, including providing all labor, Subcontractors, materials, equipment, and services reasonably
inferable from the Contract Documents and all applicable laws, codes and professional standards,
and providing all supervision, management, and scheduling required in the General Conditions
and as noted throughout the Contract Documents.

ARTICLE 4
CONTRACT TIMES

4.1 TIME OF THE ESSENCE. All dates and durations specified in this Contract,
including the Construction Start Date(s), any Milestones Dates, any Substantial Completion
Date(s) and any Final Completion Date(s) (collectively, “Contract Times”) are agreed to be of the
essence.

4.2 CONSTRUCTION START. The Work shall start no later than ten (10) calendar
days after the College issues a Notice to Proceed to the Contractor (“Construction Start Date”). If
the Work is to be performed in phases, the College may issue a separate Notice to Proceed with
respect to each phase (e.g., Phase 1 Notice to Proceed, Phase 2 Notice to Proceed, etc.) thereby
establishing different Construction Start Dates for each phase (e.g., Phase 1 Construction Start
Date, Phase 2 Construction Start Date, etc.). The College may, in its sole discretion and at no cost
to the College, choose to delay the issuance of a Notice to Proceed and the Construction Start Date
for any phase until after the Contractor has achieved Substantial or Final Completion of any other
phase.

43 MILESTONES. The construction tasks or activities shall be completed within the
number of calendar days after the Construction Start Date as set forth in the Notice to Proceed
(“Milestone Dates”). If the Work is to be performed in phases, each phase may have
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separate Milestone Dates (e.g., Phase 1 Milestone Dates, Phase 2 Milestone Dates, etc.), which
dates shall be set forth in the Notice to Proceed for that phase.

44 SUBSTANTIAL COMPLETION. The Contractor shall diligently prosecute the
Work and shall achieve Substantial Completion of the entire Work as set forth in the Notice to
Proceed (“Substantial Completion Date™). If the Work is to be performed in phases, each phase
may have a separate Substantial Completion Date (e.g., Phase 1 Substantial Completion Date,
Phase 2 Substantial Completion Date, etc.), which date shall be set forth in the Notice to Proceed
for that phase. The definition and requirements of Substantial Completion are set forth in the
General Conditions. The Substantial Completion Date(s) shall only be changed by a written change
order.

45 FINAL COMPLETION. The Contractor shall achieve Final Completion of the
entire Work as set forth in the Notice to Proceed (“Final Completion Date”). If the Work is to be
performed in phases, each phase may have a separate Final Completion Date (e.g., Phase 1 Final
Completion Date, Phase 2 Final Completion Date, etc.), which date shall be set forth in the Notice
to Proceed for that phase. The requirements for Final Completion are defined in the General
Conditions as well as the Specifications of the Project. The Final Completion Date(s) shall only
be changed by written change order.

4.6 LIQUIDATED DAMAGES FOR DELAY. If the Contractor fails to achieve
Substantial Completion of a phase of the Work or of the entire Work by the Substantial Completion
Date(s) set forth in the applicable Notice to Proceed (as extended by Change Order, if applicable),
and the delay is not excused by the College, then the Contractor shall pay the College the following
amounts as liquidated damages for delay (“Liquidated Damages”) for each calendar day that the
phase of the Work or the entire Work is not substantially completed beyond the applicable
Substantial Completion Date:

$.1/20"™ of 1% per calendar day.

The College and the Contractor agree that the actual loss to the College from construction delays
and the inability to use the Project or any phase of the Project in a substantially completed state
are for the most part difficult to quantify, and that the foregoing Liquidated Damages formula
results in damages amounts that are a reasonable estimate of the damage to the College for not
being able to use the Project in a substantially completed state and are not penalties and are not
intended to be penalties. The College may deduct Liquidated Damages from payments due under
this Contract, but its failure to withhold Liquidated Damages or to assert a claim for Liquidated
Damages shall not be deemed a waiver of the College’s right to withhold or to assert a claim for
damages for any delay that occurs at any time on the Project.
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ARTICLE S
CONTRACT PRICE

51 CONTRACT PRICE. The Contractor shall be paid $ for the
complete performance of this Contract, which was proposed by the Contractor in its bid and
accepted by the College (the “Contract Price”). The Contractor shall be entitled to additional
compensation for authorized changes which include the cost of the changes and mark-ups included
in change orders approved in writing by the College in accordance with the change order provision
set forth in the General Conditions.

52 ALTERNATES. The Contract Price is based upon and includes the following
alternates, if any, which are described in the Contract Documents and are hereby accepted by the
College:

[ ]

53 UNIT PRICES. The Contract Price is based upon and includes the following
unit prices, if any, which are described in the Contract Documents:

[ ]

54 ALLOWANCES. The Contract Price is based upon and includes the following
allowances, if any, which are described in the Contract Documents:

[ ]

ARTICLE 6
PAYMENTS TO THE CONTRACTOR

6.1 PAYMENT. The Contractor will be paid by the College in accordance with this
Article and the payment provision in the General Conditions.

6.2 MONTHLY PROGRESS PAYMENTS. The College will make progress
payments as the Work proceeds based on written invoices submitted monthly by the Contractor
and approved by the Architect and the College. No payments will be made until the Contractor
submits a unit schedule break down showing the portions of the total Contract Price for each
principal category of Work and value loaded CPM schedule allocating the Contract Price among
the schedule activities. Monthly progress payment amounts shall be based on the percentages of
the Work completed as of the end of the pay period (less earlier payments). All payment requests
or invoices and all payments shall be governed by the payment provision of the General Conditions
as well as any special requirements of this Contract, including the requirement that progress
payments shall be based on a unit schedule breakdown and a value loaded CPM schedule.
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6.3 RETAINAGE. The College will retain 2% of the amount due on each progress
payment pending Final Completion of the Work. The holding and release of retainage shall be
governed by the payment provision of the General Conditions.

6.4  CHANGE ORDERS. The Contractor shall invoice for change order work in the
monthly progress payment invoices as the change order work is performed, but only after a written
change order and TCNJ issued Purchase Order has been signed by the College. Changes in the
Work shall be governed by the change order provision of the General Conditions.

6.5  FINAL PAYMENT. Upon final completion of all Work included in the Contract
Documents including all change orders, acceptance of the Work by the Architect and the College,
the satisfactory completion of all of the requirements in the General Conditions for final
completion, and the issuance of the Certificate of Final Completion, the Contractor will be paid
the fully adjusted Contract Price including any retainage withheld (less earlier payments). The
invoice for final payment and final payment shall also be subject to the payment provision of the
General Conditions and any special requirements of this Contract.

6.6 PAYMENT TERMS. All invoices and payments shall also be subject to the
General Conditions, including the provisions regarding payments, to the right of the College to
withhold payments or to make deductions from payments, and to the Prevailing Wage Act
requirements set forth in the General Conditions. The College will pay proper final invoices within
thirty (30) days of their submission to the College with the approval of the Architect.

6.7 SUBMISSION OF INVOICES. Prior to the submission of the invoice, the
Contractor will submit to the College and the Architect, in draft form, a “pencil copy” of the
monthly invoice for review and approval setting forth each line item for which the Contractor
intends to request payment in that invoice based on the claimed percent completed for that line
item. Upon receipt of said “pencil copy”, the College and the Architect shall observe the Work in
place and, on the basis of such observations, will either approve the amounts requested or modify
the Contractor’s request, based on the College’s independent assessment of the Work in place. The
College will then return the pencil copy invoice to the Contractor for the Contractor to then adjust
and submit the final invoice with the agreed to percentages completed per line item to the College
for payment. No invoice shall be submitted for payment until all amounts and completion
percentages have been determined in this manner.

6.8 PROMPT PAYMENT ACT. For the purposes of the State’s Prompt Payment Act,
N.J.S.A. 2A:30A-1, et seq.:

(@ An invoice will be deemed to have been received when it is received by the
College at the address designated in the pre-construction conference for receipt of the invoices.

(b) The “billing date” as that term is used in N.J.S.A. 2A:30A-2 shall be the
earlier of the date upon which an invoice for payment is approved for payment or 20 days after the
invoice is received, unless within such 20 day period the invoice is found to be incomplete or
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otherwise unacceptable and returned to the Contractor, with a written explanation of deficiencies,
the amount withheld and the reasons for withholding payment.

© In the event that an invoice is found to be deficient and returned to the
Contractor, the “billing date” shall be calculated from the date that a corrected invoice is received.

()] Payment shall be considered to have been made on the date on which a
check for such payment is dated.

© Payment terms (e.g., “net 20”) offered by the Contractor shall not govern
the College’s obligation to make payment.

@ The following periods of time will not be included in the calculation of the
due date of the Contractor’s invoice:

(1 Any time elapsed between receipt of an improper invoice and its
return to the Contractor, not to exceed 20 calendar days; or

(i1) Any time elapsed between the College’s return of an improper
invoice to the Contractor and the College’s receipt of a corrected invoice.

If the State’s Prompt Payment Act is amended, or the language stated herein is inconsistent
with the language contained in the State’s Prompt Payment Act, the language of the State’s Prompt
Payment Act shall control.

6.9 LIMITATIONS ON APPLICABILITY. The provisions of this Article shall not
govern the College’s payment obligations nor shall they supersede or modify any other contractual
provision allowing the withholding of monies from the Contractor to the extent that the Contractor
has not performed in accordance with the provisions of the Contract Documents. This Article also
shall not govern the College’s payment obligations nor supersede or modify any other contractual
provision governing the Contractor claims for additional compensation beyond the base Contract
Price and approved change orders.

6.10 INTEREST. Interest shall be payable on amounts due the Contractor if not paid
within thirty (30) calendar days after the billing date specified above, as provided under the State’s
Prompt Payment Act, N.J.S.A. 2A:30A-1, et seq. Interest on amounts due shall be payable to the
Contractor for the period beginning on the day after the required payment date and ending on the
date on which the check for payment is drawn. Interest may be paid by separate payment to the
Contractor, but shall be paid within 30 days of payment of the principal amount of the approved
invoice. Nothing in this Article shall be construed as entitling the Contractor to payment of interest
on any sum withheld by the College for any reason permitted under the Contract Documents or
applicable law, or on any claim for additional compensation, over and above sums due under the
base Contract Price or approved change orders.
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ARTICLE 7
DISPUTE RESOLUTION

7.1 If a dispute or claim arises out of or relates to this Contract, or the breach thereof,
and if the dispute cannot be settled through negotiation, the method for resolution of such dispute
or claim shall be as provided in the dispute resolution provision of the General Conditions.

ARTICLES
TERMINATION OR SUSPENSION

81 This Contract may be terminated by the College as provided in the termination
and suspension provision in the General Conditions.

2 The Work may be suspended by the College or the Contractor as provided in
termination and suspension provision in the General Conditions.

ARTICLE 9
INSURANCE AND BONDS

9.1 CONTRACTOR'’S INSURANCE. The Contractor shall purchase and maintain
insurance as set forth in the insurance and bonds provision of the General Conditions. To the
extent the Contractor shall be required to purchase and maintain additional insurance or
insurance that differs from that set forth in the General Conditions, such requirements are set
forth below:

[ ]

9.2 SUBCONTRACTOR'’S INSURANCE. The Contractor shall ensure that its
Subcontractors purchase and maintain insurance as set forth in the insurance and bond provision
of the General Conditions.

9.3 PAYMENT AND PERFORMANCE BOND. The Contractor shall furnish the
College with a payment bond and a performance bond as set forth in the insurance and bond
provision of the General Conditions.

ARTICLE 10
OTHER PROVISIONS

10.1 CONTRACTOR REPRESENTATIONS. The Contractor represents to the
College that it has:

(a) Examination of the Contract Documents. Examined and carefully
studied the Contract Documents and the other documents in the bid documents, and that they are
sufficient for performing the Work at the Contract Price.

7
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(b) Examination of Site. Visited the site and become familiar with and is
satisfied as to the general, local and site conditions that may affect the cost, progress, and
performance of the Work.

(c) Familiarity with Law. Familiarized itself with all federal, state, and local
laws and regulations that may affect the cost, progress, and performance of the Work.

(d) Familiarity with Other Information and Other Documents. Carefully
studied all reports of investigations and tests of the site and subsurface conditions at or
contiguous to the site and all drawings of physical conditions at the site including surface or
subsurface composition, water, structures and utilities at or near to the site.

(e) Additional Information Not Required for Bidding or Contract
Performance. Does not consider that any further examinations, investigations, explorations,
tests, studies, or data are necessary for the performance of the Work at the Contract Price.

10.2  ASSIGNMENT OF CONTRACT. The Contractor may not assign this Contract
or any rights under or interests in this Contract including its right to payments under this Contract.

10.3 CONTRACTOR PERSONNEL ASSIGNED. The Contractor’s team for this
Project shall consist of the following personnel, who shall not be reassigned without the College’s
prior written consent:

Name Position

Project Executive
Project Manager
Project Superintendent
Project Scheduler

The College reserves the right to request and have any member of the Contractor’s or
Subcontractor’s staff replaced on the Project for any non-discriminatory reason.

104 NOTIFICATIONS/AUTHORIZED REPRESENTATIVE. All Notices
required under this Contract shall be in writing, signed by the party giving same, and shall be
deemed properly given only if hand delivered, sent by reputable overnight courier, or by registered
or certified U.S. mail, return receipt requested, postage pre-paid and addressed as provided below.
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Notice to the Contractor/Contractor’s Representative. Written notices from the
College and/or the Architect to the Contractor should be addressed to the Contractor’s
Representative:

Attn:

Notice to the College/College’s Representative:  Written notices from the
Contractor to the College should be addressed to the College’s Representative:

The College of New Jersey
PO Box 7718,

Ewing, New Jersey 08628
Attn:

with a copy to the College’s General Counsel as follows:

Thomas Mahoney, Esq.

Vice President and General Counsel
The College of New Jersey

PO Box 7718

Ewing, NJ 08628-0718

The College’s Contracting Officer hereby authorizes the College’s Representative to receive all
Contract related correspondence.

Notice to the Architect: Written notices from the Contractor to the Architect
should be addressed to:

Attn:

Neither the College’s nor the Contractor’s Authorized Representatives shall be changed without
7 days’ written notice to the other party.

10.5 CONTRACT TERMS, CHANGES, AND LAW. This Contract constitutes the
entire agreement between the College and the Contractor, and it shall be governed by the law of
the State of New Jersey. The terms and conditions of this Contract may not be changed except by
a writing signed by the Contractor and the College.
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10.6 COUNTERPARTS AND SIGNATURES. This Contract may be executed in
counterparts. All executed counterparts shall constitute one contract, and each counterpart shall be
deemed an original. The parties hereby acknowledge and agree that facsimile signatures or
signatures transmitted by electronic mail in so-called “pdf” format shall be legal and binding and
shall have the same full force and effect as if an original of this Contract had been delivered. The
College and the Contractor (1) intend to be bound by the signatures on any document sent by
facsimile or electronic mail, (2) are aware that the other party will rely on such signatures, and (3)
hereby waive any defenses to the enforcement of the terms of this Contract based on the foregoing
forms of signature.

107 NO IMPLIED COVENANTS OR WARRANTIES. The Contractor
acknowledges that there are no implied covenants or warranties from the College under this
Contract.

10.8 SEVERABILITY. If any term or provision of the Contract Documents are to any
extent held invalid or unenforceable, and if the provisions of the Contract Documents that are
essential to each party’s interests otherwise remain valid and enforceable, then (i) the remaining
terms and provisions in the Contract Documents will not be affected thereby, (ii) each term and
provision of the Contract Documents will be valid and enforceable to the fullest extent permitted
by law, and (iii) the court/arbitrator(s) will give the offending provision the fullest meaning and
effect permitted by law.

10.9 HEADINGS. The headings used in this Contract are for convenience and reference
only, and are not part of this Contract, and do not in any way control, define, limit or add to the
terms and conditions hereof.

10.10 INTERPRETATION/RULES OF CONSTRUCTION. The parties acknowledge
that each party, and if it so chooses, its counsel, have reviewed and revised this Contract and that
the normal rule of construction to the effect that any ambiguities be resolved in favor of the non-
drafting party shall not be employed in the interpretation of this Contract or any amendments or
exhibits thereto.

THE COLLEGE OF NEW JERSEY

By By

William Rudeau, Lloyd Ricketts,
Director of Construction Vice President and Treasurer

Date Date
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By By

Michael Dixon, Anup Kapur,
Vice President for Facilities Management Executive Director of Procurement
Date Date
CONTRACTOR:

By

Title

Date
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ARTICLE 1
CONTRACT DOCUMENTS, INTERPRETATION, INFORMATION FOR BIDDERS,
CLAIMS BASED ON BID AND CONTRACT DOCUMENTS

1.1 Definitions.

Terms defined in the Contract for Construction shall have the meaning provided therein.
Definitions for the purpose of these General Conditions include the following:

Addendum: A document issued to bidders by the College prior to the bid due date which
supplements, revises or modifies the bid solicitation documents furnished for bidding purposes,
and which must be identified and included in bids for the Contract.

Architect: The Architect (A/E) engaged by the College to design the Project, to prepare the
design documents and assist with bid documents, and may administer the Contract and act as the
agent of the College as described in the Contract.

Bulletin: A document prepared by the Architect describing proposed changes or additions to the
Work in the Contract Documents that is issued after Contract award. If the College decides to
implement the change, it will provide the bulletin to the Contractor and ask it to submit a change
order proposal or request (in accordance with the change order provisions in the Contract for
Construction, these General Conditions and other sections of the bidding documents).

Change Order Proposal or Change Order Request: A written proposal or request submitted by
the Contractor in accordance with the change order provision of the Contract for Construction,
these General Conditions and other sections of the bidding documents, including proposals
submitted in response to Contract Change Directives, which proposes cost, time and other terms
under which the Contractor will perform changed work under the Contract. If accepted by the
College, a written change order signed by the Vice President for Administration and a TCNJ
Purchase Order signed by the Contracting Officer of the College, and if accepted by the
Contractor in writing, it will become part of the Contract as a change order.

The College’s Representative: The College’s Representative is a person or persons designated
by the College to act on its behalf in administering the Contract for the College. The College’s
Representative may include the Director of Campus Construction, the Project Manager or an
independent construction manager working for the Office of Campus Construction.

College Site Superintendent: The College Site Superintendent is a person or persons designated
by the College to witness, observe, record and report on activities in and around the construction
site. The Site Superintendent does not have the authority to stop or change the scope of the
Work of the Contract Documents.

Contract: The Contract Documents all form the Contract. The Contract represents the entire and
integrated agreement between the parties hereto and supersedes prior negotiations,
representations or agreements, either written or oral. The Contract may be amended or modified
only by a Modification. The Contract Documents shall not be construed to create a contractual
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relationship of any kind (1) between the Contractor and the Architect or the Architect’s
consultants, (2) between the College and a Subcontractor or a Sub-subcontractor, (3) between the
College and the Architect or the Architect’s consultants or (4) between any persons or entities
other than the College and the Contractor. The Architect shall, however, be entitled to
performance and enforcement of obligations under the Contract intended to facilitate
performance of the Architect’s Contractor’s duties.

Contract Amendment: The Contract can only be amended by (1) a written amendment identified
as such that is signed by the College and the Contractor, (2) a change order signed in accordance
with the Contract Documents, (3) a written Contract Change Directive (CCD) issued by the
College that should result in a change order unless issued to address some fault of the Contractor,
(4) a written approval or acceptance by the College or the Architect of a change requested by the
Contractor in writing, provided the request for a change is specifically identified in a submittal.

Contract Change Directive (CCD): A Contract Change Directive (CCD) is a written directive
issued by the College which orders an addition, deletion, clarification of a disputed item or
revision in the Work, or a response to an emergency. A CCD does not by itself change the
Contract, but it should result in a change order which does change the Contract Price or Contract
Times if warranted. A CCD should specify the terms of the change order (if deemed warranted
by the College) which will result, and/or specify a deadline for the submission by the Contractor
of a proper change order request, and/or contain other similar terms.

Contract Documents: The Contract Documents are enumerated in Article 2 of the Contract for
Construction.

Contract Limit Lines: The lines shown on the Plans that limit the boundaries of the Project site,
and beyond which no construction work or activities shall be performed by the Contractor unless
otherwise specified in the Contract Documents, including the Plans and Specifications and
supplemental General Conditions.

Contracting Officer: The Associate Treasurer of the College shall be the Contracting Officer in
connection with the Contract and the Project. The Contracting Officer and other designee shall
have authority to act on behalf of the College under the Contract.

Field Order (FO): A written order issued by the Architect or the College which requires minor
changes in the Work that do not result in a change in the Contract Price or the Contract Times. If
the Contractor believes that a field order warrants the issuance of a change order that changes the
Contract Times or Contract Price, it must notify the College and the Architect in writing within
48 hours, and its notice must specify the terms of the change order that it believes are warranted,
including specific time and price change requests.

Plans: The Plans are the graphic and pictorial portions of the Contract Documents showing the
design, location and dimensions of the Work, generally including plans, elevations, sections,
details, and diagrams.



Project: The Project is the total construction of the Work performed under the Contract
Documents and may include construction by the College and by separate contractors that the
College has specifically identified.

Specifications: The Specifications are that portion of the Contract Documents consisting of the
written requirements for materials, equipment, systems, standards and workmanship for the
Work, and performance of related services prepared by the Architect or the College.

Supplemental General Conditions: The part of the Contract Documents which amends or
supplements these General Conditions for the Project.

Work: The construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or
to be provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute
the whole or a part of the Project.

1.2 Intent Of Contract Documents.

The intent of the Contract Documents is to describe a functionally complete and
aesthetically acceptable Project to be constructed and completed by the Contractor in every detail
in accordance with the Contract Documents. Any Work, services, materials, equipment or
documentation that may be reasonably inferred from the Contract Documents or from prevailing
custom or trade usage as being required to produce a complete Project shall be supplied by the
Contractor whether or not specifically identified at no additional cost to the College. Where the
Contract Documents describe portions of the Work in general terms but not in complete detail,
only the best construction practices and only materials and workmanship of the first quality are
to be used. Only where the Contract Documents specifically describe a portion of the Project as
being performed by others is the Work to be considered to include less than the entire Project.

1.3 Interpretation Of Contract Documents.

When two or more interpretations of a Specification for the Work are possible, the most
stringent or the highest cost interpretation shall apply as determined by the Architect. The
Architect (or in the absence of the Architect, the College) shall be the sole interpreter of the
Plans and Specifications and the Contractor's performance therewith. It is the intent of these
Plans and Specifications to provide materials of a quality consistent with the highest standards
provided under similar circumstances in the same general geographical area and that will result
in long-term use and efficient operation.

14 Law And Referenced Standards.

The Contractor is required to comply with all federal, state and local laws and regulations
that apply to the Project, the Work and the Contract. Where the Contract Documents refer to any
publication, including but not limited to any standard, which affects any portion of the Work or
the Project, it shall be considered to mean the edition or revision in effect on the bid due date
unless otherwise specified in the Contract Documents. No provision in any publication including



any standard shall create an obligation on the part of the College or the Architect to supervise or
direct the Contractor’s Work.

1.5 Plans And Specifications.

The Plans will include general plans and such details as deemed necessary to give a
comprehensive representation of the construction required. The Contractor shall keep one set of
Plans available at the Project site, which shall be available for inspection by the College and the
Architect at all times. All alterations affecting the requirements in the Plans must be authorized
by the College and the Architect in writing, and shall be promptly noted on the Contractor’s
record set of Plans, which are maintained at the site for inspection by the Contractor, the College
and the Architect.

1.6 Order Of Precedence Of Contract Documents.

Each of the Contract Documents is an essential part of the Contract, and a requirement
specified in one part of the documents is binding as if specified in all. The Contract Documents
are intended to be complementary and to describe and provide for a complete Project. The
obligations of the Contractor under the various Contract Documents shall be cumulative and to
the extent that one of the Contract Documents imposes a stricter or more costly requirement or
higher standard upon the Contractor than does another Contract Document, the more stringent or
more costly requirement or higher standard, as determined by the Architect, shall apply.
Otherwise, if there is any conflict among the Contract Documents, the signed Contract for
Construction and all approved change orders shall control. As to the other Contract Documents,
the order of precedence shall be as follows:

(a) Contract for Construction

(b) Addenda

(c) Supplemental General Conditions
(d) General Conditions

(e) Specifications

§)) Plans
1. Notes
il. Large Scale Details
1ii. Sections
v. Elevations

(2) Scope of Work Description

1.7 Organization Of Plans And Specifications.

The arrangement of the Plans and the organization of the Specifications into divisions,
sections or articles shall not be construed by the Contractor as being intended to divide or
allocate the Work among Subcontractors or trades or to establish the scope of the Work to be
performed by particular Subcontractors or trades. The College is not liable for the Contractor
dividing and separating the Contract Documents into individual packages to Subcontractors.
Items that the Contractor fails to include or provide for shall be at the Contractor’s sole risk and



cost. The Contract Documents work together as a whole and, therefore, the Contractor is
required to coordinate the entire package with all its Subcontractors.

1.8 Required Approvals.

In all cases where approvals or decisions under the Contract Documents are required
from the College, the Work shall not proceed without the required approvals and decisions in
writing.

1.9  Conformity Of Work To Contract Documents.

All Work performed shall conform to the lines, grades, cross-sections, dimensions,
material requirements, tolerances, details and other information in the Contract Documents. The
purpose of tolerances is to accommodate occasional minor variations from the middle portion of
the tolerance range that are unavoidable despite reasonable construction practices. When a
maximum or minimum tolerance value is specified, the material and the Work shall be controlled
so that they shall not be preponderantly of borderline quality or dimension.

1.10  Work Involving Existing Structures.

On projects involving alterations, remodeling, repairs, installations or other work in pre-
existing structures or systems, the Contractor shall by personal inspection of the existing
structures and systems satisfy itself as to the accuracy of any information provided that may
affect the quantity, size and/or quality of materials required for a satisfactorily completed
Project, including information that is not identified or included in the Plans and Specifications.
The Contractor shall provide all material and labor required to complete the Work based on
conditions that can be reasonably observed by a competent and diligent contractor before
bidding.

1.11 Verification Of Dimensions.

The Contractor shall verify all dimensions at the job site and shall take any and all
measurements necessary to verify the information in the Plans. The Contractor shall properly
and accurately layout and survey the Work. Any errors or discrepancies affecting the layout of
the Work shall be reported to the Architect and the College immediately in writing. No Work
affected by any error or discrepancy shall proceed until such discrepancy is resolved by a written
decision of the Architect with the consent of the College.

1.12 Manufacturer Literature.

Manufactured articles, materials and equipment shall be installed, applied, connected,
erected, used, cleaned and conditioned in accordance with the manufacturer’s written
instructions unless otherwise specified in the Contract Documents. If there is any conflict
between manufacturer literature and the Contract Documents, it shall be reported by the
Contractor to the Architect and the College in writing, and the Contractor shall not proceed
without a written decision by the Architect with the consent of the College.



1.13  Quality -- General Requirement.

Where no explicit quality or standard are specified for Work, materials or equipment,
they shall be new, of good quality, free of defects, suitable for their intended use, in conformity
with the Contract Documents, and consistent with the highest quality of the surrounding Work
and of the construction of the Project generally.

1.14 Examination Of Contract Documents Before Bidding/Errors.

The Contractor represents and warrants that before bidding it examined and carefully
studied the Contract Documents and other documents included or referred to in the bid
documents. The Contractor also represents and warrants that the documents are sufficient for
bidding and performing the Work at the Contract Price. Should it appear that any of the Work or
materials are not sufficiently or properly detailed or explained in the Contract Documents, the
Contractor shall notify the College in writing before the bid deadline for submitting questions.

Errors, omissions, conflicts, discrepancies, inconsistencies or other defects in the
Contract Documents or between the Contract Documents and any codes, standards or other
applicable documents which are capable of being discovered by a diligent and competent
contractor before bidding shall be reported to the College in writing before the bid deadline for
submitting questions. If errors, omissions, inconsistencies or other defects in the Contract
Documents are not discovered until after the bid due date, the Contractor shall promptly notify
the College and the Architect of them in writing, provide written recommendations regarding
changes or corrections to resolve any such errors, omissions, inconsistencies or defects, and
obtain the Architect’s written interpretation and approval with the consent of the College before
proceeding with the Work affected.

1.15 Site Information.

Soil borings, test pits or other subsurface or site information regarding the physical site
and subsurface conditions on or near the site may have been obtained from independent
contractors for the purpose of preparing the design documents for the Project rather than for the
purpose of contractor estimating or bidding. Such information may be identified or included in
the Contract Documents so that it can be reviewed by bidders during the bidding phase, but
because of the limited nature and purpose of the information, it shall not be considered to be part
of the Contract Documents, and the Contractor must assume responsibility for interpreting and
relying upon the information.

1.16 Sufficiency Of Documents Provided For Bidding.

The Contractor represents and warrants that before bidding it carefully studied all reports,
surveys and documents included or identified in the bid documents regarding observations,
inspections, investigations and tests of the site and subsurface conditions at or near the site, and
all information provided to bidders regarding physical conditions at or near the site, including
surface and subsurface composition, water, structures and utilities, and that it determined that no
further examinations, investigations, tests, studies or data were necessary for bidding or the
performance of the Work at the Contract Price. If the Contractor concluded that additional
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information is required, it must notify the College in writing before the bid deadline for
submitting questions.

1.17 Examination Of Site Before Bidding.

The Contractor represents and warrants that before bidding it visited the site and
familiarized itself with and was satisfied as to the general, local and site conditions which may
affect the cost, progress and performance of the Work and the Contract, and that its bid and bid
price take into account all such conditions. No additional costs will be borne by the College for
conditions that existed and were reasonably observable or described at the time of bidding.

1.18 Hazardous Materials On Site.

The Contractor will not be responsible for hazardous environmental conditions uncovered
or discovered on the site that were not disclosed in the Contract Documents and that were not
caused by the Contractor or anyone working through or under the Contractor. If such conditions
are discovered, the Contractor shall stop work and notify the College in writing immediately.
The College may issue a written directive to the Contractor requiring it to stop work until the
hazardous environmental condition is remedied, and the Contractor will be entitled to an
extension of the Contract Times if an extension is warranted under the provisions of the Contract
for Construction and these General Conditions regarding extensions. The College may also
make changes in the Contract in response to the conditions, and the Contract will be changed in
accordance with the change order provisions in the Contract for Construction and these General
Conditions.

1.19 Limitation On Claims Based On Contract Documents And
Information Provided For Bidding.

The Contractor may not assert claims for extra compensation beyond the bid and
Contract Price for constructing the completed Project by reason of any errors, omissions,
inconsistencies, or defects in the Contract Documents that are discoverable by a diligent and
competent contractor, because of (i) its obligation to review and study the bid documents before
submitting its bid, (i1) its representation in the Contract Documents that it did so, and (iii) its
obligation to notify the College in writing of any such errors, omissions, inconsistencies, or
defects before submitting its bid,. In addition, the Contractor may not assert claims for extra
compensation beyond the bid and Contract Price for constructing the completed Project by
reason of any lack of information affecting the construction of the Project at the time of bidding,
or errors in the information included or referenced in the bid documents except to the extent
explicitly permitted by the Contract for Construction or these General Conditions. The
Contractor shall notify the College in writing before submitting its bid of any errors or omissions
in the information provided or be precluded from seeking extra compensation or asserting a
claim. This limitation on claims may be modified and further restricted in the signed Contract
for Construction when the Contract Documents explicitly require the Contractor to participate in
any aspect of the design phase.

The Contractor may assert claims for extensions and additional compensation in
accordance with the provisions of the Contract for Construction and these General Conditions if
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information regarding the site that is identified in the bid or Contract Documents is factually
inaccurate, and the inaccuracy is one that a reasonably competent and diligent contractor would
not discover in preparing a bid. The Contractor may not assert a claim for an extension or extra
compensation when it claims, not that the information is factually inaccurate, but rather that
conclusions, inferences or judgments made in reliance on accurate information prove to be
incorrect.

ARTICLE 2
THE COLLEGE

2.1 General Rights And Responsibilities Of The College.

The College as the owner of the Project is entitled to have the Contractor perform and
complete the Work in accordance with the Contract Documents, including the time of
completion, quality and documentation requirements of the Contract. The College for its part
undertakes to furnish the site, to notify the Contractor of any restrictions on the site that could
affect the Contractor’s performance of the Contract, to obtain approvals relating to the site that
are needed for the construction to proceed, to pay the Contractor in accordance with the
Contract, and to act reasonably in reviewing all documentation, claims and questions properly
submitted to it under the Contract. The College also undertakes to provide the information and
items that it expressly agrees in the Contract Documents to provide.

The College shall also have such other rights and responsibilities as are specified in the
Contract Documents. The College will not supervise the Contractor’s Work or be responsible
for the Contractor’s construction means and methods, or the Contractor’s safety practices, or any
failure of the Contractor to comply with the Contract Documents or any laws or regulations.

2.2 The College’s Representative, Authority To Decide Contract
Questions.

The Contracting Officer delegates its authority to the College’s Representative who is
authorized to act and make decisions on behalf of the College regarding matters specified in the
Contract Documents. However, the College’s Representative is not authorized to make or agree
to material changes to the Contract Documents or changes involving the Contract Times or
Contract Price.

All changes to the Contract Documents including change orders that modify Contract
Price, Contract Times or other material change to the Contract Documents must be reviewed and
approved by the Contracting Officer or his/her designee. The Contracting Officer designates that
the Vice President for Administration is authorized to approve change orders.

The College’s Representative, in consultation with the Architect, is authorized to decide
on behalf of the College, all questions regarding the quality, acceptability and rate of progress of
the Work, all questions regarding the interpretation of the Contract Documents, the acceptability
of the performance of the Contract by the Contractor, and the compensation due to the
Contractor. Where the College’s Representative is authorized to render decisions under the
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Contract for Construction or these General Conditions regarding disputes or claims, he/she shall
consult with the Architect and shall not act arbitrarily so as to unfairly benefit either the College
or the Contractor.

2.3 Required Approvals.

In all cases where approvals or decisions are required from the College under the
Contract Documents, such approvals or decisions shall be made reasonably, except in cases
where a specific standard applies such as, for example, situations where the College is entitled to
exercise unqualified discretion in selecting the types of materials, products or construction which
it decides to procure.

2.4  Information Required From The College.

Information which the Contract Documents specify the College will provide shall be
provided with reasonable promptness.

2.5 Permits.

The College will arrange and pay for permits and permit inspections, including building
code permits except to the extent that the Specifications specify otherwise. The Contractor will
arrange for and coordinate all inspections and the dates and times for all inspections with local,
state and independent agencies and include the College’s Representative or the Site
Superintendent.

2.6 The College’s Inspection Of The Project.

The College shall have the right to be represented at the site by the College’s
Representative(s), the Site Superintendent and other College employees designated by the
College, the Architect, and other consultants designated by the College or the Architect. The
College and its representatives shall have the right to visit the site, inspect Work and materials,
inspect Project documentation, conduct tests, attend meetings, meet with the Contractor’ and the
Subcontractors’ representatives, investigate problems, conduct studies, and make reports. The
College and its representatives shall be allowed access to all parts of the Work, and the
Contractor shall furnish them with information and assistance when they request it.

The Contractor shall give the College and the Architect timely notice of readiness of
Work for observation, inspection and testing, and shall cooperate with these efforts. The
Contractor shall also comply with any inspection and testing procedures specified in the Contract
Documents.

The Contracting Officer, the Architect and the College’s Representative shall have the
right to direct the Contractor to remove or uncover unfinished Work if deemed necessary to

inspect Work or materials in place.

If Work is covered before it is inspected because the College, the Architect or any
consultant were not afforded reasonable notice and an opportunity to inspect, or where the

9



Contract Documents or any law require an inspection, the Contractor shall uncover and replace
Work at its own expense if required to do so by the College.

If any other portion of the Work not specifically required to be inspected is covered, and
the College or the Architect did not ask to observe or inspect the Work before it was covered, the
College may nonetheless ask to inspect the Work. If the College makes such a request, the
Contractor shall uncover the Work for inspection. If the Work uncovered is found to be in
accordance with the Contract Documents, the cost of uncovering and replacement shall be paid
by the College by a change order. If the Work uncovered is found not be to in compliance with
the Contract Documents, the Contractor shall pay all costs of uncovering and replacement, and
also remedy the defect or deficiency at its own cost.

The College at all times retains the right to stop all or part of the Work by a written
direction because of defective Work until the defect is eliminated. This right shall not give rise
to any duty on the part of the College to exercise the right for the benefit of the Contractor or
those performing its Contract.

The College at all times retains the right to stop all or part of the Work due to concerns
with the effectiveness of the Contractor's safety program required under Article 5.2. The College
may require the Contractor to provide a written plan to correct safety deficiencies, an on-site
safety supervisor, or other administrative or engineering controls to ensure the safety of
personnel impacted or potentially impacted by Contractor operations. The Contractor shall
indemnify, defend and hold the College harmless from fines issued by Federal, State or Local
OSHA enforcement.

2.7  The College’s Inspectors, Duties And Limitations

If the College designates inspectors to inspect Work and materials and Project
documentation, they will not be authorized to alter or waive any requirements or provisions in
the Contract Documents. The College’s inspectors will not be authorized to issue instructions
contrary to the Contract Documents or to act as foremen or employees of the Contractor. The
College’s inspectors have the authority to reject unsuitable Work or materials, subject to written
confirmation by the College’s Representative. If the Contractor believes that any action of a
College inspector is contrary to the Contract Documents, it shall notify the College’s
Representative and the Architect in writing within 48 hours. The College does not undertake to
have inspectors sufficient in number to inspect every item of Work or material as it is provided,
or to have inspectors with the expertise needed to judge every aspect of the Work.

The Contractor shall remain responsible for defective Work or materials irrespective of
any inspections or lack of inspections during the Work. If the Contractor seeks a binding
determination of the acceptability of Work or materials during the performance of the Contract,
it shall do so by making a written request for such a determination to the College’s
Representative with a copy to the Architect.
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2.8 The College’s Rejection Of Defective Work.

The College shall have the right to reject defective Work, materials, or equipment at any
time, and to require the Contractor to remove and replace it at the Contractor's expense. The
Contractor shall also be responsible for repairing damage to other work caused by defects or
deficiencies in its Work. The College’s Representative, upon consultation with the Architect,
may elect to accept Work or materials that do not conform to the Contract Documents and to
credit or reduce the Contract Price, but the College shall have no contractual obligation to elect
this remedy. Changes to the Contract Documents in these circumstances shall be recorded as a
change order under the change order provision of the Contract for Construction and these
General Conditions.

ARTICLE 3
THE ARCHITECT

3.1 The Architect's General Role.

The Architect is, by contract with the College, responsible for the design of the Project.
During construction, the Architect is responsible for reviewing the Contractor’s submittals to
determine if they conform to the Contract Documents and good industry practice, to provide
some level of inspection to determine if Work and materials provided by the Contractor conform
to the Contract Documents and good industry practice, and to review the Contractor’s payment
applications. During the performance of the Work, the Architect may investigate any defects and
deficiencies in the Work or materials provided and make recommendations to the College
regarding the defects or deficiencies. The Architect will conduct inspections to determine if the
Contractor has achieved proper Substantial and Final Completion and submitted all documents
required at Substantial and Final Completion. The Contractor shall cooperate with and render
assistance to the Architect in the performance of these duties.

3.2 The Architect’s Access And Facilities.

The Contractor shall allow the Architect and its consultants access to the Project at all
times and shall facilitate their access to inspect Work and materials and Project documentation.
The Architect and its consultants shall be permitted to attend job meetings, scheduling meetings
and other meetings at the site and the Contractor shall facilitate their ability to do so. The
Contractor shall provide an office at the site for the Architect if the Specifications require it to do
SO.

33 Limitation Of The Architect’s Responsibilities.

The Architect will not be responsible for or have control of construction means and
methods or safety precautions and programs in connection with the Work. The Architect will not
be responsible for or have control of acts or omissions of the Contractor, its Subcontractors, or
any of their agents or employees, or any other person performing any of the Contract Work.
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34 The Architect’s Rejection Of Work.

The Architect may recommend rejection of Work or materials that it believes does not
conform to the Contract Documents. Whenever the Architect considers it necessary or advisable,
it may recommend to the College special inspections or testing of Work or materials, including
completed Work and materials.

3.5 The Architect’s Review Of The Contractor’s Submittals.

The Architect will review, approve or take other appropriate action regarding the
Contractor’s submittals, such as shop drawings, product data and samples, to assure that they
conform with the design requirements and Contract Documents. The approval of a specific item
shall not be deemed to constitute approval of an assembly of which the item is a component.

3.6 The Architect’s Review Of The Contractor’s As-Built Plans.

The Architect will periodically review the Contractor’s as-built plans maintained at the
site to ensure that they are up-to-date, and shall review the completed as-built plans at Project
completion to ensure that they are complete and are provided to the College.

3.7 The Architect’s Determination Of Substantial and Final
Completion.

The Architect will conduct inspections to determine the dates of Substantial and Final
Completion and to determine if the Contractor has properly Substantially and Finally completed
the Project. The Architect will obtain from the Contractor all written warranties and all other
documents that the Contractor is required to provide at Substantial and Final Completion of the
Project.

ARTICLE 4
THE CONTRACTOR

4.1 The Contractor’s Responsibility For Performance Of The Contract
And Work.

The Contractor is the person or entity identified as such in the Contract. The Contractor
shall be lawfully licensed in the jurisdiction where the Project is located.

The Contractor shall perform all of the duties in the Contract Documents, shall furnish
the labor, materials and equipment to complete the construction of the Project in accordance with
the Contract Documents, and furnish all services, labor, materials and equipment necessary or
appropriate to construct the Project. The Contractor shall manage, supervise, schedule, direct,
and inspect the Work as competently, skillfully, and efficiently as possible, and shall be solely
responsible for all construction means, methods, techniques, safety, security, sequences,
procedures, and coordination.
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The Contractor shall comply with all applicable laws, and shall establish and maintain
reasonable quality assurance and safety programs in connection with its Work. The Contractor
shall complete the Work in compliance with the Contract Documents and by Milestone,
Substantial Completion and Final Completion Dates in the Contract for Construction or any
authorized extensions thereof. The Contractor shall maintain good order and discipline at the
site at all times.

4.2 The Contractor’s Key Personnel.

The Contractor shall assign to the Project a Project executive, Project manager,
superintendent, and scheduler, and such other key personnel as are specified in the Contract for
Construction or as required to carry out the requirements of the Project. The Contractor shall not
remove or replace such key personnel without the College’s written approval. The College has
the authority to reject and have replaced any staff member of the Contractor or any of the
Subcontractors for any non-discriminatory reason.

4.3 The Contractor’s Supervision Of Contract Work/The
Superintendent.

The Contractor shall supervise and be responsible for the acts and omissions of the
Contractor's employees, agents, Subcontractors, sub-subcontractors, suppliers and other persons
performing portions of the Work and the Contract. The Contractor’s designated Project
superintendent shall be at the Project site at all times when Work is in progress. The Contractor
may designate in writing an alternate superintendent who must be approved in writing by the
College. The superintendent (or alternate) shall have full authority to represent and act for the
Contractor at the site and shall have full authority to execute orders and directives of the College
without delay.

Communications from the College or the Architect to the superintendent shall be deemed
to have been given to the Contractor. The superintendent shall be capable of and authorized to
respond to all hazardous and unsafe conditions at the Project site and to implement prompt
corrective measures to eliminate all unsanitary, hazardous or dangerous conditions at the site.
The College may suspend all or part of the Work at the Project site if the superintendent (or
alternate) is not present at the Project site. Such a suspension shall not be the basis of a claim
against the College, including without limitation any claim for additional time or extra cost.

The superintendent shall attend all meetings at the Project site including job meetings,
scheduling meetings, and meetings with the College and/or the Architect. The superintendent
shall have a written plan that must be approved in writing by the College for responding to
emergencies when the Work is not in progress. The Contractor shall also utilize qualified
competent craftsmen on the Project.

4.4 Cooperation With The College And Other Contractors.

The College reserves the right to contract for and perform other or additional work on or
adjacent to the Project site. When separate contracts are let within the limits of the Project site,
or in areas adjacent to the site, the Contractor shall perform its Work so as not to interfere with or
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hinder the progress or completion of the work being performed by other contractors. The
Contractor shall also affirmatively cooperate with such other contractors and coordinate its
activities with theirs, and include coordination measures in the Project Schedule. The Contractor
shall arrange its Work and shall place and dispose of materials being used so as not to interfere
with the operation of other contractors within the limits of the Project site. The Contractor shall
join its Work with that of the other contractors in an acceptable manner and shall perform its
Work in proper sequence with that of other contractors.

If there is a disagreement as to the respective rights of the Contractor and others doing
work within the limits of or adjacent to the Project site, the College shall determine the
respective rights of the contractors involved to secure the satisfactory completion of all affected
work. The Contractor shall not be entitled to additional compensation beyond its Contract Price
that may arise because of inconvenience, delay, or loss experienced by it as a result of the
presence and operations of other contractors working within the limits of or adjacent to the
Project site.

The College reserves the right to occupy any portion of the Project that is ready for
occupancy prior to Final Completion and acceptance of the Project, after Local and State
Construction Enforcing Agency approval.

The occupancy of any portion of the Project does not constitute an acceptance of any
Work nor does it waive the College’s right to liquidated damages or constitute an acceptance of
any Work, as the Project will be accepted as a whole and not in units. Prior to such occupancy,
however, the Architect, a representative of the College, and the Contractor shall fully inspect the
portions of the Project to be occupied, preparing a complete list of omissions of materials, faulty
workmanship, or any items to be repaired, torn out or replaced. The College will assume
responsibility for damage to premises so occupied of any items not on this list when such
damage is due to greater than normal wear and tear, but does not assume responsibility for
improper or defective workmanship or materials.

4.5 Performance Of The College Directives.

When the College issues a written directive to the Contractor under the authority of any
provision in the Contract for Construction or these General Conditions, the Contractor shall
perform as directed in a diligent manner and without delay. Compliance with written directives
shall not adversely affect the rights of the Contractor under the Contract for Construction, these
General Conditions or law, but if the Contractor objects to a directive of the College, or claims
that a directive infringes upon its rights or entitles it to a change order, it shall notify the College
in writing within 2 business days of any directive and describe any objection it has to the
directive and the reasons for its objection. Objection to a written directive does not relieve the
Contractor of the obligation to comply with the directive and proceed in a diligent manner to
implement the directive without delay.
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ARTICLE 5
PERFORMANCE OF WORK

5.1 Protection Of Work/Materials.

The Contractor, shall at its own expense, protect all finished Work and materials from
damage and keep them protected until the Project is accepted as Substantially Completed, and
shall repair or replace any Work or material damaged before acceptance. After the Project is
accepted as Substantially Complete, the Contractor will remain responsible up through Final
Completion for damage to Work and materials caused by it or its Subcontractors or others
participating in the performance of its obligations under the Contract Documents. The
Contractor shall also secure and protect its own tools, equipment, materials and supplies, and the
College shall have no liability for damage, theft or injury to the Contractor’s property.

5.2 Safety And Safety Programs.

The Contractor shall have full responsibility for safety at the Project site at all times up to
Final Completion and acceptance of the Project and the Contract. The Contractor shall provide
for the safety of all individuals on the Project site, and take measures to ensure that individuals
on or near the Project site are not injured by the performance of the Contract. The Contractor
shall establish and maintain a Project safety program in accordance with all applicable laws
including OSHA, good industry practice, and any additional requirements in the Contract
Documents. If the College or the Architect become aware of an unsafe situation, the Contractor
will immediately respond to remedy the safety concern and shall take all other actions necessary
to comply with Article 2.6.

5.3 Emergencies Affecting Safety.

If there is an emergency affecting the safety of persons or property, the Contractor shall
take immediate action to prevent damage, injury or loss. The Contractor shall notify the College
in writing of the situation and all actions being taken immediately or as soon as possible. If, in
the opinion of the Contractor, immediate action is not required, the Contractor shall notify the
College in writing of the emergency situation and proceed in accordance with the College’s
instructions. However, if loss, damage, injury or death occurs that could have been prevented by
the Contractor’s prompt and immediate action, the Contractor shall be liable for all costs,
damages, claims, actions, suits, attorney’s fees and other expenses that result.

Any additional compensation or extension of time claims by the Contractor on account of
emergency Work shall be determined in accordance with the change provisions of the Contract
for Construction and these General Conditions. The Contractor shall be responsible for
emergencies and costs and delays resulting therefrom that could have been foreseen or prevented
with normal diligence, planning, and supervision of the Work, or that are caused by the
Contractor’s failure to properly perform the Contract.

The Contractor shall provide the College with a list of the names and telephone numbers
of its employees and employees of each Subcontractor designated to be contacted in case of an
emergency during non-working hours. A copy of this list shall be displayed prominently at the
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Project site so that it is visible when the Project site is secured and shall be provided to the
College’s campus police department.

5.4  Working Hours.

Except as required for the safety or protection of persons or property, or as specified in
the Contract Documents, all Work at the site shall be performed during regular working hours,
and not on Saturdays, Sundays, legal holidays, the College’s commencement days, resident
move-in and move-out days or other days specifically noted in the Contract Documents without
the prior written consent of the College, which will not be unreasonably withheld.

5.5 Site Security.

The Contractor shall provide, maintain and oversee security at the site if required in the
Specifications. The Project site shall be fenced as specified in the Specifications, and the
Contractor shall control access when gates are unlocked or open. The fence shall provide a
physical barrier to the site and protection from visible nuisance. At a minimum, the fence shall
be firmly secured with buried posts or weighted feet, top rails, metal fabric, and locking gates.
Contractor shall immediately notify the College in the event of unauthorized entry to the site.

5.6 Site Use.

The Contractor shall confine construction equipment, storage and Work to the Project site
absent written approval from the College. Any request by the Contractor to use areas outside the
Project site must be described in written form and included with the Contractor's bid.

5.7  Building Access.

The Contractor shall be responsible for the sign out, distribution, safe use and return of
all building keys and/or access cards, and shall be responsible for all costs associated with failure
to return these items (e.g., the cost to re-key/re-implement the system).

5.8 Minimize Interruption.

The Contractor acknowledges that the College is an existing educational facility and that
classes may be in session during construction. The Contractor agrees to conduct its Work with
as little disruption as reasonably possible to the College’s students, faculty, employees and
guests, and will maintain a safe environment for the College’s students, faculty, employees and
guests, in addition to the Contractor’s employees and workers of all tiers. The Contractor and its
Subcontractors and employees of all tiers must display courtesy and consideration with and shall
refrain from discriminating against or harassing the College’s students, faculty, employees,
visitors and guests at all times. The Contractor will not allow smoking, vaping, alcohol, drugs,
any firearms, or other weapons on the College’s property at any time. The Contractor shall abide
by all campus traffic regulations.
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5.9 Submittals (Shop Drawings, Product Data, Samples).

Prior to the beginning of Work on the Project, the Contractor shall furnish to the
Architect and the College for their review and approval, a schedule setting forth all the
submittals, including shop drawings, product data and samples required by the Contract
Documents, that the Contractor intends to submit to the Architect for review and approval, the
date upon which the Contractor shall make each such submittal and the date upon which the
Architect shall complete its review of each such submittal, which in no event shall be less than
ten (10) days from receipt (“Submittal Schedule”). The Architect and the College shall identify
all submittals that will require more than ten (10) days to review and notify the Contractor of the
required review period. The Contractor shall adjust the Submittal Schedule to accommodate the
extended review period. The Architect shall endeavor to conduct its review and approval of all
submittals in accordance with the Submittal Schedule. In the event that a submittal is made that
is not set forth on the Submittal Schedule, the Architect shall review and return such submittal
within ten (10) working days from receipt.

Submittals shall be complete as to quantities, details, dimensions and design criteria. The
Architect will approve and the College will review submittals if they conform to the Contract
Documents, the design concept and good industry practice. The Contractor shall note its
approval of all submittals and the date for any submittals prepared by any Subcontractor or
supplier, and it shall be responsible for determining and verifying all materials, field dimensions,
field construction criteria, and coordination requirements pertaining to the submittal.

The Contractor will not be relieved of responsibility of deviations in submittals from the
requirements in the Contract Documents by reason of approvals of the submittals unless the
Contractor specifically identifies the deviation in the submittal and the Architect and the College
expressly approve the deviation in writing. The Contractor shall be responsible for errors or
omission in its submittals. No Work or materials included in a submittal shall begin until the
submittal is approved by the Architect and the College.

5.10 Layout And Dimensional Control.

The Contractor shall be responsible for locating and laying out the Project components
and all of the Project parts on the Project site in strict accordance with the Plans, and shall
accurately establish and maintain dimensional control. The Contractor shall employ a competent
and licensed New Jersey engineer or land surveyor as appropriate to perform all layout Work and
to fix the level and location of excavations, footing base plates, columns, walls, floors and roof
lines. The Contractor shall furnish to the College and the Architect certifications that each such
level is as required by the Plans as the Work progresses.

The plumb lines of vertical surfaces shall be tested and certified by the Contractor's
engineer or surveyor as the Work proceeds. The engineer or surveyor shall establish all points,
lines, elevations, grades and bench marks for the proper control and execution of the Work. The
engineer or surveyor shall establish a single permanent benchmark to be approved by the
Architect, to which all three coordinates of dimensional control can and shall be based. The
engineer or surveyor shall verify all topographical and utility survey data, and all points, lines,
elevations, grades and benchmarks furnished by the College.
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Should any discrepancies be found between information in the Plans and the actual site or
field conditions, the Contractor shall notify the Architect and the College in writing, and shall
not proceed with any Work affected until it receives written instructions from the College.

The Contractor is required to provide a final “as built” survey from a New Jersey
licensed/certified surveyor of the Project site showing all structures, elevations, grades and
required information on the Project site and submit to the College in CADD format.

5.11 Construction Access, Roads, Walks, And Parking.

The Contractor shall construct and keep all roadways, drives, walkways and parking
areas within or near the site free and clear of debris, gravel, mud or any other site materials,
including, for example, the cleaning of muddy wheels and undercarriages on vehicles before they
exit the site. The Contractor shall be responsible for any citations, fines, or penalties imposed on
it or the College for failing to comply with applicable local rules or laws regarding its use of
roads and the like.

The Contractor shall obtain permission in writing from the College before using for
construction purposes any existing driveways, parking areas, walkways or areas not specifically
designated for such use in the Contract Documents. The Contractor shall maintain such
driveways and areas in good and clean condition during construction and not damage them. At
Final Completion, the Contractor shall leave them in the same condition as they were at the start
of the Work. Conditions of such facilities before use shall be photographed and otherwise
documented by the Contractor. The Contractor shall not commence construction of permanent
driveways, parking areas or walks on the Project site without the written approval of the College.

Any existing walkways, driveways, aprons, or curbs damaged by the Work of the
Contract Documents shall be replaced in kind, at the Contractor’s expense, immediately upon
Project completion, or as required to maintain campus safety and campus aesthetics.

5.12 Construction Site Condition, Storage, Dust Control.

The Contractor shall provide reasonable, safe and orderly storage for its equipment, tools
and materials, and shall not unreasonably encumber the site. The Contractor shall keep the site
and the Project free from the accumulation of refuse, debris and scrap materials caused by its
operations so that the site has a neat, orderly and workman-like appearance. Loading, cartage,
hauling and dumping will be at the Contractor’s expense. The Contractor shall provide, at its
expense, temporary dust-proof partitions around areas of work in existing buildings, and where
reasonably required, in new building areas.

5.13 Photographs.
The Contractor shall provide, at its expense, monthly progress photographs of the Project.

The photographs shall be 8 inches by 10 inches and shall be submitted to the College in duplicate
monthly. Unless otherwise specified in the supplemental general requirements, four photographs
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shall be submitted each month which provide views of the Project taken from the same four
points each, which points shall be selected by the Architect.

5.14 Project Sign.

The Contractor shall, at its expense, provide, erect and maintain two Project signs at the
site, which shall be described in the Contract Documents. The College will specify the location
of the signs. The signs shall be painted by a professional sign painter or prepared by a
professional graphic artist. No other signage will be permitted at the site. The signs shall
include the name and cell phone number of a Contractor-designated project lead that is available
for 24-hour contact in case of emergency. The Contractor shall remove the signs when the
Project is finally accepted unless the College requests that they be removed earlier.

5.15 Soil Conservation.

The Contractor shall employ reasonable measures to conserve the soil at the site, and
determine and comply with all soil conservation measures required by the Mercer County Soil
Conservation District.

The Contractor shall coordinate and schedule all soil conservation inspections, shall
provide the College with written notice of all such inspections so that the College may attend the
inspections if it chooses in its sole discretion to do so, and shall provide the College with all site
inspection notes, approvals or notices.

5.16 Temporary Facilities, Services, Electric, Heat And Enclosures.

The Contractor shall provide storage areas, temporary drives and sidewalks, employee
parking areas, staging areas, excavation borrow/spoil areas, commercial canteen areas, field
offices including a meeting room, telephones, toilet facilities, and other temporary facilities that
are necessary to perform the Work or that may be required by the Project Specifications. The
Contractor shall locate these facilities on the Project site, and the location shall be subject to the
approval of the College.

The Contractor shall provide adequate and clean temporary toilet facilities on the Project
site in locations to be approved by the College, and they shall be serviced at least twice a week
by a firm qualified and experienced in such functions. The Contractor shall provide such
temporary electricity, water, and other utilities that are necessary to perform the Work, or that
may be required by the Project Specifications. The Contractor shall also supply such temporary
enclosures and heat that are necessary to perform the Work or that may be required by the
Project Specifications. The Contractor and the Subcontractors will not enter or use any College
facilities not required by the Work of the Contract.

Temporary electric and heat shall be furnished by the Contractor for the benefit of other
contractors working on the Project if specified in the Project Specifications.
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The Contractor shall not anticipate using the permanent heating or air conditioning
system in a building for temporary heat or air conditioning prior to the acceptance of the Project
as Substantially Complete unless specified otherwise.

Any natural gas, combustible material, or hazardous material containers utilized by the
Contractor must be stored in a safe, ventilated location approved by the College. The Contractor
must also submit for approval a reasonable safety plan for the operation of temporary heat
equipment. The Contractor shall be solely responsible for any natural gas, combustible material
or hazardous materials containers utilized by the Contractor or any of its Subcontractors and
shall indemnify, defend and hold harmless the College from any fines, costs, expenses, liabilities,
damages, etc. resulting from the Contractor’s or any of its Subcontractors’ use of such materials.

5.17 Substitutions.

To the extent that the Contractor includes in its bid substitute materials or equipment or
construction methods in lieu of those specified in the Contract Documents, it does so at its own
risk. Any substitution must be equal in type, function and quality to the item required in the
Contract. The Contractor must submit all information required within 20 days of the Contract
award to determine if the proposed substitute is equal to the requirements of the Contract
Documents, and any substitution must be approved in writing by the Architect and the College.

The College shall have complete discretion to decide whether it will accept any
substitution. No substitution shall result in any increase in the Contract Price or Contract Times.
The Contractor in its application for the substitution must certify in writing that the substitution
is equal to what is specified in the Contract Documents in all material respects and will not
increase the Contract Times or Contract Price of the Work.

Should the substitution be rejected, the Contractor will then be required to provide the
specified product, material or method at no additional cost to the College and no change in the
Project Schedule.

5.18 License Fees.

The Contractor shall be responsible for obtaining the right to use any equipment, design,
device or material required to perform the Contract, and shall include in its Contract Price any
license fee or royalty required.

ARTICLE 6
SUBCONTRACTORS

6.1 The Contractor’s Responsibility For Subcontracted Work.

The Contractor shall be fully responsible to the College for the proper performance of the
Contract irrespective of whether the Work is performed by the Contractor’s own forces or by
Subcontractors employed by the Contractor. The Contractor shall be responsible for the acts and
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omissions of its Subcontractors and suppliers on the Project and shall take appropriate measures
if they are not properly supervising or performing their Work.

6.2 Subcontractor Identification And Approval.

The Contractor shall have included with its bid for the Contract, the names, addresses and
license numbers of all Subcontractors that it proposes to utilize on the Project for plumbing and
gas fitting work, HVAC work, electrical work, structural steel and ornamental iron work. No
Subcontractor may perform Work on the Project until it has been approved in writing by the
College.

Within 20 days after issuance of the Notice to Proceed, the Contractor shall furnish to the
Architect and the College in writing for review by the Architect and the College a list of the
names of all Subcontractors, sub-subcontractors, fabricators, manufacturers, sources of supply,
articles, devices, fixtures, pieces of equipment, materials and processes proposed for each item of
Work using AIA Document G705-2001, List of Subcontractors. The Architect and the College
will notify the Contractor in writing if either the College or the Architect, after due investigation,
has reasonable objection to any names on such list.

In submitting the names of Subcontractors, the Contractor shall (1) list the name and
address of the Subcontractor, (2) provide the name and address of all sub-subcontractors for each
significant subdivision of the trade or work, and (3) reference in the form of a list at least 3 jobs
similar in size and quality to the Project performed by the subcontractor in the last 5 years, with
name and location of work, dollar value and names of the College and the Architect.

In submitting sources of supply, articles, devices, fixtures, piece of equipment and
materials, including those under subcontracts and sub-subcontracts, the Contractor shall list (1)
the name and address of the source of supply, and (2) the name of the manufacturer of the items.

If the College disapproves of a proposed Subcontractor, it will provide the reason for its
decision in writing. The College will not be liable for any extra cost or delays caused by the
reasonable disapproval of proposed Subcontractors. The approval of Subcontractors by the
College shall not relieve the Contractor of the responsibility for complying with all of the
provisions of the Contract Documents including those performed by the Subcontractors.
Subcontractors approved by the College may not be changed without prior notice to and written
approval by the College.

Payment to the Contractor shall not be made until the list of Subcontractors (as required
above) has been provided to the Architect and College.

6.3 Subcontractor Qualifications.

The College may disapprove of a proposed Subcontractor if (i) it has a reasonable
objection to the Subcontractor, (ii) there is evidence of poor performance on other Projects or
financial problems, (iii) the Subcontractor has been suspended or debarred by any public agency
within the State of New Jersey, (iv) the Subcontractor is not properly licensed and registered to
do business in New Jersey or with the New Jersey Department of Labor regarding prevailing
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wages, or (v) the Subcontractor has been charged with or convicted of violating any laws,
including but not limited to, the New Jersey Prevailing Wage Act, criminal laws, public
procurement laws, anti-trust laws, election laws, laws against employment discrimination,
environmental laws, tax laws, professional licensing laws, or laws regarding attempts to
improperly influence the College or other public officials.

Subcontractors shall utilize qualified, competent craftsmen on the Project.

6.4 Subcontractor Compliance With Contract/Subcontractor
Supervisors.

The Contractor shall require its Subcontractors on the Project to comply with all pertinent
terms of the Contract Documents, and shall include all appropriate terms and provisions in
written subcontracts on the Project to achieve proper Contract performance. Each Subcontractor
shall have competent superintendents and foremen supervising their work, and the Contractor
shall take appropriate measures if they fail to do so.

6.5  No Contractual Relationship Between The College And
Subcontractors.

The Contractor shall enter into written subcontracts with each and every Subcontractor
and supplier solely in its own name. No approval by the College of any Subcontractor or
supplier and nothing in the Contract Documents shall create any contractual relationship or
duties between the Contractor’s Subcontractors and the College. Nothing in the Contract
Documents shall cause any of the Contractor’s Subcontractors or suppliers to be deemed a third-
party beneficiary of the Contract between the College and the Contractor, and nothing herein
shall give any of the Contractor’s Subcontractors or suppliers any rights or claims directly
against the College.

6.6 Contingent Assignment of Subcontracts.

Each subcontract agreement for a portion of the Work and any purchase order for
materials or equipment may, in the College’s sole discretion, be assigned by the Contractor to the
College, provided that

(a) assignment is effective only after termination of the Contract by the
College for cause or for convenience and only for those subcontract
agreements that the College accepts by notifying the Subcontractor and the
Contractor in writing and only on such terms and conditions acceptable to
the College;

(b) assignment is subject to the prior rights of the surety, if any, obligated
under bond relating to the Contract;

(©) if the College elects to take an assignment of any subcontract or purchase
order, the Contractor shall execute all papers necessary to effectuate the
assignment; and

(d) the assignment shall not relieve the Contractor of its existing obligations
to any Subcontractor or Supplier, nor shall it cause the College to assume

22



any of the Contractor’s obligations to any Subcontractor or Supplier that
arose prior to the termination.

When the College accepts the assignment of a subcontract agreement or purchase order,
the College assumes the Contractor’s rights and obligations under the subcontract going forward.
Upon such assignment to the College, the College may further assign the subcontract to a
successor contractor or other entity.

ARTICLE 7
TIME, LIQUIDATED DAMAGES, DELAY CLAIMS AGAINST THE COLLEGE.

7.1 Contract Times.

The Contractor shall begin the Work within 10 days after the issuance of a Notice to
Proceed by the College, and shall perform the Work in the Contract Documents by the dates
specified in the Notice to Proceed, including Construction Start, Milestone, Substantial
Completion and Final Completion Dates (collectively, “Contract Times”). As specified in the
Contract for Construction, if the Work is to be performed in phases, the College may issue
separate Notices to Proceed for each phase, which shall specify the Construction Start,
Milestone, Substantial Completion and Final Completion Dates for that phase. The College may,
in its sole discretion and at no cost to the College, choose to delay the issuance of a Notice to
Proceed and the Construction Start Date for any phase until after the Contractor has achieved
Substantial or Final Completion of any other phase.

7.2 Liquidated Damages For Delay.

If the Contractor fails to Substantially Complete any phase of the Work or the entire
Work by the Substantial Completion Date(s) set forth in the applicable Notice to Proceed (as
extended by Change Order, if applicable), and the delay is not excused by the College, then the
Contractor shall pay the College the amounts specified in the Contract for Construction as
liquidated damages for delay for each calendar day that the phase of the Work or the entire Work
is not Substantially Completed beyond the applicable Substantial Completion Date

7.3 Delay Claims By The Contractor Against The College --
Limitations.

The Contractor may not assert claims against the College for extra compensation by
reason of any delays in its Work resulting from acts or omissions of any third parties irrespective
of extensions granted under the Contract, including but not limited to delays caused by third
parties such as the Architect, other contractors, utilities and governmental authorities.

The College shall only be required to pay additional compensation for delays caused by
the College itself, and only to the extent required by N.J.S.A. 2A:58B-3 (delayed performance
caused by the College's own negligence, bad faith, active interference or other tortuous conduct,
but not for reasons contemplated by the parties and not for the negligence of others including
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others under contract with the College on the theory that such negligence should be imputed to
the College). The College shall not be liable for any period of delay when there is a concurrent
delay for which the College is not responsible.

When the Contractor is entitled to extra compensation for delay under the Contract for
Construction and these General Conditions, it can only assert claims for extra costs at the job
site, and may not assert claims for extra costs for home office expenses, home office overhead,
lost profit or revenue, or consequential losses as that term is defined by New Jersey law. Any
additional compensation under this Article shall also be subject to the provisions in the Contract
for Construction and these General Conditions regarding claims, and the provisions in the
Contract for Construction and these General Conditions regarding the maintenance and
availability of cost records.

ARTICLE 8
PROJECT SCHEDULE

8.1 General Project Schedule Requirements.

The Contractor shall schedule the construction Work and determine the most feasible
means and order for the Work to complete the Project within the times required by the Contract.
The Contractor shall prepare a Project Schedule and monthly schedule updates, which must be
approved in writing by the College and the Architect. The Contractor shall perform the Contract
and the Work in accordance with the Project Schedule. The Project Schedule should include a
schedule of submittals for approval as required herein. The Project Schedule must be submitted
before any Work (other than mobilization to site and general layout and site preparatory work)
on the Project can begin under the Notice to Proceed. When the Contractor’s Project Schedule is
approved in writing by the College, it shall become an additional Contract Document and the
Contractor shall be required by the Contract to comply with it. The Project Schedule and any
updates to it shall be used in determining the amount of the monthly progress payments to the
Contractor. The College may also use the Project Schedule and updates to determine if the
Contractor is adequately planning and performing the Work in accordance with the Contract
Documents.

8.2 Form And Content Of Project Schedule.

The Contractor shall prepare the Project Schedule using Critical Path Method (CPM)
scheduling techniques. The Contractor shall utilize the latest revision of Primavera P3 or
Microsoft Scheduling software. The Contractor shall prepare a detailed schedule which shows
how it will plan, organize, execute and complete the Work. The Project Schedule shall be in the
form of an activity oriented network diagram (CPM). The principles and definitions used in this
Article shall be as set forth in the Associated General Contractors of America (AGC) publication
“Construction Planning and Scheduling”, copyright 1994.

The detailed network diagram shall provide sufficient detail and clarity of form and
technique so that the Contractor can plan, schedule and control the Work properly, and the
College and the Architect can readily monitor and follow the progress of all portions of the
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Work. The network diagram shall comply with the limitations imposed by the scope of the Work
and contractually specified Milestone, Substantial Completion, and Final Completion Dates. The
Project Schedule shall include the arrow or network diagram and the computer produced
schedule with dates. The Project Schedule shall include and reflect the following factors:

(a) Project phasing, contract Milestone, Substantial and Final Completion
Dates.

(b) The structural breakdown of the Project.

() The types of Work to be performed and the labor trades involved.

(d) Reasonable logic and activity durations.

(e) Reasonable coordination of all activities.

® Purchase, manufacture and delivery activities for all major materials and
equipment.

(2) Deliveries of equipment furnished by the College.

(h) Allowances for work by separate contractors identified in writing by the
College at the time of Contract award.

(1) Submittals and approvals of shop drawings, material samples, and other
required submittals.

() Subcontract Work.

(k) Crew flows and sizes (manpower).

D Assignment of responsibility for performing all activities.

(m)  Access and availability to Work areas.

(n) Identification of interfaces and dependencies with preceding, concurrent
and follow-on contractors, and sequences and interdependence of
activities.

(o) Testing and inspections.

(p) Phased or total inspection, acceptance, and takeover by the College.

(q) Utilization of the Project Schedule to determine amounts of monthly
progress payments.

(1) Activities required of the College and the Architect such as approvals,
including reasonable durations for the activities.

Activities should be set forth in working days and have a maximum duration of 60 days,
except for non-construction activities such as the procurement and delivery of materials and
equipment. All durations shall be the result of definitive manpower and resource planning by the
Contractor. The level of detail in the Project Schedule shall be subject to the approval of the
College. The Project Schedule shall include a reasonable approach to achieve Milestone,
Substantial Completion and Final Completion Dates in the Contract. Any failure of the
Contractor to include any element of the Work in the Project Schedule shall not excuse the
Contractor from completing that Work and all of the Work needed to complete the Project by the
Milestone, Substantial Completion and Final Completion Dates in the Contract.

The network diagram is to be prepared by a computer plotter. The logic diagram will be
pure logic and shall not be drawn to time scale. The logic diagram shall be drawn on 30" x 42"
size sheets and prepared on a tracing/mylar or similar material suitable for reproducing high
quality prints.
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8.3 Computerization Of Project Schedule.

The mathematical analysis of the detailed network diagram shall be made by computer,
and the tabulation for each activity shall include the following:

(a) Activity numbers.
(b) Activity descriptions.
(c) Durations in work days for each activity.

(d) Earliest start date (by calendar date).
(e) Earliest finish date (by calendar date).
€y} Latest start date (by calendar date).
(2) Latest finish date (by calendar date).
(h) Slack or total float in work days.

The following computer documents shall be prepared as part of the initial Project
Schedule submission and each update:

(a) Activity file sort, including sorts listing activities required of the College
and the Architect, such as approvals.

(b) Eight week "lookahead" detailed bar chart.

(c) Eight week summary bar chart.

(d) Additional computer sorts requested by the College.

(e) High density CDs or thumb drives of all computer files.

8.4  Waeather Inclusion In Project Schedule.

Seasonal weather conditions shall be included in the Project Schedule, including average
precipitation, temperature and other weather conditions typical in the geographic area over a 5
year period by month.

8.5 Project Schedule Updates.

The Contractor shall prepare Project Schedule updates monthly until the Project is
completed. The first update shall be issued 30 calendar days after the Construction Start Date
specified in the Notice to Proceed. Updates shall include the following information:

(a) Actual start and completion dates for activities.
(b) Activity percent completion.
(c) Remaining durations for activities in progress.

Each Project Schedule update shall also include a narrative report that includes the following
information:

(a) Summary of Work completed during update period.
(b) Comparison of actual progress and status to activities and dates in original
Project Schedule.
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() Analysis of critical path including effect of activity progress on the Project

critical path.

(d) Analysis of secondary critical paths, meaning float within 10 days of the
Project critical path.

(e) Analysis of time lost or gained during the update period.

) Identification of problem areas.

(2) Identification of change orders and delays impacting or delaying the
Project under the Project Schedule.

(h) Solutions or proposed solutions to current problems and delays.

(1) Extensions requested by the Contractor, including activities affected and
the amounts, and the reasons for the requests.

)] Extensions granted by the College for delays and changes, including the
activities affected and the amounts, and any effect on the critical path and
Contract Milestone, Substantial Completion and Final Completion Dates.

(k) Delays in activities required of the College and the Architect, and
activities that they are required to complete in the update period following
the issuance of the update.

All Project Schedule updates must be submitted to the College and the Architect for
written approval. Project Schedule updates, including the reports which are approved by the
College, shall be deemed to be official records of the progress and status of the Project under the
Project Schedule and the Contract, and may be utilized by the College in determining if the
Contractor is adequately planning and performing the Work under the Contract Documents.

8.6 Meetings/Eight Week Bar Charts.

The Contractor’s Project Manager and Scheduler shall arrange for and attend monthly
progress and scheduling meetings with the College and the Architect. Monthly progress meetings
shall be scheduled 3 to 7 days after monthly Project Schedule updates and reports are issued and
provided to the College and the Architect. The purpose of these meetings will be to review past
progress, current status, problem areas, delays, measures to reduce delays, future progress, and
the Contractor’s most recent Project Schedule update and report. At the monthly progress
meetings, the Contractor shall provide a look ahead summary and detailed bar charts showing the
Work and activities to be performed and/or completed during the 8 week period following the
Project Schedule update.

8.7  Project Schedule Documentation For Contract Payments.

The Contractor will not be entitled to payments under the Contract until a Project
Schedule has been submitted to and approved in writing by the College. No payment will be
made under the Contract if, when the payment is due, a Project Schedule update and narrative
report is due under this Article but has not been submitted to and approved in writing by the
College. The original Project Schedule shall include a breakdown allocating the total Contract
Price among the network activities in the Project Schedule, which must be approved by the
College.
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8.8 Progress and Recovery Project Schedules.

The Contractor shall perform its Work in accordance with the Project Schedule. If the
Contractor’s Work falls behind the requirements of the Project Schedule, it shall, at its own cost,
institute measures to improve its progress and bring its Work in compliance with the Project
Schedule, including but not limited to increasing manpower, increasing work hours per shift,
increasing shifts, increasing working days per week, and rescheduling Work activities to perform
them concurrently where feasible.

If monthly Project Schedule updates show that the Contractor’s progress has fallen
behind the Project Schedule so as to jeopardize the achievement of Milestone, Substantial
Completion or Final Completion Dates by more than 10 work days, the Contractor shall, if
requested by the College in writing, prepare a recovery schedule with acceleration measures to
regain the lost time, and shall proceed in accordance with the recovery schedule in addition to
the Project Schedule at its own cost.

8.9 The Contractor’s Failure to Provide Project Schedule Updates.

If the Contractor fails to provide monthly Project Schedule updates and reports when
required, the College can elect in its sole discretion to employ any of the following remedies: (i)
not make progress payments; (ii) on 10 days written notice to the Contractor, retain its own
consultant to provide Project Schedule updates and reports and deduct the cost from the Contract
Price; (iii) terminate the Contract for default in accordance with the termination provisions in the
Contract for Construction and these General Conditions and/or (iv) make a claim on the
performance bond.

8.10 Scheduler Qualifications.

The Contractor must utilize a Project Scheduler that satisfies the qualification
requirements for the Project. If at any time during the Project it appears that the Contractor’s
Project Scheduler is not competent to provide the scheduling services required in this Article, the
Contractor shall, within 10 days after a written notice and demand from the College, retain a
replacement scheduler that is competent to provide the services required. The College may also
utilize any of the remedies provided in the Contract for Construction or these General Conditions
for the Contractor’s failure to provide proper Project Schedule updates and reports.

ARTICLE 9
EXTENSIONS, COMPENSATION FOR CERTAIN EXTENSIONS.

9.1 Delays Warranting Extensions Of Contract Times.

If the Contractor is unavoidably prevented from completing any part of the Work within
the Milestone, Substantial Completion or Final Completion Dates by causes beyond the control
and without the fault of the Contractor or its Subcontractors, those Contract Times will be
extended by amounts equal to the time lost due to such delays, provided the Contractor requests
extensions in accordance with this Article. Delays warranting extensions of the Contract Times
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include unforeseeable and unavoidable delays caused by the College, the Architect, other
contractors employed by the College, utility owners or other third parties, acts of God, acts of
governmental authorities, wars, abnormally severe weather conditions of unusual duration
(specifically excluding weather conditions of the type and duration that have been encountered in
the area in which the Project is located) that prevent timely delivery of materials or equipment
necessary to the completion of portions of the Work or hamper access to the Work by workmen
or Subcontractors, fires, floods, earthquakes, epidemics, plagues, and other unavoidable
casualties.

Apart from an extension of time, no payment or allowance of any kind shall be made to
the Contractor as compensation for damages on account of hindrance or delay from any cause in
the progress of the Work, whether such delay be avoidable or unavoidable. The Contractor
agrees that it will make no claim for compensation, damages for any such delays, and will accept
in full satisfaction for such delays said extension of time.

9.2 Weather Delays.

The Project Schedule shall take into account normally anticipatable adverse weather plus
an additional five (5) days of severe and unusual weather conditions that will materially interfere
with the timely prosecution of the Work. No time extensions will be granted for time lost due to
weather conditions that do not meet the criteria set forth in Article 9.1, and then only to the
extent more than five (5) days of delay result from such severe and unusual weather conditions.
Owner shall not be required to keep a record of days of precipitation or low temperatures and the
burden of proof with respect to weather delays shall be upon Contractor. No time extensions
will be considered for any weather conditions that do not affect Work on the critical path or
Contract Times.

9.3 Float Time Use.

Float time in the Project Schedule is not for the exclusive use of either the Contractor or
the College. Float time is available for use by both parties to facilitate the effective use of
available resources and to minimize the impact of problems and delays that may arise during
construction. No time extension will be granted as a result of any problem, change order or
delay which only results in the loss of available positive float on the Project Schedule. Float time
shown on the Project Schedule shall not be used by the Contractor in a manner that is detrimental
to the interests of the College or the Project.

9.4 Calculation Of Extensions.

Extensions will be calculated based on the effect of delays on the Project Schedule and
the activities in the Project Schedule. If the Contractor is entitled to an extension for a delay
based on the nature of the delay under this Article, the activities in the Project Schedule affected
by the delay will be extended by the amount they are affected. If extensions of activities in the
Project Schedule affect the critical path and delay the Contract Milestone, Substantial
Completion or Final Completion Dates, they too will be extended to the extent affected. The
critical path and Contract Times will only be extended to the extent that they are actually
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affected under the Project Schedule by a delay for which the Contractor is entitled to an
extension.

If, for any scheduled activity or period, there are concurrent delays that include delays for
which the Contractor is entitled to an extension and delays for which the Contractor is not
entitled to an extension, the Contractor will be given an extension for the delays for which it is
entitled to extension so that it will not be liable to pay liquidated damages for delay, unless the
College eliminates or reduces that delay. A concurrent delay will not justify an extension to the
Contractor if it has minimal effect on the completion of the Project, and/or if it would likely have
been avoided if it had become apparent that it was having an effect on the progress of the Project
and the Final Completion Date.

9.5 Elimination of Delays and Extensions (Acceleration).

If the effect of a delay for which the Contractor is entitled to an extension can be reduced
or eliminated by changes in the Project Schedule or other measures which have no material
adverse impact on the Contractor in terms of cost or otherwise, the Contractor shall employ those
measures so that no extension is required or so that a shorter extension is required. If the
Contractor is entitled to extensions for delays, and if the College (in its sole discretion) notifies
the Contractor in writing that it prefers to eliminate the lost time to avoid or reduce the extension
required, by changes or additional efforts such as acceleration efforts, the Contractor shall
perform those measures as a change to the Contract to be compensated under the change order
provisions in the Contract for Construction and these General Conditions.

9.6 Requests For Extensions Required.

The Contractor must provide the College with a written notice of delay and request for an
extension within 24 hours of the beginning of a delay. The written notice of delay and request
for extension must include the nature and cause of the delay, the known extent of the delay, the
Work activities on the Project Schedule affected by the delay, and the extent of the effect to
each, and suggestions or proposals to reduce or eliminate the delay. This limited time frame is to
provide the College the opportunity to immediately address the issue and limit the amount of
time in the potential delay and its potential impact on the Project Schedule.

9.7 Compensation For Certain Extensions And Limitations.

Under the Contract for Construction and these General Conditions, the College does not
assume responsibility for many types of delays, including additional costs resulting from
extensions granted because of those delays. Where the College is responsible for a delay under
the express terms of the Contract for Construction and these General Conditions, it will pay extra
compensation for any extension granted because of the delay.

Compensation by the College for delays (and extensions) for which it is responsible
under the Contract for Construction and these General Conditions shall only include additional
costs actually incurred at the site, and shall not include home office expense, home office
overhead, lost profit or consequential losses. Any additional compensation under this Article
shall be subject to the provisions in the Contract for Construction and these General Conditions
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regarding claims, and the provisions in the Contract for Construction and these General
Conditions regarding the maintenance and availability of cost records.

No compensation will be paid if an extension for a delay for which the College is
responsible is concurrent with another delay for which the Contractor is not entitled to an
extension, or is concurrent with another delay for which the Contractor is entitled to an extension
but the College is not responsible for the other delay.

If the College requests a change in the Contract Work, potential delays and extensions
that result from the change and any resulting extra compensation for the change shall be
addressed under the change order provisions in the Contract for Construction and these General
Conditions in addition to this Article.

ARTICLE 10
PAYMENTS TO THE CONTRACTOR.

10.1 Contract Price.

The College will pay the Contractor as full compensation for performing the Work the
Contract Price as adjusted by approved change orders that increase or decrease the Contract
Price. The College will do so in accordance with this Article, any supplemental General
Conditions regarding payment, and the payment terms in the Contract for Construction.
Payment provisions in the supplemental General Conditions that add to or modify this Article
shall take precedence over this Article. Payment provisions in the Contract for Construction that
add to or modify payment terms shall take precedence over the supplemental General Conditions
and this Article.

10.2 Monthly Progress Payments.

The College will pay the Contractor monthly progress payments as the Work proceeds
and will pay for the Work completed, less retainage. The Contractor shall submit monthly
invoices using the College’s invoice form for the Work completed in each calendar month, and
the monthly invoice shall be submitted in accordance with the Contract. The Contractor shall be
entitled to monthly progress payments based on the percentage of the Work completed (less
earlier payments), and that amount shall be based on the Unit Schedule Breakdown and the
update of the Project Schedule for the billing period showing schedule activities completed and
progress on incomplete activities, in conjunction with the values assigned to those activities. If
there is a discrepancy between the amount due based on the Unit Schedule Breakdown and the
amount due based on the Project Schedule update, the Contractor shall only be entitled to the
lesser amount unless the College’s Representative, in his/her sole discretion, decides otherwise.
Payments made by the College shall be used by the Contractor solely for purposes of this Project
and for paying Subcontractors, suppliers, and for labor and materials, and shall not be used to
pay debts owed by the Contractor outside of the Project.
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10.3  Unit Schedule Breakdown/CPM Activity Price Breakdown.

Before the Contract for Construction is signed, the Contractor shall submit to the College
and the Architect a Unit Schedule Breakdown (schedule of values) utilizing the College’s form
(AIA Documents G702/G703) which reasonably allocates the Contract Price among the principal
categories of Work and materials in the Contract. The Unit Schedule Breakdown must be signed
by the Contractor and is subject to written approval by the Architect and the College for use in
calculating monthly progress payments under the Contract. The Contractor shall not "front end
load" the Unit Schedule Breakdown. The Unit Schedule Breakdown may include line items for
mobilization, bonds and insurance.

The Contractor’s proposed Project Schedule shall reasonably allocate the Contract Price
among the activities in the schedule so that monthly Project Schedule updates can be utilized in
connection with the Unit Schedule Breakdown in determining the amount of monthly progress
payments. The Contractor’s Unit Schedule Breakdown and Project Schedule activity price
breakdown must be approved in writing by the Architect and the College before any payments
are made under the Contract.

10.4 Invoices For Monthly Progress Payments: Form and Content.

The Contractor must utilize the College’s invoice form and the invoice forms (AIA
Documents G702/G703 and waiver attachments) must be completed before they are submitted
for payment. Each invoice must be signed by the Contractor, and shall certify that the Work and
materials represented as having been provided have been provided, and that all Subcontractors
and suppliers on the Project have been paid all amounts legitimately due for Work and materials
billed to the College in earlier invoices that were paid by the College. The Contractor’s
submission of an invoice constitutes an affirmative representation and warranty by the
Contractor that it performed the Work in compliance with the Contract Documents and
applicable laws, codes and regulations.

Invoices for monthly Project payments must include the status of the Work in the Unit
Schedule Breakdown and the Project Schedule update for the billing period that shows the
activities completed or started and the value of them based on the Project Schedule. Invoices
must also include certified payrolls for the Contractor and all Subcontractors for the billing
period, affirmative action monthly manning reports, a certification of Subcontractor/supplier
payments, the College’s acknowledgment of progress payment and release of liens and claims
form duly executed by the Contractor, the College’s acknowledgment of progress payment and
release of liens and claims form duly executed by each Subcontractor and supplier who has
furnished labor or materials that are the subject of the current invoice, a list of all materials
stored to date including descriptions, values, quantities and location, and any other documents
required in the Contract Documents.

The Contractor will be entitled to have an invoice paid if the Architect and the College
approve in writing the invoice including the percentage of Work completed, and if the quality of
the Work and materials conform to the Contract Documents. The approval of invoices shall not
waive claims for defects or deficiencies in the Work or materials provided, or the right to
subsequently inspect the Project as a complete and functioning whole.
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10.5 Payment For Materials And Equipment Procured But Not Installed.

The Contractor may seek payment in monthly invoices for materials and equipment
delivered to the Project site but not yet incorporated into the Work. The Contractor shall include
with its monthly invoices a list of the stored equipment, the amount and type of stored materials,
and the place where they are stored. Each invoice that seeks payment for materials and
equipment delivered to the Project site but not installed or incorporated into the Work shall
include a signed bill of sale to the College and an invoice from the supplier. All risk of loss or
damage for materials and equipment delivered to the Project site shall remain with the
Contractor.

The College will only rarely pay for material or equipment stored offsite, and only when
it determines, in its sole discretion, that there is good cause. The College will consider no
request to pay for materials or equipment stored off site unless the Contractor includes a written
request for such payment with its bid for the Project. If the College does agree to pay for
material or equipment stored offsite during the performance of the Contract, it will do so when
the Contract for Construction is signed.

If the College does agree to pay for materials and equipment stored offsite, such
payments shall be subject to any conditions in the signed Contract, and in all cases, a bill of sale
to the College, a paid invoice, insurance and proof the storage facility is bonded will have to be
provided to the College when each payment is sought. The location will have to be specified in
writing and the material or equipment will have to be inspected by the College. The Contractor
and its performance bond surety must agree in writing that they retain all risk of loss or damage,
and each payment application must contain a consent to payments for materials stored offsite
signed by the Contractor’s bonding company.

Payments on account of materials or equipment not incorporated into the Work but
delivered and suitably stored at the site, or at some other location agreed upon in writing, may be
made by the College subject to the following conditions:

(a) Such materials or equipment shall have been fabricated or assembled
specifically for the Project and delivered to storage no earlier than needed
for the orderly progress of the Work as demonstrated by the Project
Schedule.

(b) Title to such materials or equipment shall pass to the College pursuant to
the Contractor’s bill of sale, which shall contain guarantee of replacement
thereof in the event of damage thereto or disappearance thereof due to any
cause. The Contractor shall also affirm that it will pay for such materials
or equipment immediately upon receipt of payment therefore from the
College.

In the case of offsite storage, the Contractor shall also provide Consent of Surety to such
payment and insurance of such materials or equipment against the perils set forth in these
General Conditions both while storage and during transportation to the site. Raw materials or
other materials or equipment readily duplicated or usable on other projects will be paid for only
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after the materials are incorporated into the construction.

10.6 Retainage.

The College will retain 2% of the amount due on each partial payment pending Final
Completion of the Contract.

Retainage amounts being withheld by the College shall be released and paid in full to the
Contractor within 45 days of the Final Completion Date agreed upon by the Contractor and the
College, without further withholding of any amounts for any purpose whatsoever, provided that
the Work has been Finally Completed as indicated.

10.7 Payment For Change Order Work.

The Contractor shall invoice for change order work in the monthly progress payment
invoices as the change order work is performed, but may only do so after a written change order
has been signed by the appropriate College personnel and a TCNJ Purchase Order is issued by
the College.

10.8 Final Payment.

Upon Final Completion of all the Work including all change orders, upon final
acceptance of the Work by the Architect and the College, and upon the issuance of the
Certificate of Final Completion, the Contractor will be paid the fully adjusted Contract Price
including any retainage. The Contractor shall submit an invoice for the final payment. The final
invoice must be accompanied by the College’s acceptance of final payment and release of liens
and claims form duly executed by the Contractor, the College’s acceptance of final payment and
release of liens and claims form duly executed by each Subcontractor and supplier who has
furnished labor or materials that are the subject of the final invoice, all warranties, guarantees,
manufacturer literature, approved as-built drawings, shop drawings required, and any other
documents that the Contractor is required by the Contract Documents to provide to the College at
the time of Final Completion. The final invoice must also include a written signed consent to the
final payment signed by the Contractor’s bonding company.

10.9 Payment Terms.

All invoices and payments shall be subject to the terms of the Contract for Construction
and these General Conditions, including the provisions regarding payments, and to the right of
the College to withhold payments or to make deductions from payments for damages, defective
work, liquidated damages, third-party claims, failure to complete Work, failure to comply with
requirements of the Contract Documents, failure to comply with Prevailing Wage Act
requirements set forth in the Contract for Construction and these General Conditions, failure to
comply with Project Schedule obligations, or other causes authorized by the Contract
Documents.
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10.10 Payment Based On Partial Acceptance (Limitation).

The College will not accept portions of the Project as Substantially or Finally Complete
unless specified elsewhere in the Contract Documents. If the Specifications authorize partial
acceptances, they will also specify the terms and conditions of such acceptances.

10.11 Failure To Pay Amounts In Dispute Not To Affect Performance.

The failure of the College to pay any amount requested by the Contractor in an invoice
based on a determination that the invoice is improper or some other dispute shall not entitle the
Contractor to stop or slow down the performance of the Work.

10.12 Reasons For Withholding Payment.

In addition to the reasons set forth elsewhere in the Contract for Construction and these
General Conditions, the Architect or the College may also withhold payments to the Contractor,
or, because of subsequently discovered evidence, may nullify the whole or a part of a payments
previously issued to the Contractor, to such extent as may be necessary in the Architect’s or the
College’s opinion to protect the College from loss for which the Contractor is responsible
because of

(a) defective Work not remedied;

(b) third party claims filed or reasonable evidence indicating probable filing
of such claims unless security acceptable to the College is provided by the
Contractor;

(c) failure of the Contractor to make payments properly to Subcontractors or
for labor, materials or equipment;

(d) reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Price;

(e) damage to the College or a separate contractor;

® reasonable evidence that the Work will not be completed within the
Contract Times, and that the unpaid balance would not be adequate to
cover actual or liquidated damages for the anticipated delay;

(2) failure to comply with requirements for monthly progress payments
pursuant to Article 10.4; or

(h) failure to carry out the Work in accordance with the Contract Documents.

When the above reasons for withholding payment are removed, payment will be made for
amounts previously withheld.

If the College withholds or the Architect recommends that the College should withhold
payment from the Contractor under subsection (c) above, the College may, after providing the
Contractor with written notice and an opportunity to cure, issue joint checks to the Contractor
and to any Subcontractor or material or equipment suppliers to whom the Contractor failed to
make payment for Work properly performed or material or equipment suitably delivered.
However, by doing so, the College is not undertaking any payment obligation on the part of the
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Contractor, nor does any Subcontractor have any claims against the College or any right to future
joint check payments.

10.13 Set-Off For State Tax Indebtedness.

Pursuant to N.J.S.A. 54:49-19, and notwithstanding any other provision of law to the
contrary, if the Contractor or any of its Subcontractors or suppliers are indebted to the State of
New Jersey for any State tax, the College may withhold and/or set off any payments due to the
Contractor as may be necessary to satisfy such indebtedness and/or pending resolution of the
indebtedness.

10.14 Maintenance Of Cost And Accounting Records.

The Contractor shall maintain and retain weekly payroll, material, Subcontractor,
supplier, overhead and other cost and accounting records for the Project, and for additional
services or extras required by the College, including all costs that the Contractor is entitled to be
paid under the Contract. The Contractor shall require its Subcontractors on the Project to do
likewise. The Contractor shall also maintain all estimates and takeoffs used in preparing and
calculating its bid price for the Contract and change orders. Pursuant to N.J.A.C. 17:44-2.2, the
Contractor shall also maintain all documentation related to products, transactions or services
under the Contract. The records shall be maintained and shall be made available to the College
or its representatives when requested. These records shall be maintained in accordance with
generally accepted accounting principles and practices for a period of 5 years after final payment
is received by the Contractor, or the duration of any dispute or lawsuit arising out of the Project,
whichever is later, and shall be made available to the College or its representatives and the New
Jersey Office of the State Comptroller when requested.

Any failure to maintain or produce the records required by this Article shall preclude the
Contractor from claiming or being paid or retaining any payments or being paid on any claims
that are based on costs or that should be, and expenses or losses incurred by the Contractor or its
Subcontractors including extra costs that are or that should be reflected in the records required by
this Article or good business practices. This record keeping requirement applies to records
related to the basic Contract Price as well as extra compensation for change orders and claims of
all kinds.

No claim by the Contractor against the College for payment, whether for Contract Work,
extras, changes or claims that is based to any degree on costs that should be recorded in cost
records required by this Article or good business practices may be asserted against the College to
the extent the cost records do not exist or are not provided to the College upon demand.

The College reserves the right to audit the records of the Contractor and its
Subcontractors at any time and for up to 3 years after the Final Completion of the Project. If an
audit reveals overpayment by the College, the Contractor shall refund the cost of the audit and
the overpayment to the College, or the College may deduct the cost of the audit and the
overpayment from future payments under the Contract, or the College may assert claims against
the Contractor and/or its surety for the cost of the audit and such overpayments.
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10.15 Written Evidence of Payment to Subcontractors.

The College has the right to request written evidence from the Contractor that the
Contractor has properly paid Subcontractors and material and equipment suppliers’ amounts paid
by the College to the Contractor for subcontracted Work. Such evidence shall include
acknowledgment of progress payment and release of liens and claims forms duly executed by
each Subcontractor and supplier for payments previously made to the Contractor. If the
Contractor fails to furnish the College with the written evidence that it has properly paid
Subcontractors and material and equipment suppliers, the College shall have the right to contact
Subcontractors to ascertain whether they have been properly paid. Neither the College nor
Architect shall have an obligation to pay or to see to the payment of money to a Subcontractor,
except as may otherwise be required by law. The College may, in its sole discretion, issue checks
made payable jointly to the Contractor and a Subcontractor; however, by doing so, the College is
not undertaking any obligation on the part of the Contractor, nor does the Subcontractor have any
claims against the College nor any right to future joint check payments.

ARTICLE 11
CHANGES.

11.1 Changes Authorized.

The College may at any time authorize and direct changes in the Work or accelerations of
the Work that change the scope of the Work and that increase or decrease the Contract Price. All
changes including changes in the Contract Price shall be governed by this Article. All changes
must be in a written change order signed by the Vice President for Administration, the College’s
Representative, the Architect and the Contractor. A TCNJ Purchase Order will then be issued by
the College and signed by the Contracting Officer, after which time, the Contractor can then bill
for the completed change order Work. Any extensions in the Contract Times and increases in
the Contract Price because of extensions resulting from changes shall be governed by Article 9
of these General Conditions regarding extensions, but the authorization for the extra
compensation itself resulting from an extension must be contained in a change order that
complies with this Article as well. The College may elect to have changed Work on the Project
that is within the scope of the Contract Documents performed by another contractor. Changes in
the Work shall not affect the surety bond protection or insurance coverage required by the
Contract Documents.

11.2 Change Request Or Directive.

The College may request a change in the Work or materials to be provided under the
Contract Documents by a written Contract Change Directive ("CCD") signed by the College’s
Representative. If the College is of the opinion that no change in the Contract Price or Contract
Times is required because of the change request, it shall so state in the CCD. A CCD may
include provisions regarding the scope of the changed Work or materials, and may also include
conditions including time parameters. A CCD may provide that specified Work shall stop until
further notice, but the Contractor shall not stop or delay any Work because of a CCD unless the
CCD provides that Work should stop because of the change. A CCD may provide that the
performance of changes shall not commence until a change order is issued and a subsequent
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TCNIJ Purchase Order is issued and signed by the Contracting Officer, or that changed Work
should proceed before a change order and TCNJ Purchase Order are issued by the College to
maintain the progress of the Project.

11.3 Change Orders Which Are Protested.

If the Contractor protests the terms of a change order, it shall notify the College of its
protest in writing within 2 business days of the issuance of the Change Order. It shall describe
the terms that it objects to and the reasons for its protest. It shall include supporting
documentation if appropriate, including detailed justification for any Contractor requested
additional compensation based upon unavoidable additional costs. The College may elect to
direct the Contractor in writing to perform the change order requirements despite the protest. If
it does so, the Contractor’s right to pursue further relief based on the protest shall be preserved
and the Contractor shall immediately proceed with the change Work

11.4 Changes Affecting Contract Times.

Changes and change orders shall not affect or extend any of the Contract Times unless
the change order itself specifies that it changes Contract Times. If a change order issued by the
College delays the completion of any activity in the Project Schedule, the time allowed for that
activity shall be extended, and if a delay in that activity delays other activities, the critical path or
the Completion Dates in the Contract, they too will be extended. The Contractor shall make
reasonable efforts in scheduling changed Work so that it does not delay or extend activities in the
Project Schedule critical path, including any Milestone Dates, the Substantial Completion Date
and the Final Completion Date. The Contractor shall also make alternate proposals for change
order Work that include acceleration for the changed Work where feasible to achieve this goal,
and shall include the cost of such efforts in its change order requests and proposals.

Change orders must specify whether they result in any delay (or extension) to any critical
path activities in the Project Schedule, including an identification of the activities and the amount
of delay in each. If no delay or extension is set forth in a change order, it will be deemed an
agreement by the College and the Contractor that no delay or extension results from the change
order.

11.5 Contractor Initiated Change Order Requests.

If the Contractor contends that any directive or communication from the College or
Architect, or any condition, event or circumstance entitles it to a change order changing the
scope of the Work, terms of the Contract Documents, Contract Price or Contract Times, it shall
submit a written change order request to the College’s Representative within 5 days of the event
upon which the request is based. The written request shall specify the terms of the change order
requested, and include all documentation and information that the Contractor seeks to have
considered in support of the request, or that is necessary to a proper consideration of the request.
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11.6 Change Order Amounts.

All price changes or amounts in change orders shall be based on (i) lump sum, (ii) actual
work time and materials plus mark-ups for overhead and profit, or (iii) unit prices times actual
quantities that may or may not include separate mark-ups for overhead and profit. If a change
order price is to be based on a lump sum price or a unit price, the College may request the
submission of such documentation regarding market price or cost which it reasonably deems
necessary to determine a lump sum or unit price. If a change order is based on actual work time
and material costs, it will include a not-to-exceed price.

Applications for payment for change order Work shall be included in monthly progress
payment invoices as the change order work is performed, but only after a TCNJ Purchase Order
has been issued to the Contractor by the College. For change orders based on time and material
costs or unit prices times actual quantities, the time spent, material provided, and quantities
performed shall be recorded in daily time slips, material invoices, and quantity of work
performed tickets that are signed by the College’s Representative to certify that the Work and
materials were provided, and the quantities. Labor costs and material costs for change orders
shall be based on actual costs to the Contractor without any mark-ups except as provided in this
Article.

Mark-ups may be added to time and material costs where a change order is authorized to
be paid on a time and material basis, and also unit price change orders if the change order price
term expressly authorizes mark-ups as a separate additional charge to be added to the unit price.
When mark-ups for overhead and profit are authorized, the standard mark-up for overhead and
profit shall be 15% of net costs properly invoiced in the change order. The schedule for mark
ups is as follows:

e 15% of direct costs for overhead, profit, bond, and insurance for Work performed
directly by the Contractor;

e 15% of direct costs for overhead, profit, bond, and insurance for Work performed
directly by the Subcontractor and 5% of the direct and indirect costs of the Work
performed by the Subcontractor for the Contractor; and

e 15% of direct costs for overhead, profit, bond, and insurance for Work performed
directly by the Subcontractor’s subcontractor and 5% of the direct and indirect
costs of the Work performed by the Subcontractor’s subcontractor for the
Subcontractor and 5% of the direct and indirect costs of the Work performed by
the Subcontractor for the Contractor.

There shall be no additional mark-ups for materials or supplies. Bond and insurance costs
are included in the noted mark ups above. Refer to Division 1 Specifications also for further

delineation of items included in mark-ups.

THE CONTRACTOR MUST USE THE COLLEGE’S CHANGE ORDER FORM INCLUDED
IN THE PAYMENT PROCEDURE DOCUMENTS.
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11.7 Right To Audit Extra Costs (Before And After Payment).

The College reserves the right to audit all change orders and additional costs claimed
and/or paid under the Contract at any time. The obligation of the Contractor, Subcontractors and
suppliers to establish, maintain and produce cost records and remedies for failing to do as
specified elsewhere in these General Conditions and the Contract for Construction shall govern.
If an audit reveals that actual costs invoiced to the College and/or paid by the College in change
orders exceed the actual costs incurred, the Contractor shall refund the excess, or the College
may deduct the excess from future payments under the Contract, or the College may assert
claims against the Contractor and/or its surety for such overpayments.

11.8 Change Orders With Both Price Increases and Decreases.

If a change order reduces the scope of the Work or materials to be provided by the
Contractor under the Contract, the change order shall provide for a reduction in the Contract
Price in the amount of the actual reduction in cost. If a change order results in both added costs
and reduced costs, they shall be combined for a net plus or minus Contract Price adjustment, and
when mark-ups are applicable, they shall only be added to a net increase in the Contract Price
which results from a combination of additions and deductions in the change order.

11.9 Waiver Of Rights In Connection With Change Orders Issued
Without Protest.

The Contractor shall not be entitled to seek any additional compensation or any extension
of the Contract Times beyond the amounts and any extensions included in a change order signed
by the College or a written change order request submitted by the Contractor to the College for
approval, the intent being that the Contractor must disclose all additional costs and delays
claimed to result from a change so that the College can take measures in considering the change
to effect cost savings and avoid delays. The failure to include extra costs or delays in a change
order request will preclude the Contractor from later claiming such costs or delays in connection
with the change in any form or fashion.

ARTICLE 12
COMPLETION.

12.1 Substantial Completion.

When the Contractor believes that the Project (or a specific phase of the Work, if the
Work is to be performed in phases) is Substantially Complete, meaning all essential requirements
of the Work have been sufficiently completed so that the Project (or a specific phase) can be
occupied and used for its intended purpose (and as further defined in the College’s Division 1
specifications for capital projects), it can make a written request to the Architect and the College
to conduct an inspection and to issue a Certificate of Substantial Completion. The Contractor’s
request shall list all Work and requirements of the Contract Documents that remain to be
completed or corrected and an estimate of the value of the incomplete items and the dates by
which those items of the Work will be completed, but in no event shall it be more than thirty (30)
days from Substantial Completion.
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The Architect and the College will conduct an inspection, and if they determine the
Contractor has Substantially Completed the Project (or a specific phase of the Work, if the Work
is to be performed in phases), the College will issue a Certificate of Substantial Completion. If
the Architect and the College determine that the Contractor has not achieved Substantial
Completion, the College will notify the Contractor in writing and will list the Work and
requirements of the Contract Documents that must be completed for Substantial Completion and
provide a punchlist. The Architect and the College will also assign a value to the incomplete
items to be added to the 2% retainage held after the Certificate of Substantial Completion is
issued. The College and the Architect will re-inspect when the Contractor notifies them in
writing that those items have been completed.

Any failure of the College or Architect to include incomplete or deficient items in a
Certificate of Substantial Completion or a notice regarding a Substantial Completion inspection
shall not affect the Contractor’s obligation to properly complete all requirements of the Contract.

The College will not issue a Certificate of Substantial Completion unless it can occupy
and use the Project (or the phase of the Work) for its intended purpose, and the Contractor agrees
that the College’s use and occupancy of the Project (or the phase of the Work) shall not affect the
Contractor’s obligation to complete the Project and requirements of the Contract Documents.
The Contractor also agrees that its completion of the Project will not unreasonably interfere with
the College’s occupancy and use of the Project (or the phase of the Work) and that the College’s
occupancy will not impede the Contractor’s completion of the Work to Final Completion.

Unless otherwise specified in the supplemental General Conditions, a Certificate of
Substantial Completion will not be issued unless an unqualified temporary or permanent
certificate of occupancy is issued, and the College is able to use and occupy the Project (or the
phase of the Work) without interruption.

The issuance of a Certificate of Substantial Completion shall not void or alter any of the
other terms of the Contract Documents, including but not limited to terms relating to warranties,
or relieve the Contractor of its obligation to complete the Work or remedy defective Work or
materials, unless such terms are expressly modified by the Certificate of Substantial Completion.

Guarantee periods for equipment, workmanship and materials shall commence when the
Certificate of Substantial Completion is issued or from the completion and acceptance of
equipment, workmanship or materials, whichever is later, unless otherwise specified in the
supplemental General Conditions or the Certificate of Substantial Completion.

The rights of the Contractor regarding payments upon the issuance of the Certificate of
Substantial Completion shall be as provided in the payment provisions of the Contract for
Construction and these General Conditions.

12.2  Final Completion.

The Contractor shall notify the Architect and the College in writing when it has
completed the entire Project (or a specific phase of the Work, if the Work is to be performed in
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phases) and has satisfied all of the requirements of the Contract Documents for Final
Completion. The Architect and the College will then conduct an inspection, and if they
determine that the Contractor has completed the entire Project (or a specific phase of the Work,
if the Work is to be performed in phases) and has satisfied all of the requirements of the Contract
Documents for Final Completion, the College will then issue a Certificate of Final Completion.
If any items remain incomplete or unsatisfactory, the College will notify the Contractor in
writing and list the incomplete or unsatisfactory items. The Contractor shall immediately
complete and correct any unfinished items and notify the Architect and the College in writing
and request a follow-up inspection for Final Completion.

The Certificate of Final Completion will not be issued until all documents required by the
Contract Documents have been provided, including the College’s acceptance of final payment
and release of liens and claims forms duly executed by the Contractor and any Subcontractors
and suppliers who have furnished labor or materials under the Contract, warranties, maintenance
and operating instructions, certificates, insurance, shop drawings required, and as-built drawings
approved by the Architect. Final Completion must include leaving the entire Project site and the
Project (or the phase of the Work) clean, neat and orderly. All distortions, cracks, delaminating
and deteriorations of finished surfaces must be remedied. All broken items shall be repaired. All
paint spots, stains and plaster must be removed. All unused equipment and excess material shall
be removed. The Project and the Project site (or the phase of the Work) shall be clean and
finished.

If the Contractor unreasonably delays completing and correcting items needed for the
issuance of the Certificate of Final Completion, the College may unilaterally issue a Certificate
of Final Completion that lists incomplete and defective items, and that deducts any applicable
liquidated damages and the cost of remedying incomplete and defective items from the final
amount due to the Contractor under the Contract.

Final payment will not be made until the Certificate of Final Completion is issued, and
the final payment shall be subject to the payment provisions in the Contract for Construction and
these General Conditions.

ARTICLE 13
SUSPENSION AND TERMINATION OF CONTRACT.

13.1  Suspension By The College.

The College shall have the right to stop or suspend the Work in whole or in part at any
time. The Work may only be stopped or suspended by a written directive of the College’s
Representative, except in an emergency. The College’s Representative may stop or suspend the
Work in whole or in part on an emergent basis, either verbally or in writing, but any such
emergent suspension or stop Work order shall be confirmed by a written directive from the
College’s Representative within 48 hours. The College may stop or suspend the Work because
of any conditions affecting health or safety on or off site, any dangerous condition, any
environmental hazard, the convenience of the College, or the public interest. If a directive to
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stop or suspend all or part of the Work includes directions to secure the site, the Contractor shall
perform the Work required in the directive. The Contractor shall also maintain the safety and
security of the Project during the suspension for the protection of the site, Work in place,
materials and equipment on site, persons on or near the site, and the College’s property.

If all or part of the Work is suspended in response to a problem or condition caused by
the Contractor’s performance of its Contract, or parties other than the College itself, or
conditions over which the College has no control, the Contractor will not be entitled to any
additional compensation for the suspension. If the College directs the suspension of Work
because of the improper performance of the Contract by the Contractor or those performing its
Contract, the Contractor will not be entitled to any extension of any Contract Times or additional
compensation by reason of the suspension. If a suspension is directed for reasons other than the
fault of the Contractor or others involved in its performance of the Contract, the Contractor will
be entitled to an extension under and to the extent authorized in Article 9, and additional
compensation under and to the extent authorized by Article 11.

13.2 Termination For Convenience.

The College may, by a written directive, terminate the Contract at any time before
completion for the College’s convenience or where it concludes that it is in the public interest to
do so. The Contractor shall complete any items of Work specified in the notice of termination
for convenience and any Work necessary to make the site safe for all persons and property at or
near the Project site when the College terminates the Contract for convenience under this Article.

Absent the Contractor fault or violation of the Contract, the Contractor shall be paid in
full for all properly completed Work, subject to the payment provisions in the Contract for
Construction and these General Conditions. The Contractor will not be entitled to payment for
costs and mark-ups for Work or materials not provided before the termination, or costs for Work
and materials not provided unless the Contractor cannot avoid liability to pay those costs, or
profit or overhead on the portion of the Contract that will not be performed because of the
termination, or other types of damages. The extra compensation payable to the Contractor in
connection with a termination for convenience may include the cost of materials or equipment
purchased for the Project before termination but not installed if the Contractor cannot otherwise
use or sell them.

The Contractor will also be entitled to reasonable termination costs in reasonable
amounts for additional direct costs in connection with the termination, but not administrative,
home office or overhead costs, lost profit, or consequential damages. In addition, any claims
shall be subject to the provisions in the Contract for Construction and these General Conditions
regarding claims and the maintenance of cost records.

The Contractor shall include provisions similar to this Article in subcontracts and supply
contracts for the Project. When a termination for convenience is directed by the College, the
Contract shall be closed out in accordance with the provisions of the Contract for Construction
and these General Conditions regarding payment and Project completion.
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13.3 Termination For Cause.

The College may terminate the Contract for cause if the Contractor (i) commits violations
of the Contract Documents, (ii) fails to perform the Work in accordance with the Contract
Documents including the Project Schedule, (iii) fails to comply with applicable laws, rules or
regulations, (iv) fails to pay Subcontractors or suppliers to the extent reasonably required, (v)
becomes insolvent or becomes a debtor in a bankruptcy proceeding, (vi) fails to pay its debts,
(vii) is found to have made false or misleading statements to the College in writing in obtaining
the Contract or payments, (viii) fails to comply with employment discrimination laws, (ix) fails
to pay prevailing wages, (x) fails to maintain or renew the required insurance, (xi) fails to
maintain proper protection for the safety of persons or property on the site, (xii) fails to comply
with reasonable and authorized directives of the College under the Contract, or (xiii) assigns its
rights or interests under the Contract or payments under the Contract to any third party.

If the College terminates the Contract for cause, it shall first send a notice of intent to
terminate to the Contractor and the Contractor’s surety. The notice shall direct the Contractor to
remedy or eliminate the deficiency within a specified time if the problem is one that can be
eliminated. If the Contractor fails to reasonably comply with the directive and notice, the
College may after 10 days issue a notice of termination to the Contractor and its surety which
terminates the Contract effective immediately and specifies the reason for the termination.

If the Contract is terminated, the Contractor shall secure the site and take measures to
leave the site safe for persons, material, Work in place and equipment before departing the site,
and shall remove all tools and equipment within 5 days of the termination effective date. The
Contractor shall not remove any materials or equipment stored on site unless directed to do so by
the College. When the Contract is terminated, the Contractor shall deliver materials purchased
for the Project and paid for by the College, but not stored on site, together with all appropriate
warranties and guaranties to any location designated by the College.

If the Contractor’s surety does not take over the completion of the Work in accordance
with this Article, the College may appropriate any or all materials on the site that may be suitable
and acceptable and may enter into an agreement for the completion of the Work with another
contractor, or use other methods to complete the Work.

All damages, costs and charges incurred by the College together with the cost of
completing the Work, will be deducted from any monies due or which may become due to the
Contractor for Work properly completed by it before the termination. If such expenses exceed
the sum available from the unpaid Contract Price, the Contractor and its surety shall be liable and
shall pay to the College the amount of such excess in addition to other damages.

The rights and remedies of the College in connection with a termination for cause shall
be in addition to other rights and remedies which it has under law, the Contract, and the
Contractor's bond.

If the College terminates the Contract for cause and it is subsequently determined by a
court that the Contractor was not in default, or that the termination was legally unjustified, the
termination will be deemed to be a termination for convenience under this Article, and the rights
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and remedies of the Contractor and its surety for the termination will be limited to those which
exist in connection with a termination for convenience. If the College terminates the Contract
for cause, the Contractor may not file a suit to recover on any claims arising out of the Project
before the Work is Substantially Complete.

13.4 Surety Takeover Following Termination For Cause.

If the College terminates the Contractor for cause, the Contractor’s performance bond
surety may elect to takeover and complete the Contractor’s Work and obligations under its
Contract. If the surety elects to take over the completion of the Contract, it may only do so on

the following conditions:

(a)

(b)

(c)

13.5

The surety must notify the College that it will take over completion of the
Contract by a written notice of intent signed by a representative authorized
to bind the surety within 5 calendar days of the surety’s receipt of the
College’s notice of termination.

The surety and the College must execute a written takeover agreement
within 10 days after the surety sends its notice of intent to takeover. The
takeover agreement signed by the surety and the College, must:

1.

11.

iil.

1v.

contain an acknowledgement and agreement by the surety to
assume the obligation to complete the balance of the Work under
the Contract and to perform all of the Contractor’s obligations
under the Contract at the surety’s sole cost and expense, and to
utilize only contractors approved by the College to complete the
Work, which approval shall not be unreasonably withheld;

provide that the surety is entitled to be paid the unpaid balance
under the terminated Contractor’s Contract in accordance with and
subject to the terms of the Contract for Construction and these
General Conditions;

provide that the surety is not relieved of any of its obligations
under its payment and performance bond for the Project, and that
the College retains its right to withhold money for Contract
payments to compensate for damages or for other reasons where
authorized under the Contract for Construction or these General
Conditions; and

provide that it is without prejudice to and is subject to all of the
rights and remedies of the College, the surety, and the defaulted
Contractor, and the surety may not require the College to agree to a
takeover agreement that seeks to extinguish any such rights.

The surety must also pay without delay all obligations of the terminated
Contractor for Work and materials on the Project, subject to a reasonable
allowance of time to investigate and verify claims.

Suspension By The Contractor For Non-Payment.

If the Contractor is not paid sums due under an approved invoice within thirty (30) days
of the billing date, it may suspend performance without penalty for breach of Contract, but only
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after providing the College with 7 days written notice of non-payment, and only in the event that
the College fails to furnish the Contractor, within that 7 day period, with a written statement of
the amount withheld and the reasons for the withholding. Nothing herein shall be construed to
excuse the Contractor’s nonperformance, or to limit the College’s rights and remedies relating to
such nonperformance, with regard to any monies withheld from the Contractor upon the proper
notice provided under this Article, or with regard to any Contractor claim disputed by the
College.

ARTICLE 14
WARRANTY/DEFECTIVE WORK AND MATERIALS

14.1 General Work One Year Warranty; HVAC Systems Two Year
Warranty

The Contractor warrants and guarantees for a one year period that all Work, materials and
equipment (and for a two year period that all HVAC work) conform to the Contract Documents
and will not fail or manifest defects, that the Project and all its components will be fit for their
intended functions, and that all material and equipment will be new and of good quality.

The general one year warranty period (or two year warranty period for HVAC work)
shall commence when the Certificate of Substantial Completion is issued, and the one year
period (or two year period for HVAC work) shall commence on that date for all components of
the Project, including any equipment activated and operated before Substantial Completion, such
as HVAC systems, electrical systems and elevators.

During the one year warranty period (or two year warranty period for HVAC work), the
Contractor shall repair and remedy at its own expense any premature failure, defects or
deficiencies in any Work, materials or equipment that are discovered or that develop during the
one year period (or two year period for HVAC work), and shall do so within 5 days after receipt
of a written warranty claim from the College. The Contractor shall also repair damages caused
by any failure or defect covered by this warranty. A failure to provide the warranty service
required shall constitute a breach of this warranty obligation as well as other applicable
provisions of the Contract. This warranty shall not cover failures caused solely by substantial
misuse or abuse by the College.

This general one year warranty (or two year warranty for HVAC work) is intended to
provide the College with prompt warranty service for all aspects of the Project for the one year
period (or two year period for HVAC work). It is not intended to limit or extinguish any
additional warranties required by any of the Contract Documents, or provided by manufacturers
of systems, equipment or materials provided under the Contract. It is not intended to eliminate
or reduce the College’s rights and remedies under the Contract Documents and law for defects
and deficiencies in the Work, materials and equipment, or the time period of the Contractor’s
general responsibility and liability.
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14.2  Defective Work, Materials And Equipment.

Apart from the general one year warranty (or two year warranty for HVAC work)
provided for in this Article, the Contractor shall be responsible for defective Work, materials and
equipment and any failure of these items to comply with the Contract Documents. This
obligation shall extend beyond Substantial Completion, Final Completion and the general one
year warranty (or two year warranty for HVAC work) in this Article.

If defects in the Work, materials or equipment or non-conforming items are discovered
during construction and before Final Completion, the Contractor shall promptly correct them at
its own expense. If the Contractor fails to correct defective or non-conforming Work, material or
equipment in response to a written notice form the College, either during construction or after
Final Completion, the College may employ others to provide the remedial work and the
Contractor and its surety shall be liable for the cost thereof and damages incurred by the College.
The Contractor and its surety shall also be liable for the cost of making good all Work and
material destroyed or damaged by defects or the correction of defects.

If any portion of the Contractor’s Contract Price remains in the custody of the College,
either earned or unearned, the College may deduct money paid to others to remedy defects after
notice is sent to the Contractor and damages incurred by the College when the Contractor fails to
provide a remedy in response. The Contractor’s responsibility for defects and non-conforming
Work, material and equipment shall not be limited in time except by applicable law.

The Contractor’s responsibility for defective Work shall not be affected by either the
performance or the lack of performance of inspections by the College or the Architect. The
issuance of payments, a Certificate of Substantial Completion or a Certificate of Final
Completion shall not constitute acceptance of Work, material or equipment that is deficient or
not in compliance with the Contract, or limit the Contractor’s warranty or the other Contract
obligations.

ARTICLE 15
INDEMNIFICATION/LIABILITY TO THIRD PARTIES.

15.1 The Contractor’s Indemnification Obligation.

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold
harmless the College, the State of New Jersey, the New Jersey Educational Facilities Authority,
Trenton State College Corporation, and any other persons or entities designated by the College,
and the officers, directors, principals, attorneys, agents, servants, and employees of any of them
(collectively the “Indemnified Parties”) from and against claims, damages, losses and expenses,
including but not limited to attorneys’ fees, arising out of or resulting from: (1) performance of
the Work, whether such claim, damage, loss or expense is attributable to bodily injury, sickness,
disease or death, or to injury to or destruction of tangible property, including loss of use resulting
therefrom caused in whole or in part by the negligent or willful acts or omissions of the
Contractor, Subcontractor, anyone directly or indirectly employed by them, or anyone for whose
acts they may be liable, regardless of whether or not such claim, damage, loss or expense is
caused in part by a party indemnified hereunder or (2) any one or more of the items set forth in
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this Article. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity which would otherwise exist as to a party or person described in this
Article.

In claims against any person or entity indemnified under this Article by an employee of
the Contractor, a Subcontractor or anyone directly or indirectly employed by them or anyone for
whose acts they may be liable, the indemnification obligation under this Article shall not be
limited by a limitation on amount or type of damages, compensation or benefits payable by or for
the Contractor or Subcontractor under workers’ compensation acts, disability benefit acts or
other employee benefit acts, nor shall the same be limited by the types or limits of insurance
carried or to be carried by the Contractor or any Subcontractor pursuant to the Contract
Documents or otherwise.

The indemnity, defense, and hold harmless obligation set forth in this Article shall be
supplemented by the following:

(a) any claims or liens of Subcontractors, except to the extent that the non-
payment upon which the claim or lien is predicated resulted solely from
the College’s wrongful failure to pay the Contractor sums due under the
Contract;

(b) any fines, penalties, liquidated damages, assessments or other executions
imposed by any governmental authority having jurisdiction over the
Project by reason of the Contractor’s failure to comply with any
requirement of the Contract;

(c) any losses, damages, or expenses incurred by reason of the Contractor’s
failure to obtain and maintain in force or cause to be obtained and
maintained, the insurance required by the terms of the Contract;

(d) any losses, damages, or expenses incurred by reason of any failure
(whether or not specifically identified herein) by the Contractor to perform
its obligations under the Contract Documents or any breach of the
Contract;

(e) any claims, damages, or expenses incurred by reason of the Contractor’s
infringement or alleged infringement of any patent, copyright, or other
intellectual property or similar rights; and

) any claims, damages, liquidated damages, penalties, or fines assessed
against the College, directly or indirectly, solely or partially by reason of
the Contractor’s failure to comply with any applicable laws, codes,
statutes, or regulations.

If any judgment is rendered against the Indemnified Parties for which indemnification is
required under this Article, the Contractor shall satisfy and discharge it. The Contractor shall
reimburse the College for reasonable attorney fees, costs and expenses incurred by the
Indemnified Parties in the defense of such suit or claim.

The College shall give written notice to the Contractor of claims and suits for which
indemnification may be claimed pursuant to this Article.
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The foregoing obligations shall survive the completion of the Work and final payment to
the Contractor (or the sooner termination of the Contract) with respect to all matters accrued
during the term of the Contract and such obligations shall not be construed to negate, abridge or
reduce any other rights, obligations or indemnity which would otherwise exist as to a party or
person indemnified by this Article.

15.2 The Subcontractor’s Indemnification Obligation.

The Contractor shall cause the indemnification obligations set forth in this Article to be
included in all contracts with its Subcontractors.

ARTICLE 16
INSURANCE AND BONDS.

16.1 The Contractor’s Insurance.

The Contractor shall purchase from, and maintain with a company or companies lawfully
authorized to do business in the State of New Jersey, insurance for protection from claims under
workers’ compensation and other employee benefit acts which are applicable, claims for
damages because of bodily injury, including death, and claims for damages, including the Work
itself, to property which may arise out of or result from the Contractor’s operations and
completed operations under the Contract, whether such operations be by the Contractor or by a
Subcontractor or anyone directly or indirectly employed by any of them, until at least 1 year after
the Final Completion and acceptance of the Project. This insurance shall be written for not less
than the limits set forth below or as required by law, whichever coverage is greater, and shall
include contractual liability insurance applicable to the Contractor’s obligations under Article 15
(Indemnification). The Contractor expressly agrees that any insurance protection required by the
Contract Documents shall in no way limit the Contractor’s obligations under the Contract, and
shall not be construed to relieve the Contractor from liability in excess of such coverage. Nor
shall it preclude the College from taking such actions as are available to it under any other
provisions of the Contract for Construction, these General Conditions or the law.

16.1.1 Types and Minimum Amounts of Insurance:

(a) Commercial General Liability Insurance (CGL). Commercial General
Liability insurance ISO 1088 or later occurrence form of insurance
including contractual liability with limits of at least two million  dollars
($2,000,000 ) combined single limit for bodily injury and property
damage liability for each occurrence. The CGL policy shall also include
products/completed operations with limits of at least two million
($ 2,000,000 ) per occurrence. This insurance shall be maintained for at
least 1 year after the Final Completion of the Project.

(b) Automobile Liability Insurance. Comprehensive Automobile Liability
insurance covering owned, non-owned, and hired vehicles. The limits of
liahilitv shall not be less than onemillion dollars
($1,000,001) combined single limit for bodily injury and property damage
for each occurrence.
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(c) Workers Compensation/ Employer’s Liability. Worker's Compensation
Insurance applicable to the laws of the State of New Jersey and other State
or Federal jurisdictions required to protect the employees of the Contractor
and any Subcontractor, sub-subcontractor or supplier who will be engaged
in the performance of the Contract. The certificate must so indicate that no
proprietor, partner, executive officer or member is excluded. This
insurance shall include Employers’ Liability Protection with a limit of
liability not less than one million dollars ($1,000,000) bodily injury, each
occurrence, one million dollars ($1,000,000) disease, each employer, and
one million dollars ($1,000,000) disease, aggregate limit.

All required insurance coverages must be written by insurance companies acceptable to the
College. All insurance companies must have a minimum A.M. Best’s financial strength rating of
A- or better, or an equivalent rating from another respected rating agency, and an A.M. Best’s
size rating of VII or greater.

16.1.2 Additional Insureds. All insurance required herein, except Worker’
Compensation, shall name The College of New Jersey, the State of New Jersey, the New Jersey
Educational Facilities Authority, Trenton State College Corporation and any other persons or
entities designated by the College as additional insureds.

16.1.3 Cancellation. The certificates of insurance shall provide for 30 days
written notice to the College before any cancellation, expiration or non-renewal during the term
the insurance is required by the Contract.

16.1.4 Evidence of Insurance. The Contractor shall when the Contract for
Construction is signed and before beginning the Work required under the Contract, provide the
College with valid certificates of insurance signed by an insurance provider or authorized agent
or underwriter to evidence the Contractor’s insurance coverage as required in this Article, and
also copies of the policies themselves. The certificates of insurance shall specify that the
insurance provided is of the types and in the amounts required in this Article, and that the
policies cannot be canceled except after 30 days written notice to the College. The Contractor
shall also be required to provide the College with valid certificates of renewal when policies
expire. The Contractor shall also, when requested, provide the College with additional copies of
each policy and all endorsements required under the Contract, which are certified by an agent or
underwriter to be true copies of the policies and endorsements issued to the Contractor.

16.1.5 Remedies for Lack of Insurance. If the Contractor fails to renew any of
its required insurance policies, or any policy is canceled, terminated or modified, the College
may refuse to pay monies due under the Contract. The College, in its sole discretion and for its
sole benefit, may use monies retained under this Article to attempt to renew the Contractor’s
insurance or obtain substitute coverage if possible for the College’s sole benefit, and may invoke
other applicable remedies under the Contract for Construction and these General Conditions
including claims against the Contractor and its surety. During any period when the required
insurance is not in effect, the College may also, in its sole discretion, either suspend the Work
under the Contract or terminate the Contract.
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16.2 The Subcontractor’s Insurance.

The Contractor shall ensure that its Subcontractors purchase and maintain insurance on
the same terms and with coverages customary for each trade as required by the Contractor under
the Contract. The Contractor shall contractually obligate its Subcontractors to indemnify,
defend, and hold harmless the College upon the same terms and conditions that the Contractor is
required to do so as provided in Article 15 of these General Conditions (Indemnification).

16.3 Payment And Performance Bond.

The Contractor is required to furnish the College with a payment bond and a performance
bond from an approved surety as described in this Article and in the bid documents. The bonds
shall conform to N.J.S.A. 2A:44-147. The Contract will not become effective until these bonds
are provided to and approved in writing by the College. The bonds must also be accompanied by
the surety disclosure statement and certification required by N.J.S.A. 18 A:64-68.

ARTICLE 17
DISPUTE RESOLUTION.

17.1 Mediation.

If a dispute or claim arises out of or relates to the Contract, or the breach thereof, and if
the dispute cannot be settled through negotiation, the dispute or claim may, at the College’s sole
option, be subject to mediation administered by the American Arbitration Association under its
Construction Industry Mediation Rules as a condition precedent to binding dispute resolution.
The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be
held in Mercer County, New Jersey, at the offices of the College’s attorneys, unless another
location is mutually agreed upon. Agreements reached in mediation shall be enforceable in any
court having jurisdiction thereof.

17.2 Method Of Binding Dispute Resolution.

For any dispute or claim, not resolved by mediation pursuant to this Article, the method
of binding dispute resolution shall be litigation in the state or district courts of the State of New
Jersey, unless the College, in its sole discretion, decides to submit the dispute or claim to
arbitration pursuant to this Article.

17.3  Arbitration (If The College Elects To Arbitrate).

If the College decides, in its sole discretion, to submit a dispute or claim to arbitration
rather than litigation as provided above, the arbitration shall be administered by the American
Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect
on the date of the Contract unless the parties mutually agree otherwise. A demand for arbitration
shall be made in writing, delivered to the other party to the Contract, and filed with the person or
entity administering the arbitration. The arbitrator shall be a New Jersey licensed attorney with
at least twenty (20) years’ experience practicing in construction law. In the event that the parties
mutually agree to use a panel of three arbitrators, then the construction attorney will be the
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presiding arbitrator, one of the arbitrators will be a registered architect and the other will be a
contractor, all of whom shall be neutral and independent. This Article shall not preclude the
College or Contractor from instituting legal action to discharge an invalid construction lien. The
arbitration hearing shall be held in Mercer County, New Jersey, at the offices of the College’s
attorneys, unless another location is mutually agreed upon.

A demand for arbitration shall be made no earlier than concurrently with the filing of a
request for mediation, but in no event shall it be made after the date when the institution of legal
or equitable proceedings based on the claim, dispute or other matter in question would be barred
by the applicable statute of limitations. For statute of limitations purposes, receipt of a written
demand for arbitration by the person or entity administering the arbitration shall constitute the
institution of legal or equitable proceedings based on the claim, dispute or other matter in
question.

The foregoing agreement to arbitrate and other agreements to arbitrate with an additional
person or entity duly consented to by the parties to the Contract shall be specifically enforceable
in accordance with applicable law in any court having jurisdiction thereof.

The award rendered by the arbitrator(s) shall be a reasoned award and shall include a
statement of findings of fact and conclusions of law and shall be final, and judgment may be
entered upon it in accordance with applicable law in any court having jurisdiction thereof.

17.4 Consolidation Or Joinder.

The College, in its sole discretion, may consolidate an arbitration conducted under the
Contract with any other arbitration to which it is a party provided that (i) the arbitration
agreement governing the other arbitration permits consolidation, (ii) the arbitrations to be
consolidated substantially involve common questions of law or fact, and (iii) the arbitrations
employ materially similar procedural rules and methods for selecting arbitrator(s).

The College, in its sole discretion, may include by joinder persons or entities
substantially involved in a common question of law or fact whose presence is required if
complete relief is to be accorded in arbitration, provided that the party sought to be joined
consents in writing to such joinder. Consent to arbitration involving an additional person or
entity shall not constitute consent to arbitration of any claim, dispute or other matter in question
not described in the written consent.

The College, in its sole discretion, may grant to any person or entity made a party to an
arbitration conducted under this Article, whether by joinder or consolidation, the same rights of
joinder and consolidation as the College under the Contract.

17.5 Work During Pendency Of Dispute.

Unless otherwise instructed by the College, the Contractor shall carry on its Work during
the pendency of any dispute hereunder, and the College shall continue making payments to the
Contractor of undisputed amounts.
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17.6 Prompt Payment Claims.

Notwithstanding the foregoing, disputes regarding only whether a party has failed to
make payments required pursuant to New Jersey’s Prompt Payment Act may be submitted to
alternative dispute resolution as provided in N.J.S.A. 2A:30a-2(f). In such event, the College
and the Contractor shall share equally the fees and expenses of the selected mediator. Provided,
however, that nothing herein shall be construed, in whole or in part, as a waiver, release or
modification of the provisions of the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et
seq., as it governs claims against the College.

17.7 The Contractor’s Claims: Procedures And Limitations.

Claims by the Contractor against the College shall be subject to the New Jersey
Contractual Liability Act, N.J.S.A. 59:13-1, et seq., including the notice and time for suit
provisions. For the purpose of determining the time within which the Contractor must file suit
under the New Jersey Contractual Liability Act, “completion of the contract” shall be deemed to
have occurred upon achievement of Substantial Completion as defined in these General
Conditions.

The Contractor also agrees that it shall not be entitled to assert claims against the College
for any compensation beyond that provided for in the Contract by reason of the acts or omissions
of any third parties, including but not limited to the Architect and any other contractor on the
Project. The Contractor may not assert claims for extra costs for home offices expenses, home
office overhead, lost profits or revenue, or consequential damages as that term is defined in law.
All claims shall also be subject to all other pertinent provisions of the Contract for Construction
and the Contract Documents including these General Conditions. The Contractor also agrees
that it may not assert any claims for extra costs or damages unless it maintains all the records of
its estimated and actual costs as required by the Contract for Construction and these General
Conditions.

17.8 Dispute Resolution Process In The Contractor’s Subcontracts.

The Contractor shall include this dispute resolution process in all of its contracts with any
Subcontractors or suppliers on this Project.

ARTICLE 18
MISCELLANEOUS.

18.1 Prevailing Wage.

The Contractor and its Subcontractors shall comply with the New Jersey Prevailing Wage
Act, N.J.S.A. 34:11-56.25 through 56.57. Workers employed by the Contractor or any
Subcontractor or sub-subcontractor in the performance of services directly on the Project must be
paid prevailing wages. As required by N.J.S.A. 34:11-56.27 and 56.28, the Contract cannot
become effective until the College obtains from the New Jersey Department of Labor a
determination of the prevailing wage rates applicable to the Project as of the Contract award date
and attaches a copy to the Contract. As required by N.J.S.A. 34:11-56.27, the Contractor or any
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Subcontractor may be terminated if any covered worker is not paid prevailing wages on the
Project, and the Contractor and its surety shall be liable for any additional costs which result.
The Contractor and its Subcontractors must be registered with the New Jersey Department of
Labor (N.J.S.A. 34:11-56.51 et seq.), and the prevailing wage rates must be posted at the job site
(N.J.S.A. 34:11-56.32). The Contractor and its Subcontractors must prepare accurate certified
records of wages paid for each worker on the Project (N.J.S.A. 34:11-56.29), and copies for the
period covered by each invoice must be attached to the invoice submitted under the Contract. In
accordance with N.J.S.A. 34:11-56.33, the Contractor’s final invoice must include a statement of
all amounts still then due to workers on the Project. The Contractor is also cautioned that it must
use job titles and worker classifications consistent with those approved by the Department of
Labor, and that, if it intends to pay apprentice rates, it must comply with the Department of
Labor’s regulations at N.J.A.C. 12:60-7.1 through 7.4.

If the State’s Prevailing Wage Act is amended, or the language stated herein is
inconsistent with the language contained in the State’s Prevailing Wage Act, the language of the
State’s Prevailing Wage Act shall control.

18.2 Employment Discrimination.

The Contractor and any Subcontractors employed by it shall comply with N.J.S.A. 10:2-1
through 10:2-4 and N.J.S.A. 10:5-1 et seq., including N.J.S.A. 10:5-31 through 10:5-35, which
prohibit discrimination in employment in public contracts. The statute and the rules and
regulations promulgated thereunder shall be considered to be part of the Contract and binding
upon the Contractor and its Subcontractors. If the College is notified of any violation of the
public contract awarding regulations in accordance with N.J.A.C. 17:27-7.4 concerning the
financing of minority and women outreach and training programs, the College reserves the rights
to deduct the outreach and training allocation from the Contract. During the performance of the
Contract, the Contractor agrees that:

(a) In the hiring of persons for the performance of Work under the Contract or
any subcontract hereunder, or for the procurement, manufacture,
assembling or furnishing of any such materials, equipment, supplies or
services to be acquired under the Contract, neither the Contractor, its
Subcontractors nor any person acting on behalf of the Contractor or any of
its Subcontractors, shall, by reason of race, creed, religion, color, national
origin, nationality, ancestry, age, sex (including pregnancy), familial
status, marital status, domestic partnership or civil union status, affectional
or sexual orientation, gender identity or expression, atypical hereditary
cellular or blood trait, genetic information, liability for military service,
and mental or physical disability, perceived disability, and AIDS and HIV
status, discriminate against any person who is qualified and available to
perform the Work to which the employment relates;

(b) Neither the Contractor, its Subcontractors, nor any person acting on behalf
of the Contractor or any of its Subcontractors shall, in any manner,
discriminate against or intimidate any employee engaged in the
performance of Work under the Contract or any subcontract hereunder, or
engaged in the procurement, manufacture, assembling or furnishing of any
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such materials, equipment, supplies or services to be acquired under such
contract, on account of race, creed, religion, color, national origin,
nationality, ancestry, age, sex (including pregnancy), familial status,
marital status, domestic partnership or civil union status, affectional or
sexual orientation, gender identity or expression, atypical hereditary
cellular or blood trait, genetic information, liability for military service,
and mental or physical disability, perceived disability, and AIDS and HIV
status;

() There may be deducted from the amount payable to the Contractor by the
College, under the Contract, a penalty of $50.00 for each person for each
calendar day during which such person is discriminated against or
intimidated in violation of the provisions of the Contract; and

(d) The Contract may be canceled or terminated by the College, and all
money due or to become due hereunder may be forfeited, for any violation
of this Article of the Contract occurring after notice to the Contractor from
the College of any prior violation of this Article of the Contract. The
Contractor and its Subcontractors shall comply with all laws prohibiting
discrimination against employees, and shall comply with the provision in
the Contract regarding employment discrimination.

If the State’s Law Against Discrimination is amended, or the language stated herein is
inconsistent with the language contained in the State’s Law Against Discrimination, the language
of the State’s Law Against Discrimination shall control.

18.3 Patents.

If any design, device, material or process covered by patents or copyright is used in the
Work, the Contractor shall provide for such use by a suitable agreement with the patent or
copyright owner. The Contractor shall bear all costs arising from the use of patented materials,
equipment, or processes and all copyrighted materials used on or incorporated in the Work. The
Contractor shall defend, indemnify and hold harmless the College and its representatives from
any and all claims for infringement by reason of the use of any such patented or copyrighted
items.

18.4 The Contractor’s Compliance With Law.

The Contractor shall keep fully informed of all federal, state and local laws, ordinances,
regulations and orders of agencies that have jurisdiction or authority that in any manner affect
those employed on the Project or the Project. The Contractor shall at all times observe and
comply with, and cause its agents and employees to observe and comply with, all such laws,
ordinances, regulations, and/or orders. The Contractor shall also protect and indemnify, defend
and hold harmless the College and its representatives against any claim or liability arising from
the violation of any laws, ordinances, regulations, or orders, whether by the Contractor or its
employees, agents, Subcontractors at any tier, suppliers or materialmen.
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18.5 Environmental Protection — The Contractor’s Duty To Comply
With Applicable Law.

The Contractor shall comply with all applicable federal, state and local laws and
regulations and all conditions of permits pertaining to the protection of the environment.
Necessary precautions shall be taken to prevent pollution of streams, lakes, ponds, rivers,
wetlands, groundwater, reservoirs, and property by chemicals, fuels, oils, bitumens, or other
harmful or hazardous materials as defined by law. The Contractor also shall not pollute the
atmosphere from particulate or gaseous matter in violation of applicable law.

18.6 No Personal Liability Of College Officials.

In carrying out any of the provisions of the Contract, or in exercising any right or
authority granted to them by or in connection with the Contract, there shall be no liability upon
any trustee, officer or employee of the College, either personally or as officials of the College, it
being agreed that in all such functions they act only as agents and representatives of the College.

18.7 Recovery Of Monies By The College From Other Contracts With
The Contractor.

When the Contract Documents authorize the College to withhold or deduct money from
any monies due to the Contractor, or require the Contractor to pay or return monies for any
reason, the College may in its discretion withhold any monies due the Contractor under any other
contracts between the Contractor and the College. This right shall not affect the rights of the
College against the Contractor or its surety under the Contract, and the College shall not be
obliged to exercise this right as to any other contract as a condition of exercising its rights
against the Contractor or surety under the Contract.

18.8 Buy American Requirement.

The Contractor shall comply with N.J.S.A. 52:32-1 and N.J.S.A. 52:33-1 et seq., which
prohibit the use by the Contractor or Subcontractors of materials or farm products produced and
manufactured outside of the United States on any public Work. Notwithstanding any
inconsistent provision of any law, and unless the head of the department, or other public officer
charged with the duty by law, shall determine it to be inconsistent with the public interest, or the
cost to be unreasonable, only domestic materials shall be acquired or used for any public work.
This Article shall not apply with respect to domestic materials to be used for any public work, if
domestic materials of the class or kind to be used are not mined, produced or manufactured, as
the case may be, in the United States in commercial quantities and of a satisfactory quality. If
the State’s “Buy American” laws are amended, or the language stated herein is inconsistent with
the language contained in the State’s “Buy American” laws, the language of the State’s “Buy
American” laws shall control.
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18.9 Compliance With Grant Requirements. The Contractor
acknowledges and agrees that if the College receives any grant monies in connection with the
Project, the Contractor and its Subcontractors shall comply with all requirements associated with
such grant or set forth in such grant agreement.

18.10 Modification Of Contract.

No modification or amendment of the Contract shall be effective unless it is in writing
and signed by both the College and the Contractor.

18.11 State Sales Tax Exemption.

Materials, supplies or services for exclusive use in constructing the Project are exempt
from the State Sales Tax Act. Rentals of equipment are not exempt from any tax under the State
Sales Tax Act.

18.12 Successors and Assigns.

The College and the Contractor respectively bind themselves, their successors and
assigns, to the other party hereto and to the successors and assigns of such other party in respect
to covenants, agreements and obligations contained in the Contract Documents.

The Contractor shall not assign the Contract, nor shall the Contractor transfer or assign
any Contract funds, due or to become due, or claims of any nature it has against the College
without the prior written approval of the College. The College in its sole discretion and
considering primarily the interests of the College may elect either to grant or to deny such
approval. If the Contractor attempts to make such an assignment without the College’s prior
written approval, the Contractor shall nevertheless remain legally responsible for all obligations
under the Contract.

The College shall be entitled to assign its rights hereunder to one or more lenders as
collateral for loans which the College may obtain to finance construction of the Project and to a
party who presently has or later acquires a legal interest in the premises. The Contractor agrees
to execute such certificates, documents and instruments as are reasonably requested by the
College, including, without limitation, certificates, documents and instruments that evidence the
Contractor’s consent to an assignment of the Contract or confirm the absence or existence of a
default on the part of the College hereunder.

18.13 Construction Liens.

If any Subcontractor or other person working under the Contractor files a construction
lien or claim or notice of intention or right to file a lien for or on account of Work, labor,
services, materials, equipment or other items furnished under or in connection with the Contract
for which the College has paid the Contractor, the Contractor agrees to discharge or remove such
lien, claim or notice at its own expense by bond, payment or otherwise within twenty (20)
calendar days from the date of the filing thereof, and upon its failure to do so, the College shall
have the right to cause any such lien or claim, notice of intention or stop notice to be removed or
discharged by whatever means the College chooses, at the sole cost and expense of the
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Contractor (such costs and expenses to include legal fees and disbursements). The Contractor
agrees to indemnify, defend and hold harmless the College and its representatives from and
against any and all such liens, claims or other filings, and actions brought or judgments rendered
thereon, and from and against any and all losses, damages, liabilities, costs and expenses,
including legal fees and disbursements, which the College may sustain in connection therewith.
Further, if any Subcontractor or other person working under the Contractor files a construction
lien or claim or notice of intention or right to file a lien for or on account of Work, labor,
services, materials, equipment or other items furnished under or in connection with the Contract
for which the College has paid the Contractor, the College may, in the College’s sole discretion,
pay all wages, damages, recoveries, costs and expenses and reasonable counsel fees arising
therefrom and deduct the same from any monies due or to become due to the Contractor.

18.14 Independent Contractor Status.

The relationship of the Contractor to the College is that of an independent contractor.
The Contractor agrees that it shall conduct itself consistent with such status, and shall not hold
itself out as or claim to be a trustee, officer, employee or agent of the College. The Contractor
shall not make any claim or demand for any right or privilege applicable to officers or employees
of the College, including but not limited to, workers compensation, unemployment insurance
benefits, social security coverage, or retirement benefits.

18.15 Third Party Beneficiary Rights Not Intended.

It is specifically agreed between the College and the Contractor that no provisions of the
Contract Documents are intended to make the public or any member thereof a third party
beneficiary of the Contract, or to authorize anyone not a party to the Contract to maintain a suit
for personal injuries, property damage or other claims under the Contract. It is also the intent of
the College and the Contractor that no individual or firm that supplies materials, labor, services,
or equipment to the Contractor for the performance of the Work shall be a third party beneficiary
of the Contract.

18.16 Gifts To College Employees And Agents Prohibited.

The Contractor shall not give any gifts of any nature, nor any gratuity in any form, nor
loan any money or anything of value to any College employee or relative thereof, or any agent of
the College. The Contractor shall not rent or purchase any equipment or supplies of any kind
from any College employee or relative thereof or any agent of the College.

18.17 Compliance With Procurement Statutes.

The Contractor warrants and represents that the Contract has not been solicited or
secured, directly or indirectly, in a manner contrary to the law of New Jersey, and in particular
the provisions of N.J.S.A. 18A:64-6.1, 6.2 and 6.3, and that the Contractor has not and shall not
violate the law of New Jersey relating to the procurement of or the performance of the Contract
by any conduct, including the paying of any gratuity of any kind, directly or indirectly, to any
College trustee, employee or officer. Any violation of this Article shall be cause for the College
to terminate the Contract, to retain all unpaid and/or unearned monies, and to recover all monies
paid. The Contractor shall notify the College in writing of any interest which any trustee, officer,
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employee or consultant of the College has in, or association with the Contractor, any other
contractor, any Subcontractor, material supplier, consultant, or manufacturer, or other party
which has any interest in the Project.

18.18 Conflict Of Interest.

The Contractor shall not pay, offer to pay, or agree to pay, either directly or indirectly,
any fee, commission, compensation, gift, gratuity, or other thing of value of any kind to any
State officer or employee or special State officer or employee, as defined by N.J.S.A. 52:13D-
13b. and e., in the Department of the Treasury or any other agency with which the Contractor
transacts or offers or proposes to transact business, or to any member of the immediate family, as
defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or any partnership, firm, or
corporation with which they are employed or associated, or in which such officer or employee
has an interest within the meaning of N.J.S.A. 52:13D-13g.

The solicitation of any fee, commission, compensation, gift, gratuity or other thing of
value by any State officer or employee or special State officer or employee from any State
vendor shall be reported in writing forthwith by the Contractor to the Attorney General and the
Executive Commission on Ethical Standards.

The Contractor may not, directly or indirectly, undertake any private business,
commercial or entrepreneurial relationship with, whether or not pursuant to employment,
contract or other agreement, express or implied, or sell any interest in the Contractor to, any
State officer or employee or special State officer or employee having any duties or
responsibilities in connection with the purchase, acquisition or sale of any property or services
by or to any State agency or any instrumentality thereof, or with any person, firm or entity with
which he is employed or associated or in which he has an interest within the meaning of N.J.S.A.
52:13D-13g. Any relationships subject to this Article shall be reported in writing forthwith to the
Executive Commission on Ethical Standards, which may grant a waiver of this restriction upon
application of the State officer or employee or special State officer or employee upon a finding
that the present or proposed relationship does not present the potential, actuality or appearance of
a conflict of interest.

The Contractor shall not influence, or attempt to influence or cause to be influenced, any
State officer or employee or special State officer or employee in his official capacity in any
manner which might tend to impair the objectivity or independence of judgment of said officer
or employee.

The Contractor shall not cause or influence, or attempt to cause or influence, any State
officer or employee or special State officer or employee to use, or attempt to use, his official
position to secure unwarranted privileges or advantages for the Contractor or any other person.

The provisions cited above shall not be construed to prohibit a State officer or employee
or special State officer or employee from receiving gifts from or contracting with the Contractor
under the same terms and conditions as are offered or made available to members of the general
public subject to any guidelines the Executive Commission on FEthical Standards may
promulgate.
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The Contractor shall require its Subcontractors and suppliers to comply with the
requirements of this Article.

18.19 Confidential Information.

The Contractor shall maintain the confidentiality of information specifically designated
as confidential by the College, unless withholding such information would violate applicable
law. The Contractor shall require its Subcontractors to maintain the confidentiality of
information specifically designated as confidential by the College.

18.20 Publicity.

Publicity and/or public announcements pertaining to the Project must be approved in
writing by the College prior to release.
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Technical Specifications for Mold Remediation & Restoration
The College of New Jersey— Eickhoff Hall

2000 Pennington Road, Ewing, Mercer County, New Jersey
Specifications Dated: April 9, 2020

PROJECT DIRECTORY

FACILITY: Eickhoff Hall

FACILITY CONTACT: Mark Kirchner, Design Project Manager
Phone: (609) 771-3329
Email: kirchnerm@tcnj.edu

CONTRACTING
AUTHORITY: The College of New Jersey
Office of Campus Planning
2000 Pennington Road
Ewing, Mercer County, New Jersey

CONTRACTING

AUTHORITY CONTACT: Lynda Kane Rothermel
Campus Architect and Director of Campus Planning
Telephone: (609) 771-2815

PROJECT CONSULTANT: USA Environmental Management, Inc.
344 West State Street
Trenton, Mercer County, New Jersey
Telephone: (609) 656-8101

PROJECT DIRECTORY
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Mold Remediation & Restoration

EICKHOFF HALL
MILESTONE SCHEDULE
4/15/2020

Bid Released 26-Apr-20
Cut off for questions 30-Apr-20
Addendum issued 6-May-20
Bids Received 14-May-20
Notice of Intent to Award issued 18-May-20
End of Protest Period 26-May-20
Notice to proceed issued by 1-Jun-20
Construction Begins in Field 8-Jun-20
Substantial Completion 15-Jul-20

Project Closeout 15-Aug-20



Mold Remediation & Restoration Eickhoff Hall

Bid Form: Bedrooms 116

Part 1, Insurance and Bonding, Mobilization Price S
Area

Part 2, Remediation/Repair Scope of Work (sf) # Unit Cost Item Total

1 Drywall removal, wall cleaned out, new insulation,

4 25
drywall replaced/taped and spackled 2 2
Use 5/8" Mold Resistant G board, id
se / o e5|s.an ypsum board, provide b 16 25 s $
blocking where required
(Listed in 3 sizes) c 32 50 § S
2 Not used S S
3 not used S S
4 Painting tinted pri | t. Typical 8 x 12 wall
ainting tinted primer plus one coat. Typical 8 x 12 wa 9% 100 S $
(corner to corner)
Removal and cleaning and resetting of valance unit 116 S S
6 Surface clean and disinfect Desk and Chair. 100 S S
7 ..
Surface clean and disinfect Bedframe and Mattress. 100 S S
8 Surface clean and disinfect Wardrobe Closet. 100 S S
9 Surface clean and disinfect Nightstand 100 S S
10 Surface clean and disinfect Dresser. 100 S S
11 Surface clean and disinfect rooms a 90 § S
(a=typical bedroom, b=typical bathroom) b 100 S S

Total of Part2 $

Part 3, Cleaning and setting furniture in each room by professional, commercial cleaners. Price §$

(All rooms shown in floor plans)
Grand Total $

Above prices include all prevailing wages, overhead, profit, insurances, and fees as well as all materials for a complete turn key
project. Also included in prices above:

*  Cost to move the furniture to the center of the room and cover with plastic prior to the work starting.
* All costs for second shift work if necessary based on the volume indicated above and the time frame in the bidding documents.
* Other items listed in the bid docs.

Investigation by the consultant prior to start of project will provide detailed scope of work (actual locations).

The final contract will be adjusted up or down based on the final quantities via a deduct or add change order upon job completion.
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Mold Remediation & Restoration

Eickhoff Hall

USA Environmental Management, Inc.

SECTION 01010
SUMMARY OF WORK

PART 1- GENERAL
1.01 RELATED DOCUMENTS

Drawings and general provisions of the specifications, including General and Supplementary Conditions and other
Division 1 Specification Sections, apply to this Section.

1.02 WORK COVERED BY CONTRACT DOCUMENTS
A. The Project consists of all work noted on the drawings and in these specifications

1. Project Location: The College of New Jersey, Ewing New Jersey
2. Owner: The College of New Jersey, State of New Jersey

1.03 CONTRACTS

A. The project contract is between The College of New Jersey and the single prime contractor performing the
work specified.

B. Definition of Extent of Contract Work: The contract documents, specifications, project drawings,
manufacturer’s installation handbooks, TCNJ form of agreement, and the contractors response to the RFP
represent the extent of the construction contract.

1.04 CONTRACTORS USE OF PREMISES

A. General: During the construction period the Contractor shall have full use of the
premises for construction operations, including use of the site. The contractor’s use of the premises is
limited only by the Owner’s right to perform work, retain other contractors on portions of associated
projects, or to access the building for the occupants.

1. Contractor is to coordinate their work with the activities for each work location.
B. Use of the Site: Limit use of the premises to areas required for equipment and material storage and access to

the roof area. Confine operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas immediately adjacent to the building where the work is being performed.

=

Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises clear and available to the
Owner, the Owner’s employees, and emergency vehicles at all times. Do not use these areas for parking
or storage of materials unless previously approved by the owner. Schedule deliveries to minimize space
and time requirements or storage of materials and equipment on -site.

3. Burial of Waste Materials: Disposal of organic and hazardous materials on-site either by burial or
burning, will not be permitted.

4. Parking is allowed with in the construction fence only. If more parking is needed, there is additional

parking provided at the colleges Carlton Avenue parking lot. The contractor is responsible to shuttle

workers back and forth as needed.

C. Use of the Existing Building: Maintain any existing building in a weathertight condition throughout the
construction period. Repair damage caused by construction operations. Take all precautions necessary to
protect the building, its contents, components, and systems and its occupants during the construction period.

SUMMARY OF WORK
SECTION 01010 -1
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PART 2 - PRODUCTS
(Not Applicable)

PART 3- EXECUTION
(Not Applicable)

END OF SECTION 01010

The College of New Jersey

Mold Remediation & Restoration
Eickhoff Hall

USA Environmental Management, Inc.

SUMMARY OF WORK
SECTION 01010 - 2
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April 09, 2020 The College of New Jersey

Mold Remediation & Restoration
Eickhoff Hall
USA Environmental Management, Inc.

SECTION 01025
MEASUREMENT AND PAYMENT

PART 1 - GENERAL

1.01

1.02

A.

B.

C.

SCHEDULE OF VALUES

Each Contractor shall prepare a schedule of values in coordination with the preparation
of progress schedule. Correlate line items with other administrative schedules and
forms required for the work, including progress schedule, payment request form, listing
of subcontractors, schedule of allowances if any, schedule of alternates if any, listing of
products and principal suppliers and fabricators, and schedule of submittals. Break
down principal subcontract amounts into multiple line items for each entity of work.
Round off to nearest whole dollar, but with total equal to Contract Sum. Submit 4
copies of schedule of values to the Owner and Architect for review and approval.

e Upon Owner/Architect approval, Owner will return the Schedule of Values to
the Contractor for the Contractor to submit to the bonding company for their
acceptance. Payments will not be made to the Contractor until the bonding
company has provided a written acceptance to the Owner.

The schedule of values shall be tabulated into subcontracts and trades with the
Quantity, Labor, Material, and Total Cost indicated. The Schedule of Values shall
include such items as bonds, insurance, allowances and alternates, punchlist/close out
documents and shall enclose copies of invoices and/or cancelled checks from bonding
and insurance agents.

Schedule of values shall be submitted on AIA Form G703 or similar form approved by the Architect and

Owner.

D.

Each Contractor's monthly application for payment shall be in the same schedule form, reflecting the
same items from above. Unit costs shall be realistic for their part of the Work.

CHANGES IN THE WORK

When a change in the Work includes a category or categories of Work both added to and deducted from
the Contract, the total quantities of added Work and of deleted Work shall be determined separately for
each category and the appropriate unit price or net cost of the Work shall be applied to the difference
between the two total quantities.

Unit prices shall be inclusive of all costs and shall be applied to units of measure as defined in the
Specifications for each category of Work.

For all extra Work performed by the Contractor, the gross cost to the Owner shall include the net cost of
the Work to the Contractor plus an allowance for overhead and profit not to exceed 15% of the net cost.

MEASUREMENT AND PAYMENT
SECTION 01025 - 1
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1.03

Mold Remediation & Restoration
Eickhoff Hall
USA Environmental Management, Inc.

For all extra Work performed by a Subcontractor, the gross cost to the Owner shall include the net cost of
the Work to the Subcontractor plus an allowance for overhead and profit not to exceed 15% of the net
cost, plus the Prime Contractor's overhead and profit not to exceed 5% of the Subcontractor's cost.

Net cost of extra Work shall be the actual or pro-rated cost of:
1. Labor, including foreman, at the prevailing rate of wages, contributions and taxes.
2. Materials entering permanently into the Work, including delivery to the site.

3. The ownership or rental cost of construction equipment and expendable tools, pro-rated for the time
necessary for the Work.

4. Power and consumable supplies for the operation of power equipment, pro-rated for the time
necessary for the Work.

5. Insurance and Bonds.

Gross costs shall be net costs plus the mark up allowances described above, such mark up allowances
being inclusive, of all cost of superintendence, supervision, engineering, overhead, profit, administrative
and site office expenses and all other general expenses.

APPLICATIONS FOR PAYMENT

Except as otherwise indicated, sequence of progress payments for the Contractor shall be regular, and
each shall be consistent with previous applications and payments. It is recognized that certain
applications involve extra requirements, including initial applications, applications at times of substantial
completion, and final payment applications.

Payment Application Forms: Use AIA Document G702 and G703 Continuation Sheets; available from
Publications Distribution Div., The American Institute of Architects, 1735 New York Ave., NW.,
Washington, D.C. 20006 (also available at most local AIA chapter offices).

Except as otherwise indicated, complete every entry provided on the form, including notarization and
execution by authorized persons. Incomplete applications will be returned by Architect and Owner
without action. Entries shall match current data of schedule of values, progress schedules and reports.
Listing shall include amounts of fully executed change orders issued prior to first day of the period of
construction covered by application. Applications for payment shall include weekly payroll report.
Contractor shall furnish to the Owner certified payroll reports for each payroll period with pay request,
indicating name craft, social security number and actual hourly rate of wages paid to each workman
employed on the project. A certified payroll record is defined as "a payroll record which is attested to by
the employer, or corporate officer of such company, or an authorized agent of the employer.” A payment
request will not be paid until the Owner receives the certified payrolls.

Submit one "pencil" copy of each proposed payment application to the architect and owner, for review,
not less than seven days prior to formal submissions of application.

Submit 4 executed copies of each payment application. Transmit with a transmittal form listing
attachments, and recording appropriate information related to application.

Breakdown may include a line item for General Conditions. General Conditions shall include the cost of
general supervision, trailers, temporary utilities and other general expenses directly related to the project
and not considered overhead. The general conditions item shall be billed on monthly progress payments
on a percentage of work completed.

MEASUREMENT AND PAYMENT
SECTION 01025 - 2
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1.05

The College of New Jersey

Mold Remediation & Restoration
Eickhoff Hall

USA Environmental Management, Inc.

INITIAL PAYMENT APPLICATION

The principal administrative actions and submittals which shall precede or coincide with submittal of the
Contractor's first payment application can be summarized as follows, but not necessarily by way of

limitation.

1. Listing of subcontractors and principal suppliers and fabricators.

2. Schedule of values.

3. Schedule of principal products.

4. Schedule of submittals (preliminary if not final).

5. Copies of acquired building permits and similar authorizations and licenses from governing
authorities for current performance of the work.

6. Data needed by Owner to secure related insurance coverages.

7. Performance and Payment Bond.

8. Insurance Certificates.

PROGRESS PAYMENTS

Based upon application for payments submitted to the Architect and the Owner, by the Contractor, on or
about the 25th day of each month for the period ending the last day of the previous second month, and
Certificate of Payment issued by the Architect and the Owner, the Owner will make progress payments
on account of the Contract Sum to the Contractor as follows:

1.

On or after the 20th day of each month, the Contractor shall submit to the Architect and Owner a
"pencil copy" indicating the previous payment and the proposed amounts for each line item for the
current period. After review and approval or changes, the Contractor shall prepare the final billing
for presentation to the Architect and Owner.

2.a. Whenever any contract, the total price of which exceeds $100,000, entered into by a State college,

for the construction, reconstruction, alteration or repair of any building, structure, facility or other
improvement to real property, requires the withholding of payment of a percentage of the amount of
the contract, the contractor may agree to the withholding of payments in the manner prescribed in
the contract, or may deposit with the State college registered book bonds, entry municipal bonds,
State bonds or other appropriate bonds of the State of New Jersey, or negotiable bearer bonds or
notes of any political subdivision of the State, the value of which is equal to the amount necessary to
satisfy the amount that otherwise would be withheld pursuant to the terms of the contract. The
nature and amount of the bonds or notes to be deposited shall be subject to approval by the State
college. For  purposes of this section, "value" shall mean par value or current market value,
whichever is lower.

If the contractor agrees to the withholding of payments, the amount withheld shall be deposited, with
a banking institution or savings and loan association insured by an agency of the Federal
government, in an account bearing interest at the rate currently paid by such institutions or
associations on time or savings deposits. The amount withheld, or the bonds or notes deposited, and
any interest accruing on such bonds or notes, shall be returned to the contractor upon fulfillment of

MEASUREMENT AND PAYMENT
SECTION 01025 - 3
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Mold Remediation & Restoration
Eickhoff Hall

USA Environmental Management, Inc.

the terms of the contract relating to such withholding. Any interest accruing on cash payments
withheld shall be credited to the State college.

b. Any contract, the total price of which exceeds $100,000, entered into by a State college involving

the construction, reconstruction, alteration, repair or maintenance of any building, structure, facility
or other improvement to real property, shall provide for partial payments to be made at least once
each month as the work progresses, unless the contractor shall agree to deposit bonds with the State
college pursuant to section 1.

c. 1. With respect to any contract entered into by a State college pursuant to section 2 for which the

contractor shall agree to the withholding of payments pursuant to section 1, 2% of the amount
due on each partial payment shall be withheld by the State college pending completion of the
contract.

2. Upon acceptance of the work performed pursuant to the contract for which the contractor has
agreed to the withholding of payments pursuant to subsection a. of this section, all amounts being
withheld by the State college shall be released and paid in full to the contractor within 45 days of
the final acceptance date agreed upon by the contractor and the State college, without further
withholding of any amounts for any purpose whatsoever, provided that the contract has been
completed as indicated. If the State college requires maintenance security after acceptance of the
work performed pursuant to the contract, such security shall be obtained in the form of a
maintenance bond. The maintenance bond shall be no longer than two years and shall be no
more than 100% of the project costs.

d. This act shall take effect immediately. This bill supplements the “State College Contracts Law,”

P.L.1986, c.43 (C.18A:64-52 et seq.), and applies to any State college contract for over $100,000
which involves the construction, reconstruction, alteration or repair of any building, structure,
facility or other improvement to real property. Under the provisions of this bill, whenever a contract
of this type requires the withholding of payment of a percentage of the amount of the contract, the
contractor would have the choice of either agreeing to a retainage deduction from each monthly
progress payment, or the contractor could choose to deposit bonds in the amount necessary to satisfy
the amount that otherwise would be withheld under the contract. If a contractor chooses a retainage
deduction from each monthly payment, then the retainage would be limited to 2% of the amount due
on each partial payment. Upon acceptance of the work performed pursuant to the contract for which
the contractor has agreed to a retainage deduction, all amounts being withheld by the State college
must be paid in full to the contractor within 45 days of the final acceptance date agreed upon by the
contractor and the State college. The bill provides that if the State college requires maintenance
security after acceptance of the work performed under the contract, the security must be obtained in
the form of a maintenance bond, which is required to be no longer than two years and no more than
100% of the project costs. The provisions of this bill are similar to provisions in the “Local Public
Contracts Law,” P.L.1971, ¢.198 (C.40A:11-1 et seq.) and the “Public School Contracts Law,”
P.L.1977, ¢.114 (C.18A:18A-1 47 et seq.).

Upon substantial completion, the retainage shall, upon the Architect/Owner’s approval, remain at
2% of the value of work completed. Final release of retained monies will occur only upon the total
completion of all punch list and closeout documentation to the satisfaction of the Architect and
Owner.

For each day's delay in the Contractor's submission of an application for payment acceptable to the
Architect and Owner, the Owner may delay one day in making his progress payment.

Owner shall make payments within 30 days of receipt of said monthly pay requisition.

APPLICATION AT TIME OF SUBSTANTIAL COMPLETION

MEASUREMENT AND PAYMENT
SECTION 01025 - 4
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USA Environmental Management, Inc.

Following issuance of certificate of substantial completion on each Contractor's work, and also in part as
applicable to prior certificates on portions of completed work as designated, a "special™ payment applica-
tion may be prepared and submitted by Contractor. The principal administrative actions and submittals
which shall precede or coincide with such special applications can be summarized as follows, but not
necessarily by way of limitation:

1. Occupancy permits and similar approvals or certifications by governing authorities and franchised
services, assuring Owner's full access and use of completed work.

2. Warranties, guarantees, maintenance agreements and similar provisions of Contract Documents.

3. Test/adjust/balance records, maintenance instructions, meter readings, start up performance reports,
and similar change over information germane to Owner's occupancy, use, operation and maintenance
of completed work.

4. Final cleaning of the work.

5. Application for reduction (if any) of retainage, with consent of surety.

6. Advice to Owner on coordination of shifting insurance coverages, including proof of extended
coverage as required.

7. Listing of Contractor's incomplete work, recognized as exceptions to certificate of substantial
completion.

FINAL PAYMENT APPLICATION

The administrative actions and submittals which shall precede or coincide with submittal of the
Contractor's final payment application can be summarized as follows, but not necessarily by way of
limitation.

1. Completion of project closeout requirements.

2. Completion of items specified for completion beyond time of substantial completion, regardless of
whether special payment application was previously made.

3. Assurance, satisfactory to Owner and Owner, that unsettled claims will be settled and that work not
actually completed and accepted will be completed without undue delay.

4. Transmittal of required project construction records to Owner via the Owner.

5. Proof, satisfactory to Owner and Owner, that taxes, fees and similar obligations of Contractor have
been paid.

6. Removal of temporary facilities, services, surplus materials, rubbish and similar elements.

7. Notarized consent of surety for final payment.

WAIVER OF LIENS

Each Contractor, for himself, and for all Subcontractors and material men, agrees that no mechanic's lien

or other claim shall be filed or maintained by the Contractor or by any Subcontractor, materialmen,
laborer or any other person whatsoever for, or on account of any work performed or materials furnished

MEASUREMENT AND PAYMENT
SECTION 01025 -5
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under this Contract. This agreement shall be an independent contract, and the Contractor shall execute
and deliver a separate Waiver of Liens in form and substance satisfactory to the Architect and Owner
contemporaneously with the execution of the Owner-Contractor Agreement and before any work is
begun at the site.

B. In every subcontract entered into by each Contractor after execution of this Contract or in connection
herewith, the Contractor shall incorporate a provision, similar to the foregoing paragraph, to the effect
that neither the Subcontractor nor any party acting through or under him shall file or maintain any
mechanic's lien or other claim against the Architect or Owner in connection with the Work.

END OF SECTION 01025

MEASUREMENT AND PAYMENT
SECTION 01025 - 6
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SECTION 01100
PROJECT PROCEDURES

PART 1 - GENERAL

1.01

A

SPECIAL REQUIREMENTS

Schedule: Contractor shall provide a master schedule showing sequencing of work utilizing the CPM
method. The Contractor shall supply a schedule with all subcontractor activities, relationships, and
durations, utilizing the CPM method via SureTrak/Primavera, Version 3.0, or a Microsoft scheduling
software to the Owner on a working version CDrom and coordinate their schedule with the Owner.

e The Contractor is required to update at the end of each month the CPM Schedule based on the
percentage completed for each activity on the approved schedule (in concert with the submission of
the percentage completed in the monthly proposed schedule of values).

e The contractor in their bid includes a cost of $500.00 per month for this schedule submission,
for the duration of construction (per the milestone schedule in the bidding documents). This
only applies to projects in excess of 2 million dollars in base price. The contractors schedule of
values shall include this cost, and can only be billed for upon TCNJ’s successful receipt of said
schedule. Should any schedule not be received at the end of any month during construction,
TCNJ will issue a deduct change order in the amount of $500.00 to the contractor.

Each Contractor shall take all necessary precautions to ensure the safety of all structural elements during all
phases of all work. No materials, cranes, trucks or any other construction loads shall be placed on any part
of the structure until the Contractor has determined the adequacy of that structure to carry the intended load
without damage or overstress.

Entrance into, or other use of the building will not be permitted except as may be necessary for the
exe

NOTE: any personnel working in a residence hall must where a badge with the name of the

vendor/contractor they work for and their personal name. This badge must be worn at all
times.

Routes of ingress and egress to areas where work is being performed shall be subject to the restrictions
and instructions of the Owner.

Materials shall be moved through the Building using rubber tired vehicles which shall be properly con-
trolled at all times to avoid damage to existing wall, floor or ceiling surfaces.

Water damage cannot be tolerated and it is incumbent upon Contractors to take any steps necessary to
keep the existing premises dry at all times.

Any damage to the new building from heavy equipment, striking the Building or any other damage to
any part of the premises shall be repaired at the expense of the Contractors.

All welding and cutting shall be performed by qualified and certified welders. Certificates shall be on
file with the Contractor prior to commencement of any welding.

PROJECT PROCEDURES
SECTION 01100 - 1
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No work shall start before 8:30am.unless agreed to in advance with the College.

PART 2 - PRODUCTS
NOT APPLICABLE

PART 3 - EXECUTION

3.01

A.

GENERAL

Contractors shall perform the work on or about the premises in a careful manner with full consideration
to fire protection as required by the National Fire Protection Association Standards, National Board of
Fire Underwriters and State and Local Departments having jurisdiction. Fire resistant materials shall be
used for temporary enclosures.

Chemical extinguishers approved by the Owner shall be provided by the General Contractor during the
progress of the work where and as required by the Owner, the Local Fire Marshal and the National Board
of Fire Underwriters.

The Contractor shall maintain an active program of fire prevention to keep workmen fire conscious
during the entire life of the Contract. Designate one member of the organization to execute and
coordinate fire control measures of his own organization and that of all subcontractors under his
jurisdiction.

All sub-contractors shall cooperate with the Contractor in carrying out the above program.

Storage of flammable materials will not be permitted in the Building unless written permission is
obtained from the Owner. Storage of all such materials shall be the Contractors' responsibility.

On-site open burning of rubbish, garbage, trade waste, leaves or plant life is prohibited.

Safety Program: The Contractor shall institute a safety program in accordance with OSHA and any local,
state, or federal guidelines. The contractor shall name a safety officer to monitor this program and shall
submit a safety report at job meetings.

Stockpiling: Stockpiling of materials on site will be allowed (but limited due to the limited space on this
site). Such materials shall not impair or impede the functioning of the facility. Materials stored on site
shall be secured to prevent loss from theft, damage, vandalism or fire. By stockpiling materials on site,
the contractor assumes full responsibility for said materials, and shall protect them to the fullest extent
possible. Specific locations for stockpiling materials shall be coordinated with the Architect, and Owner.
Safety Barriers: The Contractor shall erect safety barriers to deter and prohibit unauthorized access to
the construction site; such barriers may take the form of fences and shall be clearly marked with signage
prohibiting unauthorized access. The Contractor shall be responsible for safety barriers within the
building. The contractor shall be liable for damages to persons or property due to the construction
process if adequate safety measures are not undertaken. The Owner and Architect shall review safety
precautions for their adequacy but shall not be held liable for Contractors failure to maintain or provide
adequate protection.

Sequencing: The Contractor will work with the Sub-Contractors to sequence the work during the
submission of monthly project schedules. Contractors shall endeavor to coordinate their work efforts
with the Owner's requirements. Interruptions of utility services shall be coordinated with the Architect,
and Owner, but in no instance shall last longer than 2 hours.

PROJECT PROCEDURES
SECTION 01100 - 2
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3.02

Mold Remediation & Restoration

Eickhoff Hall

USA Environmental Management, Inc.

Limited staging and on site parking will be provided by General Contractor. The Contractor will
coordinate parking areas with all the subcontractors and TCNJ.

1. Parking will be available at Carlton Avenue. Contractor will provide shuttle service to and from
the site.

2. Contractor will be permitted to have vehicles on site with in the construction fencing only.
Contractor is to provide stone in all parking areas on site to prevent the buildup of ruts and mud, thus
minimizing the amount of mud leaving the site and being left behind on TCNJ roads.

Site Utilities: Electric power and water are available on site. Toilet facilities will be made available by
the Contractor. These facilities shall remain clean by the Contractors throughout the course of the
project. The Contractors shall repair and/or replace any damaged fixtures, partitions, etc. The Electrical
Sub-Contractor shall tie in a temporary power panel (or panels as required) for all trades to use during
construction. Interruption of building services shall not occur without prior consent and coordination by
the Owner and Owner.

1. Provide portable toilets for all construction personnel.

Construction Lighting: The Electrical Sub-Contractor shall run sufficient strings and fixtures to maintain
a 50 foot-candle/sq.ft.intensity of light throughout the project areas.

Dumpster Location and Cleanup: The Architect and Owner shall coordinate the dumpster location with
the Contractors. The Contractor shall be responsible for obtaining, maintaining, and disposing of
dumpsters, and shall maintain clean work areas throughout the course of the project.

e Contractor is to provide adequate manpower during the entire course of the project to maintain the
site in a clean, neat and professional manner. At a minimum the contractor is to clean the entire site
twice per week (on different days) by picking up all debris in and around the site. Sweeping the
entire building daily is required once the floor slabs are in place. Contractor is to place garbage cans
on each floor minimum 3 per floor in designated locations to assist in keeping the site clean. The
owner will not tolerate a building project that is not maintained in a professional manner at all times.

PROGRESS MEETINGS

Progress Meetings shall be held bi-weekly at the job site at a regular time and day mutually agreed upon.
The frequency may be changed by the Architect or Owner to reflect current conditions. The Contractors,
those of his/their subcontractors concerned with current progress or with scheduling of future progress,
the Architect, the Owner, and the Owner shall each be represented at these job meetings by persons
familiar with the details of the work and authorized to conclude matters relative to work progress,
establishment of progress schedules, etc., as may be necessary to expedite completion of the work.

The Contractors and his/their subcontractors attending these meetings shall present complete and definite
reports as to the status of their respective work, conditions of product and equipment manufacturer, labor
availability, productivity and cooperation, shipping data, time of completion, sequence of the work,
safety program, and any other information bearing upon the execution of the Contract or subcontract. For
the Owner's convenience the Owner will chair the meetings.

3.03MONTHLY REPORTS

A. The Contractor is to provide TCNJ a brief monthly status report on the last working day of each month

dividing the status of the project into the following categories (report must be complete in all respects,
piece meal submissions will not be accepted):

a. Project overview

b. Financial status

PROJECT PROCEDURES
SECTION 01100 - 3



coO~NOYOT D WN -

el ol
COCURNWNE OO

[EY
~

April 09, 2020 The College of New Jersey
Mold Remediation & Restoration

Eickhoff Hall

USA Environmental Management, Inc.

Owner/Architect issues that need immediate resolution
Order/delivery issues

c. Updated project schedule
d. Change order request log
e. Submittal log

f. RFllog

g.

h.

B. The Contractor is to provide TCNJ with this monthly report, and include in their bid a cost of
$500.00 per month for all projects in excess of 2 million dollars base bid price for the duration of the
construction period as noted in the bidding milestone schedule. This total cost will be listed in the
contractor’s schedule of values and can be billed for on a monthly basis only if said report is received
in whole as noted above. Should TCNJ not receive said complete report a deduct change order will
be issued to the contractor for $500.00 for that month.

END OF SECTION 01100

PROJECT PROCEDURES
SECTION 01100 - 4
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SECTION 01300
SUBMITTALS AND SUBSTITUTIONS

PART 1 - GENERAL

11

1.2

A

A

PROGRESS SCHEDULE / COORDINATION DRAWINGS

The Contractor's schedule, shall coordinate with all trades to produce a coordinated CPM via
Suretrak/Primavera version 3.0 or a Microsoft scheduling program schedule indicating the start and
completion dates for each portion of the work as defined by the schedule of values, with the total time as
defined by the contract time and milestone dates as set forth in these specifications. The Contractor’s
CPM schedule shall be submitted in electronic format (Suretrak 3.0 or a Microsoft Scheduling program)
to and reviewed by the Owner and Architect prior to first application for payment. Any revisions or
additional information requested by the Owner or Architect shall be provided. (No payment shall be
made to any Contractor not providing a schedule that reflects their entire work).

e  Also refer to Section 01100-1 — Project Procedures.

The Contractor shall revise the progress schedule on a monthly basis as the work progresses reflecting
therein any delays, including those not within the Contractor's control, or accelerations in the progress of
the work. The progress schedule, as revised for any weekly period, shall be discussed at the bi-weekly
job meetings with the, Owner, the Architect, and the Contractor and the major trades in order to insure
that the percentage of actual completion of any portion of the work as called for in the progress schedule
for that bi-weekly period is attained. Monthly updates to the progress schedule shall be made prior to
application for payment.

Should any delay occur in the progress of the work or any portion thereof, the Contractor shall be
required to implement all necessary measures to accelerate the construction, to meet the percentages of
completion dictated by the progress schedule on the applicable dates, without additional cost to the
Owner.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

Shop drawings, product data and samples will not be processed by the Owner and/or Architect until the list
of subcontractors, material suppliers and fabricators is submitted as required under Paragraph 3.12 of the
General Conditions.
e  The successful Contractor shall submit their list of proposed substitutions with in 20 calendar
days of the Contract Award.
e The Architect shall be compensated on an hourly basis for review of all shop drawings or
samples that do not meet the requirements of the contract documents after two submissions.
The compensation shall be deducted from the contractors contract via a deduct change order,
or other means that both parties agree to.

Coordinate preparation and processing of submittals with performance of the work so that work will not be
delayed by submittals. Allow two weeks for review/approval by the Architect for the approval process, one
additional week for TCNJ staff to review the submittal before it is returned to the contractor. Allow
additional time if processing must be delayed to permit coordination with subsequent submittals with
others.

a. Contractor is to provide a submittal schedule identifying the critical path submittals to assist
the design team in prioritizing their review and subsequent return to the contractor prior to
the first requisition for payment being processed. Every submittal is to have a required
return date associated with it so the design team can schedule their reviews accordingly.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 1
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Provide permanent marking on each submittal to identify Project, date, Contractor, subcontractor,

submittal name, Specification section, drawing reference, and similar information to distinguish it from

other submittals. Show Contractor's executed review and approval marking and provide space (5" x 7")

for Architect's Action marking and space for Owner's review marking. Package each submittal

appropriately for transmittal and handling.  Submittals received, which are lacking the above

information, will be returned without action. Submittals, which are received from sources other than
through Contractor’s office, will be returned without action.

Each submission shall be complete, with all options clearly marked and with all components required for
the assembly fully described and detailed. Submissions missing important information will be returned
unchecked.

Transmittal Form: Submittals shall be accompanied by a transmittal form. Provide Contractor's

certification on form, ready for execution, stating that information submitted complies with requirements

of contract documents.

e Transmit all submittals and shop drawings to the Architect or Engineer with a copy of the transmittal
to the Owner.

Except as otherwise indicated in individual work sections, comply with requirements specified herein for
each indicated category of submittal. Provide and process intermediate submittals, where required
between initial and final, similar to initial submittals.

Maintain returned final set of samples at project site, in suitable condition and available for quality
control comparisons by Architect, and by Owner.

Do not proceed with installation of materials, products or systems until final copy of applicable shop
drawings, product data and samples are in possession of Installer.

Provide newly prepared shop drawings, on reproducible sheets, with graphic information at accurate
scale, with company name of preparer indicated. Show dimensions and note which are based on field
measurement. ldentify materials and products in the work shown. Indicate compliance with standards,
and special coordination requirements. Do not allow shop drawing copies without appropriate final
Action markings by Architect to be used in connection with the work.

1. Initial and Intermediate Submittals: One correctable translucent reproducible print and 5 blue line
or black line prints; reproducible will be returned.
2. Final Submittal: 6 prints, plus 3 additional prints where required for maintenance manuals; 4 will

be retained and remainder will be returned, one of which shall be marked up and maintained by
Contractor as "Record Document".

3. Electronic submittals are acceptable in AutoCad format only. Contractor shall be responsible for
printing and distribution of multiple copies as required.

Collect required product data into one submittal for each unit of work or system; and mark each copy to
show which choices and options are applicable to the project. Include manufacturer's standard printed
recommendations for application and use, compliance with standards, application of labels and seals,
notation of field measurements that have been checked, and special coordination requirements. Maintain
one set of product data for each submittal at project site, available for reference by Architect and others.

Submittals will be accepted from the Contractor only. Submittals received from other entities will be
returned without review or action.

1. Submittals received without a transmittal form will be returned without review or action.

2. Transmittal form: Use a form matching the sample form attached to this section. Include the

following:
a. List of deviations.
b. The Contractor's certification signature.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 2
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3. Fill out a separate transmittal form for each submittal; also include the following:
a. Other relevant information.
b. Request for additional information.

Do not submit product data, or allow its use on the project, until compliance with requirements of
Contract Documents has been confirmed by Contractor. Submittal is for information and record unless
otherwise indicated. Initial submittal is final submittal unless returned promptly by Architect marked
with an Action that indicates and observed noncompliance. Submit 6 copies, plus 3 additional copies,
which will be returned, where required for maintenance manuals.

1. Electronic submittals are acceptable in 8 2” x 11 format only.

Provide three (3) samples identical with final condition of proposed materials or products for the work.
Include range samples, not less than 3 units, where unavoidable variations between units of each set.
Provide full set of optional samples where Architect's selection is required. Prepare samples to match
Architect's sample where so indicated. Include information with sample to show generic description,
source or products name and manufacturer, limitations, and compliance with standards. Samples are
submitted for review and confirmation of color, pattern, texture and kind by Architect. Architect will not
test samples, except as otherwise indicated, for compliance with other requirements, which are therefore
the exclusive responsibility of the Contractor.

Upon receipt of a signed copy of the Architects’ Waiver form, electronic copies of CAD drawings of the
Contract Documents will be provided by the Architect for Contractor's use in preparing submittals. Copy
of Waiver form is attached.

Product Selection Procedures: Procedures for product selection include the following:

1. Product: Where Specification paragraphs or subparagraphs titled "Product™ name a single product
and manufacturer, provide the named product or an equivalent.

2. Manufacturer/Source: Where Specification paragraphs or subparagraphs titled "Manufacturer” or
"Source" name single manufacturers or sources, provide a product of the manufacturer or source
that complies with requirements, or an equivalent.

3. Products: Where Specification paragraphs or subparagraphs titled "Products" introduce a list of
names of both products and manufacturers, provide one of the products listed that complies with
requirements, or an equivalent. Comply with provisions of "Product Options and Substitutions,"
Section 1.4 of Division 1300 of these specifications when submitting an equivalent product.

4, Manufacturers:  Where specification paragraphs or subparagraphs titled "Manufacturers”
introduce a list of manufacturers' names, provide a product by one of the manufacturers listed, or
an equivalent, that complies with requirements. Comply with provisions of "Product Options and
Substitutions," Section 1.4 of Division 1300 of these specifications when submitting an equivalent
product.

5. Product Options: Where Specification paragraphs or subparagraphs refer to "Product Options and
Substitutions," indicate that size, profiles, and dimensional requirements on Drawings are based on
a specific product or system; provide the specific product or system or an equivalent product or
system by another manufacturer. Comply with provisions of "Product Options and Substitutions,"
Section 1.4 of Division 1300 of these specifications when submitting an equivalent product.

6. Basis of Design Products: Where Specification paragraphs or subparagraphs titled "Basis-of-
Design Products™ introduce or refer to a list of manufacturers' names, provide either the specified
product or an equivalent. Drawings and Specifications indicate sizes, profiles, dimensions and

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 3
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other characteristics that are based on the product names. Comply with the provisions of "Product

Options and Substitutions," Section 1.4 of Division 1300 of these specifications when submitting
an equivalent product.

MISCELLANEOUS SUBMITTALS

Miscellaneous submittals related directly to the work include warranties, maintenance agreements,
workmanship bonds, survey data and reports, physical work records, quality testing and certifying
reports, copies of industry standards, record drawings, field measurement data, operating and
maintenance materials, overrun stock, and similar information, devices and materials applicable to the
work and not processed as shop drawings, product data or samples.

Refer to sections for specific general requirements on warranties, product/workmanship bonds, and
maintenance agreements. In addition to copies desired for Contractor's use, furnish 2 executed copies,
except furnish 3 additional copies where required for maintenance manuals.

For the Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases,
jurisdictional settlements, notices, receipts for fee payments, judgments, and similar documents,
correspondence and records established in conjunction with compliance with standards and regulations
bearing upon performance of the work.

PRODUCT OPTIONS AND SUBSTITUTIONS
DEFINITIONS

1. Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,"
"equipment,” "system," and terms of similar intent.

a. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation, shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

b. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are allowed, unless
explicitly stated otherwise. Products salvaged or recycled from other projects are not
considered new products.

c. Equivalent Product: Product that is demonstrated and approved through submittal process,
or where indicated as a product substitution, to have the indicated qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and other
characteristics that equal or exceed those of specified product.

2. Substitutions: Changes in products, materials, equipment, and methods of construction from those
required by the Contract Documents and proposed by Contractor.

3. Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design,” including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of evaluating
comparable products of other named manufacturers.

4, Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

5. Special Warranty: Written warranty required by or incorporated into the Contract Documents,
either to extend time limit provided by manufacturer's warranty or to provide more rights for
Owner.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 4
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6. Buy American Requirement: the Contractor shall comply with N.J.S.A 52:32-1 and N.J.S.A.
52:33-1 et seq., which prohibits the use by the Contractor or subcontractors of materials or
farm products produced and manufactured outside of the United States on any public work.

General Requirements:

1. The requirements for substitutions do not apply to specified Contractor options on products and
construction methods. Revisions to Contract Documents, where requested by Owner or Architect
are changes, not substitutions. Contractor's determination of and compliance with governing
regulations and orders issued by governing authorities do not constitute substitutions and do not
constitute a basis for change orders. Otherwise, Contractor's requests for changes in products,
materials, and methods of construction required by Contract Documents are considered requests
for substitutions, and are subject to requirements hereto.

2. To the greatest extent possible, provide products, materials and equipment of a singular generic
kind and from a single source.

3. Where more than one choice is available as options for Contractor's selection of a product or
material, select an option that is compatible with other products and materials already selected.
Total compatibility among options is not assured by limitations within Contract Documents, but
shall be provided by Contractor. Compatibility is a basic general requirement of product/material
selections.

4, Any and all contractor substitutions that require additional work by other trades not specifically
called for in the documents shall be paid for by the contractor requesting the substitution if any
other trade increase is required.

5. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or
other considerations, after deducting additional responsibilities Owner must assume. Owner's
additional responsibilities may include compensation to Architect for redesign and evaluation
services, increased cost of other construction by Owner, and similar considerations.

Submittals: Submit 6 copies, utilizing Substitution Request Form, CSI Form 13.1.A, fully identified for
product or method being requested for substitution, including related specification section and drawing
numbers, and fully documented to show compliance with requirements for substitutions. Include product
data/drawings, description of methods, samples where applicable, Contractor's details comparison of
significant qualities between specified item and proposed substitution, statement of effect on construction
time and coordination with other affected work and contractors, cost information or proposal, warranty
information, compatibility with other work, approval of all authorities having jurisdiction, and
Contractor's statement to the effect that proposed substitution will result in overall work equal to or better
than work originally indicated.

Contractor's options for selecting products are limited by Contract Documents requirements, and
governing regulations. Required procedures include, but are not necessarily limited to, the following for
various indicated methods or specifying:

1. Single product/manufacturer name; provide product indicated or equivalent, except advise
Architect before proceeding, where known that named product is not a feasible or acceptable
selection.

2. Two or more product/manufacturer names; provide one of the named products or equivalent, at
Contractor's option; but excluding products which do not comply with requirements. Advise
Architect before proceeding.

3. Equivalent; where named products in Specifications text are accompanied by the term "or
equivalent", or other language of similar effect, comply with those Contract Documents provisions
concerning substitutions for obtaining Architect's approval of equivalent product.

4. Named, except as otherwise indicated, is defined to mean manufacturer's name for product, as
recorded in published product literature, of latest issue as of date of Contract Documents. Refer
requests to use products of a later or earlier model to Architect for acceptance before proceeding.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 5
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5. Where compliance with an imposed standard, code or regulation is required, selection from among
products that comply with requirements including those standards, codes and regulations, is
Contractor's option.

6. Provide products which comply with specific performances indicated, and which are
recommended by manufacturer, in published product literature or by individual certification, for
application indicated. Overall performance of a product is implied where product is specified for
specific performance.

7. Provide products that have been produced in accordance with prescriptive requirements, using
specified ingredients and components, and complying with specified requirements for mixing,
fabricating, curing, finishing, testing and similar operations in manufacturing process.

8. Where matching of an established sample is required, final judgment of whether a product
proposed by Contractor matches sample satisfactorily is Architect's judgment. Where no product
within specified cost category is available, which matches sample satisfactorily and complies with
requirements, comply with Contract Document provisions concerning substitutions for selection of
a matching product outside established cost category or not complying with requirements.

9. Where specified product requirements include "...as selected from manufacturer's full range of
colors, patterns, textures..." or words of similar effect, the selection of manufacturer and basic
product data is to comply with requirements of the Contract, and selection shall be from the full
range of products within the requirements. Where specified product requirements include "... as
the industry...", or words to that effect, selection of product complying with requirements, is
Architect's selection, including designation of manufacturer, where necessary to obtain desired
color, pattern or texture.

Substitutions may be permitted by the Architect, if, in his opinion, the requirements of the proposed
substitution comply with the requirements specified for the material, article or piece of equipment;
however, the Architect is not required to permit substitution pursuant to the case of Whitten Corporation
vs. Paddock, Incorporated, United States District Court, Massachusetts, April 12, 1974, affirmed by the
Federal First Circuit Court, December 14, 1974.

After award of contract, the Contractor may submit substitutes to the Architect for review, fully
documented and certified, and accompanied by a proposal for a reduction in the Contract Sum.

Contractor's request for substitution will be received and considered when extensive revisions to Contract
Documents are not required and changes are in keeping with general intent of Contract Documents; when
timely, fully documented and properly submitted; and when one or more of following conditions is
satisfied, all as judged by Architect. Otherwise, requests will be returned without action except to record
noncompliance with these requirements.

1. Where request is directly related to an "equivalent™ clause or other language of same effect in
Contract Documents.

2. Where required product, material or method cannot be provided within Contract Time, but not as a
result of Contractor's failure to pursue the work promptly or coordinate various activities properly.

3. Where required product, material or method cannot be provided in a manner which is compatible
with other materials of the work, or cannot be properly coordinated therewith, or cannot be
warranted (guaranteed) as required, or cannot be used without adversely affecting Owner's
insurance coverage on completed work, or will encounter other substantial noncompliances which
are not possible to otherwise overcome except by making requested substitution, which Contractor
thereby certifies to overcome such incompatibility, uncoordination, nonwarranty, noninsurability
or other noncompliance as claimed.

4. Where substantial advantage is offered Owner, in terms of cost, time or other valuable
considerations, after deducting offsetting responsibilities Owner may be required to bear,
including additional compensation to Architect for redesign and evaluation services, increased cost
of other work by Owner or separate Contractors, and similar considerations.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 6
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Contractor's submittal of, and Architect's acceptance of, shop drawings, product data or samples which
indicate work not complying with requirements of Contract Documents, does not constitute an acceptable
and valid request for, nor approval of, a substitution.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more products for
use on Project, product selected shall be compatible with products previously selected, even if previously
selected products were also options.

1. Each contractor is responsible for providing products and construction methods compatible with
products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but incompatible products,
Architect will determine which products shall be used.

EQUIVALENT PRODUCTS

Where products or manufacturers are specified by name, Contractor must submit the following, in
addition to other required submittals, to obtain approval of an unnamed product proposed as an
equivalent:

1. Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the indicated
results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those named in the
specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

3. Evidence that proposed product provides specified warranty.

4, List of similar installations for completed projects with project names and addresses and names
and addresses of architects and owners, if requested.

5. Samples, if requested.

OPERATION AND MAINTENANCE INSTRUCTIONS AND EQUIPMENT WARRANTIES

The Contractor shall orient and instruct the responsible maintenance personnel designated by the Owner
in the Operation of all equipment and shall provide the maintenance personnel with pertinent literature
and operational manuals for all equipment. Date and time of demonstrations shall be mutually agreed
upon with the Owner. Provide qualified personnel for as long as necessary to fully orient and instruct the
Owner. Contractor shall videotape instruction session and provide owner with completed video.

The manuals shall be submitted in (quadruplicate) 3-ring loose-leaf type binders to the Architect for
approval with all additional information that the Architect may request and considers necessary for the
proper servicing and maintenance of all equipment. Manuals are to include plain paper copies of
approved shop drawings and catalog cuts. The quality of the copies may be subject to approval by the
Architect. Upon completion and approval, 3 copies will be forwarded to the Owner and one copy
retained by the Architect.

Manuals shall include no less than the following:
1. Operating Procedures:

a. Typewritten procedures indicating each mode of operation of each piece of equipment or
system. Procedures shall indicate the status of each component of a system in each
operating mode.

b. Procedures shall indicate names, symbol numbers, valve tags, circuit numbers, schematic
control and wiring diagrams, locations of thermostats, manual starters, control cabinets, and
other controls of each system.

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 7
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c. Emergency shutdown procedures for each piece of equipment or system, both automatic
and manual as appropriate.
2. Maintenance Schedule: Typewritten schedule describing manufacturer's recommended schedule

of maintenance and maintenance procedures.
3. Catalog cuts and shop drawings:
a. Catalog cuts shall clearly indicate the exact model and type of each piece of equipment
installed in the Project, including all options provided.
b. Catalog cuts shall fully describe equipment including physical, electrical, mechanical and
other characteristics, performance characteristics and installation or erection diagrams.
c. Catalog cuts shall indicate spare part numbers and name, address and telephone number of
local representative or service department.
4., Typewritten list of all subcontractors on the Project including name, address, telephone number
and responsibility on the Project.
5. Manuals shall be indexed with dividers indicating each system or piece of equipment.
6. Warranties, permits, inspection stickers/approvals and Certificate of Occupancy are to be included.
Required equipment warranties shall be submitted in three copies to the Architect.

The Contractor shall video tape all instructional sessions and demonstrations and provide the Owner with
a copy of the videotape at the end of all demonstrations.

PART 2 - PRODUCTS
NOT APPLICABLE

PART 3 - EXECUTION

3.1

A

3.2

ACTION ON SUBMITTALS

One copy of all submissions will be returned to the Contractor for his files. The Contractor shall mark up
other copies so as to conform with the copy returned to him and forward them to all interested
Contractors, Subcontractors, and Suppliers.

The Architect will review and stamp submitted shop drawings in one of the following ways (the actual
stamp may be different; below language is shown for an example only)

1. "No Exceptions Taken": Approved.

2. "Make Corrections Noted": Approved, provided the work complies with corrections marked on
the submittal.

3. "Revise and Resubmit": Do not commence work of this submittal. Revise and resubmit or
prepare a new submittal; comply with notations marked on submittal.

4, "Rejected"”: Fundamentally not in compliance. Prepare a new submittal. No notations or

comments made.

Work shall be executed in accordance with "Approved”, "Approved As Noted”, or "Resubmit for
Record" stamp only.

Architect's review of shop drawings/submittals will constitute checking for general arrangement only,
and shall not relieve the Contractor of responsibility for complete compliance with Drawings and
Specifications. Contractor shall be responsible for quantities and dimensions to assure a proper fit under
field conditions.

DISTRIBUTION

Provide additional distribution of submittals, not included in foregoing copy submittal requirements, to
subcontractors, suppliers, fabricators, installers, governing authorities and others as necessary for proper

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 - 8
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performance of the work. Include such additional copies in transmittal to Architect where required to
receive Action marking before final distribution. Show such distributions on transmittal forms.

COLOR SELECTIONS

All colors for all finished surfaces and materials will be selected or approved by the Architect. The color
selections will be made at one time to provide a complete and coordinated color schedule which, upon
acceptance of the Owner, will be provided to the Contractor. Any and all specific color selections for
materials not noted on drawings or in specification shall be chosen by Architect after submittal of
samples.

It is imperative that all color information be submitted to the Architect by the Contractor before color
selections can be made. If any color selection information is not available when colors are needed to
meet the project schedule, the Architect will select colors from one of the named manufacturers in the
Specifications, and the Contractor will be required to exactly match that color. A claim for delay will not
be accepted if the color schedule is late due to the failure of the Contractor to provide the Architect with
all required color information, nor will an extra be entertained if the selected color is not available from
the manufacturer the Contractor intended to use but neglected to submit.

The Contractors are reminded of the requirement to declare all substitutions within 20 days of execution
of their Contract as specified.

END OF SECTION 01300

SUBMITTALS AND SUBSTITUTIONS
SECTION 01300 -9
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SECTION 01310
QUALITY CONTROL

PART 1 - GENERAL

1.01

1.02

1.03

1.04

A.

TRADESMEN AND WORKMANSHIP

Each Contractor shall ensure that tradesmen performing work at site are skilled and knowledgeable in
methods and craftsmanship needed to produce required quality levels for workmanship in completed
work. Remove and replace work which does not comply with workmanship standards as specified and as
recognized in the construction industry for applications indicated. Remove and replace other work
damaged or deteriorated by faulty workmanship or its replacement.

In certain instances, specification text requires that specific work be assigned to specialists or expert en-
tities, who shall be engaged for performance of those units of work. These shall be recognized as special
requirements over which Contractor has no choice or option. These assignments shall not be confused
with, and are not intended to interfere with, normal application of regulations, union jurisdictions and
similar conventions. One purpose of such assignments is to establish which party or entity involved in a
specific unit of work is recognized as “expert" for indicated construction processes or operations.
Nevertheless, final responsibility for fulfillment of entire set of requirements remains with Contractor.

INSPECTION, TESTS AND REPORTS

Required inspection and testing services are intended to assist in determination of probable compliances
of the work with requirements, but do not relieve any Contractor of responsibility for those compliances,
or for general fulfillment of requirements of Contract Documents. Specified inspections and tests are not
intended to limit any Contractor's quality control program. Afford reasonable access to agencies
performing tests and inspections.

Contractors are responsible for all testing associated with their work (foundations, soils compaction,
concrete, steel, roof material testing etc.) and shall submit the name of their proposed testing agency
within 15 days of Notice-to-Proceed. Each Contractor is responsible to coordinate the activities of the
testing agency to assure that work is tested prior to being covered up or other activities associated to the
work begin.

Not Used

Not Used

PART 2 - PRODUCTS

2.01

ROOF DRAIN FILTERS

A. Tiddy Gutter DF100001 Roof Drain Foam Filter or Equal.

PART 3 - EXECUTION

3.01

REPLACEMENT OF WORK

A. The Contractor shall, within 24 hours after rejection of Work, remove all materials and equipment so

rejected and immediately replace said Work, at his cost, to the satisfaction of the Architect. Should the

QUALITY CONTROL
SECTION 01310 -1
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Work of the Owner or other Contractors be damaged by such removal or replacement, the Contractor
shall reimburse the Owner or other Contractors for all cost incurred for correcting said damage.

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and verify the existence and
location of mechanical and electrical systems and other construction affecting the Work.

1. Before construction, verify the location and points of connection of utility services.
Existing Utilities: The existence and location of underground and other utilities and construction

indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the existence
and location of underground utilities and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of sanitary
sewer, storm sewer, and water-service piping; and underground electrical services.
2. Furnish location data for work related to Project that must be performed by public utilities serving

Project site.

Acceptance of Conditions prior to work starting: Examine substrates, areas, and conditions, with Installer
or Applicator present where indicated, for compliance with requirements for installation tolerances and
other conditions affecting performance. Record observations.

1. Written Report: Where a written report listing conditions detrimental to performance of the Work
is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

oo oe

2. Verify compatibility with and suitability of substrates, including compatibility with existing
finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

4, Examine walls, floors, and roofs for suitable conditions where products and systems are to be
installed.

5. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding

with the Work indicates acceptance of surfaces and conditions.
PREPARATION

Existing Utility Information: Furnish information to local utility and Owner that is necessary to adjust,
move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances
located in or affected by construction. Coordinate with authorities having jurisdiction.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted under the following conditions and then only after arranging to provide temporary utility
services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's/Owner's written permission.

QUALITY CONTROL
SECTION 01310 - 2
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Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to other
construction, verify dimensions of other construction by field measurements before fabrication.
Coordinate fabrication schedule with construction progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on
Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include a detailed
description of problem encountered, together with recommendations for changing the Contract
Documents.

CONSTRUCTION LAYOUT

Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, in
relation to existing conditions and dimensions. If discrepancies are discovered, notify Architect and
Owner promptly.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as
indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance and ease
of removal for replacement.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results. Maintain
conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or loading in
excess of that expected during normal conditions of occupancy.

Tools and Equipment: Only use the best quality tools and equipment with proper attenuations for the latest
acceptable sound levels.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each
component securely in place, accurately located and aligned with other portions of the
Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights
directed by Architect.
2. Allow for building movement, including thermal expansion and contraction.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange
joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered

hazardous.

QUALITY CONTROL
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END OF SECTION 01310

QUALITY CONTROL
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SECTION 01320
TEMPORARY FACILITIES

PART 1 - GENERAL

1.01

1.02

1.03

1.04

A

DESCRIPTION OF REQUIREMENTS

Specific administrative and procedural minimum actions are specified in this section, as extensions of
provisions in General Conditions and other Contract Documents. Nothing in this section is intended to
limit types and amounts of temporary work required, and no omission from this section will be
recognized as an indication that such temporary activity is not required for successful completion of the
work and compliance with requirements of Contract Documents.

Each Contractor is specifically assigned certain responsibilities for temporary facilities to be used by all
Contractors, other entities at the site, the Owner's work forces and other personnel including occupants of
the project, the Owner, the Architect, test agencies, personnel of governing authorities, and similar en-
tities and personnel authorized to be at the project site during construction. In general, each Contractor is
assigned the responsibilities for installation, operation and removal of each temporary facility which is
related by recognized trades to its scope of contract work; and, except as otherwise indicated, each is
responsible for costs and use charges associated therewith, including fuel, power usage, water usage and
similar usage costs. The Contractor is responsible for temporary facilities not related to any other
Contractor's scope of contract work and not otherwise specifically assigned, as designated by the
Architect.

No costs or usage charges for temporary facilities are chargeable to the Owner, nor can any Contractor's
cost or usage charges for temporary facilities be accepted as the basis for a change order extra. The total
costs and usage charges for temporary facilities are included, collectively, in the Contract Amounts.

GENERAL REQUIREMENTS

Each Contractor shall provide and operate all hoists, cranes, helicopters and furnish and erect all ladders
and scaffolding required by him and his subcontractors, constructed to afford proper protection to
craftsmen, their Work and other Work in progress and previously executed.

JOB CONDITIONS

Each Contractor shall establish and initiate use of each temporary facility at time first reasonably re-
quired for proper performance of the total work of project. Terminate use and remove facilities at ear-
liest reasonable time, when no longer needed or when permanent facilities have, with authorized use, re-
placed the need.

Each Contractor shall install, operate, maintain and protect temporary facilities in a manner and at loca-
tions that will be safe, nonhazardous, sanitary, protective of persons and property, and free of deleterious
effects.

ENVIRONMENTAL PROTECTION

Each Contractor shall provide facilities, establish procedures, and conduct construction activities in a
manner that will ensure compliance with environmental and other regulations controlling construction
activities at project site. The Contractor shall designate one person, the Construction Superintendent or
other, to enforce strict discipline on activities related to generation of wastes, pollution of air/water/soil,
generation of noise, and similar harmful or deleterious effects which might violate regulations or

TEMPORARY FACILITIES
SECTION 01320 - 1
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reasonably irritate persons at or in vicinity of project site. Anti-pollution measures required by D.E.P., as
applicable are to be followed.

SECURITY

The Contractor shall maintain complete security on the site at all times during and outside of normal
working hours to protect the Work and all field offices, and to secure the area of construction by
restricting all trespassers.

. This means locking the doors and/or gates. A guard is not required.

Provide a six foot chain link fence around any compounds and/or dumpsters related to this project.
TEMPORARY CONSTRUCTION FACILITIES

Where mud, snow, ice or other hazardous conditions exist in the purview (Scope of Work) of any Sub
Contractor, the Contractor shall remove the hazards immediately and replace with suitable material for
the other contractors use. If the Owner is compelled to remove the hazards with their own forces due to
inaction by the Contractor, then that Contractor will be back-charged for the work performed by the
Owner.

No welding, cutting by torch, or Work utilizing or causing flammable waste shall be done unless
adequate fire protection is provided and maintained for the duration of the Work in the area of
operations.

DEBRIS CONTROL (Refer to Section 01524 for further delineation)

The Contractor shall be responsible for daily cleaning up of spillages and debris resulting from his
operations and from those of his Subcontractors; and shall be responsible for complete removal and
disposition of hazardous and toxic waste materials. The Contractor shall provide containers at grade,
sufficient for the depositing of nonhazardous/nontoxic waste materials, and shall remove such waste
materials from project site at least weekly during cold weather (daily high temperatures below 50°F) and
at least twice weekly during mild and warm weather.

o Contractor is responsible to provide and pay for all dumpsters.

The Contractor shall daily clean all mud, dirt and debris resulting from all trades operations from the
adjacent streets, sidewalks, drives and parking areas and shall repair all damage caused by the cleaning to
the satisfaction of the Owner.

The Contractor is to provide and maintain appropriate means of trash disposal (i.e., chutes) to
grade/dumpster. Multiple units may be required and shall be figured for in the bid.

PART 2 - EXECUTION

2.01

A

ENCLOSURES

At earliest possible date, the Contractor shall secure project area against unauthorized entrance at times
when personnel are not working. Provide secure temporary enclosure at ground floor and other locations
of possible entry, with locked entrances.

Where any form of demolition will expose the interior of the building to weather, demolition shall follow
the erection of weatherproof walls by the Contractor installed inside the demolition line, sealed and
flashed, as required, to keep all water from the building interior. Keep temporary weatherproofing in
place until new construction has been completed to the stage where water will not enter the building.

TEMPORARY FACILITIES
SECTION 01320 - 2
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The Contractor shall provide constant protection against rain, wind, storms, frost or heat to maintain the

work, materials, apparatus and fixtures free from damage. At the end of each day's work, cover work

likely to be damaged. During cold weather, protect work from damage by freezing and provide such

enclosures and heating apparatus as may be necessary diligently to prosecute the Work without stoppage
for reason of unfavorable weather.

Wherever a Contractor provides openings through walls or slabs, each location shall be adequately
protected at the end of each working day with temporary enclosures to make these areas tight. Openings
through exterior walls shall be watertight.

Install an 8 foot high fence around the entire site with wind screening. Provide gates as needed to properly
access the site to complete the work. Remove the fence once the project is substantially completed. Fence
is to have poles into the ground where the fence will be untouched per a period of time, and can have feet
with sand bags in areas that the fence may have to be moved occasionally to not interfere with the work.

For renovation projects: Contractor is to maintain the building in a water tight condition during all
construction activities by whatever means necessary. Contractor is to never do any more removal
work during any given day than that contractor can replace in the same day in order to make sure
the occupants of the building will be protected from the possibility of water leakage into the
building. Should any leakage occur, the contractor is to immediately make the building water tight
(on a 24 hour basis) and repair any damage caused by the leakage or replace any equipment
damaged by the leakage.

TEMPORARY ELECTRICITY

Power is available on site.

TEMPORARY VENTILATION

A trade requiring ventilation for Work shall provide fans to induce circulation of air.

TEMPORARY TELEPHONES

Each Contractor is responsible for their own telephone service and for payment of all charges relating to
that service.

TEMPORARY WATER

Water is available on site.

TEMPORARY SANITARY FACILITIES

Starting at time of start of work at project site, the Contractor shall provide and maintain self-contained
toilet units of type acceptable to governing authorities, adequate, at all stages of construction, for use of
personnel at project site. Provide separate facilities for male and female personnel when both sexes are
working, in any capacity, at project site. Facilities shall remain in use until completion of project. Use of
permanent facilities will not be permitted.

REMOVAL AND RESTORATION

Prior to acceptance of the Project, each contractor shall remove temporary work for which he has been
responsible.

OWNER'S RIGHTS

TEMPORARY FACILITIES
SECTION 01320 - 3
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A If any Contractor fails to carry out his responsibilities in providing temporary facilities, as set forth
above, the Owner shall have the right to take such action as he deems proper for the protection and

conduct of the Work, and to deduct the cost thereof from the amount due the Contractor at fault.

B. Extended work days, hours, shifts, weekend work, etc. may be allowed upon coordination and approval
by Architect, Owner at no additional cost to the Owner.
. Should the schedule begin to slip, for any reason, each contractor will be required to work
additional shifts or weekends to recover the lost time. Should there be a cost to the College for this
overtime work, the contractor will be required to reimburse the owner for said costs.

2.09 Parking: parking is allowed for two vehicles only. All other parking is to be at the TCNJ Carlton Avenue
parking lot. The contractor is responsible to shuttle workers back and forth as needed.

END OF SECTION 01320

TEMPORARY FACILITIES
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SECTION 01330
CONTRACT CLOSEOUT

PART 1 - GENERAL

1.01

1.02

A

DEFINITION

Closeout is hereby defined to include general requirements near end of Contract Time, in preparation for
final acceptance, final payment, normal termination of Contract, occupancy by Owner and similar actions
evidencing completion of the work. Specific requirements for individual units of work are specified in
sections of Divisions 2 through 16. Time of closeout is directly related to Substantial Completion, and
therefore may be either a single time period for entire work or a series of time periods for individual parts
of the work which have been certified as substantially complete at different dates. That time variation, if
any, shall be applicable to other provisions of this section.

Substantial completion shall be defined that every material item has been installed. Nothing is missing
and therefore, the punch list can begin.

PREREQUISITES TO SUBSTANTIAL COMPLETION

Prior to requesting the Architect's inspection for certification of substantial completion, for either entire
work or portions thereof, complete the following and list known exceptions in request:

1. In progress payment request coincident with or first following date claimed, show either 100%
completion for portion of work claimed as substantially complete, or list incomplete items, value
of incomplete items, and reasons for being incomplete.

2. Include supporting documentation for completion as indicated in these Contract Documents.

a. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

3. Submit statement showing accounting of changes to the Contract Sum.

4. Advise Owner of pending insurance change over requirements.

5. Submit specific warranties, workmanship/maintenance bonds, maintenance agreements, final
certifications and similar documents.

6. All fire sprinklers, devices, alarm system, roofing system, doors, insulation, etc. requiring FM
Research approval to submit certification from Factory Mutual.

7. Obtain and submit releases enabling Owner's full and unrestricted use of the work and access to
services and utilities, including occupancy permits, operating certificates, and similar releases.

8. Deliver tools, spare parts, extra stocks of materials, and similar physical items to Owner obtaining
a signed receipt of materials delivered. Refer to individual work sections for required quantities of
spare parts, extra and overrun stock, maintenance tools and devices, keys, and similar physical
units to be submitted.

9. Complete start up testing of systems, and instructions of Owner's operating/maintenance
personnel. Discontinue, or change over, and remove from project site temporary facilities and
services, along with construction tools and facilities, mockups, and similar elements.

10.  Complete final clean up requirements.

11.  Touch up and otherwise repair and restore marred exposed finishes.

12.  Inspection: Submit a written request for inspection for Substantial Completion to Project
Manager. On receipt of request, Architect and Project Manager will either proceed with
inspection or notify Contractor of unfulfilled requirements. Architect will prepare the Certificate
of Substantial Completion after inspection, the Project Manager will notify Contractor of items,

CONTRACT CLOSEOUT
SECTION 01330 -1
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either on Contractor's list or additional items identified by Architect that must be completed or
corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for Final
Completion.

Upon receipt of Contractor's request, the Project Manager and Architect will proceed with substantial
completion inspection.  Following inspection, the Architect will either prepare the certificate of
substantial completion, or advise the Contractor of work which shall be performed prior to issuance of
certificate. The work remaining to be performed shall be completed prior to the punch list for final
acceptance.

Upon receipt of Contractor's notice that work has been completed, including all punch list items, but
excepting incomplete items delayed because of circumstances acceptable to the Project Manager and
Architect, the Project Manager and Architect will reinspect the work. Upon completion of reinspection,
the Architect will either prepare the certificate of final acceptance or advise the Contractor of work not
completed or obligations not fulfilled as required for final acceptance.

In the event that the work is not completed or obligations are not fulfilled as required for final acceptance
and the Architect/CM is required to reinspect the work more often than the two inspections described, the
Contractor shall compensate the Architect and/or the Project Manager at the rate of $500.00 for each
additional site visit required for reinspections. The compensation shall be processed by change order as a
deduction to the Contractor's Contract Sum, which amount will be paid to the Architect or Project
Manager by the Owner, through a change order as an addition to the Architect's or Project Manager’s
Contract Sum.

Substantial Completion shall be defined for this project that every element of the
project/construction and the contract, based on the contract and amended drawings and
specification sections, are installed and the building is deemed complete, less repairs and/or touch
up type work that would be generally referred to as punchlist work. If any components of the
building, or site work associated with this contract are not installed, the project cannot be deemed
substantially completed.

PREREQUISITES TO FINAL ACCEPTANCE

Prior to requesting Project Manager and Architect's final inspection for certification of final acceptance
and final payment, complete the following and list known exceptions, in request:

1. Submit final payment request with final releases and supporting documentation not previously
submitted and accepted. Include certificates of insurance for products and completed operations
where required.

Submit release of liens for all subcontractors.

3. Submit Contractor's statement that his final application, as presented, is the final bill and no other
claims will be presented.

4. Submit updated final statement, accounting for additional changes to Contract Sum including
change orders and allowances.

5. Submit certified copy of Architect's final punch list of itemized work to be completed or corrected,
stating that each item has been completed or otherwise resolved for acceptance, endorsed and
dated by Architect.

6. Submit one set of record documents, bound copies of maintenance/operating manuals, final project
photographs, damage or settlement survey, property survey, and similar final record information.

n

CONTRACT CLOSEOUT
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Complete final clean up requirements.
Touch up and otherwise repair and restore marred exposed finishes.
Submit notarized consent of surety to final payment.
0. Submit final liquidated damages settlement statement, if required, acceptable to Project Manager
and the Owner.
11.  Revise and submit evidence of final, continuing insurance coverage complying with insurance
requirements.
12. A letter from the Owner's representative certifying that he has been properly instructed in the
operation and maintenance of equipment by the Contractor.
13.  10% one year Maintenance Bond.
14.  Underwriter's Certificate or Electrical Sub Code Official's Approval.
15.  Fire Alarm Certification and Description - NFPA form 72C including local County of Chester.
16. HVAC Contractor to submit certified balancing report.
17.  Final acceptance by Architect of record documents

B oo,

Except as otherwise indicated or requested by Project Manager/Architect, remove temporary protection
devices and facilities that were installed during course of the work to protect previously completed work
during remainder of construction period.

CLEAN UP

Remove waste materials from site and dispose of in a lawful manner.

PART 2 - PRODUCTS

NOT APPLICABLE

PART 3 - EXECUTION

3.01

A

CLEANING

Where extra materials of value remaining after completion of associated work have become Owner's
property, dispose of these to Owner's best advantage as directed.

After Substantial Completion of the Work, each Contractor shall do the final cleaning of the surfaces of
his installations as may be required by the various Specification sections.

After each Contractor has cleaned their work, The General Contractor shall engage a professional
cleaning service to perform final cleaning of the work consisting of cleaning each surface or unit to
normal clean condition. Comply with manufacturer's instructions for cleaning operations and chemicals.
The following are examples, but not by way of limitation, of cleaning levels required:

1. Remove labels that are not required as permanent labels.

2. Clean transparent materials, including mirrors and window/door glass, to a polished condition,
removing substances that are noticeable as vision obscuring materials. Replace broken glass and
damaged transparent materials.

3. Clean exposed exterior and interior hard surfaced finishes, to a dirt free condition, free of dust,
stains, films and similar noticeable distracting substances. Except as otherwise indicated, avoid
disturbance of natural weathering of exterior surfaces. Restore reflective surfaces to original
reflective conditions.

4, Wipe surfaces of mechanical and electrical equipment clean, including elevator equipment and
similar equipment; remove excess lubrication and other substances.

5. Remove debris and surface dust from limited access spaces including roofs, plenums, shafts,
trenches, equipment vaults, manholes, attics and similar spaces.
6. Vacuum and clean carpeted surfaces and similar soft surfaces.
CONTRACT CLOSEOUT
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Clean light fixtures and lamps to function with full efficiency.
Clean and wax or polish all hard floors following manufacturer’s instructions.
Clean all window surfaces inside and outside.
Perform final cleaning in, on and around all casework, sinks, toilets fixtures, etc.

Clean Project site, yard, and grounds, in areas disturbed by construction activities, including
landscape development areas, of rubbish, waste material, litter, and other foreign substances.
Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign deposits.
Rake grounds that are neither planted nor paved to a smooth, even-textured surface.

Remove tools, construction equipment, machinery, and surplus material from Project site.
Remove snow and ice to provide safe access to building.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains,
films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces.
Restore reflective surfaces to their original condition.

Sweep concrete floors broom clean.

Replace parts subject to unusual operating conditions.

Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from
water exposure.

Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of diffusers,
registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during construction.

Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. Replace burned-
out bulbs, and those noticeably dimmed by hours of use, and defective and noisy starters in
fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.

Leave Project clean and ready for occupancy.

D. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or excess
materials on Owner's property. Do not discharge volatile, harmful, or dangerous materials into drainage
systems. Remove waste materials from Project site and dispose of lawfully.

3.02 RECORD DOCUMENTS (Refer to Section 01340, project requirements for submitting Record
Documents)
3.03 REMOVE TEMPORARY FACILITIES

A. At the completion of the work prior to final payment, remove all temporary facilities entirely from site,
including, but not limited to, the following: Field offices, trailers, shanties, sheds, job telephone,
temporary toilets, temporary enclosures, dust barriers and other temporary protection devices.

END OF SECTION 01330
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SECTION 01340
PROJECT RECORD DOCUMENTS

PART 1 - GENERAL
1.01 SUMMARY
A.  Section Includes:
1. Project record documents consisting of:
a. Record drawings.
b. Record project manual (specifications).
1.02 SUBMITTALS
A Project Record Documents: Submit after substantial completion, but prior to final completion.
1. Record drawings: Submit in form of opaque prints.
a. Sets shall include all drawings, whether changed or not.
2. Other record documents: Submit originals or good quality photocopies.
3. Each Sub contractor is responsible for their respective trade, record documents and record
drawings. Combine with General Contractor record drawing documents for a complete set.
PART 2 - PRODUCTS
(NOT USED)
PART 3 - EXECUTION
3.01 MAINTENANCE OF PROJECT RECORD DOCUMENTS

A Do not use record documents of any type for construction purposes.

B. Maintain record documents in a secure location at the site while providing for access by the contractor
and the architect during normal working hours; store in a fire-resistive room or container outside of
normal working hours.

C. Record information as soon as possible after it is obtained.

D.  Assign a person or persons responsible for maintaining record documents.

E. Record the following types of information on all applicable record documents:

Dimensional changes.

New and revised details.

Revisions to electrical circuits.

Locations of utilities concealed in construction.

Particulars on concealed products which will not be easy to identify later.

Changes made by modifications to the contract; note identification numbers if applicable.

New information which may be useful to the owner, but which was not shown in either the
contract documents or submittals.

Noogak~kwbdpE

3.02 RECORD DRAWINGS

PROJECT RECORD DOCUMENTS
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Maintain a complete set of opaque prints of the contract drawings, marked to show changes.
Where the actual work differs from that shown on the drawings, mark this set to show the actual work.

1. Mark location of concealed items before they are covered by other work.
2. Mark either record contract drawings or shop drawings, whichever are best suited to show the
change.

When the contractor is required by a provision of a modification to prepare a new drawing, rather than to
revise existing drawings, obtain instructions from the architect as to the drawing scale and information
required.

Keep drawings in labeled, bound sets.

1. Mark with red pencil.
2. Mark work of separate contracts with different colors of pencils.
3. Incorporate new drawings into existing sets, as they are issued.

Where record drawings are also required as part of operation and maintenance data submittals, copy
marks to another opaque print obtained from the architect.

RECORD PROJECT MANUAL
Maintain a complete copy of the project manual, marked to show changes.

Where the actual work differs from that shown in the project manual, mark the record copy to show the
actual work.

1. Include a copy of each addendum and modification to the contract.
2. In addition to the types of information required on all record documents, record the following
types of information:
a. Product options taken, when the specification allows more than one.
b.  Proprietary name and model number of actual products furnished, for each product, material,
and item of equipment specified.
C. Name of the supplier and installer, for each product for which neither a product data
submittal nor a maintenance data submittal was specified.

TRANSMITTAL TO OWNER (through the Architect)

Collect, organize, label, and package ready for reference.

1. Bind print sets with durable paper covers.

2. Label each document (and each sheet of drawings) with "PROJECT RECORD
DOCUMENTS - This document has been prepared using information furnished by " [insert
the contractor's name], and the date of preparation.

Submit to the Project Manager for transmittal to the Architect, unless otherwise indicated.

Submit to the Architect four (4) sets of Operation and Maintenance Manuals in three-ring binders, by

volume, and indexed per binder (with one master index) to be transmitted to the Architect/Engineer for

approval: All to be submitted at one time, not piece meal. Indexing should follow the specification
section numbers.

e Include all inspection/approvals/certifications

PROJECT RECORD DOCUMENTS
SECTION 01340 - 2
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e All approved submittals and cut sheets as well as manufacturer's operation and maintenance manuals
for each section.

e Manuals are to be completed in volumes, three ring binders, starting with Division 1 and continuing
through the last projects Division. The number of volumes is determined by the number of spec
section the projects has and by the amount of paper/copies for complete sets of three ring binders.

e List of all contractors and vendors for the project with names, addresses and phone numbers.

END OF SECTION 01340

PROJECT RECORD DOCUMENTS
SECTION 01340 - 3
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SECTION 01524
CONSTRUCTION WASTE MANAGEMENT

PART 1 - GENERAL

11

1.2

13

1.4

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:
1. Salvaging nonhazardous demolition and construction waste.

2. Recycling nonhazardous demolition and construction waste.

3. Disposing of nonhazardous demolition and construction waste.

Related Sections include the following:

1. All of Division 1 and attached specifications and drawings that make a part of this contract.

DEFINITIONS

Construction Waste: Building and site improvement materials and other solid waste resulting from
construction, remodeling, renovation, or repair operations. Construction waste includes packaging.

Demolition Waste: Building and site improvement materials resulting from demolition or selective
demolition operations.

Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or
deposit in landfill or incinerator acceptable to authorities having jurisdiction.

Recycle: Recovery of demolition or construction waste for subsequent processing in preparation for reuse.
Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another facility.
SUBMITTALS

Waste Management Plan: Submit 4 copies of plan within 30 days of date established for the Notice to
Proceed.

Records of Donations: Indicate receipt and acceptance of salvageable waste donated to individuals and
organizations. Indicate whether organization is tax exempt.

Records of Sales: Indicate receipt and acceptance of salvageable waste sold to individuals and
organizations. Indicate whether organization is tax exempt.

Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable waste by
recycling and processing facilities licensed to accept them. Include manifests, weight tickets, receipts, and
invoices.

CONSTRUCTION WASTE MANAGEMENT
SECTION 01524 - 1
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E.

Mold Remediation & Restoration

Eickhoff Hall

USA Environmental Management, Inc.

Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by landfills and
incinerator facilities licensed to accept them. Include manifests, weight tickets, receipts, and invoices.

QUALITY ASSURANCE
Regulatory Requirements: Comply with hauling and disposal regulations of authorities having jurisdiction.
Waste Management Conference: Conduct conference at Project site to comply with requirements in

Division 1. Review methods and procedures related to waste management including, but not limited to, the
following:

1. Review and discuss waste management plan.
2. Review requirements for documenting quantities of each type of waste and its disposition.
3. Review and finalize procedures for materials separation and verify availability of containers and bins

needed to avoid delays.

4, Review procedures for periodic waste collection and transportation to recycling and disposal
facilities.

5. Review waste management requirements for each trade.

WASTE MANAGEMENT PLAN

General: Develop plan consisting of waste identification, and waste reduction work plan. Indicate
quantities by weight or volume, but use same units of measure throughout waste management plan.

Waste Identification:  Indicate anticipated types and quantities of demolition, site-clearing, and
construction waste generated by the Work. Include estimated quantities and assumptions for estimates.

Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, recycled, or disposed
of in landfill or incinerator. Include points of waste generation, total quantity of each type of waste,
quantity for each means of recovery, and handling and transportation procedures.

1. Salvaged Materials for Sale: For materials that will be sold to individuals and organizations, include
list of their names, addresses, and telephone numbers.

2. Salvaged Materials for Donation: For materials that will be donated to individuals and
organizations, include list of their names, addresses, and telephone numbers.

3. Recycled Materials: Include list of local receivers and processors and type of recycled materials
each will accept. Include names, addresses, and telephone numbers.

4, Disposed Materials: Indicate how and where materials will be disposed of. Include name, address,
and telephone number of each landfill and incinerator facility.

5. Handling and Transportation Procedures: Include method that will be used for separating recyclable
waste including sizes of containers, container labeling, and designated location on Project site where
materials separation will be located.

PART 2 - PRODUCTS (Not Used)

PART 3 -EXECUTION

3.1

A

PLAN IMPLEMENTATION

General:  Implement waste management plan as approved by Project Manager. Provide handling,
containers, storage, signage, transportation, and other items as required to implement waste management
plan during the entire duration of the Contract.

CONSTRUCTION WASTE MANAGEMENT
SECTION 01524 - 2
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3.2

3.3

3.4

3.5

COow>

Mold Remediation & Restoration

Eickhoff Hall

USA Environmental Management, Inc.

1. Comply with Division 1 Section "Temporary Facilities" for operation, termination, and removal
requirements.

Training: Train workers, subcontractors, and suppliers on proper waste management procedures, as
appropriate for the Work occurring at Project site.

1. Distribute waste management plan to entities when they first begin work on-site. Review plan
procedures and locations established for salvage, recycling, and disposal.

Site Access and Temporary Controls: Conduct waste management operations to ensure minimum
interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.

1. Designate and label specific areas on Project site necessary for separating materials that are to be
salvaged, recycled, reused, donated, and sold.

2. Comply with Division 1 Section "Temporary Facilities and Controls" for controlling dust and dirt,
environmental protection, and noise control.

SALVAGING DEMOLITION WASTE

Salvaged Items for Sale and Donation: Not permitted on Project site.
RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL
General: Recycle beverage containers used by on-site workers.

Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives received for recycling
waste materials shall accrue to the Contractor.

Procedures: Separate recyclable waste from other waste materials, trash, and debris. Separate recyclable
waste by type at Project site to the maximum extent practical.

1. Provide appropriately marked containers or bins for controlling recyclable waste until they are
removed from Project site. Include list of acceptable and unacceptable materials at each container
and bin.

a. Inspect containers and bins for contamination and remove contaminated materials if found.

2. Stockpile processed materials on-site without intermixing with other materials. Place, grade, and
shape stockpiles to drain surface water. Cover to present windblown dust.

3. Stockpile materials away from construction area.

4, Store components off the ground and protect from the weather.

5 Remove recyclable waste off Owner's property and transport to recycling receiving or processor.

RECYCLING DEMOLITION WASTE

Asphaltic Concrete Paving: Break up and transport paving to asphalt-recycling facility.

Concrete: break up and sort rebar as best as possible. Recycle all concrete.

Recycle all metal products from the building before demolition (aluminum, steel etc)

Recycle as much product as possible and provide a complete report to TCNJ to confirm the percentage
recycled on the project.

RECYCLING CONSTRUCTION WASTE

Packaging:

CONSTRUCTION WASTE MANAGEMENT
SECTION 01524 - 3
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1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store in a dry location.

Polystyrene Packaging: Separate and bag materials.

3. Pallets: As much as possible, require deliveries using pallets to remove pallets from Project site.
For pallets that remain on-site, break down pallets into component wood pieces and comply with
requirements for recycling wood.

4, Crates: Break down crates into component wood pieces and comply with requirements for recycling
wood.

N

B. Wood Materials:
1. Clean Cut-Offs of Lumber: Grind or chip into small pieces.
3.6 DISPOSAL OF WASTE
A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste

materials from Project site and legally dispose of them in a landfill or incinerator acceptable to authorities
having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on-
site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

B. Burning: Do not burn waste materials on site.
C. Burying: Do not bury waste materials on site.
D. Disposal: Transport waste materials off Owner's property and legally dispose of them.

E. Washing waste materials into sewers or drains is not permitted.

END OF SECTION 01524

CONSTRUCTION WASTE MANAGEMENT
SECTION 01524 - 4



Technical Specifications for Mold Remediation & Restoration
The College of New Jersey— Eickhoff Hall

2000 Pennington Road, Ewing, Mercer County, New Jersey
Specifications Dated: April 9, 2020

SECTION 02 85 00 - MICROBIAL REMEDIATION

PART 1 - GENERAL
11 REFERENCES

A. These Specifications are based on industry standards and practices, including applicable
State and Local regulations and requirements. The Contractor has the responsibility of
being fully informed of the requirements of the various Agency Regulations and shall
satisfy completely these Specifications and all referenced regulations as may be amended
by said Agencies during the course of this work. The Contractor shall comply with all
Federal Regulations (i.e., the United States Department of Labor, Occupational Safety
and Health Administration (OSHA) regulations including but not limited to:

1. Respiratory Protection, Title 29, Part 1910, Section 134 of the Code of Federal
Regulations.

2. Construction Industry, Title 29, Part 1926, of the Code of Federal Regulations.

3. Hazard Communication, Title 29, Part 1910, Section 1200 of the Code of Federal
Regulations.

4. Specifications for Accident Prevention Signs and Tags, Title 29, Part 1910,
Section 145 of the Code of Federal Regulations.

5. The Contractor shall comply with all State regulations.

6. Local Requirements: Abide by all local requirements which govern demolition

work or hauling and disposal of waste materials.

7. Incorporated by Reference is the New York City Department of Health’s
Guidelines on Assessment and Remediation of Fungi Indoors.

1.2 CONTRACTOR REQUIREMENTS AND QUALIFICATIONS

A Contractor shall be classified by the State of New Jersey, Department of the Treasury,
Division of Property Management and Construction for C103 — Microbial Remediation.

B. The Contractor shall furnish evidence that each worker and supervisor has been given
medical examinations and respiratory fit tests within the previous twelve months in
accordance with United States Department of Labor, Occupational Safety and Health
Administration (OSHA) 29 CFR 1910 and 29 CFR 1926 requirements.

C. The Contractor shall be responsible for securing the work area(s) at the end of the shift,
and all on-site waste containers/dumpsters. In addition, failure to comply with all site
health and safety requirements, these Technical Specifications, and all applicable local,
State and Federal regulations will require issuance of a Stop Work order by the Project
Consultant.

MICROBIAL REMEDIATION 028500-1



Technical Specifications for Mold Remediation & Restoration
The College of New Jersey— Eickhoff Hall

2000 Pennington Road, Ewing, Mercer County, New Jersey
Specifications Dated: April 9, 2020

D. Prior to commencement of work, the Contractor shall inspect areas in which work is to be
performed. Prepare a listing of damage to structure, surfaces, equipment or of
surrounding properties which could be misconstrued as damage resulting from the work.
Photograph or videotape existing conditions as necessary to document conditions.

Submit a copy of these photos or tapes to the Project Consultant prior to starting work.

E. All electrical connections, except to outlets and extension cords, will require the
Contractor to utilize a State of New Jersey, licensed Electrician.

13 SUBMITTALS

A. Submit materials specified and/or proposed to the project for Consultant approval prior to
installation. Submit all Owner required submissions as per bid documents and
specifications.

1.

5.

14 DEFINITIONS

Material Safety Data Sheets: Submit the Material Safety Data Sheets, or
equivalent, in accordance with the OSHA Hazard Communication Standard (29
CFR Part 1910.1200) for those materials that will be utilized on the site by the
Contractor.

Inspection documentation, as indicated in Article 1.2 D.

The Contractor shall submit documentation on each individual that may be
entering the work area on their behalf, to verify that they have received
pulmonary function testing (PFT) and respiratory fit testing.

Description of emergency procedures to be followed in the case of injury.
Presentation shall include evacuation procedure, and source of medical
assistance, including telephone numbers of first aid squad, police, fire, etc.

NOTE: Required emergency procedures shall take priority over all other
requirements of this specification.

List of workers to be on site.

A. The following words, terms and abbreviations, when used in this section, shall have the
following meanings unless the context clearly indicates otherwise.

1.

Abatement — The process or procedure for removing, sanitizing and controlling
the biological release and/or dispersion of infectious agents.

Adequately Wetted — Sufficiently wet, mixed, or coated with a solution of a
biocide to prevent biologic dust dispersion during the movement of contaminated
items and debris.

Air Filtration Device (AFD) — A local exhaust HEPA equipped air filtration

MICROBIAL REMEDIATION 028500-2
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10.

11.

12.

13.

14.

15.

device capable of maintaining a negative pressure inside the work area and a
constant air flow from adjacent areas into the work area exhausting clean filtered
air outside the work zone.

Air Testing — The process of measuring inside biological contamination and
outside ambient conditions.

Authorized Personnel — Building Owner or representative, and all other
personnel who are authorized officials of any regulating agency, be it State,
Local, Federal or Private entity who possess legal authority for enforcement or
inspection of the specified work.

Barrier — Any surface which seals off the work area to inhibit the movement of
infectious biological agents and contamination.

Breathing Zone — A zone forward of the shoulders and head with a radius of
approximately 6 to 9 inches, which is the approximate area from which an
individual would obtain their air for breathing purposes.

CIH IH — Certified Industrial Hygienist or an Industrial Hygienist, certified by
the American Board of Industrial Hygiene.

Clearance Criteria — Where required, air testing clearance criteria shall be
established that no single individual species shall exceed 500 colony forming
units (CFUS) per cubic meter.

Construction — For the purpose of this project - Construction includes all
specified requirements (i.e., microbial remediation, all work specified, etc.)

Construction Barrier — Used for construction separation only. This does not
prevent movement of infectious biological contaminants. Construction barriers
shall be constructed of [1inch plywood and 2" x 4" studding spaced no greater
than 24" o/c. Doorways (minimum), 3 ft. x 6 ft., shall be installed where
required for ingress and egress. A lock shall be installed to secure the area when
the Contractor is not on site.

Contracting Authority — The College of New Jersey.

Contractor — The Contractor(s) who has demonstrated proficiency in the
construction, clean-up of regulated chemical or physical substances, proficient in
environmental remediation and the clean-up of contaminated debris and/or
infectious biological agents.

Construction Monitor — USA Environmental Management, Inc., (USAEMI) on-
site representative experienced in construction related activities.

Critical Barrier — Two (2) layers of six (6) mil polyethylene sheeting adhered in
such a fashion that each layer is individually visible, and completely seals off the
work area to prevent the distribution of infectious biological agents into the

MICROBIAL REMEDIATION 028500-3
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16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

217.

28.

surrounding areas that are not part of the work zone.

Decontamination Unit — A serial arrangement of rooms or spaces for the purpose
of separating the work area from the building environment. This unit provides
for entering the work site, returning to the clean environment, cleaning of
persons, equipment and movement of properly contained waste material.

Disposal Bag — A minimum six (6) mil thick leak tight plastic bag used for
packaging and transporting debris and biological waste from the work zone to a
disposal site. Where required, these bags shall have affixed appropriate warning
labels and site-specific waste generator labels.

Facility — Any institutional, commercial or industrial structure, installation or
building.

Facility Component — Any building component, such as, but not limited to:
structural steel, steel decking, ceiling grid, block and brick, floors, walls, ceilings,
bar joists, light fixtures, ceiling hangers, studs, plates, insulation and all other
vertical and horizontal surfaces.

Fixed Object — Mechanical equipment, electrical equipment, fire detection
systems, alarms, and all other fixed equipment, furniture, fixtures or other items
which cannot be removed from the work area.

HEPA - High Efficiency Particulate Absolute filtration efficiency of 99.97%
down to 0.3 microns. Filtration provided on specialized vacuums and air
filtration devices to trap particles and infectious agents.

HVAC - Heating, Ventilation and Air Conditioning system.

Moveable Object — Equipment, furniture or other items in the work area which
can be removed from the work area.

Negative Pressure Ventilation System — A system established for the work zone
utilizing HEPA filtration capable of maintaining a negative pressure inside the
work area and which creates a constant air flow from adjacent areas into the work
area and exhausts clean filtered air outside the work zone. Maintain a minimum
of one (1) complete air change every 15 minutes and 0.02 inches of water column
pressure differential from the surrounding area.

Owner — The College of New Jersey.
Project Consultant — USA Environmental Management, Inc. (USAEMI)

Respirator — Device designed to protect the wearer from the inhalation of harmful
respirable dust, fumes, mists and infectious biological agents.

Separation Barrier — Used for isolating contaminated work areas from
non-contaminated occupied areas. Separation barriers shall be constructed of

MICROBIAL REMEDIATION 028500-4
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29.

30.

31.

32.

33.

34.

35.

one-half (%2) plywood and two (2) inch by four (4) inch studding spaced no
greater than 16" on-center with two (2) layers of six (6) mil fire resistant
polyethylene installed on both sides. A minimum three (3) feet by six (6) feet
emergency escape kick-out panel shall be cut and secured into place with duct
tape where required for emergency egress. This exit shall be clearly marked
from the work area side and indicated on the emergency route document posted
at the entrance to the work area.

Staging Area — Site where Contractor maintains waste transfer airlock, where
containerized waste has been placed, an outside site of material storage,
equipment storage, construction trailer, etc. These areas are off limits to
unauthorized personnel and shall be clearly and visibly marked.

Structural Member — Any load supporting member of a facility, such as, but not
limited to beams, decking, load supporting walls or any non-load supporting
member, such as: ceilings, non-load supporting walls.

Visible Emissions — Emissions containing particulate materials that are visually
detectable without the aid of instruments.

Waste Transfer Airlock — A system airlock constructed in such a manner as to
prevent the free flow of air to areas outside of the work area and utilized for
transferring containerized waste from inside to outside the work area. The
system shall be checked prior to use for negative air flow.

Water Column (w.c.) — Means a unit of measurement for pressure differential
expressed in inches of water column. Maintain 0.02 inches of w.c.

Wet Biocide Cleaning — The process of eliminating biological contamination
from building surfaces and objects by using cloths, mops, or other cleaning
devices which have been dampened with a biocide.

Work Area — The area where the related work or biological decontamination
operations are performed which is defined and or isolated to prevent the spread
of biological agents.

B. Abbreviations for organizations and regulating authorities which may appear in this
document:

1.

2.

ACGIH, American Conference of
Governmental Industrial Hygienists
1330 Kemper Meadow Drive
Cincinnati, Ohio 45240-1634

AlHA, American Industrial Hygiene Association
2700 Prosperity Avenue
Suite 250
Fairfax, Virginia 22031

MICROBIAL REMEDIATION 028500-5
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3.

PART 2 - PRODUCTS

ANSI,

ASTM

CFR,

USEPA,

NIOSH,

OSHA,

USAEMI,

American National Standards Institute
1430 Broadway
New York, New York 10018

American Society for Testing and Materials
1916 Race Street
Philadelphia, Pennsylvania 19103

Code of Federal Regulations
Government Printing Office
Washington, DC 20402

United States Environmental Protection Agency
401 M Street SW
Washington, DC 20460

National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, Georgia 30333

Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC 20210

USA Environmental Management, Inc.
344 West State Street
Trenton, New Jersey 08618

2.1 DISINFECTANTS AND ANTI-FUNGAL COATING

A Shall be approved by EPA for the use as detailed in the Specifications and used in
accordance with the manufacturer's specifications.

B. Reagents:

1.

Disinfectants: Foster® First Defense™ 40-80 Disinfectant, Fiberlock
ShockWave Disinfectant & Cleaner or MediClean® Disinfectant Spray Plus
(formerly Microban®).

Anti-Microbial Coatings: Foster® 40-20™ Fungicidal Protective Coating,
Fiberlock IAQ 6000 Mold Resistant Coating or Zinsser® Perma-White® Mold &
Mildew-Proof Interior Paint.

PART 3 - SCOPE OF WORK

MICROBIAL REMEDIATION
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3.1

3.2

SUMMARY OF WORK

A

This section covers the furnishing of all labor, materials, facilities, equipment, services,
permits and agreements necessary to perform the work required for microbial
remediation in accordance with these Technical Specifications, United States
Environmental Protection Agency (USEPA) and OSHA regulations, NIOSH
recommendations, State of New Jersey regulations and other applicable federal, state and
local government regulations. Wherever there is a conflict or overlap of the above
references the most stringent provisions shall apply.

These Specifications are based on current, applicable Federal, State and Local
Regulations. The Contractor has the responsibility of informing themselves fully of the
requirements of the applicable Regulations and shall satisfy completely these
Specifications and all referenced Regulations as may be amended by Federal, State and
Local Agencies during the course of this work.

DESCRIPTION OF WORK

All microbial remediation work shall be conducted within a negative pressure enclosure.
Contractor shall protect all furniture from valance and wall/ceiling remediation work.
Contractor shall remove, clean and disinfect HVAC valance(s) to access gypsum board.
Contractor shall store, protect with covered plastic and re-install valance(s) at the

completion for project.

Contractor shall remove and dispose of microbial impacted gypsum board (wall/ceiling)
within Eickhoff Hall.

Where present, Contractor shall remove damage existing fibrous glass insulating
materials within cavity.

The Contractor shall clean, disinfect and apply an anti-microbial coating to each cavity.
Disinfectant and anti-microbial coating shall be EPA approved.

Contractor shall replace any removed fibrous glass insulating materials in-kind.

Not Used.

Contractor shall replace removed gypsum board at wall/ceiling locations with 5/8” mold
resistant gypsum board, tape and apply joint compound and provide blocking where
required.

Not Used.

Contractor shall paint wall/ceiling areas installed with 5/8” mold resistant gypsum board

to match existing surfaces in color. Wall/ceiling shall be painted corner to corner with
tinted primer, plus topcoat.

MICROBIAL REMEDIATION 028500-7
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L.

Paint shall be provided by the Client in color(s) to match existing surfaces. Contractor
shall notify the Project Consultant/TCNJ Project Manager a minimum of 5-business days
prior to any painting activities for delivery of paint product. Contractor shall supply all
labor and materials (ladders, brushes, rollers, prep/cleaning supplies, etc.) for painting
activities.

It shall be the Contractor’s responsibility to verify exact quantities and locations of all
microbial impacted materials and notify the Project Consultant and/or the TCNJ Project
Manager within 24-hours of the initial observation of microbial impacted materials.

Contractor shall clean and disinfect identified furniture only all within each work area of
Eickhoff Hall. The Contractor shall use an EPA approved disinfectant, in accordance
with the manufacturer’s specifications.

Work shall be conducted as specified in the General Provisions of the Contract, including
General and Supplementary Conditions, and in accordance with:

1. Institute of Inspection Cleaning and Restoration, Standard and Reference Guide
for Professional Mold Remediation — S520.

2. State of New Jersey, Public Employees Occupational Safety and Health Program
(PEOSH), Mold in the Workplace Prevention and Control, Bulletin.

Unit Price(s):

1. Unit Price 1 (a, b, ¢): Remove and dispose of microbial impacted gypsum board,
at wall/ceiling; remove existing fibrous glass insulating materials within cavity;
clean, disinfect and apply an anti-microbial coating to cavity; replace any
removed fibrous glass insulating materials in-kind; install 5/8” mold resistant
gypsum board, tape/apply joint compound and provide blocking where required.

2. Not Used.
3. Not Used.
4. Unit Price 4: Paint wall/ceiling areas installed with 5/8” mold resistant gypsum

board. Paint corner to corner with tinted primer, plus topcoat.

5. Unit Price 5: Remove, clean and re-install valance by professional HVAC
contractor.

6. Unit Price 6: Clean and disinfect Desk and Chair.

7. Unit Price 7: Clean and disinfect Bedframe and Mattress

8. Unit Price 8: Clean and disinfect Wardrobe Closet

9. Unit Price 9: Clean and disinfect Nightstand.
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10. Unit Price 10: Clean and disinfect Dresser.
11. Unit Price 11: Surface clean and disinfect rooms (walls/ceiling)
Q. Contractor shall:

1. Coordinate the location of any waste dumpster/vehicle with The College of New
Jersey.

2. All microbial remediation work shall be conducted within a negative pressure
enclosure.

3. Mechanically affix all exhaust duct to the air filtration devices and seal with duct
tape. Install air filtration devices units to exhaust to the exterior of the building.

4. Clean wall/ceiling cavity, including but not limited to porous cellulose debris,
fiberglass, effervescing surfaces, detritus etc.

5. Disinfect all surfaces contaminated surfaces within the work area, including but
not limited to, cavity, studs, floors, walls/ceilings, wood components, trim, etc.

6. Apply an anti-microbial coating to wall/ceiling cavity.

R. Microbial Remediation Work Sequencing:

1. Coordinate all work with Project Consultant and allow for inspections.

2. Shut down all air handling and electric systems servicing the work areas. All
work involving the shutting down of air handling systems and electrical systems
shall be coordinated with the Owner.

3. Provide area containment and engineering controls, as specified.

4. Remove and dispose of contaminated building materials.

5. Properly containerize and dispose of all debris as indicated in these Technical
Specifications.

6. Clean disinfect all surfaces.

7. Apply an anti-microbial coating, as indicated in these Technical Specifications.

8. Remove area containment and engineering controls upon satisfactory inspection.

S. Related requirements and conditions that are indicated on the Contract Documents

include, but are not necessarily limited to, the following:

1.

Applicable codes and regulations.
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2. Notices and permits.

3. Existing site conditions and restrictions on use of the site.

4. Alterations and coordination with existing work.

5. Work to be performed concurrently by the Owner.

6. Work to be performed concurrently by separate contractors.

7. Work to be performed subsequent to work under this Contract.

8. Requirements for Owner occupancy prior to substantial completion of the
Contract Work.

T. Engineering Controls and Work Area Containment:

1. All in field decisions with respect to compliance with these Specifications or
applicable regulations shall be at the discretion of the site Project Consultant.

2. The Contractor shall provide all ladders, scaffolding and/or other necessary
equipment for the installation of all engineering controls.

3. Single layer, six (6) mil polyethylene sheeting enclosures shall be erected for all
areas of gypsum board removal.

a. The Contractor shall be responsible for the erection of critical barriers
consisting of two (2) layers of fire retardant, six (6) mil polyethylene
sheeting over all openings and access points from the exterior of the
work area(s) and over all electrical panels within the work area.

4. The Contractor shall provide and install HEPA equipped air filtration device(s)
(AFDs) within the work area to create a continuous negative pressure within the
work area throughout operations. This may require more than one AFD
depending on conditions. Exhaust for the AFDs shall be ducted to the outside of
the building.

5. Construction decontamination unit, as specified.

a. A one-stage airlock/decontamination unit shall be constructed and
attached to every work area requiring gypsum board removal, as
determined by field conditions.

b. The clean change area shall be provided by the Contractor in accordance
with OSHA Regulations.

5. Contractor shall request an inspection, to be performed by the Project Consultant,

of each work area.

a. The Project Consultant shall then inspect and approve the work area(s).
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6.

7.

b. For approved work areas, the Contractor shall remove, and clean
materials as specified.
C. The Project Consultant shall then inspect and approve the work where no

visual microbial growth is detected. Where visible microbial growth is
detected the Contractor shall disinfect surfaces and provide an
application of an anti-microbial surface coating.

Take down enclosures and remove engineering controls specified.

Dispose of all construction waste and/or contaminated bagged debris.

u. Hazard Communication, Medical Clearance and Work Area Safety:

1.

The Contractor shall be responsible for providing hazard communication to their
supervisor and crew on the potential health risks associated with fungal exposure
and of the proper work procedures which must be followed.

Where in the performance of the work, workers, supervisory personnel, sub-
contractors, or consultants may encounter, disturb, or otherwise function in the
immediate vicinity of contaminated items and materials, all personnel shall take
appropriate continuous measures as necessary to protect all building occupants
from exposure to biological agents. Such measures shall include the procedures
and methods described herein and shall be in compliance with all applicable
regulations of Federal, State and Local agencies.

V. General:

1.

The Contractor shall coordinate the location of all waste vehicles with the
Owner. The Owner shall approve all locations of waste vehicles prior to the
waste vehicle’s arrival.

The Contractor shall limit his/her use of the premises to the work indicated, so as
to allow for Owner continuous usage as required.

Use of the Site: Confine operations at the site to the areas permitted under the
Contract and as directed by the facility. Portions of the site beyond areas on
which work is indicated are not to be disturbed. Conform to site rules and
regulations affecting the work while engaged in the project. Facility security
regulations affecting the Contractor shall be strictly adhered to.

Keep existing driveways and entrances serving the premises clear and available
to the Owner and their employees at all times. Do not use these areas for parking
or storage of materials.

Do not unreasonably encumber the site with materials or equipment. Confine
stockpiling of materials and location of storage sheds to Owner approved areas or
areas indicated. If additional storage is necessary, obtain and pay for such
storage off site.
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6.

10.

11.

Lock automotive type vehicles, such as passenger cars, trucks and other
mechanized or motorized construction equipment, when parked and unattended,
S0 as to prevent unauthorized use. Do not leave such vehicles or equipment
unattended with the motor running or the ignition key in place or accessible to
unauthorized persons.

Contractor's Use of the Existing Building: Maintain existing building in a safe
manner throughout the construction period. Repair damage caused by
construction operations. Take all precautions necessary to protect the building
and its occupants during the construction period.

Keep public areas such as hallways, stairs and toilet rooms free from
accumulation of waste, rubbish or construction debris.

Smoking or open fires will not be permitted within the building enclosure or on
the premises.

Cooperate fully with the Owner or his representative during construction
operations to minimize conflicts and to facilitate Owner usage. Perform the work
S0 as not to interfere with the Owner's operation.

Partial Owner Occupancy: The Owner reserves the right to place and install
equipment as necessary in areas of the building in which all remediation
procedures have been completed. Such placement of equipment and partial
occupancy shall not constitute acceptance of the work, or any part of the work.

W. Contaminated Materials:

1.

The following contaminated materials are known to be present at the work site.
If any other contaminated materials are found other than those indicated in the
Scope of Work, the Contractor shall immediately notify the Project Consultant.

a. Gypsum Board
b. Insulation

C. Debris

d.

Cellulose based products

3.3 INTERPRETATION

A If questions arise, the Contracting Authority’s Project Consultant shall decide as to the
meaning and applicability of any part of the General Conditions, Supplementary
Conditions, Special Conditions, or Technical Specifications, and the decision shall be
binding and final.

B. Any work performed after the discovery of a change in conditions, without acceptance by
the Contracting Authority’s Project Consultant, shall be at the risk and expense of the
Contractor with no liability or cost to the or the Contracting Authority’s Project
Consultant.
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3.4

3.5

3.6

3.7

C.

All work and materials specified and necessary to make the work complete in all its parts,
whether or not they are specifically mentioned in the Specifications, shall be furnished
and executed the same as if they were called for by the Specifications without extra
compensation.

COOPERATION

A

The Contractor shall fully cooperate with the Owner, Contracting Authority, facility
personnel and the Project Consultant in fulfilling and completing the requirements of this
Specification and Contract.

This Contract will be proceeding concurrently with others on the site specified. The
Contractor shall secure and make safe his work and avoid damage to the work of any
other Contractor. The Contractor shall cooperate with the other Contractors in expediting
the work of all.

If the Contracting Authority, the Project Consultant or lawful official presents a written
Stop Work Order, immediately and automatically stop all work. Do not recommence
work until authorized in writing by the Project Consultant.

Careful coordination throughout the project is absolutely essential. Coordination for job
meetings, scheduling, phasing, payment request reviews, required inspections and
disposal are key to the Contractor's successful completion of work.

MECHANICAL PRINTING ERROR

A

The Contractor shall check the Specifications for missing pages or pages partially blank
due to mechanical printing errors. Any such omissions will be replaced upon
presentation to the Project Consultant. In no case will allowances in Contract prices be
made for such omissions.

PROCEDURES/PRACTICES AND INSPECTIONS

A

All Contractor procedures and practices shall be in accordance with these Contract
Documents and with all applicable Federal, State, or Local regulations pertaining to this
work. Work area inspections shall be conducted by the Project Consultant prior to and
throughout the duration of the project. The Contractor shall establish written and/or
telephonic communications with the Project Consultant to coordinate proper inspections
and area air monitoring as required by this Specification. In no case will extra
allowances be made for failure to give proper and timely notification for required
inspections.

BIOLOGICAL DECONTAMINATION PROCEDURES

A

Reagents:

1. Disinfectants: Foster® First Defense™ 40-80 Disinfectant, Fiberlock
ShockWave Disinfectant & Cleaner or MediClean® Disinfectant Spray Plus
(formerly Microban®).
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2. Anti-Microbial Coatings: Foster® 40-20™ Fungicidal Protective Coating,
Fiberlock IAQ 6000 Mold Resistant Coating or Zinsser® Perma-White® Mold &
Mildew-Proof Interior Paint.

NOTE: Prior to starting procedure, ensure work area inspection and approval have been
performed by the Project Consultant, and that the engineering controls as
specified are installed and operational to Specification requirements. Provide
proper Personal Protective Equipment and respiratory protection to all workers in
work area.

B. Project Consultant shall conduct an inspection, and then approve the work area for
application of an anti-microbial surface coating.

C. The Contractor shall apply a coating of an encapsulant to all surfaces, as specified, at
such a level that it can be discerned easily by visual inspection.

D. Project Consultant shall conduct an inspection, and then approve the work area for
breakdown.

E. Take down enclosures and remove engineering controls specified.

F. Waste container disposal of all construction waste and contaminated bagged debris.

G. Final visual inspection, punch list and approval of work by the Project Consultant.

H. There shall be no surfaces which show visible dust or growth of microorganisms.

I Removal of all Contractor equipment off site.

J. The Contractor shall inform Contracting Authority and the Project Consultant of sources
of moisture incursion found during the course of construction such as, but not limited to,
stagnant water, pooling, wall leaks, pipe leaks, etc.

K. The Consultant shall ensure that the work progresses in accordance with this Contract
and these Specifications. The Project Consultant shall make periodic inspections to
observe the progress of work.

L. The Contractor shall follow an agreed upon waste removal route established with the
Project Consultant. Measures for the disposal of waste shall be in place at the beginning
of each work shift.

M. The Contractor shall perform and record in the Contractor's daily log the smoke testing of
all work area isolation and critical barriers at the beginning of each shift to ensure
negative air pressure within each work area. All penetrations observed shall be sealed
immediately.

N. The Contractor shall be responsible for coordinating their work schedule as appropriate
with the Contracting Authority and the Project Consultant.
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0.

The Contractor shall, at all times, maintain adequate staffing levels to complete the
project in the time frame specified in the Contract Documents. The Contractor shall be
responsible for all expenses incurred by the Project Consultant due to work performed
outside of the calendar day allotment.

The Contractor shall be responsible for all costs associated with additional re-cleaning
and testing as may be ordered, which do not meet Specification requirements or testing
criteria.

The Contractor shall fully comply with directives provided by the Project Consultant.
Under no condition shall the Contractor proceed to another work area or proceed to the
next phase of work without written authorization of the Project Consultant.

The Contractor shall cooperate fully in the event that work area entry is required by any
authorized personnel. The Contractor shall have an adequate supply of protective
clothing on hand at all times. Respiratory protection shall be the responsibility of any
inspection agency.

All accesses leading directly into the work area (e.g., the decontamination unit, waste exit
port, and other such direct access doors) shall be properly posted, warning unprotected
personnel not to enter. These signs shall be placed at eye level where practical. Notices
at all other doors leading to the work area (stairwells, elevator, etc.) shall read to the
effect not to enter areas where warning signs are posted.

The Contractor shall exercise extreme care when working around all fixed
instrumentation. At the completion of the work and after removal of the polyethylene
barriers, all non-moveable items, fixtures and surfaces shall again be decontaminated by
means of HEPA vacuuming and surface wet cleaning with biocides as specified.

All building control systems, such as: fire protection and security alarm system(s) shall
remain functional, and if required shall be protected so as not to obstruct operation.
Where present, smoke detector units within the work areas shall remain operational.
Sensor surfaces shall be covered with a filter pad to permit the unit to function while
preventing gross surface contamination. Where present, the Contractor shall ensure that
the integrity of the systems are not jeopardized or damaged as a result of any activities
performed by the Contractor. Should any units be damaged during the project as a result
of mishandling by workers or as a result of contact damage, the Contractor shall pay for
all repairs and/or replacements of all damaged equipment at no cost to the Owner or the
Project Consultant.

NOTE: Where present, the Owner will be responsible for demonstrating to the Contractor
any special requirements for protection of security devices which may need special
attention. Repairs to security protection devices, if required, shall be made only by an
Owner authorized firm. Under no condition will the Contractor attempt to make any
repairs.

The Contractor shall perform final surface cleaning and sanitizing activities as per
Specifications.
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W.

The Contractor shall consider all materials removed from the work area in the execution
of this Contract as contaminated (if not cleaned as specified). Contaminated materials
shall be disposed of in accordance with the appropriate waste flow plan at an approved
facility.

The Contractor shall submit in writing to the Project Consultant a request for a Final
Inspection of the work area.

1. All contaminated materials shall be removed from the facility within 48 hours of
the Contractor's submission of a written request for a Final Inspection.

If at any time the above conditions have not been met or any other unacceptable
conditions have been identified by the Project Consultant, the Contractor shall
immediately perform corrective actions as directed.

Commencement and Progress Inspections
1. Written notification to the Project Consultant shall be made by the Contractor to

request a pre-commencement inspection at a minimum of 48 hours in advance of
the desired date of inspection.

2. The Project Consultant shall ensure the following:
a. The job site is properly prepared and that all containment measures are in
place pursuant to these Specifications.
b. The Contractor has provided a list of emergency telephone numbers at

the job site which shall include those of the Project Consultant, fire
department, police, emergency squad, local hospital and Health Officer.

C. If all is in order, the Project Consultant shall issue a written notice to
proceed with work.

d. If the work area is not in order, the Contractor shall perform any needed
additional or corrective action as directed before any work is to
commence.

e. The Project Consultant shall inspect the work area to ensure that the
work site has been properly cleaned and is free of visible dust and debris
as specified.

f. If additional work is necessary, the Contractor shall perform the work as
directed by the Project Consultant prior to proceeding further.

3.8 USE OF SITE/UTILITY REQUIREMENTS

A

The Contractor shall ensure that emergency escape routes are established in case of fire,

or other emergencies. The Contractor shall install appropriate safety barriers and notices
at the perimeter of work and maintain the same during the course of work to prevent site
access from unauthorized personnel.

Use of temporary electrical power is available at the site; extension to the point of source
is the responsibility of the Contractor.
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1. The Contractor shall provide receptacle outlets equipped with Ground Fault
Circuit Interrupters, reset button and pilot light, for plug-in connection of power
tools and equipment.

2. The Contractor shall use only grounded extension cords and shall use hard
service cords where exposed to abrasion and traffic. Contractor shall use lengths
or use waterproof connectors to connect separate lengths of electric cords, if
single lengths will not reach areas of work.

C. As required, the Contractor shall install temporary lighting. Provide one (1) 200-watt
incandescent lamp per 1,000 square feet of floor area, uniformly distributed, for general
construction lighting, or equivalent illumination of a similar nature. In corridors and
similar traffic areas provide one (1) 100-watt incandescent lamp every 50 feet. In
stairways and at ladder runs, provide lamp illumination for each landing and flight.
Provide sufficient temporary lighting to ensure proper workmanship throughout the
project by combined use of daylight, general lighting and portable plug-in task lighting.

1. Provide lighting in the decontamination units as required to supply a 50-foot
candle minimum light level.

D. Use of water is available at the site; extension to the point of source is the responsibility
of the Contractor. The Contractor shall provide a temporary hot water heater for
decontamination usage. Provide hot and cold water as required to the decontamination

units.

1. The Contractor shall maintain all temporary water connections, hoses and outlet
valves in a leak proof condition throughout the project. Replace any leaking
hoses and connections immediately upon discovery.

2. Where hot water is required, the Contractor shall provide a supply with a

minimum temperature of 100 degrees Fahrenheit.
3.9 PERSONNEL PROTECTIVE CLOTHING AND EQUIPMENT

A. The Contractor shall provide approved protective clothing and respiratory protection to
all Contractor workers and shall provide protective clothing to all official representatives
of the Contracting Authority who may inspect the job site.

B. Respiratory protection for authorized inspecting officials shall be the responsibility of the
inspecting officials.

C. Protective clothing shall consist of full body coveralls, disposable head covers, rubber
boots, rubber gloves, eye protection and, where required, hard hats and safety shoes
conforming to OSHA regulations.

D. The Contractor shall require that each person entering the defined work zone wear an

approved Organic Vapors/HEPA Filter Cartridge respirator and protective clothing.
There shall be no exceptions to this rule.
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3.10

3.11

Respiratory protection shall be in accordance with OSHA Regulation 1910.134 and ANSI
788.2-1980.

In no instance shall a dust mask be utilized regardless of the certification or approval
number.

WORK AREA PROTECTION

A

The Contractor shall provide and post all work area entry points with hazard warning
signs indicating that biological decontamination is being conducted and that unprotected
personnel should not enter into the designated work area.

Where applicable, all air handling and electric systems shall be shut down. All filters
from any air handling device within the work area shall be removed and disposed of as
contaminated waste. Air supply and return systems shall be sealed and shall remain shut
down until after the prescribed clearance criteria for both visual inspection and air testing
results is achieved.

Air filtration devices (AFDs) and/or HEPA vacuums shall be installed in the work area as
specified and shall remain on during all phases of biological clean-up.

The Contractor shall isolate the work areas specified

The Contractor shall clean and remove all removable items and/or equipment from the
work area. The Contractor shall clean and cover all non-removable items and equipment
in the work area.

Containment barriers of six (6) mil polyethylene sheeting shall be constructed as per
Specifications.

Removal, decontamination and cleaning work may only proceed after installation of all
specified engineering controls, safety devices and equipment and only after the
Contractor obtains written approval from the Project Consultant.

FINAL CLEAN-UP PROCEDURES

A

At the conclusion of biological decontamination work after visual inspection and
approvals as specified, clean all ladders, scaffolds, and other equipment used during
work.

The protective plastic enclosures shall also be cleaned as per Specifications. This
plastic, along with all wipe cloths, shall be disposed of as contaminated waste and placed
into six (6) mil plastic waste bags for disposal.

Similarly, all plastic used to seal doors, windows, vents, or non-removable items shall be
cleaned as per Specifications, removed and placed into six (6) mil plastic waste bags for
disposal.
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3.12 CLEARANCE

A. Clearance Criteria:

1. Visual: Clearance will be based on visual assessment (all visible microbial
growth removed, all visible dust removed, based on a "white glove" test) by
Project Consultant. "White glove" test shall consist of wiping the surface with a
clean cloth of color suitable to reveal expected type of dust. For most surfaces, a
white cloth is suitable.

2. Failed remediation areas will be recleaned and the AFDs kept in operation
another 12 hours, followed by another visual assessment. Subsequent failures
will follow the same routine until a pass condition is secured.

3.13 CLEAN-UP AND DISPOSAL
A. Disposal of Material

1. Dispose of contaminated bagged waste materials removed during this
remediation as general construction debris. Follow all applicable local, State, and
Federal requirements for the disposal of this material.

B. Material Packaging

1. Place waste, as waste is removed, into a disposal container promptly. Disposal
containers shall consist of at a minimum, one layer of clear 6 mil polyethylene
bags. Tape bags in a gooseneck fashion to form an airtight seal and label
appropriately. Bag waste from vacuums equipped with HEPA filters in 6 mil
polyethylene bags.

C. Building Exit (Waste Disposal)

1. HEPA vacuum and damp wipe bags of contaminated waste material prior to
removal from the building.

D. Hazardous Material

1. Should the Contractor encounter any hazardous materials, notify the Project
Consultant immediately for direction.

END OF SECTION 02 85 00
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