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Please place the following advertisement in the Legal Section of Classified Advertising.  Please ensure that the invoice 
for this advertisement is prepared and an affidavit forwarded to The College of New Jersey, Office of Finance and 
Business Services, Administrative Services Building, Room 201, P.O. Box 7718, Ewing, NJ  08628-0718. 
 
To be published on December 7, 2021.  Contact person regarding placement of ad is Anup Kapur (609) 771-2495. 

 
THE COLLEGE OF NEW JERSEY 

ADVERTISEMENT FOR BIDS 
BID #AB220019 

 
Under the provisions of the State College Contracts Law, Chapter 64 of Title 18-A, The College of New Jersey will 
receive sealed bids for the Ely Gang Toilet Room Upgrades until 2:00 P.M. on the 19th day of January, 2022 at 
The College’s Office of Finance and Business Services, Administrative Services Building, Second Floor, Room 201, 
Route 31 (Pennington Road), Ewing Township, New Jersey. At 2:00 P.M. all bids will be publicly opened and read 
in Room 203 of the Administrative Services Building. 
 
The project will be bid as a Single Lump Sum. 
 
No bidder may submit more than one bid. 
 
Bid Documents may be obtained on/after December 7, 2021 via our website 
(https://bids.tcnj.edu/home/construction-projects/).  
 
Bidders are strongly encouraged to attend the pre-bid conference/on-site inspection scheduled on December 15, 
2021 at 10:00 A.M. in Room 103 of the Administrative Services Building, located on The College’s Ewing Township, 
New Jersey campus on Route 31 (Pennington Road).  
 
Bidders are required to comply with the requirements of P.L. 1975 c. 127 (N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27 
- Affirmative Action); the New Jersey Prevailing Wage Act, N.J.S.A. 34:11-56.25 et seq.; N.J.S.A. 52:25-24.2, 
“Statement of Ownership Disclosure”; the Public Works Contractor Registration Act (N.J.S.A. 34:11-56.48 et seq.); 
the New Jersey Business Registration of Public Contractors provisions (N.J.S.A. 52:32-44); Executive Order 117 and  
P.L. 2005 Chapter 51 (N.J.S.A. 19:44a-1 et seq.) and all amendments thereto. 
 
The College will award the contract to the lowest responsible bidder who satisfies the qualification criteria as set forth 
in the contract documents.  
 
The College of New Jersey reserves the right to reject all bids or to waive any minor informalities in the bidding in 
accordance with law.  No bid shall be withdrawn for a period of sixty (60) days subsequent to the opening of bids 
without the consent of The College of New Jersey. 
 
                   



 
 
 

 
ELY Toilet Rooms Gang Toilet Sinks,  

Fixtures & Piping Replacements  
 

Milestone Schedule 
December 2021 

 
 

Advertise for bidding December 7, 2021 
 
Pre-Bid/Site Visit (10 am ASB Rm. 103) December 15, 2021 
  
Cut off for questions December 21, 2021 
 
Addendum issued   January 6, 2022 
 
Bids Received by 2:00 pm                                                       January 19, 2022 
 
Notice of Intent to Award issued January 27, 2022 
 
End of Protest Period February 4, 2022 
 
Notice to proceed issued by          February 7, 2022 
                                                                                   
Start construction process                          March 8, 2022 
 
All Submittals & Shop Drawings due to TCNJ before                                                March 25, 2022 
 
All Submittals approved by:               April 8, 2022  
 
Start of Construction in field     May 23, 2022 
 
Substantial Completion in the field by:                                                                          June 13, 2022  
 
Final Completion (project closed out w/ warranty, etc.)                                            August 26, 2022              
 
General notes: 
 

1. Bidder must have the following DPMC ratings: C030  
 

2. No Construction activities permitted during Spring Commencement, May 19 & 20, 2022 
 

3. No Construction activities permitted during Special Olympics, June 10-12, 2022 
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THE COLLEGE OF NEW JERSEY 
Construction Bid Proposal Form 

  
 Office of Finance & Business Services Bid Number: AB220019   
 Administrative Services Building, Rm. 201 Bid Due Date: January 19, 2022 
 2000 Pennington Road     
 Ewing, New Jersey 08628-0718 
 

Project Name: Ely Gang Toilet Room Upgrades  
 

BIDDER INFORMATION 
 
Firm Name: Telephone Number: 
  
Contact Person: Fax Number: 
Address:  
 Email Address: 
 Federal I.D. Number: 
 

SOLICITATION OF CONSTRUCTION BIDS 
 
1. Bid proposals are solicited as follows: 

A. Single Bid (Lump Sum) which combines all trades. 
(1) The total number and types of trades are set forth in the 

Specifications. 
(2) Bidder enters the Bid Price on the line provided. 
(3) Pursuant to the requirements of N.J.S.A. 18A:64-76.1., bidder lists 

the names of the subcontractors on the Subcontractor Information 
page.   

 
2. The scope of work includes replacing counters, sinks, faucets and plumbing below 

the sink in its entirety.  
A. See Specifications and Drawings for Details (included in RFP package). 
B. The College may issue Addenda or Clarifications which may include 

additions to or deletions from the scope of work; changes to the 
Specifications, Drawings, and proposal form; and clarifications of 
requirements.  Bidder is advised to review all Addenda and/or clarifications 
carefully, and shall note the receipt of same with their bid package. 
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GENERAL INSTRUCTIONS AND REQUIREMENTS 

 
1. PRICES 

A. Bidder submits prices for the Base Bid and any Alternate Proposals and Unit 
Prices which are listed for the contract of the bid.  If there is no cost associated 
with the Alternate or Unit Price, bidder is required to enter “0.00” or “no change”.  

B. Prevailing wage rates apply (Mercer County). 
C. Bid is to remain good for sixty (60) days after the Bid Due Date. 

 
2. BOND REQUIREMENTS AND SURETY STANDARDS  
  N/A 
 
3. LICENSES, CERTIFICATIONS, REGISTRATIONS, QUALIFICATIONS 

A. The bidder or, as applicable, its subcontractors shall at the time of bid have those 
required licenses, certifications, registrations, qualifications and the like 
(“LCRQ”) listed below and shall present satisfactory evidence thereof upon 
request of the College prior to the notice of intent to award.    

(1) The plumbing contractor or subcontractor as applicable shall have a 
valid plumbing license.  

 
B. The selected bidder/contractor or, as applicable, its subcontractors shall have and 

shall present satisfactory evidence of all other required LCRQ noted in the 
Specifications after execution of contract during the submittal process and prior to 
the start of the applicable work, unless otherwise requested by the College or a 
date or event specified for that LCRQ in the Specifications. 
 

4. SUBCONTRACTORS 
A. Pursuant to New Jersey State Law (N.J.S.A. 18A-76.1), a Single Bid (Lump Sum) 

bidder discloses its subcontractors to whom the bidder intends to subcontract the 
work.  The Subcontractor Information sheet is provided for this purpose. 
 

5.  Under Executive Order 34, the College is responsible for soliciting demographic 
information from its vendors.  The College is required to seek the following information 
from each firm under contract with the College: 

 
1. Is more than fifty percent (50%) of your company minority owned? (circle one) YES      NO 

      (African-American, Hispanic, Asian, and/or Native American) 
 

2. Is more than fifty percent (50%) of your company woman owned? (circle one)    YES     NO 
 

3. What is the ethnicity of the owner of your company:  (check applicable according to 51% 
ownership) 

 
    Asian American   

 Multiple Ethnicities 
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 Non-Minority 
 Hispanic American    
 African American   
 Caucasian American Female 
 Native American 
 Unspecified 

    
The College is required to solicit the foregoing information. Your response, however, is 
strictly voluntary.  Please be advised that any contracting decisions made by the College 
will not be influenced in any way by your decision to provide the above information. 

 
EXECUTIVE ORDER #34: MINORITY AND WOMEN BUSINESS ENTERPRISES 

 
On September 15, 2006, Governor Corzine signed Executive Order 34 establishing a 
Division of Minority and Women Business Development.  The Division is charged with 
administering and monitoring policies, practices, and programs to ensure that minority 
and women business enterprises (MWBE) are afforded an equal opportunity to 
participate in New Jersey’s purchasing and procurement processes. 

 
State entities are required to report to the Division the ethnic and gender composition of the 
vendors with which those state entities do business.  

 
6. Bidder completes Statement of Ownership Disclosure form and the Non-Collusion 

Affidavit form. 
 

7. Bidders are required to be registered with the New Jersey Department of Property 
Management and Construction (DPMC) and possess a DPMC C030 classification at the 
time of bid submission. 
 

8. SET ASIDE PROGRAM FOR SMALL BUSINESS ENTERPRISE (SBE) – CONSTRUCTION 
 

 In accordance to N.J.A.C., 17:14-1.2 et seq. and Executive Order 71, signed by Governor James E. 
 McGreevey in 2003, the College requires bidders to make a good faith effort to provide opportunities 
 for Small Business Enterprises (SBE) to participate in the performance of this contract as 
 subcontractors consistent with the overall goals established for construction services by the New 
 Jersey Commerce and Economic Growth Commission (NJ Commerce).  
  
 SBE subcontracting goals are not applicable if the bidder is currently registered with NJ Commerce as 
 an SBE firm. 

 
9. PREVAILING WAGE AND PUBLIC WORKS CONTRACTOR REGISTRATION 

ACTS 
 The work described in this project is subject to the New Jersey Prevailing Wage 

Act, N.J.S.A. 34:11-56.25 et seq. and the Public Works Contractor Registration 
Act, N.J.S.A. 34:11-56.48 et seq. 

 The Public Works Contractor Registration Act requires the bidder and any 
subcontractors listed in the bid to be registered with the New Jersey Department 



4 

of Labor and Workforce Development at the time the bid is submitted.  The 
contractor must submit registration certificates for all listed subcontractors prior 
to award of the contract. 

 The Contractor must comply with the New Jersey Prevailing Wage Act, N.J.S.A. 
34:11-56.25 through 56.47.  Workers employed by the Contractor or any 
subcontractor or sub-subcontractor in the performance of services directly on the 
project must be paid prevailing wages.  As required by N.J.S.A. 34:11-56.27 and 
56.28, this contract cannot become effective until the College obtains from the 
New Jersey Department of Labor and Workforce Development a determination of 
the prevailing wage rates applicable to the project as of the contract award date 
and attaches a copy to the contract.  As required by N.J.S.A. 34:11-56.27, the 
Contractor or any subcontractor may be terminated if any covered worker is not 
paid prevailing wages on the project, and the Contractor and its surety shall be 
liable for any additional costs which result.  The Contractor and its subcontractors 
must be registered with the New Jersey Department of Labor and Workforce 
Development (N.J.S.A. 34:11-56.51 et seq.), and the prevailing wage rates must 
be posted at the job site (N.J.S.A. 34:11-56.32).  The Contractor and its 
subcontractors must prepare accurate certified records of wages paid for each 
worker on the project (N.J.S.A. 34:11-56.29), and copies for the period covered 
by each invoice must be attached to the invoice submitted under the contract.  In 
accordance with N.J.S.A. 34:11-56.33, the Contractor's final invoice must include 
a statement of all amounts still then due to workers on the project.  The 
Contractor is also cautioned that it must use job titles and worker classifications 
consistent with those approved by the Department of Labor and Workforce 
development, and that, if it intends to pay apprentice rates, it must comply with 
the Department of Labor and Workforce Development regulations at N.J.A.C. 
12:60. 

 Please refer to http://lwd.dol.state.nj.us/labor/wagehour/wagerate/wage_rates.html 
for official wage rate determinations for Mercer County, NJ. 

 
10. NEW JERSEY EQUAL PAY ACT 

On April 24, 2018, Governor Phil Murphy signed into law New Jersey’s Diane B. Allen 
Equal Pay Act (P.L. 2018, c. 9) The law provides in pertinent part that as of July 1, 2018, 
any employer entering into a contract with the State of New Jersey or an instrumentality 
of the State for “qualifying services” or “public works” must provide to the Department 
of Labor and Workforce Development – upon commencement of the contract – wage and 
demographic data for all employees who are employed in connection with the contract 
(for public works) and for all employees (for qualifying services). This requirement 
DOES NOT apply to employers who are contracting with local governments (for 
example: municipalities and counties). The report must contain the gender, race, 
ethnicity, job category, compensation, and number of hours worked by each employee. 

The extent of the Department of Labor and Workforce Development’s responsibilities 
under the Equal Pay Act is the collection of data regarding compensation, hours worked, 
job/occupational category, job title, gender, race, and ethnicity for State contactors and 
making that data available to the Division on Civil Rights (DCR), within the Department 

http://lwd.dol.state.nj.us/labor/wagehour/wagerate/wage_rates.html
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of Law and Public Safety, and upon request to certain individuals. Complaints of 
unlawful discrimination under the Equal Pay Act should be directed to the DCR, as 
should any questions regarding the filing of such a complaint.  
 
The Department of Labor and Workforce Development has issued two forms, as required 
by the law, to be completed by employers. The forms should be used to report the 
employee’s wage and demographic data and can be found on the LWD website 
(http://www.nj.gov/labor/equalpayact). A completed copy of the forms is not required 
at time of bid; however, it will be required of the bidder who receives the notice to 
proceed from the College. Completed forms should be emailed to: 
equalpayact@dol.nj.gov  
 

11. In order for your proposal to be accepted and deemed valid, your company/firm will be 
required to comply with the requirements of N.J.S.A. 19:44A-1 et seq/P.L. 2005 Ch. 51 
(“Chapter 51”) and Executive Order 117.  Enclosed are the requirements of Chapter 51 
and Executive Order 117, the forms for Certification and Disclosure. The contract that 
will be generated based on this bid proposal cannot be awarded without approval of the 
Certification and Disclosure forms by the State of New Jersey, Department of Treasury. 
A completed copy of your Certification form is not required at time of bid; however, 
it will be required from the bidder who receives the notice of intent to award from 
the College prior to the execution of the contract. 
 

12.  Pursuant to N.J.S.A. 52:32-44, The College of New Jersey (“Contracting Agency”) is 
prohibited from entering into a contract with an entity unless the 
bidder/proposer/contractor, and each subcontractor that is required by law to be named in 
a bid/proposal/contract has a valid Business Registration Certificate on file with the 
Division of Revenue and Enterprise Services within the Department of the Treasury.  

 
 Prior to contract award or authorization, the contractor shall provide the Contracting 
 Agency with its proof of business registration and that of any named subcontractor(s). 
 
 Subcontractors named in a bid or other proposal shall provide proof of business 
 registration to the bidder, who in turn, shall provide it to the Contracting Agency prior to 
 the time a contract, purchase order, or other contracting document is awarded or 
 authorized.  
 
 During the course of contract performance: 

(1) the contractor shall not enter into a contract with a subcontractor unless the 
subcontractor first provides the contractor with a valid proof of business 
registration.  

(2) the contractor shall maintain and submit to the Contracting Agency a list of 
subcontractors and their addresses that may be updated from time to time.   

(3) the contractor and any subcontractor providing goods or performing services 
under the contract, and each of their affiliates, shall collect and remit to the 
Director of the Division of Taxation in the Department of the Treasury, the use 

http://www.nj.gov/labor/equalpayact
mailto:equalpayact@dol.nj.gov
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tax due pursuant to the Sales and Use Tax Act, (N.J.S.A. 54:32B-1 et seq.) on all 
sales of tangible personal property delivered into the State. Any questions in this 
regard can be directed to the Division of Taxation at (609)292-6400. Form NJ-
REG can be filed online at 
http://www.state.nj.us/treasury/revenue/busregcert.shtml. 

 
 Before final payment is made under the contract, the contractor shall submit to the 
 Contracting Agency a complete and accurate list of all subcontractors used and their 
 addresses.    
 

Pursuant to N.J.S.A. 54:49-4.1, a business organization that fails to provide a copy of a 
business registration as required, or that provides false business registration information, 
shall be liable for a penalty of $25 for each day of violation, not to exceed $50,000, for 
each proof of business registration not properly provided under a contract with a 
contracting agency. 
 
 

13. Record Retention: Pursuant to N.J.A.C. 17:44-2.2, the vendor shall maintain all 
documentation related to products, transactions or services under this contract for 
a period of five years from the date of final payment.  Such records shall be made 
available to the New Jersey Office of the State Comptroller upon request. 

 
14. Energy Star energy efficient products:  Under Executive Order #11 (Corzine), the 

College is required to select ENERGY STAR energy-efficient products when 
acquiring new energy-using products or replacing existing equipment.  For 
products that do not have ENERGY STAR labels, vendors shall follow guidelines 
established by the New Jersey Clean Energy Program. 

 
15. QUESTIONS 

A. Direct inquiries and correspondence relating to this proposal form and questions 
regarding the technical specifications and requests for clarification must be 
submitted in writing via email to kapura@tcnj.edu and must be received prior 
to 4 p.m., on December 21, 2021.                           

B. Should any questions be received, a notice will be placed in the newspaper and 
the addendum or clarification will be available on January 6, 2022 on the 
College’s website at https://bids.tcnj.edu/.  If an addendum and/or 
clarification is posted, it SHOULD be noted in the General Agreement 
section of the bidder’s proposal.  Failure to do so may subject Bidder to 
disqualification. 

 
16. HOW TO SUBMIT THE COMPLETED CONSTRUCTION BID PROPOSAL 

FORM 
 

A. Bidder places all pages of the completed form and the requisite additional 
documents in an envelope, seals the envelope, and labels it with his/her firm 
name, address, and “Sealed Bid Enclosed for (Bid Number and Project Name)”. 
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B. Bidder mails or deliver by hand the sealed bid, no later than 2:00 p.m., January 

19, 2022, to The College of New Jersey, Attention: Anup Kapur for (specify the 
Bid Number), Office of Finance & Business Services, Room 201, 2000 
Pennington Road, Ewing, New Jersey 08628-0718. At 2 p.m., all bids will be 
publicly opened and read in Room 203 of the Administrative Services 
Building.  
 

C. Contractors are advised that the U.S. Postal Service and all express mail 
companies deliver to The College’s Mail Room or Receiving Department, not 
directly to the Office of Budget & Finance.  The College is not responsible for 
lost or misdirected bids. 

 
17.  Any bid not prepared and submitted in accordance with the provisions described herein 

may be rejected by the College.  Any bid received after the time and date specified will 
not be considered.  No bidder shall withdraw a bid within sixty (60) days after the date of 
the bid opening. Contracts shall be awarded to the lowest responsible bidder whose bid, 
conforming to the invitation for bids, will be the most advantageous to the State college 

 
18. Any bidder who has defaulted on any contract with the College or any other State 

Agency may be considered as not responsible and their bid may be rejected.  THE 
COLLEGE OF NEW JERSEY reserves the right to exercise this option, as the College 
deems proper and/or necessary in accordance with applicable law. 

 
19. Bids shall include all costs of any nature necessary to complete the project in the manner 

and within the time required by the contract. 
 

20. The College reserves the right to require bidders to provide a schedule of values of their 
lump sum bid price upon request. 

 
21. The College is exempt from all taxes including Federal Excise Tax, Transportation 

Taxes, State Excise, Sales Tax and local taxes. Rentals of equipment for 28 days or less 
is not exempt from any tax under the State sales tax act. 

 
22. Before submitting his bid, the bidder shall be familiar with the Drawings, Specifications, 

and other Documents that will form part of the contract and shall have visited the site of       
the project to confirm for themselves the character and amount of work involved.   

 
23. No bidder shall be allowed to offer more than one price on each item even though he/she 

may feel that he/she has two or more types or styles that will meet specifications.  
Bidders must determine for themselves which to offer.  This may be cause for automatic 
rejection of bid. 
 

24. It is understood and agreed that all prices quoted are firm and not subject to any increase 
during the life of the contract. 
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25. Should any difference arise between the contracting parties as to the meaning or intent of 
these instructions or specifications, the College's decision shall be final and conclusive. 

 
26. Should the bidder discover discrepancies in this Request for Bids, the matter shall be at 

once brought to the attention of the College, and the discrepancies corrected by written 
agreement before submission of bid.  The correction will be issued by addendum. 

 
27. ACCEPTANCE/REJECTION OF BIDS 

 
A. THE COLLEGE OF NEW JERSEY, pursuant to State College Contract Law, 

Contracts shall be awarded to the lowest responsible bidder whose bid, 
conforming to the invitation for bids, will be the most advantageous to the State 
college. 

B. The bid is irrevocable by the bidder or the bidder's representatives.  The bid, and 
any award made to the bidder by the College, shall bind the bidder and the 
bidder's heirs, executors, administrators, successors or assigns. 

C. Award of contract shall be made to the lowest responsible bidder, whose bid, 
conforming to the invitation for bids, is the most advantageous to the College. 

D. The award of the contract or the rejection of the bids shall be made within sixty 
(60) days of the date of receiving bids, unless written extensions are requested by 
the College and accepted by the bidder(s).  All bid securities shall be returned 
immediately if all bids are rejected.  The successful bidder(s) to whom the award 
is to be made will be notified by receipt of a written "Intent to Award" from the 
College. 

E. When award of contract is made in one fiscal year with effective date in the next 
fiscal year, award shall be contingent upon the availability and appropriation of 
sufficient funds for that purpose for the year in which said contract takes effect.  
When a contract shall be awarded for a period in excess of one year, said contract 
shall be contingent upon the annual availability and appropriation of sufficient 
funds for that purpose for each year of the contract term. 

 
28. WITHDRAWAL OF BIDS 

A. A written request for the withdrawal of a bid, or any part thereof, will be granted 
if the request is received by the College prior to the specified time of the bid 
opening.  

B. Should the bidder refuse to perform the work for the price provided, they will 
forfeit their bid security and will be held liable for the difference between their 
low bid and the next highest/responsive bidder. 

 
29. OSHA COMPLIANCE: 

A. The Contractor shall guarantee that all materials, supplies and equipment to be 
provided under his contract shall meet all applicable requirements, Specifications 
and standards of the Federal Occupational Safety and Health Act (OSHA) of 1970 
as amended to date of acceptance by the College, and shall also apply to 
Contractors Construction procedures. 
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30. APPLICABLE LAWS: 
A. The following list of statutes and regulations, which may be applicable in whole 

or in part, is provided for the benefit of the Contractor and is not meant to be all-
inclusive.  In the event that other laws are applicable, it shall be the responsibility 
and obligation of the Contractor to ascertain and comply with them. 

(1) New Jersey Statutes and Regulations 
N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27-1 et seq., Affirmative 
Action 
Prevailing Wage Act, N.J.S.A. 34:11-56.25 et seq. 
N.J.S.A. 52:32-44, Business Registration Certificate 
N.J.S.A. 34:11-56.48 et seq., Public Works Contractor Registration 
Act 

(2) Federal Statutes 
Immigration Control and Reform Act (1986) – 8 U.S.C.A. Section 
1324(a) et seq. 
Civil Rights Act of 1964 – 42 U.S.C.A. Section 1971 et seq. 
The Americans with Disabilities Act of 1990 

 
31. EXAMINATION OF SITE, DRAWINGS AND SPECIFICATIONS 

A. Each Bidder shall visit the site of the proposed work and fully acquaint 
themselves with the conditions as they exist so that they may fully understand the 
facilities, difficulties, and restrictions attending the execution of the work under 
this Contract. 
 

B. Bidders shall also thoroughly examine and be familiar with the Drawings and 
Specifications.  The failure to receive or examine any form, instrument or 
document, or to visit the site and acquaint himself with conditions there existing 
shall in no way relieve any bidder from obligation with respect to his bid.  By 
submitting a bid, the bidder agrees and warrants that he has examined the site, the 
Drawings and Specifications and, that the Specifications and Drawings are 
adequate and the required result can be produced under the Drawings and 
Specifications.  No claim for any extra will be allowed because of alleged 
impossibilities in the productions of the results specified or because of 
unintentional errors or conflicts in the Drawings and Specifications.  No change 
orders will be issued for items, materials or issues that existed on or with respect 
to the site prior to bidding. 

 
32. DRAWINGS AND SPECIFICATIONS 

A. The project shall be performed in accordance with the requirements of the 
Drawings and Specifications, subject to modification as provided in General 
Conditions.  The Drawings and Specifications are intended to complement and 
supplement each other. 
 

B. Any work required by either of them and not by the other shall be performed as if 
denoted in both.  Should any work be required which is not also denoted in the 
Specifications or on the Drawings because of an obvious omission, but which is, 



10 

nevertheless, necessary for the proper performance of the project, such work shall 
be performed as fully as if it were described and delineated. 

 
33. FORM OF AGREEMENT 

A. Every successful bidder shall be required to sign the standard form contract, a 
copy of which is attached.  Any proposed language or form changes which in any 
way modifies the contractor's responsibilities as set forth in the Contract 
Documents will not be acceptable and will be deemed to constitute a bid 
exception.  

 
34. MULTIPLE BIDS NOT ALLOWED: 

A. No bidder is allowed to submit more than one bid from an individual, firm, 
partnership, corporation or association under the same or different name.  This 
will be cause for automatic rejection of each bid. 
 

35. SUBSTITUTIONS: 
A. The bidder may include in their bid substitute materials or equipment or 

methods in lieu of those specified in the contract documents, but they do 
so at their own risk.  Any substitution must be equivalent in type, function 
and quality to the item required in the contract. The successful bidder must 
submit all information required within 20 days of contract award to 
determine if the proposed substitute is equal to the contract requirements, 
and any substitution must be approved by the architect and the College. 
 

B. The College shall have complete discretion to decide whether it will 
accept any substitution.  No substitution shall result in any increase in the 
contract price or times. The successful bidder in its application for the 
substitution must certify in writing that the substitution is equal to what is 
specified in the contract documents in all material respects and will not 
increase the time or price of the contract work. 
 

C. Should the substitution be rejected, the contractor will then be required to 
provide the specified product, material or method at no additional cost to 
the College and no change in the project schedule. 
 

36. DOCUMENTS/SUBMISSIONS THAT MUST BE PROVIDED BEFORE 
CONTRACT AWARD: 

 
• AFFIRMATIVE ACTION: The bidder is required to complete and submit a copy 

of Initial Project Workforce Report (AA-201) to the College and the Division of 
Public Contracts Equal Employment Opportunity Compliance verifying that the 
bidder is operating under a federally approved or sanctioned Affirmative Action 
program.  The bidder also agrees to submit a copy of the Monthly Project 
Workforce Report once a month thereafter for the duration of this contract to 
The College and the Division.  
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• CERTIFICATE OF INSURANCE: The bidder is required to submit proof of 
liability insurance in accordance with The College’s contract. 

 
• PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATES 

 
• P.L. 2005, Chapter 51 / Executive Order 117 - Contractor Certification and 

Disclosure of Political Contributions: 
 

In order for your proposal to be accepted and deemed valid, your company/firm 
will be required to comply with the requirements of Chapter 51 and Executive 
Order 117.  Enclosed are the requirements of Ch. 51 and EO 117, the forms for 
Certification and Disclosure. The contract that will be generated based on this 
bid cannot be awarded without approval of the Certification and Disclosure 
forms by the State of New Jersey, Department of Treasury.  

 
• New Jersey Business Registration Certificate 

 
• All applicable licenses, certificates, and requirements specified in the 

scope of work, contract documents and specifications. 
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The following Bidder’s Checklist is provided as an aid to the bidder.  It does not in any way 
relieve the bidder of its responsibility to ensure that its bid proposal is complete. 
 

a. _____ Bidder has completed the Bidder Information section and General Agreement 
section and filled out the receipt of addendum and clarifications. 

 
b. _____ Bidder has completed the form of proposal and indicated base bid for either 

Separate Bid or Single Bid (Lump Sum all trades), prices for Alternate Proposals, and 
Unit Prices.   

 
c. _____ Bidder for Single Bid (Lump Sum) has listed and has disclosed the 

subcontractors on the Subcontractor Information form. 
 

d. _____ Bidder has enclosed a certified check or bid bond for ten percent (10%) of the 
amount of the bid. 

 
e. _____  Bidder has completed and enclosed the Non-Collusion Affidavit. 

 
f. _____  Bidder and each disclosed subcontractor has enclosed a copy of its registration 

certificate in accordance with the requirement of the Public Works Contractor 
Registration Act. (NJ Dept. of Labor and Workforce Development). A completed copy 
of your Certification form is not required at time of bid; however, will be required 
from the bidder who receives the intent to award from the College. 

 
g. _____ Bidder has acknowledged the Affirmative Action Language in 

accordance with the requirements P.L. 1975 C.127. (NJAC 17:27-1.1 et seq). 
 

h. _____Bidder has enclosed its MWBE information. 
 

i. _____Bidder has enclosed its Electrical and Plumbing License and any other 
licenses, certifications, certifications, and qualifications. 

 
j. _____Bidder has enclosed its Vendor Qualification Statement  

 
k. _____ Bidder has included a copy of its latest Experience Modification Rating 

(EMR Safety Rating). The College requires an average rating over the last 5 
years of 1.25 or less. 

 
 

l. _____ Bidder has included a copy of its DPMC Notice of Classification and 
Total Amount of Uncompleted Contracts. 
 

m. _____ Bidder has enclosed a copy of its Chapter 51 & EO117 Certification form. 
A completed copy of your Certification form is not required at time of bid; 
however, will be required from the bidder who receives the intent to award 
from the College. 

 
n. _____ Bidder has enclosed a copy of its New Jersey Business Registration 

Certificate in accordance with the requirements of the New Jersey Division of 
Revenue.  A completed copy of your Certificate is not required at time of 
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bid; however, will be required from the bidder who receives the intent to 
award from the College.   

 
o. ______ Statement of Ownership Disclosure(N.J.S.A. 52:25-24.2). 

 
p. ______ Disclosure of Investment Activities in Iran (N.J.S.A. 52:32-58). 
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GENERAL AGREEMENT 

 
1. Having examined the plans and specifications with related documents and the site of the 

proposed work and being familiar with all of the conditions surrounding the construction 
of the proposed project including the availability of materials and labor, the undersigned 
hereby proposes to furnish all labor, materials, and supplies, and to construct the project 
in accordance with the Contract Documents, within the time set forth therein, and at the 
price stated.  This price covers all expenses incurred in performing the work required 
under the Contract Documents, of which this proposal is a part. 

 
 

2. Bidder acknowledges receipt of the following Addendums/Clarifications: 
 

Addendum Number _____  Date ________Addendum Number ____ Date____________ 
Addendum Number _____  Date ________Addendum Number ____ Date____________ 
Addendum Number _____  Date ________Addendum Number ____ Date____________ 
 

3. Bidder acknowledges and affirms that he/she has personal knowledge of or has obtained 
and reviewed a copy of the valid prevailing wage rates at the time of the bid and for the 
duration of the contract for all trades involved in the project for the geographical location 
of the project as issued by the Commissioner of the Department of Labor & Workforce 
Development, Trenton, NJ 08625 (609) 292-2259 or visiting the Department of Labor 
website at  (http//lwd.dol.state.nj.us/labor/wagehour/wagerate/wage_rates.html). 

 
4. Bidder agrees that its price is good and the bid shall not be withdrawn for a period of 60 

calendar days after the scheduled Bid Due Date and Time. 
 

5. Upon conclusion of the 5 business day protest period, Bidder will execute the formal 
contract within 5 business days and deliver as required in the General Conditions: a 
Performance and Payment Bond; Surety Disclosure and Certification Statement; and 
certificates of insurance for general liability, automobile and worker’s compensation. 

 
6. Bidder acknowledges work to commence on site not later than ten (10) calendar days 

after receipt of a Notice to Proceed. 
 Respectfully submitted, 
(Seal if bid is by Corporation) 
 _________________________________ 
 (Signature of Principal) 

 
_________________________________ 
(Printed Name of Principal)  
  
_________________________________ 
(Title of Principal) 
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PRICES FOR SINGLE BID (LUMP SUM):  Base Bid, Alternate Proposals, and Unit 

Prices 
FORM OF PROPOSAL 

 
To: The College of New Jersey 
 
for:  Ely Gang Toilet Room Upgrades 

  
 
Date _____________ 
 
 
A.  BID: 
 

1.Base: We, ________________________________________________, the Undersigned, in accordance 
with the published advertisement inviting proposals, will furnish all labor, material, equipment 
and services necessary for the complete construction, as defined in the advertisement, specimen 
contract, specifications, addendums/clarifications/bulletins, drawings, and proposal, for the Con-
tract amount indicated below for the above noted project in strict accordance with the Contract 
Documents and Addenda thereto for the total sum of: 

 
_____________________________________Dollars $_____________________                            
                         (words) 

 
 General Construction (Single overall Prime Contract) 
 
2. Add /Deduct Alternate 
           None 
  
3. CHECK LIST FOR BIDDERS: 

A check list has been provided in these specifications for the use in completing this proposal. 
Bidders are encouraged to reference said list to minimize the opportunity for errors by the bidder. 

 
B. UNIT PRICES:   
 N/A 

 
C. AGREEMENT:  We, the Undersigned, agree, if awarded the Contract, to execute an agreement for the 

above stated work and compensation on the Standard Form of Agreement Between Owner and Contractor. 
 
D. SURETY:  We, the Undersigned, agree, if awarded the Contract, to execute and deliver to the Owner, prior 

to the signing of the Contract, the Performance and Payment Bonds as required. 
• Contractor shall provide a Maintenance Bond at job completion for a period of one year for 100% of 

the final contract price. 
 
E.           BID SECURITY:  The attached bid security is to become the Property of the Owner in the event that the 

Contract and bond are not executed within the time set forth, as liquidated damages for the delay and 
additional expense (including the difference between the price provided with said bond and the next lowest 
responsive bidder) to the Owner caused thereby. 

 
Certified Check  $______________________________ 
Bid Bond  $__________N/A____________________ 
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F. STATEMENT: 
1. We, the Undersigned, acting through its authorized officers and intending to be legally bound, 
agree that this bid proposal shall constitute an offer by the Undersigned to enter into a Contract with the 
acts and things therein provided, which offer shall be irrevocable for sixty (60) calendar days from the date 
of opening hereof and that the Owner may accept this offer at any time during said period by notifying the 
Undersigned of the acceptance of said offer. 
2. We, the Undersigned, acknowledge receipt of the following Addenda/Clarifications: 

 
Addenda Number    Dated 
__________________  ____________________ 
__________________  ____________________ 
__________________  ____________________ 
The undersigned further agrees to comply with the requirements as to conditions of employment, 
wage rates, and hours of labor set forth in the Contract Documents. 

 
          Dated  ___________________________________________________ 
  
          Firm Name                                                       Phone Number:________________ 
 
          Address           
           

          
 

          **If a corporation, give the State of Incorporation, using the phrase: 
 "A corporation organized under the laws of _____________________________." 

If a partnership, give names of the partners, using also the phrase: 
 "Co-partners trading and doing business under the firm name and style of 
 _______________________________________________________. 

If an individual using a trade name, give individual name, also using the phrase: 
 "An individual doing business under the firm name and style of _________________________. 
  
 Dated:    
 
 STATE OF    
      SS. 
 COUNTY OF    
 

  being duly sworn say that the several matters stated in this 
proposal are in all respects true, and that no member of the State or employee of the College are interested 
in any way in this proposal. 
Sworn and subscribed before me              
 Bidder signs above line 
this __________ day of_______________ 20____ 
 
_________________________________ __________________________________________ 

                                  Print Name                                       and                                        Title
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 SUBCONTRACTOR INFORMATION FOR SINGLE BID (LUMP SUM) 
 

Pursuant to the State Colleges Contract Law, N.J.S.A. 18A:64-76.1, all bids submitted shall set forth the names and license 
numbers of all subcontractors to whom the bidder intends to subcontract the plumbing and gas fitting work; the refrigeration, 
the heating and ventilating systems and equipment; the electrical work, including any electrical power plants; tele-data, fire 
alarm, or security systems; the structural steel and ornamental iron work (individually, the “Trade” or collectively, the 
“Trades”). 

 
For each Trade listed below for which the work will be completed by a subcontractor you must list for each such 
subcontractor at a minimum the name and, where applicable, license number (or in lieu thereof enclose a copy of the license 
with this form) and preferably you will also list the subcontractor’s address, telephone number, and fax number.  If the work 
will be self-performed by the bidder, you may indicate that by inserting the name of the bidder (next to “Name”).  If work by 
that Trade is not required per the scope of work of the project, you may indicate that by inserting “Not required” (next to 
“Name”).  If the name of a subcontractor is not provided on this form for any one or more of the Trades, the bidder, in 
submitting its bid, certifies that, for such Trades, either the work will be self-performed by the bidder, or the work is not 

required per the scope of work. 

 
Failure to complete this form as required may result in your bid 
being disqualified. 

 
Plumbing and Gas Fitting Work 
List information for Subcontractor, if any:  
 
Name:   __________________________         

License Number: __________________________         

Address:   __________________________ 

   __________________________ 

Telephone:  __________________________ 

Fax:   __________________________ 

 

Refrigeration, Heating and Ventilating Systems and Equipment  
List information for Subcontractor, if any:  
 
Name:   __________________________         

License Number: __________________________         

Address:   __________________________ 

   __________________________ 

Telephone:  __________________________ 

Fax:   __________________________ 
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Electrical Work, including any Electrical Power Plants, Tele-data, Fire Alarm, or 

Security Systems 
List information for Subcontractor, if any:  
 
Name:   __________________________         

License Number: __________________________         

Address:   __________________________ 

   __________________________ 

Telephone:  __________________________ 

Fax:   __________________________ 

 
Structural Steel Work and Ornamental Iron Work 
List information for Subcontractor, if any:  
 
Name:   __________________________         

License Number: __________________________         

Address:   __________________________ 

   __________________________ 

Telephone:  __________________________ 

Fax:   __________________________ 

 
 
 
                                                                                         __________________________________ 
                                                                                         Bidder Name 
 
                                                                                         By: __________________________________ 
                                                                                               Signature 
 
                                                                                         __________________________________ 
                                                                                         Printed Name of Signing Individual 
 
                                                                                         __________________________________ 
                                                                                                   Date  
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 SMALL BUSINESS, MINORITY AND/OR FEMALE-OWNED BUSINESS REPORTING 
 
 

1. Contractor and sub-contractors are requested to check all of the following that apply to their 
company and, if applicable, submit a copy of their certificate(s): 

 
A. My company is certified by the NJ Department of Treasury, Division of Revenue as a: 
 

_____ small business_____ minority-owned business  _____female-owned business 
 
B. My company is certified by the NJ Department of Transportation as a: 
 

_____ small business_____ minority-owned business  _____female-owned business 
 
 
C. My company is a _____small business_____ minority-owned or _____ female-owned but is 

not certified by either NJ Department.  
 
C. _____ My company is not a small business, minority-owned or female-owned. 
 
 

___________________________ 
Signed 
___________________________ 
Date 

 



 

ELY Toilet Rooms Gang Toilet Sinks,  
Fixtures, & Piping Replacements  

 
December 2021 

General Work Description:  Replace (6) gang toilet room counter tops with integral sinks, new hands 

free faucets with mixing valves, all new waste and supply piping below counters to wall with shut off 

valves. 

Scope: Proposals for removal and disposal of counters, faucets, sinks, and all piping to plumbing wall, 

then the complete replacement of the sinks and counters at (6) gang toilet rooms in the ELY bldg. 

Project Specifications:        

1. Vendor purchases ¾” thick Corian countertops (light grey, submit samples after contract award 

for approval), or approved equal, with sinks molded in counters and hung using all required 

manufacturers fastening materials and details. The measurements of 1st and 2nd floor Men’s 

and Ladies are 95 ½”L x 24”W with a backsplash of 5 ¼”. The 3rd floor measurements are as 

follows: 82 ½”L x 24”W with a 5 ¼” backsplash. Also have faucet holes cut in counters that fit 

Sloan SF‐2150‐4‐BDM hands free faucets. Bidders are to confirm dimensions prior to submitting 

their bids, no extra costs will be entertained for dimensional issues after bid award.  Shop 

drawings for new counters shall be submitted for TCNJ review and approval prior to ordering 

material. 

2. Vendor purchases and Installs 18 new Sloan Sensor Faucet (cut sheet attached), hands‐free 

faucets (or approved equal) along with new grid strainers, new angle stops and new supply lines 

for each sink. Also must remove and discard old sink drains and trap set ups and install new PVC 

trap set ups.   

3. New mixing valves with all mounting hardware for each faucet to be installed below counters. 

4. All new supply piping work is to be new to the wall below the sink with new flexible supply piping, 

braided steel flex lines ½” x 3/8” with shut‐offs.  To be installed with all brass angled stops.   

5. Test all piping, fixtures and drains for leaks. 

6. Once testing is complete, vendor must repair and patch all damage caused by removals.  

7. All new waste and supply piping to receive new ADA piping covers per the cut sheet attached or 

an equivalent manufacturer approved by TCNJ.  

8. Escutcheon plates to be installed at finished walls at all piping. 

9. All under sink to have ADA approved pipe covering (cut sheet attached).  Velcro type preferred 

by TCNJ.  

10. Clean up all debris on a daily basis and discard off campus. 



Additional Items: 

1. All work is to include labor and materials for a complete turn key project. Clean up to occur daily

to maintain a safe clean working site at all times. Prevailing wages apply.

2. Ewing work ordinance is 7am until 10pm. This project work can take place from 8:30am through

5pm.

3. All workers to park at the TCNJ Carlton Avenue parking lot, across Pennington Road. Parking at

the site is available for two contractor vehicles. Others to park at Carlton and be shuttled to the

site.

4. Submit the following submittals for approval before proceeding with any work: counter top

materials, shop drawings with setting details, sinks, piping materials/fittings, valves, and faucets.

Questions must be submitted via fax or email by 4pm on Dec 21, 2021. 











SLOAN® SENSOR FAUCET
SF-2150-4-BAT-BDM-CP-0.5GPM-MLM-IR-FCT

(General Model Name: SF2150-4-BDM CP FCT PED 4" BAT)

Sloan 10500 Seymour Ave, Franklin Park, IL 60131
Phone: 800.982.5839 • Fax: 800.447.8329 • sloan.com

Code 3362110 • Downloaded 11/04/21 • 08/03/21 • View Latest Version
Page 1 of 2

CODE NUMBER
3362110

DESCRIPTION
4" Trim Plate, Battery Power Supply, Below Deck Manual Mixing Valve,
Polished Chrome Finish, 0.5 gpm, Multi-Laminar Spray, Infrared
Sensor, Sloan® Battery-Powered Deck-Mounted Low Body Faucet.

DETAILS
Flow Rate: 0.5 gpm (2 Lpm) (0.5GPM)
Spray Type: Multi-Laminar (MLM)
Spout Type: Pedestal ()
Sensor Type: Infrared (IR)
Mounting Type: Single Hole ()
Trim Plate: 4" (102mm) (4)
Power Supply: Battery (BAT)
Temperature Mixer: Below Deck Manual Mixing Valve (BDM)
Finish: Polished Chrome (CP)
Factory Default Timeout: 30s
Factory Default GPC: 0.25

FEATURES
Commercial Grade, ADA Compliant, Electronic, Sensor-Activated,
Brass Pedestal Hand Washing Faucet with the following features:

Adjustable Infrared Sensor Range
36” (914 mm) Long Sensor Cable
24” (610 mm) Long Flex Hose
Filtered Solenoid Valve with serviceable Strainer Filter
Includes Four (4) AA-size Batteries
Includes appropriate Mounting Hardware

ELECTRICAL SPECIFICATIONS
Battery Life: 2 years 8,000 cycles/month
Sensor Range: 4" – 12" (102 – 305mm)
Timeout Adjustment Settings: 30s

DOWNLOADS
SF Series Installation Instructions
SF Series (FR) Installation Instructions
SF Series (SP) Installation Instructions
SFP 35-A Installation Instructions
SF 2100/2150 Faucet Extension Installation Instructions
Trim Plate Guide
Sloan 2100/2150 Repair and Maintenance Guide
Additional Downloads

Variation not shown: 4" Trim Plate

COMPLIANCES & CERTIFICATIONS

      

    
(ADA Compliant, ASME A112.18.1 Compliant, CalGreen
Compliant, CEC Compliant, cUPC Certified, cUPC Low Lead
Compliant, GPC 0.25 or less, NYC604.4, Proposition 65, TAS,
UPC Certified, UPC Low Lead Compliant)

NOTES
All information contained within this document subject to
change without notice.

Looking for other variations of the SF-2150 product? View the
general spec sheet with all options.

Find a matching soap dispenser for this faucet.
Find a compatible sink for this faucet.

WARRANTY
1 Year

https://www.sloan.com/sites/default/files/2018-02/II0816496Rev5_0.pdf
https://www.sloan.com/sites/default/files/2015-12/0816563-fr.pdf
https://www.sloan.com/sites/default/files/2021-06/0816496Rev2_SP.pdf
https://www.sloan.com/sites/default/files/2015-12/0816817.pdf
https://www.sloan.com/sites/default/files/2015-12/0816736.pdf
https://www.sloan.com/sites/default/files/2020-03/Trim_PlatesAllFaucets.pdf
https://www.sloan.com/sites/default/files/2020-04/Sloan-2100-2150.pdf
https://www.sloan.com/commercial-bathroom-products/faucets/sloan/sf-2150
https://www.sloan.com/general-spec/436
https://www.sloan.com/general-spec/436
https://www.sloan.com/general-spec/436
https://www.sloan.com/commercial-bathroom-products/soap-dispensers
https://www.sloan.com/commercial-bathroom-products/sinks
https://www.sloan.com
https://www.sloan.com/spec-sheet/3362110
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Overview
Lav Guard® 2 provides the durable, attractive protection Lav Guard is famous for. Built-in fasteners and internal Tear-To-Fit trimming feature 

eliminate the need for tools, and provide for a clean, tamper-resistant, fast and professional installation. Lav Guard 2 can be installed over 

cast brass or tubular P-trap assemblies and angle stop assemblies. Lav Guard 2 provides a professional and quick-to-install ADA compliant 

solution for all public lavatories.

INTERNAL RIB DESIGN MAXIMIZES SAFETY
Lav Guard 2 features a patented internal rib design that increases 

thermal protection while providing a soft, resilient cushioning. 

ANTIMICROBIAL VINYL MINIMIZES MAINTENANCE 
Lav Guard 2 is molded from impact-resistant, stain-resistant, 

antimicrobial vinyl. Its smooth surface makes it exceptionally  

easy to clean and maintain.

STRICT CODE COMPLIANCE MINIMIZES RISK
Lav Guard 2 complies with ASME A112.18.9-2001, ADA article 

4.19.4 (606.5), CABO/ANSI 4.20.4, UFAS 4.19.4, Calif. Title 24, UPC, 

IPC, ICC, Canada Barrier-Free Code.

LAV GUARD 2 MAKES INSTALLATION FAST & EASY

Tear-To-Fit feature makes trimming fast and contractor friendly—no 

tools required.

Built-in fasteners are quick, strong, and reusable.

Universal design fits more P-traps and thumb wings on plastic 

compression nuts.

UNDERS INK  P IP ING  COVERS

ADA COMPLIANT

MADE IN THE USA

IMPROVED, FAST-INSTALLING

ANTIMICROBIAL MOLDED 

UNDERSINK SAFETY COVERS FOR 

ADA ACCESSIBILITY COMPLIANCE



LAV GUARD® 2 UNDERSINK PIPING COVERS

SPECIFICATIONS

Material Soft, resilient molded vinyl

Nominal Wall 1/8" constant with internal ribs

Durometer 70-80 — Shore A

UV Protection Will not fade or discolor

Durability Virtually indestructible

Trimming (E-Z Series) Internal E-Z Tear-To-Fit trim feature

Fasteners (E-Z Series) Internal E-Z Grip fasteners, reusable

Color China white

Compatibility #100 Series Fits all 1-1/4" or 1-1/2" cast brass or tubular P-trap assemblies and 3/8" or 1/2" angle stop assemblies

Compatibility #400* Series Fits all 1-1/2" schedule 40 plastic P-traps

Paintability Apply latex paint

Burning Characteristics ASTM D-635 Self extinguished 0 sec (ATB) mm (AEB)

Bacteria/Fungus Resistance ASTM G21 and G22 — Result: 0 growth

Maintenance Wipe clean using common detergents



Two-step Installation

STEP 1
Tear-To-Fit on internal, dimensioned tear lines for quick, clean, accurate trimming to fit virtually any piping configuration. Covers flex 

to install over pipes.

STEP 2
Press seams together at finger recesses to engage internal fasteners for a secure, safe, tamper-resistant installation. To remove cover, 

firmly pull seam apart using a strong grip. To reinstall, press seams back together.

UNDERS INK  P IP ING  COVERS



LAV GUARD® 2 UNDERSINK PIPING COVERS

*105 EZ can be used in conjunction with the 400 series if a tailpiece is required..

Manufactured under one or more of the following U.S. or Canadian patents. Other patents pending.
7,032, 615; 7,264,431; 8,196,612; 2,482,548

99 EZ

105 EZ

100 EZ
(400)

106 EZ

101 EZ
(401)

107 EZ

102 EZ
(402)

EX99 EZ

103 EZ

EX100 EZ

MODELS AVAILABLE

PRODUCT DESCRIPTION MODEL UNITS/CASE

100 Series - Fits all 1¼" or 1½" cast brass or tubular P-trap assemblies and 3/8" or ½" angle stop assemblies 

82188 One angle valve and supply cover 99 E-Z 15

82190 One P-trap cover 100 E-Z 15

82192 One P-trap cover, one angle valve and supply cover 101 E-Z 15

82193 One P-trap cover, two angle valve and supply covers 102 E-Z 15

82194 One P-trap cover, two angle valve and supply covers, one 5" offset tailpiece wheelchair strainer cover 103 E-Z 15

400 Series - Fits all 1½" Schedule 40 Plastic P-traps

82199 One P-Trap Cover 400 15

82200 One P-Trap Cover, One angle Valve and Supply Cover 401 15

82201* One P-Trap Cover, Two angle Valve and Supply Cover 402 15

ACCESSORIES

82195 One 5" offset tailpiece wheelchair strainer assembly 105 E-Z 15

82196 Kohler 6" offset 105K 15

82197 One basket strainer cover and offset waste cover (adjustable to 18") 106 E-Z 15

82198 Two basket strainer covers and center or end outlet waste cover (adjustable) 107 E-Z 15

EXTENSIONS

82189 One 14" extension for water supply EX99 E-Z 15

82191 One 14" extension for drain waste arm or tailpiece EX100 E-Z 15
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CONTRACT FOR CONSTRUCTION 
 

 
This AGREEMENT is entered into as of the ___ day of ___________ , ______ , between  

 
The College:  The College of New Jersey (“TCNJ” or the “College”) 
   PO Box 7718 
   2000 Pennington Road 
   Ewing, New Jersey 08628-0718 
 
and 
 
the Contractor: ______________________ (the “Contractor”) 

  ______________________ 
  ______________________ 

 
in connection with  
 
the Project:  [                                                                            ] (the “Project”) 
 
The Architect:  ______________________ 
   ______________________ 
   ______________________ 

  
ARTICLE 1 

EMPLOYMENT OF THE CONTRACTOR/THE PROJECT DESCRIPTION   

1.1 The College employs the Contractor and the Contractor agrees to perform the 
construction for the Project identified above.  The Project is described in more detail in the 
College’s Plans and Specifications prepared by the Architect.  

ARTICLE 2 
THE CONTRACT DOCUMENTS  

2.1 The Contract Documents consist of this Contract for Construction and the 
Exhibits attached hereto (“Contract for Construction”), the General Conditions of the Contract 
for Construction (the “General Conditions”) (and any other General, Supplementary and other 
Conditions), the Plans and Specifications, and also the following documents: 
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(a) The Contractor’s Bid excluding limitations and qualifications unless such 
limitation or qualification is specifically accepted in writing by the 
College; 

(c) Addenda and Clarifications issued before the bid due date; 
(d) The Project Bidding Schedule; and 
(e) Modifications issued after execution of this Contract for Construction. 

These documents all form the “Contract,” and are as fully a part of this Contract as if attached 
hereto or repeated herein. This Contract represents the entire and integrated agreement between 
the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. 

ARTICLE 3 

SCOPE OF WORK 

3.1 The Contractor shall fully perform the Work described in the Contract 
Documents, except as specifically indicated in the Contract Documents to be the responsibility of 
others.  The Contractor shall assume full responsibility for constructing and completing the 
Project and all the Work, including providing all labor, Subcontractors, materials, equipment, 
and services reasonably inferable from the Contract Documents and all applicable laws, codes 
and professional standards, and providing all supervision, management, and scheduling required 
in the General Conditions and as noted throughout the Contract Documents.  

ARTICLE 4 

CONTRACT TIMES 

4.1 TIME OF THE ESSENCE.  All dates and durations specified in this Contract, 
including the Construction Start Date(s), any Milestones Dates, any Substantial Completion 
Date(s) and any Final Completion Date(s) (collectively, “Contract Times”) are agreed to be of 
the essence. 

4.2 CONSTRUCTION START.  The Work shall start no later than ten (10) calendar 
days after the College issues a Notice to Proceed to the Contractor (“Construction Start Date”).  
If the Work is to be performed in phases, the College may issue a separate Notice to Proceed 
with respect to each phase (e.g., Phase 1 Notice to Proceed, Phase 2 Notice to Proceed, etc.) 
thereby establishing different Construction Start Dates for each phase (e.g., Phase 1 Construction 
Start Date, Phase 2 Construction Start Date, etc.).  The College may, in its sole discretion and at 
no cost to the College, choose to delay the issuance of a Notice to Proceed and the Construction 
Start Date for any phase until after the Contractor has achieved Substantial or Final Completion 
of any other phase.      

4.3 MILESTONES.  The construction tasks or activities shall be completed within 
the number of calendar days after the Construction Start Date as set forth in the Notice to 
Proceed (“Milestone Dates”). If the Work is to be performed in phases, each phase may have 
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separate Milestone Dates (e.g., Phase 1 Milestone Dates, Phase 2 Milestone Dates, etc.), which 
dates shall be set forth in the Notice to Proceed for that phase.   

4.4 SUBSTANTIAL COMPLETION.  The Contractor shall diligently prosecute the 
Work and shall achieve Substantial Completion of the entire Work as set forth in the Notice to 
Proceed (“Substantial Completion Date”).  If the Work is to be performed in phases, each phase 
may have a separate Substantial Completion Date (e.g., Phase 1 Substantial Completion Date, 
Phase 2 Substantial Completion Date, etc.), which date shall be set forth in the Notice to Proceed 
for that phase.  The definition and requirements of Substantial Completion are set forth in the 
General Conditions.  The Substantial Completion Date(s) shall only be changed by a written 
change order.  

4.5 FINAL COMPLETION.  The Contractor shall achieve Final Completion of the 
entire Work as set forth in the Notice to Proceed (“Final Completion Date”).  If the Work is to be 
performed in phases, each phase may have a separate Final Completion Date (e.g., Phase 1 Final 
Completion Date, Phase 2 Final Completion Date, etc.), which date shall be set forth in the 
Notice to Proceed for that phase. The requirements for Final Completion are defined in the 
General Conditions as well as the Specifications of the Project.  The Final Completion Date(s) 
shall only be changed by written change order. 

4.6 LIQUIDATED DAMAGES FOR DELAY.  If the Contractor fails to achieve 
Substantial Completion of a phase of the Work or of the entire  Work by the Substantial 
Completion Date(s) set forth in the applicable Notice to Proceed (as extended by Change Order, 
if applicable), and the delay is not excused by the College, then the Contractor shall pay the 
College the following amounts as liquidated damages for delay (“Liquidated Damages”) for each 
calendar day that the phase of the Work or the entire Work is not substantially completed beyond 
the applicable Substantial Completion Date:  

$___________ per calendar day. 

The College and the Contractor agree that the actual loss to the College from construction delays 
and the inability to use the Project or any phase of the Project in a substantially completed state 
are for the most part difficult to quantify, and that the foregoing Liquidated Damages formula 
results in damages amounts that are a reasonable estimate of the damage to the College for not 
being able to use the Project in a substantially completed state and are not penalties and are not 
intended to be penalties.  The College may deduct Liquidated Damages from payments due 
under this Contract, but its failure to withhold Liquidated Damages or to assert a claim for  
Liquidated Damages shall not be deemed a waiver of the College’s right to withhold or to assert 
a claim for damages for any delay that occurs at any time on the Project. 

1/20th of 1%
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ARTICLE 5 
CONTRACT PRICE 

5.1 CONTRACT PRICE.  The Contractor shall be paid $_____________ for the 
complete performance of this Contract, which was proposed by the Contractor in its bid and 
accepted by the College (the “Contract Price”).  The Contractor shall be entitled to additional 
compensation for authorized changes which include the cost of the changes and mark-ups 
included in change orders approved in writing by the College in accordance with the change 
order provision set forth in the General Conditions.   

5.2 ALTERNATES.  The Contract Price is based upon and includes the following 
alternates, if any, which are described in the Contract Documents and are hereby accepted by the 
College: 

[________________________________________________] 

5.3 UNIT PRICES.  The Contract Price is based upon and includes the following 
unit prices, if any, which are described in the Contract Documents: 

[________________________________________________] 

5.4 ALLOWANCES.  The Contract Price is based upon and includes the following 
allowances, if any, which are described in the Contract Documents: 

[________________________________________________] 

ARTICLE 6 
PAYMENTS TO THE CONTRACTOR 

6.1 PAYMENT.  The Contractor will be paid by the College in accordance with this 
Article and the payment provision in the General Conditions. 

6.2 MONTHLY PROGRESS PAYMENTS.  The College will make progress 
payments as the Work proceeds based on written invoices submitted monthly by the Contractor 
and approved by the Architect and the College.  No payments will be made until the Contractor 
submits a unit schedule break down showing the portions of the total Contract Price for each 
principal category of Work and value loaded CPM schedule allocating the Contract Price among 
the schedule activities.  Monthly progress payment amounts shall be based on the percentages of 
the Work completed as of the end of the pay period (less earlier payments).  All payment 
requests or invoices and all payments shall be governed by the payment provision of the General 
Conditions as well as any special requirements of this Contract, including the requirement that 
progress payments shall be based on a unit schedule breakdown and a value loaded CPM 
schedule.   
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6.3 RETAINAGE.  The College will retain 2% of the amount due on each progress 
payment pending Final Completion of the Work. The holding and release of retainage shall be 
governed by the payment provision of the General Conditions. 

6.4 CHANGE ORDERS.  The Contractor shall invoice for change order work in the 
monthly progress payment invoices as the change order work is performed, but only after a 
written change order and TCNJ issued Purchase Order has been signed by the College.  Changes 
in the Work shall be governed by the change order provision of the General Conditions.    

6.5 FINAL PAYMENT.  Upon final completion of all Work included in the Contract 
Documents including all change orders, acceptance of the Work by the Architect and the 
College, the satisfactory completion of all of the requirements in the General Conditions for final 
completion, and the issuance of the Certificate of Final Completion, the Contractor will be paid 
the fully adjusted Contract Price including any retainage withheld (less earlier payments).  The 
invoice for final payment and final payment shall also be subject to the payment provision of the 
General Conditions and any special requirements of this Contract.  

6.6 PAYMENT TERMS.  All invoices and payments shall also be subject to the 
General Conditions, including the provisions regarding payments, to the right of the College to 
withhold payments or to make deductions from payments, and to the Prevailing Wage Act 
requirements set forth in the General Conditions.  The College will pay proper final invoices 
within thirty (30) days of their submission to the College with the approval of the Architect. 

6.7 SUBMISSION OF INVOICES.  Prior to the submission of the invoice, the 
Contractor will submit to the College and the Architect, in draft form, a “pencil copy” of the 
monthly invoice for review and approval setting forth each line item for which the Contractor 
intends to request payment in that invoice based on the claimed percent completed for that line 
item. Upon receipt of said “pencil copy”, the College and the Architect shall observe the Work in 
place and, on the basis of such observations, will either approve the amounts requested or modify 
the Contractor’s request, based on the College’s independent assessment of the Work in place. 
The College will then return the pencil copy invoice to the Contractor for the Contractor to then 
adjust and submit the final invoice with the agreed to percentages completed per line item to the 
College for payment. No invoice shall be submitted for payment until all amounts and 
completion percentages have been determined in this manner. 

6.8 PROMPT PAYMENT ACT.  For the purposes of the State’s Prompt Payment 
Act, N.J.S.A. 2A:30A-1, et seq.: 

(a) An invoice will be deemed to have been received when it is received by 
the College at the address designated in the pre-construction conference for receipt of the 
invoices. 

(b) The “billing date” as that term is used in N.J.S.A. 2A:30A-2 shall be the 
earlier of the date upon which an invoice for payment is approved for payment or 20 days after 
the invoice is received, unless within such 20 day period the invoice is found to be incomplete or 
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otherwise unacceptable and returned to the Contractor, with a written explanation of deficiencies, 
the amount withheld and the reasons for withholding payment. 

(c) In the event that an invoice is found to be deficient and returned to the 
Contractor, the “billing date” shall be calculated from the date that a corrected invoice is 
received. 

(d) Payment shall be considered to have been made on the date on which a 
check for such payment is dated. 

(e) Payment terms (e.g., “net 20”) offered by the Contractor shall not govern 
the College’s obligation to make payment. 

(f) The following periods of time will not be included in the calculation of the 
due date of the Contractor’s invoice: 

(i) Any time elapsed between receipt of an improper invoice and its 
return to the Contractor, not to exceed 20 calendar days; or 

(ii) Any time elapsed between the College’s return of an improper 
invoice to the Contractor and the College’s receipt of a corrected invoice. 

If the State’s Prompt Payment Act is amended, or the language stated herein is 
inconsistent with the language contained in the State’s Prompt Payment Act, the language of the 
State’s Prompt Payment Act shall control. 

6.9 LIMITATIONS ON APPLICABILITY.  The provisions of this Article shall 
not govern the College’s payment obligations nor shall they supersede or modify any other 
contractual provision allowing the withholding of monies from the Contractor to the extent that 
the Contractor has not performed in accordance with the provisions of the Contract Documents.  
This Article also shall not govern the College’s payment obligations nor supersede or modify any 
other contractual provision governing the Contractor claims for additional compensation beyond 
the base Contract Price and approved change orders. 

6.10 INTEREST.  Interest shall be payable on amounts due the Contractor if not paid 
within thirty (30) calendar days after the billing date specified above, as provided under the 
State’s Prompt Payment Act, N.J.S.A. 2A:30A-1, et seq.  Interest on amounts due shall be 
payable to the Contractor for the period beginning on the day after the required payment date and 
ending on the date on which the check for payment is drawn. Interest may be paid by separate 
payment to the Contractor, but shall be paid within 30 days of payment of the principal amount 
of the approved invoice. Nothing in this Article shall be construed as entitling the Contractor to 
payment of interest on any sum withheld by the College for any reason permitted under the 
Contract Documents or applicable law, or on any claim for additional compensation, over and 
above sums due under the base Contract Price or approved change orders.   
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ARTICLE 7 

DISPUTE RESOLUTION 

7.1 If a dispute or claim arises out of or relates to this Contract, or the breach thereof, 
and if the dispute cannot be settled through negotiation, the method for resolution of such dispute 
or claim shall be as provided in the dispute resolution provision of the General Conditions. 

ARTICLE 8 

TERMINATION OR SUSPENSION 

8.1 This Contract may be terminated by the College as provided in the termination 
and suspension provision in the General Conditions. 

8.2 The Work may be suspended by the College or the Contractor as provided in 
termination and suspension provision in the General Conditions. 

ARTICLE 9 

INSURANCE AND BONDS 

9.1 CONTRACTOR’S INSURANCE.  The Contractor shall purchase and maintain 
insurance as set forth in the insurance and bonds provision of the General Conditions. To the 
extent the Contractor shall be required to purchase and maintain additional insurance or 
insurance that differs from that set forth in the General Conditions, such requirements are set 
forth below: 

[_________________________________________________________]  

9.2 SUBCONTRACTOR’S INSURANCE.  The Contractor shall ensure that its 
Subcontractors purchase and maintain insurance as set forth in the insurance and bond provision 
of the General Conditions. 

9.3 PAYMENT AND PERFORMANCE BOND.  The Contractor shall furnish the 
College with a payment bond and a performance bond as set forth in the insurance and bond 
provision of the General Conditions. 

ARTICLE 10 

OTHER PROVISIONS 

10.1 CONTRACTOR REPRESENTATIONS.  The Contractor represents to the 
College that it has: 

(a) Examination of the Contract Documents.  Examined and carefully 
studied the Contract Documents and the other documents in the bid documents, and that they are 
sufficient for performing the Work at the Contract Price. 
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(b) Examination of Site.  Visited the site and become familiar with and is 
satisfied as to the general, local and site conditions that may affect the cost, progress, and 
performance of the Work. 

(c) Familiarity with Law.  Familiarized itself with all federal, state, and local 
laws and regulations that may affect the cost, progress, and performance of the Work. 

(d) Familiarity with Other Information and Other Documents.  Carefully 
studied all reports of investigations and tests of the site and subsurface conditions at or 
contiguous to the site and all drawings of physical conditions at the site including surface or 
subsurface composition, water, structures and utilities at or near to the site. 

(e) Additional Information Not Required for Bidding or Contract 

Performance.  Does not consider that any further examinations, investigations, explorations, 
tests, studies, or data are necessary for the performance of the Work at the Contract Price. 

10.2 ASSIGNMENT OF CONTRACT.  The Contractor may not assign this Contract 
or any rights under or interests in this Contract including its right to payments under this 
Contract. 

10.3 CONTRACTOR PERSONNEL ASSIGNED. The Contractor’s team for this 
Project shall consist of the following personnel, who shall not be reassigned without the 
College’s prior written consent: 

 Name      Position 

 _____________________  Project Executive   
_____________________  Project Manager   
_____________________  Project Superintendent  
_____________________  Project Scheduler   

The College reserves the right to request and have any member of the Contractor’s or 
Subcontractor’s staff replaced on the Project for any non-discriminatory reason.   

10.4 NOTIFICATIONS/AUTHORIZED REPRESENTATIVE.  All Notices 
required under this Contract shall be in writing, signed by the party giving same, and shall be 
deemed properly given only if hand delivered, sent by reputable overnight courier, or by 
registered or certified U.S. mail, return receipt requested, postage pre-paid and addressed as 
provided below.  
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Notice to the Contractor/Contractor’s Representative.  Written notices from 
the College and/or the Architect to the Contractor should be addressed to the Contractor’s 
Representative: 

  ____________________________ 
_______________________________ 
_______________________________ 
Attn: __________________________ 

 
Notice to the College/College’s Representative:  Written notices from the 

Contractor to the College should be addressed to the College’s Representative: 

   The College of New Jersey 
   PO Box 7718, 
   Ewing, New Jersey 08628 
   Attn: ___________________________ 
 

with a copy to the College’s General Counsel as follows: 
 

  Thomas Mahoney, Esq. 
  Vice President and General Counsel 
  The College of New Jersey 
  PO Box 7718 
  Ewing, NJ 08628-0718 

 
The College’s Contracting Officer hereby authorizes the College’s Representative to receive all 
Contract related correspondence.   

Notice to the Architect:  Written notices from the Contractor to the Architect 
should be addressed to: 

  _______________________________ 
_______________________________ 
_______________________________ 
Attn: ___________________________ 

 
Neither the College’s nor the Contractor’s Authorized Representatives shall be changed without 
7 days’ written notice to the other party. 
 

10.5 CONTRACT TERMS, CHANGES, AND LAW.  This Contract constitutes the 
entire agreement between the College and the Contractor, and it shall be governed by the law of 
the State of New Jersey.  The terms and conditions of this Contract may not be changed except 
by a writing signed by the Contractor and the College. 
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10.6 COUNTERPARTS AND SIGNATURES.  This Contract may be executed in 
counterparts.  All executed counterparts shall constitute one contract, and each counterpart shall 
be deemed an original.  The parties hereby acknowledge and agree that facsimile signatures or 
signatures transmitted by electronic mail in so-called “pdf” format shall be legal and binding and 
shall have the same full force and effect as if an original of this Contract had been delivered.  
The College and the Contractor (1) intend to be bound by the signatures on any document sent 
by facsimile or electronic mail, (2) are aware that the other party will rely on such signatures, 
and (3) hereby waive any defenses to the enforcement of the terms of this Contract based on the 
foregoing forms of signature. 

10.7 NO IMPLIED COVENANTS OR WARRANTIES.  The Contractor 
acknowledges that there are no implied covenants or warranties from the College under this 
Contract. 

10.8 SEVERABILITY.  If any term or provision of the Contract Documents are to 
any extent held invalid or unenforceable, and if the provisions of the Contract Documents that 
are essential to each party’s interests otherwise remain valid and enforceable, then (i) the 
remaining terms and provisions in the Contract Documents will not be affected thereby, (ii) each 
term and provision of the Contract Documents will be valid and enforceable to the fullest extent 
permitted by law, and (iii) the court/arbitrator(s) will give the offending provision the fullest 
meaning and effect permitted by law. 

10.9 HEADINGS.  The headings used in this Contract are for convenience and 
reference only, and are not part of this Contract, and do not in any way control, define, limit or 
add to the terms and conditions hereof.  

10.10 INTERPRETATION/RULES OF CONSTRUCTION.  The parties 
acknowledge that each party, and if it so chooses, its counsel, have reviewed and revised this 
Contract and that the normal rule of construction to the effect that any ambiguities be resolved in 
favor of the non-drafting party shall not be employed in the interpretation of this Contract or any 
amendments or exhibits thereto. 

 

 

THE COLLEGE OF NEW JERSEY 

 
 

By        By       
       William Rudeau,     Lloyd Ricketts,  
 Director of Construction     Vice President and Treasurer 
 
 
Date        Date       
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By By 
Anup Kapur, Sharon Blanton,  

Vice President for Operations
  

Executive Director of Procurement 

Date Date 

CONTRACTOR: 

By 

Title 

Date 
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MANDATORY EQUAL EMPLOYMENT OPPORTUNITY LANGUAGE 

N.J.S.A. 10:5-31 et seq. (P.L. 1975, C. 127)

N.J.A.C. 17:27

CONSTRUCTION CONTRACTS

During the performance of this contract, the contractor agrees as follows: 

The contractor or subcontractor, where applicable, will not discriminate against any employee or applicant for em- 
ployment because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orienta- 
tion, gender identity or expression, disability, nationality or sex. Except with respect to affectional or sexual orien- 
tation and gender identity or expression, the contractor will ensure that equal employment opportunity is afforded 
to such applicants in recruitment and employment, and that employees are treated during employment, without 
regard to their age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, 
gender identity or expression, disability, nationality or sex. Such equal employment opportunity shall include, but 
not be limited to the following: employment, up‑grading, demotion, or transfer; recruitment or recruitment adver- 
tising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including ap- 
prenticeship. The contractor agrees to post in conspicuous places, available to employees and applicants for em- 
ployment, notices to be provided by the Public Agency Compliance Officer setting forth provisions of this nondis- 
crimination clause. 

The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees placed 
by or on behalf of the contractor, state that all qualified applicants will receive consideration for employment with- 
out regard to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gen- 
der identity or expression, disability, nationality or sex. 

The contractor or subcontractor will send to each labor union, with which it has a collective bargaining agreement, 
a notice, to be provided by the agency contracting officer, advising the labor union or workers' representative of the 
contractor's commitments under this act and shall post copies of the notice in conspicuous places available to em- 
ployees and applicants for employment. 

The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by the 
Treasurer, pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Ameri- 
cans with Disabilities Act. 

When hiring or scheduling workers in each construction trade, the contractor or subcontractor agrees to make good 
faith efforts to employ  minority and women workers in each construction trade consistent with the targeted em- 
ployment goal prescribed by N.J.A.C. l7:27‑7.2; provided, however, that the Dept. of LWD, Construction EEO 
Monitoring Program may, in its discretion, exempt a contractor or subcontractor from compliance with the good 
faith procedures prescribed by the following provisions, A, B and C, as long as the Dept. of LWD, Construction 
EEO Monitoring Program is satisfied that the contractor or subcontractor is employing workers provided by a un- 
ion which provides evidence, in accordance with standards prescribed by the Dept. of LWD, Construction EEO 
Monitoring Program, that its percentage of active "card carrying" members who are minority and women workers 
is equal to or greater than the targeted employment goal established in accordance with N.J.A.C. l7:27‑7.2. The 
contractor or subcontractor agrees that a good faith effort shall include compliance with the following procedures: 
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(A) If the contractor or subcontractor has a referral agreement or arrangement with a union for a construc- 
tion trade, the contractor or subcontractor shall, within three business days of the  contract award, seek assurances
from the union that it will cooperate with the contractor or subcontractor as it fulfills its affirmative action obliga- 
tions under this contract and in accordance with the rules promulgated by the Treasurer pursuant to N.J.S.A. 10:5-
31 et. seq., as supplemented and amended from time to time and the Americans with Disabilities Act. If the con- 
tractor or subcontractor is unable to obtain said assurances from the construction trade union at least five business
days prior to the commencement of construction work, the contractor or subcontractor agrees to afford equal em- 
ployment opportunities minority and women workers directly, consistent with this chapter. If the contractor's or
subcontractor's prior experience with a construction trade union, regardless of whether the union has provided said
assurances, indicates a significant possibility that the trade union will not refer sufficient minority and women
workers consistent with affording equal employment opportunities as specified in this chapter, the contractor or
subcontractor agrees to be prepared to provide such opportunities to minority and women workers directly, consis- 
tent with this chapter, by complying with the hiring or scheduling procedures prescribed under (B) below; and the
contractor or subcontractor further agrees to take said action immediately if it determines that the union is not re- 
ferring minority and women workers consistent with the equal employment opportunity goals set forth in this chap- 
ter.

(B) If good faith efforts to meet targeted employment goals have not or cannot be met for each construc- 
tion trade by adhering to the procedures of (A) above, or if the contractor does not have a referral agreement or
arrangement with a union for a construction trade, the contractor or subcontractor agrees to take the following ac- 
tions:

(l) To notify the public agency compliance officer, the Dept. of LWD, Construction EEO Monitoring Program, and
minority and women referral organizations listed by the Division pursuant to N.J.A.C. 17:27-5.3, of its workforce
needs, and request referral of minority and women workers;

(2) To notify any minority and women workers who have been listed with it as awaiting available vacancies;

(3) Prior to commencement of work, to request that the local construction trade union refer minority and women
workers to fill job openings, provided the contractor or subcontractor has a referral agreement or arrangement with
a union for the construction trade;

(4) To leave standing requests for additional referral to minority and women workers with the local construction
trade union, provided the contractor or subcontractor has a referral agreement or arrangement with a union for the
construction trade, the State Training and Employment Service and other approved referral sources in the area;

(5) If it is necessary to lay off some of the workers in a given trade on the construction site, layoffs shall be con- 
ducted in compliance with the equal employment opportunity and non-discrimination standards set forth in this
regulation, as well as with applicable Federal and State court decisions;

(6) To adhere to the following procedure when minority and women workers apply or are referred to the contractor
or subcontractor:
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(i) The contactor or subcontractor shall interview the referred minority or women worker.

(ii) If said individuals have never previously received any document or certification signifying a level of qualifica- 
tion lower than that required in order to perform the work of the construction trade, the contractor or subcontractor
shall in good faith determine the qualifications of such individuals. The contractor or subcontractor shall hire or
schedule those individuals who satisfy appropriate qualification standards in conformity with the equal employ- 
ment opportunity and non-discrimination principles set forth in this chapter. However, a contractor or subcontrac- 
tor shall determine that the individual at least possesses the requisite skills, and experience recognized by a union,
apprentice program or a referral agency, provided the referral agency is acceptable to the Dept. of LWD, Construc- 
tion EEO Monitoring Program. If necessary, the contractor or subcontractor shall hire or schedule minority and
women workers who qualify as trainees pursuant to these rules. All of the requirements, however, are limited by
the provisions of (C) below.

(iii) The name of any interested women or minority individual shall be maintained on a waiting list, and shall be
considered for employment as described in (i) above, whenever vacancies occur. At the request of the Dept. of
LWD, Construction EEO Monitoring Program, the contractor or subcontractor shall provide evidence of its good
faith efforts to employ women and minorities from the list to fill vacancies.

(iv) If, for any reason, said contractor or subcontractor determines that a minority individual or a woman is not
qualified or if the individual qualifies as an advanced trainee or apprentice, the contractor or subcontractor shall
inform the individual in writing of the reasons for the determination, maintain a copy of the determination in its
files, and send a copy to the public agency compliance officer and to the Dept. of LWD, Construction EEO Moni- 
toring Program.

(7) To keep a complete and accurate record of all requests made for the referral of workers in any trade covered by
the contract, on forms made available by the Dept. of LWD, Construction EEO Monitoring Program and submitted
promptly to the Dept. of LWD, Construction EEO Monitoring Program upon request.

(C) The contractor or subcontractor agrees that nothing contained  in (B) above shall preclude the contractor or
subcontractor from complying with the union hiring hall or apprenticeship policies in any applicable collective 
bargaining agreement or union hiring hall arrangement, and, where required by custom or agreement, it shall send 
journeymen and trainees to the union for referral, or to the apprenticeship program for admission, pursuant to such 
agreement or arrangement. However, where the practices of a union or apprenticeship program will result in the 
exclusion of minorities and women or the failure to refer minorities and women consistent with the targeted county 
employment goal, the contractor or subcontractor shall consider for employment persons referred pursuant to (B) 
above without regard to such agreement or arrangement; provided further, however, that the contractor or subcon- 
tractor shall not be required to employ women and minority advanced trainees and trainees in numbers which re- 
sult in the employment of advanced trainees and trainees as a percentage of the total workforce for the construction 
trade, which percentage significantly exceeds the apprentice to journey worker ratio specified in the applicable 
collective bargaining agreement, or in the absence of a collective bargaining agreement, exceeds the ratio estab- 
lished by practice in the area for said construction trade. Also, the contractor or subcontractor agrees that, in im- 
plementing the procedures of (B) above, it shall, where applicable, employ minority and women workers residing 
within the geographical jurisdiction of the union. 
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After notification of award, but prior to signing a construction contract, the contractor shall submit to the public 
agency compliance officer and the Dept. of LWD, Construction EEO Monitoring Program an initial project work- 
force report (Form AA 201) electronically provided to the public agency by the Dept. of LWD, Construction EEO 
Monitoring Program, through its website, for distribution to and completion by the contractor, in accordance with 
N.J.A.C. 17:27-7. The contractor also agrees to submit a copy of the Monthly Project Workforce Report once a 
month thereafter for the duration of this contract to the Division and to the public agency compliance officer. 

The contractor agrees to cooperate with the public agency in the payment of budgeted funds, as is necessary, for 
on‑the‑job and/or off‑the‑job programs for outreach and training of minorities and women. 

(D) The contractor and its subcontractors shall furnish such reports or other documents to the Dept. of LWD, 
Construction EEO Monitoring Program as may be requested by the Dept. of LWD, Construction EEO Monitoring 
Program from time to time in order to carry out the purposes of these regulations, and public agencies shall furnish 
such information as may be requested by the Dept. of LWD, Construction EEO Monitoring Program for conduct- 
ing a compliance investigation pursuant to  Subchapter l0 of the Administrative Code (NJAC 17:27-1.1 et seq). 

IF AWARDED A CONTRACT YOUR COMPANY/FIRM WILL BE REQUIRED TO COMLY WITH THE 

AFFIRMATIVE ACTION REQUIREMENTS LISTED ABOVE. 

Firm Name: 

Signature: 

Title: 

Date: 
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Additional Mandatory Construction Contract Language 

For State Agencies, Independent Authorities, Colleges and 

Universities Only

The Executive Order No. 151 (Corzine, August 28, 2009) and P.L. 2009, Chapter 335 include a 
provision which require all state agencies, independent authorities and colleges and universities 
to include additional mandatory equal employment and affirmative action language in its con- 
struction contracts. It is important to note that this language is in addition to and does not re- 
place the mandatory contract language and good faith efforts requirements for construction con- 
tracts required by N.J.A.C. 17:27-3.6, 3.7 and 3.8. The additional mandatory equal employment 
and affirmative action language is as follows: 

It is the policy of the [Reporting Agency] that its contracts should create a work- 
force that reflects the diversity of the State of New Jersey. Therefore, contractors 
engaged by the [Reporting Agency] to perform under a construction contract shall 
put forth a good faith effort to engage in recruitment and employment practices that 
further the goal of fostering equal opportunities to minorities and women. 

The contractor must demonstrate to the [Reporting Agency]’s satisfaction that a 
good faith effort was made to ensure that minorities and women have been af- 
forded equal opportunity to gain employment under the [Reporting Agency]’s 
contract with the contractor. Payment may be withheld from a contractor’s con- 
tract for failure to comply with these provisions. 

Evidence of a “good faith effort” includes, but is not limited to: 

1. The Contractor shall recruit prospective employees through the State Job bank 
website, managed by the Department of Labor and Workforce Development, avail- 
able online at http://NJ.gov/JobCentralNJ;
2. The Contractor shall keep specific records of its efforts, including records of all 
individuals interviewed and hired, including the specific numbers of minorities and 
women;
3. The Contractor shall actively solicit and shall provide the [Reporting Agency] 
with proof of solicitations for employment, including but not limited to advertise- 
ments in general circulation media, professional service publications and electronic 
media; and
4. The Contractor shall provide evidence of efforts described at 2 above to the
[Reporting Agency] no less frequently than once every 12 months.
5. The Contractor shall comply with the requirements set forth at N.J.A.C. 
17:27-1.1 et seq.

To ensure successful implementation of the Executive Order and Law, state agencies, independ- 
ent authorities and colleges and universities must forward an Initial Project Workforce Report 
(AA 201) for any projects funded with ARRA money to the Dept. of LWD, Construction EEO 
Monitoring Program immediately upon notification of award but prior to execution of the con- 
tract. 

http://nj.gov/JobCentralNJ%3B


STATEMENT OF OWNERSHIP DISCLOSURE 

N.J.S.A. 52:25-24.2 (P.L. 1977, c.33, as amended by P.L. 2016, c.43) 

This statement shall be completed, certified to, and included with all bid and proposal submissions.  Failure to 

submit the required information is cause for automatic rejection of the bid or proposal. 

Name of Organization:_________________________________________________________________ 

Organization Address:_________________________________________________________________ 

Part I  Check the box that represents the type of business organization: 

Sole Proprietorship (skip Parts II and III, execute certification in Part IV) 

Non-Profit Corporation (skip Parts II and III, execute certification in Part IV) 

For-Profit Corporation (any type) Limited Liability Company (LLC) 

Partnership Limited Partnership Limited Liability Partnership (LLP) 

Other (be specific): ______________________________________________ 

Part II 

The list below contains the names and addresses of all stockholders in the corporation who 

own 10 percent or more of its stock, of any class, or of all individual partners in the partnership 
who own a 10 percent or greater interest therein, or of all members in the limited liability 
company who own a 10 percent or greater interest therein, as the case may be. (COMPLETE 
THE LIST BELOW IN THIS SECTION) 

OR 

No one stockholder in the corporation owns 10 percent or more of its stock, of any class, or no 

individual partner in the partnership owns a 10 percent or greater interest therein, or no 
member in the limited liability company owns a 10 percent or greater interest therein, as the 
case may be.  (SKIP TO PART IV) 

(Please attach additional sheets if more space is needed): 

Name of Individual or Business Entity Home Address (for Individuals) or Business Address 



  

 

 

Part III  DISCLOSURE OF 10% OR GREATER OWNERSHIP IN THE STOCKHOLDERS, PARTNERS 

OR LLC MEMBERS LISTED IN PART II 
 

If a bidder has a direct or indirect parent entity which is publicly traded, and any person holds a 10 
percent or greater beneficial interest in the publicly traded parent entity as of the last annual 
federal Security and Exchange Commission (SEC) or foreign equivalent filing, ownership disclosure 
can be met by providing links to the website(s) containing the last annual filing(s) with the federal 
Securities and Exchange Commission (or foreign equivalent) that contain the name and address of each 
person holding a 10% or greater beneficial interest in the publicly traded parent entity, along with the 
relevant page numbers of the filing(s) that contain the information on each such person.  Attach 
additional sheets if more space is needed. 
 

Website (URL) containing the last annual SEC (or foreign equivalent) filing Page #’s 
  

  

  
 

Please list the names and addresses of each stockholder, partner or member owning a 10 percent or 
greater interest in any corresponding corporation, partnership and/or limited liability company (LLC) listed 
in Part II other than for any publicly traded parent entities referenced above.  The disclosure shall be 
continued until names and addresses of every noncorporate stockholder, and individual partner, and 
member exceeding the 10 percent ownership criteria established pursuant to N.J.S.A. 52:25-24.2 has 
been listed. Attach additional sheets if more space is needed. 
 

Stockholder/Partner/Member and 
Corresponding Entity Listed in Part II  

Home Address (for Individuals) or Business Address 

  

  

  

 
 

Part  IV    Certification 
 

I, being duly sworn upon my oath, hereby represent that the foregoing information and any attachments thereto to the best of 
my knowledge are true and complete. I acknowledge: that I am authorized to execute this certification on behalf of the 
bidder/proposer; that the The College of New Jersey is relying on the information contained herein and that I am under a 
continuing obligation from the date of this certification through the completion of any contracts with The College of New 
Jersey to notify the The College of New Jersey in writing of any changes to the information contained herein; that I am 
aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if I do so, I am 
subject to criminal prosecution under the law and that it will constitute a material breach of my agreement(s) with the, 
permitting the The College of New Jersey to declare any contract(s) resulting from this certification void and unenforceable. 
 
 

Full Name (Print):  Title:  

Signature:   Date:  

 



 

 

 
 
 
 
 

NON-COLLUSION STATEMENT 
 

Date:   
 

 
The College of New Jersey 
The Office of Budget and Finance, Department of Purchasing 
Administrative Services Building, Room 201 
P.O. Box 7718 
Ewing, New Jersey 08628-0718 

 

 
 

To Whom It May Concern: 
 

This is to certify that the undersigned bidder as 
not, either directly or indirectly, entered into any agreement, participated in any 
collusion, or otherwise taken any action in restraint of free competitive bidding in 
connection  with  the  proposal  submitted  to  The  College  of  New  Jersey  on 
the                            day of                          , 20         . 

 

 
 
 

Signature:                                                                                                               
 

 
 
 

Corporate Seal: 
 

 
 

Attest by:    
 

 
Sworn to and subscribed before me this  day of    , 20  . 

 
My commission Expires:   

 

 
 
 

Notary Public 
 
 
 
 
 

 
THIS STATEMENT  MUST BE COMPLETED AND SIGNED 



INFORMATION AND INSTRUCTIONS 
For Completing the “Two-Year Vendor Certification and Disclosure of  

Political Contributions” Chapter 51 Form

Chapter 51 Instr. - Rev. 4/1/19 Page 1 of 3 

Background Information
On September 22, 2004, then-Governor James E. McGreevey issued E.O. 134, the purpose of which was to insulate the 
negotiation and award of State contracts from political contributions that posed a risk of improper influence, purchase of 
access  or  the appearance thereof.   To this end, E.O. 134 prohibited State departments, agencies  and  authorities from 
entering into contracts exceeding $17,500 with individuals or entities that made certain political contributions.  E. .O  134 
was superseded by Public Law 2005, c. 51, signed into law on March 22, 2005 (“Chapter 51”).  

On September 24, 2008, Governor Jon S. Corzine issued E.O. 117 which is designed to enhance New Jersey’s efforts to 
protect the integrity of procurement decisions and increase the public’s confidence in government.  The Executive Order 
builds upon the provisions of Chapter 51.   

Two-Year Certification Process

Upon  approval  by  the  State Chapter  51  Review  Unit,  the  Certification  and  Disclosure  of  Political  Contributions 
form is  valid  for  a  two  (2)  year  period.    Thus,  if  a  vendor  receives  approval  on  January 1, 2014,  the certification 
expiration  date  would  be  December  31,  2015.    Any  change  in  the  vendor’s  ownership status and/or  political 
contributions during the two-year period will require the submission of new Chapter 51/Executive Order 117 forms to the 
State Review Unit.   Please note that it is the vendor’s responsibility to file new forms with the State should 
these changes occur.

State Agency Instructions: Prior to the awarding of a contract, the State Agency should first use NJSTART (https://
www.njstart.gov/bso/) to check the status of a vendor’s Chapter 51 certification before contacting  the Review Unit’s 
mailbox at CD134@treas.nj.gov. If the State Agency does not find any Chapter 51 Certification information in NJSTART 
and/or the vendor is not registered in NJSTART, then the State Agency should send an e-mail to CD134@treas.nj.gov to 
verify the certification status of the vendor. If the response is that the vendor is NOT within an approved two-year period, 
then forms must be obtained from the vendor and forwarded for review. If the response is that the vendor is within an 
approved two-year period, then the response so stating should be placed with the bid/contract documentation for the 
subject project.

Instructions for Completing the Form 

Part 1: BUSINESS ENTITY INFORMATION 

Business Name – Enter the full legal name of the vendor, including trade name if applicable. 

Address, City, State, Zip and Phone Number -- Enter the vendor's street address, city, state, zip code and telephone 
number. 

Vendor Email – Enter the vendor’s primary email address. 

Vendor FEIN – Please enter the vendor’s Federal Employment Identification Number. 

Business Type - Check the appropriate box that represents the vendor's type of business formation.

Listing of officers, shareholders, partners or members - Based on the box checked for the business type, 
provide the corresponding information.  (A complete list must be provided.)
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NOTE: If form is being completed electronically, click "Add a Contribution" to enter additional contributions.  
Otherwise, please attach additional pages as necessary.

Check  Box  A  if  the  representative  completing  the  Certification  and  Disclosure  form  is  doing  so  on  behalf  of  the 
business entity and all individuals and/or entities whose contributions are attributable to the business entity.
(No additional Certification and Disclosure forms are required if BOX A is checked.)

Check Box C if the representative completing the Certification and Disclosure form is doing so on behalf of the 
business entity only. (Additional Certification and Disclosure forms are required from all individuals and/or entities 
whose contributions are attributable to the business entity and must be included with the business entity 
submittal.) 

Read the five statements of certification prior to signing.

(Additional Certification and Disclosure forms are required from those individuals and/or entities 

Part 2: DISCLOSURE OF CONTRIBUTIONS 

Read the three types of political contributions that require disclosure and, if applicable, provide the recipient's 
information.  The definition of "Business Entity/Vendor" and "Contribution" can be found on pages 3 and 4 of 
this form.   

Date of Contribution - Indicate the date the contribution was given.

Amount of Contribution - Enter the dollar amount of the contribution.

Contributor's Name - Enter the full name of the contributor.

Check Box B if the representative completing the Certification and Disclosure form is doing so on behalf of the business
entity and all individuals and/or entities whose contributions are attributable to the business entity with the exception of 
those individuals and/or entities that submit their own separate form. For example, the representative is not signing on 
behalf of the vice president of a corporation, but all others.  The vice president completes a separate Certification and 
Disclosure form. 
that the representative is not signing on behalf of and are included with the business entity's submittal.)

Part 3: CERTIFICATION

Name of Recipient - Enter the full legal name of the recipient. 

Type of Contribution - Select the type of contribution from the examples given.

Check the box under the recipient information if no reportable contributions have been solicited or made 
by the business entity.  This box must be checked if there are no contributions to report.

Check Box D when a sole proprietor is completing the Certification and Disclosure form or when an individual or entity 
whose contributions are attributable to the business entity is completing a separate Certification and Disclosure form.

Address of Recipient - Enter the recipient's street address.

The representative authorized to complete the Certification and Disclosure form must sign and print her/his name, 
title or position and enter the date.

Relationship of the Contributor to the Vendor - Indicate the relationship of the contributor to the vendor. (e.g. 
officer or shareholder of the company, partner, member, parent company of the vendor, subsidiary of the vendor, etc.)
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The State Agency should submit the completed and signed Two-Year Vendor Certification and Disclosure 
forms either electronically to: cd134@treas.nj.gov or regular mail at: Chapter 51 Review Unit, P.O. Box 230, 33 
West State Street, Trenton, NJ 08625-0230.  Original forms should remain with the State Agency and copies 
should be sent to the Chapter 51 Review Unit.

Business Entity Procedure for Submitting Form(s)

State Agency Procedure for Submitting Form(s)

The business entity should return this form to the contracting State Agency.
The business entity can submit the Certification and Disclosure form directly to the Chapter 51 Review Unit only 
when:

• The business entity is approaching its two-year certification expiration date and is seeking certification renewal;

• The business entity had a change in its ownership structure; OR

• The business entity made any contributions during the period in which its last two-year certification was in 
effect, or during the term of a contract with a State Agency.

Questions & Information

Questions regarding Public Law 2005, Chapter 51 (N.J.S.A. 19:44A-20.13) or E.O. 117 (2008) may be submitted 
electronically through the Division of Purchase and Property website at: https://www.state.nj.us/treas/purchase/
eo134questions.shtml.

Reference materials and forms are posted on the Political Contributions Compliance website at: http://www.state.nj.us/
treasury/purchase/execorder134.shtml.



Division of Purchase and Property 
Two-Year Chapter 51/Executive Order 117 Vendor Certification and 

Disclosure of Political Contributions

FOR STATE USE ONLY 

Solicitation, RFP, or Contract No.___________________________ Award Amount______________________ 

Description of Services ____________________________________________________________ 

State Agency Name ________________________Contact Person __________________________________ 

Phone Number ____________________________Contact Email ___________________________________ 

Check if the Contract / Agreement is Being Funded Using FHWA Funds

Please check if requesting 

Part 1: Business Entity Information recertification □ 

Full Legal Business Name ____________________________________________________________________ 
(Including trade name if applicable) 

Address __________________________________________________________________________________ 

City ________________________________ State ________Zip _____________ Phone __________________ 

Vendor Email_______________________ Vendor FEIN (SS# if sole proprietor/natural person)______________ 

Check off the business type and list below the required information for the type of business selected. 
MUST BE COMPLETED IN FULL 

□ Corporation: LIST ALL OFFICERS and any 10% and greater shareholder
□ Professional Corporation: LIST ALL OFFICERS and ALL SHAREHOLDERS
□ Partnership: LIST ALL PARTNERS with any equity interest
□ Limited Liability Company: LIST ALL MEMBERS with any equity interest
□ Sole Proprietor

Note: “Officers” means President, Vice President with senior management responsibility, Secretary, Treasurer, Chief Executive 
Officer or Chief Financial Officer of a corporation, or any person routinely performing such functions for a corporation. 

All Officers of a Corporation or PC 10% and greater shareholders of a corporation
or all shareholders of a PC 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

      All Equity partners of a Partnership       All Equity members of a LLC 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

______________________________________  ___________________________________________ 

If you need additional space for listing of Officers, Shareholders, Partners or Members, please attach separate page. 
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(If the corporation only has one officer, please write 
“sole officer” after the officer's name.) 

Also Note: “N/A will not be accepted as a valid response. Where applicable, indicate “None.”



Part 2: Disclosure of Contributions by the business entity or any person or entity whose 
contributions are attributable to the business entity. 

1. Report below all contributions solicited or made during the 4 years immediately preceding the
commencement of negotiations or submission of a proposal to any:

Political organization organized under Section 527 of the Internal Revenue Code and which also meets the definition
of a continuing political committee as defined in N.J.S.A. 19:44A-3(n)

2. Report below all contributions solicited or made during the 5 ½ years immediately preceding the
commencement of negotiations or submission of a proposal to any:

Candidate Committee for or Election Fund of any Gubernatorial or Lieutenant Gubernatorial candidate
State Political Party Committee
County Political Party Committee

3. Report below all contributions solicited or made during the 18 months immediately preceding the
commencement of negotiations or submission of a proposal to any:

Municipal Political Party Committee
Legislative Leadership Committee

Full Legal Name of Recipient ________________________________________________________________ 

Address of Recipient ______________________________________________________________________ 

Date of Contribution __________________________ Amount of Contribution _________________________ 

Type of Contribution (i.e. currency, check, loan, in-kind) __________________________________________ 

Contributor Name _________________________________________________________________________ 

Relationship of Contributor to the Vendor _______________________________________________________ 
If this form is not being completed electronically, please attach additional contributions on separate page. 

 Click the “Add a Contribution” tab to enter additional contributions. Remove Contribution

□Check this box only if no political contributions have been solicited or made by the business entity
or any person or entity whose contributions are attributable to the business entity. 

Add a Contribution

Part 3: Certification (Check one box only)

(A) □ I am certifying on behalf of the business entity and all individuals and/or entities whose contributions
are attributable to the business entity as listed on Page 1 under Part 1: Vendor Information. 

(B) □ I am certifying on behalf of the business entity and all individuals and/or entities whose contributions
are attributable to the business entity as listed on Page 1 under Part 1: Vendor Information, except for 
the individuals and/or entities who are submitting separate Certification and Disclosure forms which are 
included with this submittal. 

(C) □ I am certifying on behalf of the business entity only; any remaining persons or entities whose
contributions are attributable to the business entity (as listed on Page 1) have completed separate 
Certification and Disclosure forms which are included with this submittal.

(D) □ I am certifying as an individual or entity whose contributions are attributable to the business entity.

I hereby certify as follows: 

1. I have read the Information and Instructions accompanying this form prior to completing the
certification on behalf of the business entity.

2. All reportable contributions made by or attributable to the business entity have been listed above.
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a) Within the 18 months immediately preceding the commencement of negotiations or submission of a proposal for the

contract or agreement to:

(i) A candidate committee or election fund of any candidate for the public office of Governor or Lieutenant
 Governor or to a campaign committee or election fund of holder of public office of Governor or

     Lieutenant Governor; OR 
(ii) Any State, County or Municipal political party committee; OR  
(iii)Any Legisative Leadership committee.

b) During the term of office of the current Governor or Lieutenant Governor to:

(i)   A candidate committee or election fund of a holder of the public office of Governor or Lieutenant Governor;

OR 

(ii)  Any State or County political party committee of the political party that nominated the sitting Governor or
 Lieutenant Governor in the last gubernatorial election.

c) Within the 18 months immediately preceding the last day of the sitting Governor or Lieutenant Governor’s first
term of office to:

(i)   A candidate committee or election fund of the incumbent Governor or Lieutenant Governor; OR
(ii)  Any State or County political party committee of the political party that nominated the sitting Governor or
       Lieutenant Governor in the last gubernatorial election.       

4. During the term of the contract/agreement the business entity has a continuing responsibility to report,
by submitting a new Certification and Disclosure form, any contribution it solicits or makes to:

(a)  Any candidate committee or election fund of any candidate or holder of the public office of Governor
 or Lieutenant Governor; OR       

(b)  Any State, County or Municipal political party committee; OR
(c)  Any Legislative Leadership committee.

The business entity further acknowledges that contributions solicited or made during the term of the
contract/agreement may be determined to be a material breach of the contract/agreement.

5. During the two-year certification period the business entity will report any changes in its ownership
structure (including the appointment of an officer within a corporation) by submitting a new Certification
and Disclosure form indicating the new owner(s) and reporting said owner(s) contributions.

I certify that the foregoing statements in Parts 1, 2 and 3 are true.  I am aware that if any of the statements 
are willfully false, I may be subject to punishment.   

Signed Name __________________________________ Print Name _________________________________ 

Title/Position ________________________________________ Date _________________________________ 

Procedure for Submitting Form(s) 

The contracting State Agency should submit this form to the Chapter 51 Review Unit when it has been required as 
part of a contracting process.  The contracting State Agency should submit a copy of the completed and signed form(s), to the 
Chapter 51 Unit and retain the original for their records. 

The business entity should return this form to the contracting State Agency.  The business entity can submit this form 
directly to the Chapter 51 Review Unit only when it - 

• Is approaching its two-year certification expiration date and wishes to renew certification;

• Had a change in its ownership structure; OR

• Made any contributions during the period in which its last two-year certification was in effect, or during the term of a contract
with a State Agency.

Forms should be submitted either electronically to: 
Chapter 51 Review Unit, P.O. Box 230, 33 West State Street,  Trenton, NJ 08625.   

cd134@treas.nj.gov
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The business entity has not knowingly solicited or made any contribution of money, pledge of 
contribution, including in-kind contributions, that would bar the award of a contract to the business 
entity unless otherwise disclosed above:

3.

, or regular mail at: 



 

 

State of New Jersey 
 

 

DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
 

 
 

Solicitation Number: Bidder/Offeror: 

 
Pursuant to Public Law 2012, c. 25, any person or entity that submits a bid or proposal or otherwise proposes to enter into or 

renew a contract must complete the certification below to attest, under penalty of perjury, that the person or entity, or one of the 

person or entity's parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the Department of the 

Treasury as a person or entity engaging in investment activities in Iran. If the Director finds a person or entity to be in violation 

of the principles which are the subject of this law, s/he shall take action as may be appropriate and provided by law, rule or 

contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in 

default and seeking debarment or suspension of the person or entity. 
 

I certify, pursuant to Public Law 2012, c. 25, that the person or entity listed above for which I am authorized to bid/renew: 
 

is not providing goods or services of $20,000,000 or more in the energy sector of Iran, including a person or entity that 

provides oil or liquefied natural gas tankers, or products used to construct or maintain pipelines used to transport oil or 

liquefied natural gas, for the energy sector of Iran, AND 
 

is not a financial institution that extends $20,000,000 or more in credit to another person or entity, for 45 days or more, 

if that person or entity will use the credit to provide goods or services in the energy sector in Iran. 

 
In the event that a person or entity is unable to make the above certification because it or one of its parents, 

subsidiaries,  or affiliates has engaged in the above-referenced activities, a detailed, accurate and precise 

description of the activities must be provided in part 2 below to the Division of Purchase and Property under penalty 

of perjury. Failure to provide such will result in the proposal being rendered as non-responsive and appropriate 

penalties, fines and/or sanctions will be assessed as provided by law. 

 
PART 2: PLEASE PROVIDE FURTHER INFORMATION RELATED TO INVESTMENT ACTIVITIES IN IRAN You 

must provide a detailed, accurate and precise description of the activities of the bidding person/entity, or one of its parents, 

subsidiaries or affiliates, engaging in the investment activities in Iran outlined above by completing the boxes below. 

 
EACH BOX WILL PROMPT YOU TO PROVIDE INFORMATION RELATIVE TO THE ABOVE QUESTIONS. PLEASE PROVIDE 

THOROUGH  ANSWERS TO EACH QUESTION. IF YOU NEED TO MAKE ADDITIONAL ENTRIES, PLEASE ADD AN ADDITIONAL 

SHEET. 
 

 
 

Name Relationship to Bidder/Offeror 

 

Description of Activities 
 

 
Duration of Engagement Anticipated Cessation Date 

 

Bidder/Offeror Contact Name Contact Phone Number 
 

 
 
 
 

Certification: I, being duly sworn upon my oath, hereby represent and state that the foregoing information and any attachments thereto to the 

best of my knowledge are true and complete. I attest that I am authorized to execute this certification on behalf of the above-           referenced 

person or entity. I acknowledge that the State of New Jersey is relying on the information contained herein and thereby acknowl     edge that I 

am under a continuing obligation from the date of this certification through the completion of any contracts with the State to   notify the State 

in writing of any changes to the answers of information contained herein. I acknowledge that I am aware that it is a criminal o ffense to make a 

false statement or misrepresentation in this certification, and if I do so, I recognize that I am subject to criminal prosecuti      on under the law 

and that it will also constitute a material breach of my agreement(s) with the State of New Jersey and that the State at its op   tion may declare 

any contract(s) resulting from this certification void and unenforceable. 
 

Full Name (Print):                                                                            Signature: 
 

Title: Date: 
 

 
 
DPP Standard Forms Packet 6/2012 



VENDOR QUALIFICATION SHEET

Vendors are required to submit evidence of qualifications to meet all requirements as required by the 
Office of Finance & Business Services at The College of New Jersey by providing the information listed 
below. 

If this information is being requested as part of an RFP or RFQ, vendors may be requested to furnish additional 
information for clarification purposes. This will in no way change the vendor's original proposal. 

TO BE COMPLETED BY VENDOR

1. Please list the types of commodities that your company can provide.

A. 

B. 

C. 

2. The number of years your firm has been providing these services. Year(s) 

3. Location of vendor's office that will be responsible for managing contract/service:

Name: 

Telephone: Fax: 

Email Address: 

Street Address: 

City/State/Zip:  

Federal Identification Number: 

4. Address where all purchase orders and payment are to be mailed by users of any contract(s) resulting from
this proposal (if different from above).

Purchase Orders: 

Firm Name:   

Street Address: 

City/State/Zip:  

Remittances: 

Firm Name:   

Street Address: 

City/State/Zip:  



 

 

 

VENDOR QUALIFICATIONS- continued 
 

5. Name of insurance company: 
 

Street Address:    
 

City/State/Zip:    
 

Types of Insurance:    
 

6. Name of individual to contact for sales/services information: 
 

Name:    
 

Telephone:    
 

Email Address:    
 

Street Address:    
 

City/State/Zip:    
 

7. List the names and titles of personnel who will service this contract: 
 
 
 
 
 
 
 

 
 
8. 

 
 

Is your firm registered with the Secretary of State of New Jersey? 

 
 

Yes   No   
 

9. 
 

Is your firm incorporated? 
 

Yes   No   
 

A) In What State?    
 

10.  Is your firm considered a small business in the State of New Jersey? If yes, please attach a certificate or 

certification statement from the New Jersey Commerce and Economic Growth Commission.  If no 
and  you  would  like  to  register,  please  contact  the  New  Jersey  Commerce  and  Economic  Growth 
Commission at 609-777-0885. 

 
Small Business: Yes   No   

 

A) What category does your firm fall under? 
 

Gross Revenues do not exceed $500,000 
 

Gross Revenues do not exceed $5 million 
 

Gross Revenues do not exceed $12 million 



 

 

Under Executive Order 34, TCNJ is responsible for soliciting demographic information from its vendors. 
TCNJ is required to seek the following information from each firm under contract with us: 

 
1.  Is more than fifty percent (50%) of your company minority owned? (circle one) YES NO 

(African-American, Hispanic, Asian, and/or Native American) 
 

2.  Is more than fifty percent (50%) of your company woman owned? (circle one) YES NO 
 

3. What is the ethnicity of the owner of your company:  (check applicable according to 51% ownership) 
 

�  Asian American 
�  Multiple Ethnicities 
�  Non-Minority 
�   Hispanic American 
�   African American 
�   Caucasian American Female 
�   Native American 
�   Unspecified 

 
TCNJ is required to solicit the foregoing information. Your response, however, is strictly voluntary. 
Please be advised that any contracting decisions made by TCNJ will not be influenced in any way by your 
decision to provide the above information. 

 
EXECUTIVE ORDER #34: MINORITY AND WOMEN BUSINESS ENTERPRISES 

 
On September 15, 2006, Governor Corzine signed Executive Order 34 establishing a Division of Minority 
and Women Business Development.  The Division is charged with administering and monitoring policies, 
practices, and programs to ensure that New Jersey owned minority and women business enterprises 
(MWBE) are afforded an equal opportunity to participate in New Jersey’s purchasing and procurement 
processes. 

 
State entities are required to report to the Division the ethnic and gender composition of the vendors with 
which we do business. 

 
VENDOR QUALIFICATIONS- 

 
11.  Please provide a list of former or present clients. Also, indicate the name of a contact person and telephone 

number for reference purposes. Any personnel from The College of New Jersey listed as a reference 

will not be considered a valid reference. 
 

A. Client Name: 

Contact Name: 

Telephone Number: 

Fax Number: 

Email Address: 
 
 

 
B. Client Name: 

Contact Name: 



 

 

Telephone Number: 

Fax Number: 

Email Address: 
 
 

C. Client Name: 

Contact Name: 

Telephone Number: 

Fax Number: 

Email Address: 
 
 

D. Client Name: 

Contact Name: 

Telephone Number: 

Fax Number: 

Email Address: 



 

 

VENDOR QUALIFICATIONS- continued 
 

12. Please answer the following questions related to your prior experience: 
 

a.  Has the bidder been found, though either court adjudication, arbitration, mediation, or 

other contractually stipulated alternate dispute resolution mechanism, to have: failed to 

provide or perform goods or services; or failed to complete the contract in a timely manner; 

or otherwise performed unsatisfactorily under a prior contract with the contracting unit?  If 

yes, attach summary of details on a separate sheet. 
 

Yes_   No   

 
b.   Has the bidder defaulted on a contract, thereby requiring the local unit to utilize the services 

of another contractor to provide the goods or perform the services or to correct or 

complete the contract?  If yes, attach summary of details on a separate sheet. 
 

 

Yes_   No   

 

 

c. Has the bidder defaulted on a contract, thereby requiring the local unit to look to the 

bidder’s surety for completion of the contract or tender of the costs of completion?  If yes, 

attach summary of details on a separate sheet. 
 

 

Yes_   No   

 

 

d.   Has the bidder been debarred or suspended from contracting with any of the agencies or 

departments of the executive branch of the State of New Jersey at the time of contract 

award, whether or not the action was based on experience with the contracting unit.  If yes, 

attach summary of details on a separate sheet. 
 

 

Yes_   No   

 

 
 
 

Firm Name:   
 

 
 
 

Signature:   
 

 
 
 

Title:   
 

 
 
 

Date:   
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ARTICLE 1 
CONTRACT DOCUMENTS, INTERPRETATION, INFORMATION FOR BIDDERS, 

CLAIMS BASED ON BID AND CONTRACT DOCUMENTS 
 

1.1 Definitions. 
 

Terms defined in the Contract for Construction shall have the meaning provided therein. 
Definitions for the purpose of these General Conditions include the following: 

 
Addendum: A document issued to bidders by the College prior to the bid due date which 
supplements, revises or modifies the bid solicitation documents furnished for bidding purposes, 
and which must be identified and included in bids for the Contract. 

 
Architect: The Architect (A/E) engaged by the College to design the Project, to prepare the design 
documents and assist with bid documents, and may administer the Contract and act as the agent of 
the College as described in the Contract. 

 
Bulletin: A document prepared by the Architect describing proposed changes or additions to the 
Work in the Contract Documents that is issued after Contract award. If the College decides to 
implement the change, it will provide the bulletin to the Contractor and ask it to submit a change 
order proposal or request (in accordance with the change order provisions in the Contract for 
Construction, these General Conditions and other sections of the bidding documents). 

 
Change Order Proposal or Change Order Request:   A written proposal or request submitted by the 
Contractor in accordance with the change order provision of the Contract for Construction, these 
General Conditions and other sections of the bidding documents, including proposals submitted in 
response to Contract Change Directives, which proposes cost, time and other terms under which 
the Contractor will perform changed work under the Contract. If accepted by the College, a written 
change order signed by the Vice President for Administration and a TCNJ Purchase Order signed 
by the Contracting Officer of the College, and if accepted by the Contractor in writing, it will 
become part of the Contract as a change order. 

 
The College’s Representative:   The College’s Representative is a person or persons designated by 
the College to act on its behalf in administering the Contract for the College. The College’s 
Representative may include the Director of Campus Construction, the Project Manager or an 
independent construction manager working for the Office of Campus Construction. 

 
College Site Superintendent: The College Site Superintendent is a person or persons designated 
by the College to witness, observe, record and report on activities in and around the construction 
site.   The Site Superintendent does not have the authority to stop or change the scope of the Work 
of the Contract Documents. 

 
Contract: The Contract Documents all form the Contract. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations 
or agreements, either written or oral. The Contract may be amended or modified only by a 
Modification. The Contract Documents shall not be construed to create a contractual 
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relationship of any kind (1) between the Contractor and the Architect or the Architect’s 
consultants, (2) between the College and a Subcontractor or a Sub-subcontractor, (3) between the 
College and the Architect or the Architect’s consultants or (4) between any persons or entities 
other than the College and the Contractor. The Architect shall, however, be entitled to performance 
and enforcement of obligations under the Contract intended to facilitate performance of the 
Architect’s Contractor’s duties. 

 
Contract Amendment: The Contract can only be amended by (1) a written amendment identified 
as such that is signed by the College and the Contractor, (2) a change order signed in accordance 
with the Contract Documents, (3) a written Contract Change Directive (CCD) issued by the 
College that should result in a change order unless issued to address some fault of the Contractor, 
(4) a written approval or acceptance by the College or the Architect of a change requested by the 
Contractor in writing, provided the request for a change is specifically identified in a submittal. 

 
Contract Change Directive (CCD): A Contract Change Directive (CCD) is a written directive 
issued by the College which orders an addition, deletion, clarification of a disputed item or revision 
in the Work, or a response to an emergency. A CCD does not by itself change the Contract, but it 
should result in a change order which does change the Contract Price or Contract Times if 
warranted. A CCD should specify the terms of the change order (if deemed warranted by the 
College) which will result, and/or specify a deadline for the submission by the Contractor of a 
proper change order request, and/or contain other similar terms. 

 
Contract Documents: The Contract Documents are enumerated in Article 2 of the Contract for 
Construction. 

 
Contract Limit Lines: The lines shown on the Plans that limit the boundaries of the Project site, 
and beyond which no construction work or activities shall be performed by the Contractor unless 
otherwise specified in the Contract Documents, including the Plans and Specifications and 
supplemental General Conditions. 

 
Contracting Officer: The Associate Treasurer of the College shall be the Contracting Officer in 
connection with the Contract and the Project. The Contracting Officer and other designee shall 
have authority to act on behalf of the College under the Contract. 

 
Field Order (FO): A written order issued by the Architect or the College which requires minor 
changes in the Work that do not result in a change in the Contract Price or the Contract Times. If 
the Contractor believes that a field order warrants the issuance of a change order that changes the 
Contract Times or Contract Price, it must notify the College and the Architect in writing within 48 
hours, and its notice must specify the terms of the change order that it believes are warranted, 
including specific time and price change requests. 

 
Plans: The Plans are the graphic and pictorial portions of the Contract Documents showing the 
design, location and dimensions of the Work, generally including plans, elevations, sections, 
details, and diagrams. 
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Project: The Project is the total construction of the Work performed under the Contract Documents 
and may include construction by the College and by separate contractors that the College has 
specifically identified. 

 
Specifications: The Specifications are that portion of the Contract Documents consisting of the 
written requirements for materials, equipment, systems, standards and workmanship for the 
Work, and performance of related services prepared by the Architect or the College. 

 
Supplemental General Conditions: The part of the Contract Documents which amends or 
supplements these General Conditions for the Project. 

 
Work: The construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to 
be provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute the 
whole or a part of the Project. 

 
1.2 Intent Of Contract Documents. 

 
The intent of the Contract Documents is to describe a functionally complete and 

aesthetically acceptable Project to be constructed and completed by the Contractor in every detail 
in accordance with the Contract Documents. Any Work, services, materials, equipment or 
documentation that may be reasonably inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce a complete Project shall be supplied by the 
Contractor whether or not specifically identified at no additional cost to the College. Where the 
Contract Documents describe portions of the Work in general terms but not in complete detail, 
only the best construction practices and only materials and workmanship of the first quality are 
to be used. Only where the Contract Documents specifically describe a portion of the Project as 
being performed by others is the Work to be considered to include less than the entire Project. 

 
1.3 Interpretation Of Contract Documents. 

 
When two or more interpretations of a Specification for the Work are possible, the most 

stringent or the highest cost interpretation shall apply as determined by the Architect. The Architect 
(or in the absence of the Architect, the College) shall be the sole interpreter of the Plans and 
Specifications and the Contractor's performance therewith. It is the intent of these Plans and 
Specifications to provide materials of a quality consistent with the highest standards provided 
under similar circumstances in the same general geographical area and that will result in long-
term use and efficient operation. 

 
1.4 Law And Referenced Standards. 

 
The Contractor is required to comply with all federal, state and local laws and regulations 

that apply to the Project, the Work and the Contract. Where the Contract Documents refer to any 
publication, including but not limited to any standard, which affects any portion of the Work or 
the Project, it shall be considered to mean the edition or revision in effect on the bid due date unless 
otherwise specified in the Contract Documents. No provision in any publication including 
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any standard shall create an obligation on the part of the College or the Architect to supervise or 
direct the Contractor’s Work. 

 
1.5 Plans And Specifications. 

 
The Plans will include general plans and such details as deemed necessary to give a 

comprehensive representation of the construction required. The Contractor shall keep one set of 
Plans available at the Project site, which shall be available for inspection by the College and the 
Architect at all times. All alterations affecting the requirements in the Plans must be authorized by 
the College and the Architect in writing, and shall be promptly noted on the Contractor’s record 
set of Plans, which are maintained at the site for inspection by the Contractor, the College and the 
Architect. 

 
1.6 Order Of Precedence Of Contract Documents. 

 
Each of the Contract Documents is an essential part of the Contract, and a requirement 

specified in one part of the documents is binding as if specified in all. The Contract Documents 
are intended to be complementary and to describe and provide for a complete Project. The 
obligations of the Contractor under the various Contract Documents shall be cumulative and to the 
extent that one of the Contract Documents imposes a stricter or more costly requirement or higher 
standard upon the Contractor than does another Contract Document, the more stringent or more 
costly requirement or higher standard, as determined by the Architect, shall apply. Otherwise, if 
there is any conflict among the Contract Documents, the signed Contract for Construction and all 
approved change orders shall control. As to the other Contract Documents, the order of precedence 
shall be as follows: 

 
(a) Contract for Construction 
(b) Addenda 
(c) Supplemental General Conditions 
(d) General Conditions 
(e) Specifications 
(f) Plans 

i. Notes 
ii. Large Scale Details 
iii. Sections 
iv. Elevations 

(g) Scope of Work Description 
 

1.7 Organization Of Plans And Specifications. 
 

The arrangement of the Plans and the organization of the Specifications into divisions, 
sections or articles shall not be construed by the Contractor as being intended to divide or 
allocate the Work among Subcontractors or trades or to establish the scope of the Work to be 
performed by particular Subcontractors or trades. The College is not liable for the Contractor 
dividing and separating the Contract Documents into individual packages to Subcontractors. Items 
that the Contractor fails to include or provide for shall be at the Contractor’s sole risk and 



5  

cost. The Contract Documents work together as a whole and, therefore, the Contractor is 
required to coordinate the entire package with all its Subcontractors. 

 
1.8 Required Approvals. 

 
In all cases where approvals or decisions under the Contract Documents are required 

from the College, the Work shall not proceed without the required approvals and decisions in 
writing. 

 
1.9 Conformity Of Work To Contract Documents. 

 
All Work performed shall conform to the lines, grades, cross-sections, dimensions, 

material requirements, tolerances, details and other information in the Contract Documents. The 
purpose of tolerances is to accommodate occasional minor variations from the middle portion of 
the tolerance range that are unavoidable despite reasonable construction practices. When a 
maximum or minimum tolerance value is specified, the material and the Work shall be controlled 
so that they shall not be preponderantly of borderline quality or dimension. 

 
1.10 Work Involving Existing Structures. 

 
On projects involving alterations, remodeling, repairs, installations or other work in pre- 

existing structures or systems, the Contractor shall by personal inspection of the existing structures 
and systems satisfy itself as to the accuracy of any information provided that may affect the 
quantity, size and/or quality of materials required for a satisfactorily completed Project, including 
information that is not identified or included in the Plans and Specifications. The Contractor shall 
provide all material and labor required to complete the Work based on conditions that can be 
reasonably observed by a competent and diligent contractor before bidding. 

 
1.11 Verification Of Dimensions. 

 
The Contractor shall verify all dimensions at the job site and shall take any and all 

measurements necessary to verify the information in the Plans.   The Contractor shall properly and 
accurately layout and survey the Work. Any errors or discrepancies affecting the layout of the 
Work shall be reported to the Architect and the College immediately in writing. No Work affected 
by any error or discrepancy shall proceed until such discrepancy is resolved by a written decision 
of the Architect with the consent of the College. 

 
1.12 Manufacturer Literature. 

 
Manufactured articles, materials and equipment shall be installed, applied, connected, 

erected, used, cleaned and conditioned in accordance with the manufacturer’s written instructions 
unless otherwise specified in the Contract Documents. If there is any conflict between 
manufacturer literature and the Contract Documents, it shall be reported by the Contractor to the 
Architect and the College in writing, and the Contractor shall not proceed without a written 
decision by the Architect with the consent of the College. 
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1.13 Quality -- General Requirement. 
 

Where no explicit quality or standard are specified for Work, materials or equipment, 
they shall be new, of good quality, free of defects, suitable for their intended use, in conformity 
with the Contract Documents, and consistent with the highest quality of the surrounding Work and 
of the construction of the Project generally. 

 
1.14 Examination Of Contract Documents Before Bidding/Errors. 

 
The Contractor represents and warrants that before bidding it examined and carefully 

studied the Contract Documents and other documents included or referred to in the bid documents. 
The Contractor also represents and warrants that the documents are sufficient for bidding and 
performing the Work at the Contract Price. Should it appear that any of the Work or materials are 
not sufficiently or properly detailed or explained in the Contract Documents, the Contractor shall 
notify the College in writing before the bid deadline for submitting questions. 

 
Errors, omissions, conflicts, discrepancies, inconsistencies or other defects in the Contract 

Documents or between the Contract Documents and any codes, standards or other applicable 
documents which are capable of being discovered by a diligent and competent contractor before 
bidding shall be reported to the College in writing before the bid deadline for submitting questions. 
If errors, omissions, inconsistencies or other defects in the Contract Documents are not discovered 
until after the bid due date, the Contractor shall promptly notify the College and the Architect of 
them in writing, provide written recommendations regarding changes or corrections to resolve any 
such errors, omissions, inconsistencies or defects, and obtain the Architect’s written interpretation 
and approval with the consent of the College before proceeding with the Work affected. 

 
1.15 Site Information. 

 
Soil borings, test pits or other subsurface or site information regarding the physical site and 

subsurface conditions on or near the site may have been obtained from independent contractors 
for the purpose of preparing the design documents for the Project rather than for the purpose of 
contractor estimating or bidding. Such information may be identified or included in the Contract 
Documents so that it can be reviewed by bidders during the bidding phase, but because of the 
limited nature and purpose of the information, it shall not be considered to be part of the Contract 
Documents, and the Contractor must assume responsibility for interpreting and relying upon the 
information. 

 
1.16 Sufficiency Of Documents Provided For Bidding. 

 
The Contractor represents and warrants that before bidding it carefully studied all reports, 

surveys and documents included or identified in the bid documents regarding observations, 
inspections, investigations and tests of the site and subsurface conditions at or near the site, and all 
information provided to bidders regarding physical conditions at or near the site, including surface 
and subsurface composition, water, structures and utilities, and that it determined that no further 
examinations, investigations, tests, studies or data were necessary for bidding or the performance 
of the Work at the Contract Price. If the Contractor concluded that additional 
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information is required, it must notify the College in writing before the bid deadline for 
submitting questions. 

 
1.17 Examination Of Site Before Bidding. 

 
The Contractor represents and warrants that before bidding it visited the site and 

familiarized itself with and was satisfied as to the general, local and site conditions which may 
affect the cost, progress and performance of the Work and the Contract, and that its bid and bid 
price take into account all such conditions. No additional costs will be borne by the College for 
conditions that existed and were reasonably observable or described at the time of bidding. 

 
1.18 Hazardous Materials On Site. 

 
The Contractor will not be responsible for hazardous environmental conditions uncovered 

or discovered on the site that were not disclosed in the Contract Documents and that were not 
caused by the Contractor or anyone working through or under the Contractor. If such conditions 
are discovered, the Contractor shall stop work and notify the College in writing immediately. 
The College may issue a written directive to the Contractor requiring it to stop work until the 
hazardous environmental condition is remedied, and the Contractor will be entitled to an extension 
of the Contract Times if an extension is warranted under the provisions of the Contract for 
Construction and these General Conditions regarding extensions.   The College may also make 
changes in the Contract in response to the conditions, and the Contract will be changed in 
accordance with the change order provisions in the Contract for Construction and these General 
Conditions. 

 
1.19 Limitation On Claims Based On Contract Documents And 

Information Provided For Bidding. 
 

The Contractor may not assert claims for extra compensation beyond the bid and Contract 
Price for constructing the completed Project by reason of any errors, omissions, inconsistencies, 
or defects in the Contract Documents that are discoverable by a diligent and competent contractor, 
because of (i) its obligation to review and study the bid documents before submitting its bid, (ii) 
its representation in the Contract Documents that it did so, and (iii) its obligation to notify the 
College in writing of any such errors, omissions, inconsistencies, or defects before submitting its 
bid,. In addition, the Contractor may not assert claims for extra compensation beyond the bid and 
Contract Price for constructing the completed Project by reason of any lack of information 
affecting the construction of the Project at the time of bidding, or errors in the information included 
or referenced in the bid documents except to the extent explicitly permitted by the Contract for 
Construction or these General Conditions. The Contractor shall notify the College in writing 
before submitting its bid of any errors or omissions in the information provided or be precluded 
from seeking extra compensation or asserting a claim.   This limitation on claims may be modified 
and further restricted in the signed Contract for Construction when the Contract Documents 
explicitly require the Contractor to participate in any aspect of the design phase. 

 
The Contractor may assert claims for extensions and additional compensation in 

accordance with the provisions of the Contract for Construction and these General Conditions if 
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information regarding the site that is identified in the bid or Contract Documents is factually 
inaccurate, and the inaccuracy is one that a reasonably competent and diligent contractor would 
not discover in preparing a bid. The Contractor may not assert a claim for an extension or extra 
compensation when it claims, not that the information is factually inaccurate, but rather that 
conclusions, inferences or judgments made in reliance on accurate information prove to be 
incorrect. 

 
 

ARTICLE 2 
THE COLLEGE 

 
2.1 General Rights And Responsibilities Of The College. 

 
The College as the owner of the Project is entitled to have the Contractor perform and 

complete the Work in accordance with the Contract Documents, including the time of completion, 
quality and documentation requirements of the Contract. The College for its part undertakes to 
furnish the site, to notify the Contractor of any restrictions on the site that could affect the 
Contractor’s performance of the Contract, to obtain approvals relating to the site that are needed 
for the construction to proceed, to pay the Contractor in accordance with the Contract, and to act 
reasonably in reviewing all documentation, claims and questions properly submitted to it under 
the Contract. The College also undertakes to provide the information and items that it expressly 
agrees in the Contract Documents to provide. 

 
The College shall also have such other rights and responsibilities as are specified in the 

Contract Documents. The College will not supervise the Contractor’s Work or be responsible 
for the Contractor’s construction means and methods, or the Contractor’s safety practices, or any 
failure of the Contractor to comply with the Contract Documents or any laws or regulations. 

 
2.2 The College’s Representative, Authority To Decide Contract 

Questions. 
 

The Contracting Officer delegates its authority to the College’s Representative who is 
authorized to act and make decisions on behalf of the College regarding matters specified in the 
Contract Documents. However, the College’s Representative is not authorized to make or agree to 
material changes to the Contract Documents or changes involving the Contract Times or Contract 
Price. 

 
All changes to the Contract Documents including change orders that modify Contract Price, 

Contract Times or other material change to the Contract Documents must be reviewed and 
approved by the Contracting Officer or his/her designee. The Contracting Officer designates that 
the Vice President for Administration is authorized to approve change orders. 

 
The College’s Representative, in consultation with the Architect, is authorized to decide 

on behalf of the College, all questions regarding the quality, acceptability and rate of progress of 
the Work, all questions regarding the interpretation of the Contract Documents, the acceptability 
of the performance of the Contract by the Contractor, and the compensation due to the Contractor. 
Where the College’s Representative is authorized to render decisions under the 



9  

Contract for Construction or these General Conditions regarding disputes or claims, he/she shall 
consult with the Architect and shall not act arbitrarily so as to unfairly benefit either the College 
or the Contractor. 

 
2.3 Required Approvals. 

 
In all cases where approvals or decisions are required from the College under the Contract 

Documents, such approvals or decisions shall be made reasonably, except in cases where a specific 
standard applies such as, for example, situations where the College is entitled to exercise 
unqualified discretion in selecting the types of materials, products or construction which it decides 
to procure. 

 
2.4 Information Required From The College. 

 
Information which the Contract Documents specify the College will provide shall be 

provided with reasonable promptness. 
 

2.5 Permits. 
 

The College will arrange and pay for permits and permit inspections, including building 
code permits except to the extent that the Specifications specify otherwise. The Contractor will 
arrange for and coordinate all inspections and the dates and times for all inspections with local, 
state and independent agencies and include the College’s Representative or the Site Superintendent. 

 
2.6 The College’s Inspection Of The Project. 

 
The College shall have the right to be represented at the site by the College’s 

Representative(s), the Site Superintendent and other College employees designated by the College, 
the Architect, and other consultants designated by the College or the Architect. The College and 
its representatives shall have the right to visit the site, inspect Work and materials, inspect Project 
documentation, conduct tests, attend meetings, meet with the Contractor’ and the Subcontractors’ 
representatives, investigate problems, conduct studies, and make reports. The College and its 
representatives shall be allowed access to all parts of the Work, and the Contractor shall furnish 
them with information and assistance when they request it. 

 
The Contractor shall give the College and the Architect timely notice of readiness of Work 

for observation, inspection and testing, and shall cooperate with these efforts. The Contractor shall 
also comply with any inspection and testing procedures specified in the Contract Documents. 

 
The Contracting Officer, the Architect and the College’s Representative shall have the right 

to direct the Contractor to remove or uncover unfinished Work if deemed necessary to inspect 
Work or materials in place. 

 
If Work is covered before it is inspected because the College, the Architect or any 

consultant were not afforded reasonable notice and an opportunity to inspect, or where the 
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Contract Documents or any law require an inspection, the Contractor shall uncover and replace 
Work at its own expense if required to do so by the College. 

 
If any other portion of the Work not specifically required to be inspected is covered, and 

the College or the Architect did not ask to observe or inspect the Work before it was covered, the 
College may nonetheless ask to inspect the Work. If the College makes such a request, the 
Contractor shall uncover the Work for inspection. If the Work uncovered is found to be in 
accordance with the Contract Documents, the cost of uncovering and replacement shall be paid by 
the College by a change order. If the Work uncovered is found not be to in compliance with the 
Contract Documents, the Contractor shall pay all costs of uncovering and replacement, and also 
remedy the defect or deficiency at its own cost. 

 
The College at all times retains the right to stop all or part of the Work by a written direction 

because of defective Work until the defect is eliminated.   This right shall not give rise to any duty 
on the part of the College to exercise the right for the benefit of the Contractor or those performing 
its Contract. 

 
The College at all times retains the right to stop all or part of the Work due to concerns 

with the effectiveness of the Contractor's safety program required under Article 5.2. The College 
may require the Contractor to provide a written plan to correct safety deficiencies, an on-site safety 
supervisor, or other administrative or engineering controls to ensure the safety of personnel 
impacted or potentially impacted by Contractor operations. The Contractor shall indemnify, defend 
and hold the College harmless from fines issued by Federal, State or Local OSHA enforcement. 

 
2.7 The College’s Inspectors, Duties And Limitations 

 
If the College designates inspectors to inspect Work and materials and Project 

documentation, they will not be authorized to alter or waive any requirements or provisions in 
the Contract Documents. The College’s inspectors will not be authorized to issue instructions 
contrary to the Contract Documents or to act as foremen or employees of the Contractor. The 
College’s inspectors have the authority to reject unsuitable Work or materials, subject to written 
confirmation by the College’s Representative. If the Contractor believes that any action of a 
College inspector is contrary to the Contract Documents, it shall notify the College’s 
Representative and the Architect in writing within 48 hours. The College does not undertake to 
have inspectors sufficient in number to inspect every item of Work or material as it is provided, or 
to have inspectors with the expertise needed to judge every aspect of the Work. 

 
The Contractor shall remain responsible for defective Work or materials irrespective of any 

inspections or lack of inspections during the Work. If the Contractor seeks a binding determination 
of the acceptability of Work or materials during the performance of the Contract, it shall do so by 
making a written request for such a determination to the College’s Representative with a copy to 
the Architect. 
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2.8 The College’s Rejection Of Defective Work. 
 

The College shall have the right to reject defective Work, materials, or equipment at any 
time, and to require the Contractor to remove and replace it at the Contractor's expense. The 
Contractor shall also be responsible for repairing damage to other work caused by defects or 
deficiencies in its Work. The College’s Representative, upon consultation with the Architect, may 
elect to accept Work or materials that do not conform to the Contract Documents and to credit or 
reduce the Contract Price, but the College shall have no contractual obligation to elect this remedy. 
Changes to the Contract Documents in these circumstances shall be recorded as a change order 
under the change order provision of the Contract for Construction and these General Conditions. 

 
 

ARTICLE 3 
THE ARCHITECT 

 
3.1 The Architect's General Role. 

 
The Architect is, by contract with the College, responsible for the design of the Project. 

During construction, the Architect is responsible for reviewing the Contractor’s submittals to 
determine if they conform to the Contract Documents and good industry practice, to provide some 
level of inspection to determine if Work and materials provided by the Contractor conform to the 
Contract Documents and good industry practice, and to review the Contractor’s payment 
applications. During the performance of the Work, the Architect may investigate any defects and 
deficiencies in the Work or materials provided and make recommendations to the College 
regarding the defects or deficiencies. The Architect will conduct inspections to determine if the 
Contractor has achieved proper Substantial and Final Completion and submitted all documents 
required at Substantial and Final Completion. The Contractor shall cooperate with and render 
assistance to the Architect in the performance of these duties. 

 
3.2 The Architect’s Access And Facilities. 

 
The Contractor shall allow the Architect and its consultants access to the Project at all times 

and shall facilitate their access to inspect Work and materials and Project documentation. The 
Architect and its consultants shall be permitted to attend job meetings, scheduling meetings and 
other meetings at the site and the Contractor shall facilitate their ability to do so. The Contractor 
shall provide an office at the site for the Architect if the Specifications require it to do so. 

 
3.3 Limitation Of The Architect’s Responsibilities. 

 
The Architect will not be responsible for or have control of construction means and 

methods or safety precautions and programs in connection with the Work. The Architect will not 
be responsible for or have control of acts or omissions of the Contractor, its Subcontractors, or any 
of their agents or employees, or any other person performing any of the Contract Work. 
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3.4 The Architect’s Rejection Of Work. 
 

The Architect may recommend rejection of Work or materials that it believes does not 
conform to the Contract Documents. Whenever the Architect considers it necessary or advisable, 
it may recommend to the College special inspections or testing of Work or materials, including 
completed Work and materials. 

 
3.5 The Architect’s Review Of The Contractor’s Submittals. 

 
The Architect will review, approve or take other appropriate action regarding the 

Contractor’s submittals, such as shop drawings, product data and samples, to assure that they 
conform with the design requirements and Contract Documents. The approval of a specific item 
shall not be deemed to constitute approval of an assembly of which the item is a component. 

 
3.6 The Architect’s Review Of The Contractor’s As-Built Plans. 

 
The Architect will periodically review the Contractor’s as-built plans maintained at the site 

to ensure that they are up-to-date, and shall review the completed as-built plans at Project 
completion to ensure that they are complete and are provided to the College. 

 
3.7 The Architect’s Determination Of Substantial and Final 

Completion. 
 

The Architect will conduct inspections to determine the dates of Substantial and Final 
Completion and to determine if the Contractor has properly Substantially and Finally completed 
the Project. The Architect will obtain from the Contractor all written warranties and all other 
documents that the Contractor is required to provide at Substantial and Final Completion of the 
Project. 

 
 

ARTICLE 4 
THE CONTRACTOR 

 
4.1 The Contractor’s Responsibility For Performance Of The Contract 

And Work. 
 

The Contractor is the person or entity identified as such in the Contract. The Contractor 
shall be lawfully licensed in the jurisdiction where the Project is located. 

 
The Contractor shall perform all of the duties in the Contract Documents, shall furnish 

the labor, materials and equipment to complete the construction of the Project in accordance with 
the Contract Documents, and furnish all services, labor, materials and equipment necessary or 
appropriate to construct the Project. The Contractor shall manage, supervise, schedule, direct, and 
inspect the Work as competently, skillfully, and efficiently as possible, and shall be solely 
responsible for all construction means, methods, techniques, safety, security, sequences, 
procedures, and coordination. 
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The Contractor shall comply with all applicable laws, and shall establish and maintain 
reasonable quality assurance and safety programs in connection with its Work. The Contractor 
shall complete the Work in compliance with the Contract Documents and by Milestone, 
Substantial Completion and Final Completion Dates in the Contract for Construction or any 
authorized extensions thereof. The Contractor shall maintain good order and discipline at the 
site at all times. 

 
4.2 The Contractor’s Key Personnel. 

 
The Contractor shall assign to the Project a Project executive, Project manager, 

superintendent, and scheduler, and such other key personnel as are specified in the Contract for 
Construction or as required to carry out the requirements of the Project. The Contractor shall not 
remove or replace such key personnel without the College’s written approval. The College has the 
authority to reject and have replaced any staff member of the Contractor or any of the 
Subcontractors for any non-discriminatory reason. 

 
4.3 The Contractor’s Supervision Of Contract Work/The 

Superintendent. 
 

The Contractor shall supervise and be responsible for the acts and omissions of the 
Contractor's employees, agents, Subcontractors, sub-subcontractors, suppliers and other persons 
performing portions of the Work and the Contract. The Contractor’s designated Project 
superintendent shall be at the Project site at all times when Work is in progress. The Contractor 
may designate in writing an alternate superintendent who must be approved in writing by the 
College. The superintendent (or alternate) shall have full authority to represent and act for the 
Contractor at the site and shall have full authority to execute orders and directives of the College 
without delay. 

 
Communications from the College or the Architect to the superintendent shall be deemed 

to have been given to the Contractor. The superintendent shall be capable of and authorized to 
respond to all hazardous and unsafe conditions at the Project site and to implement prompt 
corrective measures to eliminate all unsanitary, hazardous or dangerous conditions at the site. 
The College may suspend all or part of the Work at the Project site if the superintendent (or 
alternate) is not present at the Project site. Such a suspension shall not be the basis of a claim 
against the College, including without limitation any claim for additional time or extra cost. 

 
The superintendent shall attend all meetings at the Project site including job meetings, 

scheduling meetings, and meetings with the College and/or the Architect. The superintendent shall 
have a written plan that must be approved in writing by the College for responding to emergencies 
when the Work is not in progress. The Contractor shall also utilize qualified competent craftsmen 
on the Project. 

 
4.4 Cooperation With The College And Other Contractors. 

 
The College reserves the right to contract for and perform other or additional work on or 

adjacent to the Project site.   When separate contracts are let within the limits of the Project site, 
or in areas adjacent to the site, the Contractor shall perform its Work so as not to interfere with or 
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hinder the progress or completion of the work being performed by other contractors. The 
Contractor shall also affirmatively cooperate with such other contractors and coordinate its 
activities with theirs, and include coordination measures in the Project Schedule. The Contractor 
shall arrange its Work and shall place and dispose of materials being used so as not to interfere 
with the operation of other contractors within the limits of the Project site. The Contractor shall 
join its Work with that of the other contractors in an acceptable manner and shall perform its Work 
in proper sequence with that of other contractors. 

 
If there is a disagreement as to the respective rights of the Contractor and others doing work 

within the limits of or adjacent to the Project site, the College shall determine the respective rights 
of the contractors involved to secure the satisfactory completion of all affected work. The 
Contractor shall not be entitled to additional compensation beyond its Contract Price that may arise 
because of inconvenience, delay, or loss experienced by it as a result of the presence and operations 
of other contractors working within the limits of or adjacent to the Project site. 

 
The College reserves the right to occupy any portion of the Project that is ready for 

occupancy prior to Final Completion and acceptance of the Project, after Local and State 
Construction Enforcing Agency approval. 

 
The occupancy of any portion of the Project does not constitute an acceptance of any Work 

nor does it waive the College’s right to liquidated damages or constitute an acceptance of any 
Work, as the Project will be accepted as a whole and not in units. Prior to such occupancy, 
however, the Architect, a representative of the College, and the Contractor shall fully inspect the 
portions of the Project to be occupied, preparing a complete list of omissions of materials, faulty 
workmanship, or any items to be repaired, torn out or replaced. The College will assume 
responsibility for damage to premises so occupied of any items not on this list when such 
damage is due to greater than normal wear and tear, but does not assume responsibility for 
improper or defective workmanship or materials. 

 
4.5 Performance Of The College Directives. 

 
When the College issues a written directive to the Contractor under the authority of any 

provision in the Contract for Construction or these General Conditions, the Contractor shall 
perform as directed in a diligent manner and without delay. Compliance with written directives 
shall not adversely affect the rights of the Contractor under the Contract for Construction, these 
General Conditions or law, but if the Contractor objects to a directive of the College, or claims that 
a directive infringes upon its rights or entitles it to a change order, it shall notify the College in 
writing within 2 business days of any directive and describe any objection it has to the directive 
and the reasons for its objection. Objection to a written directive does not relieve the Contractor 
of the obligation to comply with the directive and proceed in a diligent manner to implement the 
directive without delay. 



15  

ARTICLE 5 
PERFORMANCE OF WORK 

 
5.1 Protection Of Work/Materials. 

 
The Contractor, shall at its own expense, protect all finished Work and materials from 

damage and keep them protected until the Project is accepted as Substantially Completed, and shall 
repair or replace any Work or material damaged before acceptance. After the Project is accepted 
as Substantially Complete, the Contractor will remain responsible up through Final Completion 
for damage to Work and materials caused by it or its Subcontractors or others participating in the 
performance of its obligations under the Contract Documents. The Contractor shall also secure 
and protect its own tools, equipment, materials and supplies, and the College shall have no liability 
for damage, theft or injury to the Contractor’s property. 

 
5.2 Safety And Safety Programs. 

 
The Contractor shall have full responsibility for safety at the Project site at all times up to 

Final Completion and acceptance of the Project and the Contract. The Contractor shall provide for 
the safety of all individuals on the Project site, and take measures to ensure that individuals on 
or near the Project site are not injured by the performance of the Contract. The Contractor shall 
establish and maintain a Project safety program in accordance with all applicable laws including 
OSHA, good industry practice, and any additional requirements in the Contract Documents. If the 
College or the Architect become aware of an unsafe situation, the Contractor will immediately 
respond to remedy the safety concern and shall take all other actions necessary to comply with 
Article 2.6. 

 
5.3 Emergencies Affecting Safety. 

 
If there is an emergency affecting the safety of persons or property, the Contractor shall 

take immediate action to prevent damage, injury or loss. The Contractor shall notify the College 
in writing of the situation and all actions being taken immediately or as soon as possible. If, in the 
opinion of the Contractor, immediate action is not required, the Contractor shall notify the College 
in writing of the emergency situation and proceed in accordance with the College’s instructions. 
However, if loss, damage, injury or death occurs that could have been prevented by the Contractor’s 
prompt and immediate action, the Contractor shall be liable for all costs, damages, claims, actions, 
suits, attorney’s fees and other expenses that result. 

 
Any additional compensation or extension of time claims by the Contractor on account of 

emergency Work shall be determined in accordance with the change provisions of the Contract for 
Construction and these General Conditions. The Contractor shall be responsible for emergencies 
and costs and delays resulting therefrom that could have been foreseen or prevented with normal 
diligence, planning, and supervision of the Work, or that are caused by the Contractor’s failure to 
properly perform the Contract. 

 
The Contractor shall provide the College with a list of the names and telephone numbers 

of its employees and employees of each Subcontractor designated to be contacted in case of an 
emergency during non-working hours. A copy of this list shall be displayed prominently at the 
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Project site so that it is visible when the Project site is secured and shall be provided to the 
College’s campus police department. 

 
5.4 Working Hours. 

 
Except as required for the safety or protection of persons or property, or as specified in 

the Contract Documents, all Work at the site shall be performed during regular working hours, and 
not on Saturdays, Sundays, legal holidays, the College’s commencement days, resident move-in 
and move-out days or other days specifically noted in the Contract Documents without the prior 
written consent of the College, which will not be unreasonably withheld. 

 
5.5 Site Security. 

 
The Contractor shall provide, maintain and oversee security at the site if required in the 

Specifications. The Project site shall be fenced as specified in the Specifications, and the 
Contractor shall control access when gates are unlocked or open. The fence shall provide a physical 
barrier to the site and protection from visible nuisance. At a minimum, the fence shall be firmly 
secured with buried posts or weighted feet, top rails, metal fabric, and locking gates. Contractor 
shall immediately notify the College in the event of unauthorized entry to the site. 

 
5.6 Site Use. 

 
The Contractor shall confine construction equipment, storage and Work to the Project site 

absent written approval from the College. Any request by the Contractor to use areas outside the 
Project site must be described in written form and included with the Contractor's bid. 

 
5.7 Building Access. 

 
The Contractor shall be responsible for the sign out, distribution, safe use and return of all 

building keys and/or access cards, and shall be responsible for all costs associated with failure to 
return these items (e.g., the cost to re-key/re-implement the system). 

 
5.8 Minimize Interruption. 

 
The Contractor acknowledges that the College is an existing educational facility and that 

classes may be in session during construction.   The Contractor agrees to conduct its Work with as 
little disruption as reasonably possible to the College’s students, faculty, employees and guests, 
and will maintain a safe environment for the College’s students, faculty, employees and guests, in 
addition to the Contractor’s employees and workers of all tiers. The Contractor and its 
Subcontractors and employees of all tiers must display courtesy and consideration with and shall 
refrain from discriminating against or harassing the College’s students, faculty, employees, visitors 
and guests at all times. The Contractor will not allow smoking, vaping, alcohol, drugs, any 
firearms, or other weapons on the College’s property at any time. The Contractor shall abide by 
all campus traffic regulations. 
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5.9 Submittals (Shop Drawings, Product Data, Samples). 
 

Prior to the beginning of Work on the Project, the Contractor shall furnish to the Architect 
and the College for their review and approval, a schedule setting forth all the submittals, including 
shop drawings, product data and samples required by the Contract Documents, that the Contractor 
intends to submit to the Architect for review and approval, the date upon which the Contractor 
shall make each such submittal and the date upon which the Architect shall complete its review of 
each such submittal, which in no event shall be less than ten (10) days from receipt (“Submittal 
Schedule”). The Architect and the College shall identify all submittals that will require more than 
ten (10) days to review and notify the Contractor of the required review period. The Contractor 
shall adjust the Submittal Schedule to accommodate the extended review period. The Architect 
shall endeavor to conduct its review and approval of all submittals in accordance with the 
Submittal Schedule. In the event that a submittal is made that is not set forth on the Submittal 
Schedule, the Architect shall review and return such submittal within ten (10) working days from 
receipt. 

 
Submittals shall be complete as to quantities, details, dimensions and design criteria. The 

Architect will approve and the College will review submittals if they conform to the Contract 
Documents, the design concept and good industry practice. The Contractor shall note its approval 
of all submittals and the date for any submittals prepared by any Subcontractor or supplier, and it 
shall be responsible for determining and verifying all materials, field dimensions, field construction 
criteria, and coordination requirements pertaining to the submittal. 

 
The Contractor will not be relieved of responsibility of deviations in submittals from the 

requirements in the Contract Documents by reason of approvals of the submittals unless the 
Contractor specifically identifies the deviation in the submittal and the Architect and the College 
expressly approve the deviation in writing. The Contractor shall be responsible for errors or 
omission in its submittals. No Work or materials included in a submittal shall begin until the 
submittal is approved by the Architect and the College. 

 
5.10 Layout And Dimensional Control. 

 
The Contractor shall be responsible for locating and laying out the Project components and 

all of the Project parts on the Project site in strict accordance with the Plans, and shall accurately 
establish and maintain dimensional control. The Contractor shall employ a competent and licensed 
New Jersey engineer or land surveyor as appropriate to perform all layout Work and to fix the level 
and location of excavations, footing base plates, columns, walls, floors and roof lines. The 
Contractor shall furnish to the College and the Architect certifications that each such level is as 
required by the Plans as the Work progresses. 

 
The plumb lines of vertical surfaces shall be tested and certified by the Contractor's 

engineer or surveyor as the Work proceeds. The engineer or surveyor shall establish all points, 
lines, elevations, grades and bench marks for the proper control and execution of the Work. The 
engineer or surveyor shall establish a single permanent benchmark to be approved by the Architect, 
to which all three coordinates of dimensional control can and shall be based. The engineer or 
surveyor shall verify all topographical and utility survey data, and all points, lines, elevations, 
grades and benchmarks furnished by the College. 
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Should any discrepancies be found between information in the Plans and the actual site or 
field conditions, the Contractor shall notify the Architect and the College in writing, and shall 
not proceed with any Work affected until it receives written instructions from the College. 

 
The Contractor is required to provide a final “as built” survey from a New Jersey 

licensed/certified surveyor of the Project site showing all structures, elevations, grades and 
required information on the Project site and submit to the College in CADD format. 

 
5.11 Construction Access, Roads, Walks, And Parking. 

 
The Contractor shall construct and keep all roadways, drives, walkways and parking 

areas within or near the site free and clear of debris, gravel, mud or any other site materials, 
including, for example, the cleaning of muddy wheels and undercarriages on vehicles before they 
exit the site. The Contractor shall be responsible for any citations, fines, or penalties imposed on it 
or the College for failing to comply with applicable local rules or laws regarding its use of roads 
and the like. 

 
The Contractor shall obtain permission in writing from the College before using for 

construction purposes any existing driveways, parking areas, walkways or areas not specifically 
designated for such use in the Contract Documents. The Contractor shall maintain such driveways 
and areas in good and clean condition during construction and not damage them. At Final 
Completion, the Contractor shall leave them in the same condition as they were at the start of the 
Work. Conditions of such facilities before use shall be photographed and otherwise documented 
by the Contractor. The Contractor shall not commence construction of permanent driveways, 
parking areas or walks on the Project site without the written approval of the College. 

 
Any existing walkways, driveways, aprons, or curbs damaged by the Work of the Contract 

Documents shall be replaced in kind, at the Contractor’s expense, immediately upon Project 
completion, or as required to maintain campus safety and campus aesthetics. 

 
5.12 Construction Site Condition, Storage, Dust Control. 

 
The Contractor shall provide reasonable, safe and orderly storage for its equipment, tools 

and materials, and shall not unreasonably encumber the site. The Contractor shall keep the site and 
the Project free from the accumulation of refuse, debris and scrap materials caused by its operations 
so that the site has a neat, orderly and workman-like appearance. Loading, cartage, hauling and 
dumping will be at the Contractor’s expense. The Contractor shall provide, at its expense, 
temporary dust-proof partitions around areas of work in existing buildings, and where reasonably 
required, in new building areas. 

 
5.13 Photographs. 

 
The Contractor shall provide, at its expense, monthly progress photographs of the Project. 

The photographs shall be 8 inches by 10 inches and shall be submitted to the College in duplicate 
monthly. Unless otherwise specified in the supplemental general requirements, four photographs 
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shall be submitted each month which provide views of the Project taken from the same four 
points each, which points shall be selected by the Architect. 

 
5.14 Project Sign. 

 
The Contractor shall, at its expense, provide, erect and maintain two Project signs at the 

site, which shall be described in the Contract Documents. The College will specify the location of 
the signs. The signs shall be painted by a professional sign painter or prepared by a professional 
graphic artist. No other signage will be permitted at the site.   The signs shall include the name 
and cell phone number of a Contractor-designated project lead that is available for 24-hour contact 
in case of emergency. The Contractor shall remove the signs when the Project is finally accepted 
unless the College requests that they be removed earlier. 

 
5.15 Soil Conservation. 

 
The Contractor shall employ reasonable measures to conserve the soil at the site, and 

determine and comply with all soil conservation measures required by the Mercer County Soil 
Conservation District. 

 
The Contractor shall coordinate and schedule all soil conservation inspections, shall 

provide the College with written notice of all such inspections so that the College may attend the 
inspections if it chooses in its sole discretion to do so, and shall provide the College with all site 
inspection notes, approvals or notices. 

 
5.16 Temporary Facilities, Services, Electric, Heat And Enclosures. 

 
The Contractor shall provide storage areas, temporary drives and sidewalks, employee 

parking areas, staging areas, excavation borrow/spoil areas, commercial canteen areas, field offices 
including a meeting room, telephones, toilet facilities, and other temporary facilities that are 
necessary to perform the Work or that may be required by the Project Specifications. The 
Contractor shall locate these facilities on the Project site, and the location shall be subject to the 
approval of the College. 

 
The Contractor shall provide adequate and clean temporary toilet facilities on the Project 

site in locations to be approved by the College, and they shall be serviced at least twice a week 
by a firm qualified and experienced in such functions. The Contractor shall provide such temporary 
electricity, water, and other utilities that are necessary to perform the Work, or that may be required 
by the Project Specifications. The Contractor shall also supply such temporary enclosures and 
heat that are necessary to perform the Work or that may be required by the Project 
Specifications. The Contractor and the Subcontractors will not enter or use any College facilities 
not required by the Work of the Contract. 

 
Temporary electric and heat shall be furnished by the Contractor for the benefit of other 

contractors working on the Project if specified in the Project Specifications. 
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The Contractor shall not anticipate using the permanent heating or air conditioning system 
in a building for temporary heat or air conditioning prior to the acceptance of the Project as 
Substantially Complete unless specified otherwise. 

 
Any natural gas, combustible material, or hazardous material containers utilized by the 

Contractor must be stored in a safe, ventilated location approved by the College. The Contractor 
must also submit for approval a reasonable safety plan for the operation of temporary heat 
equipment. The Contractor shall be solely responsible for any natural gas, combustible material or 
hazardous materials containers utilized by the Contractor or any of its Subcontractors and shall 
indemnify, defend and hold harmless the College from any fines, costs, expenses, liabilities, 
damages, etc. resulting from the Contractor’s or any of its Subcontractors’ use of such materials. 

 
5.17 Substitutions. 

 
To the extent that the Contractor includes in its bid substitute materials or equipment or 

construction methods in lieu of those specified in the Contract Documents, it does so at its own 
risk. Any substitution must be equal in type, function and quality to the item required in the 
Contract. The Contractor must submit all information required within 20 days of the Contract 
award to determine if the proposed substitute is equal to the requirements of the Contract 
Documents, and any substitution must be approved in writing by the Architect and the College. 

 
The College shall have complete discretion to decide whether it will accept any 

substitution. No substitution shall result in any increase in the Contract Price or Contract Times. 
The Contractor in its application for the substitution must certify in writing that the substitution 
is equal to what is specified in the Contract Documents in all material respects and will not increase 
the Contract Times or Contract Price of the Work. 

 
Should the substitution be rejected, the Contractor will then be required to provide the 

specified product, material or method at no additional cost to the College and no change in the 
Project Schedule. 

 
5.18 License Fees. 

 
The Contractor shall be responsible for obtaining the right to use any equipment, design, 

device or material required to perform the Contract, and shall include in its Contract Price any 
license fee or royalty required. 

 
 

ARTICLE 6 
SUBCONTRACTORS 

 
6.1 The Contractor’s Responsibility For Subcontracted Work. 

 
The Contractor shall be fully responsible to the College for the proper performance of the 

Contract irrespective of whether the Work is performed by the Contractor’s own forces or by 
Subcontractors employed by the Contractor. The Contractor shall be responsible for the acts and 
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omissions of its Subcontractors and suppliers on the Project and shall take appropriate measures 
if they are not properly supervising or performing their Work. 

 
6.2 Subcontractor Identification And Approval. 

 
The Contractor shall have included with its bid for the Contract, the names, addresses and 

license numbers of all Subcontractors that it proposes to utilize on the Project for plumbing and 
gas fitting work, HVAC work, electrical work, structural steel and ornamental iron work. No 
Subcontractor may perform Work on the Project until it has been approved in writing by the 
College. 

 
Within 20 days after issuance of the Notice to Proceed, the Contractor shall furnish to the 

Architect and the College in writing for review by the Architect and the College a list of the names 
of all Subcontractors, sub-subcontractors, fabricators, manufacturers, sources of supply, articles, 
devices, fixtures, pieces of equipment, materials and processes proposed for each item of Work 
using AIA Document G705-2001, List of Subcontractors. The Architect and the College will notify 
the Contractor in writing if either the College or the Architect, after due investigation, has 
reasonable objection to any names on such list. 

 
In submitting the names of Subcontractors, the Contractor shall (1) list the name and 

address of the Subcontractor, (2) provide the name and address of all sub-subcontractors for each 
significant subdivision of the trade or work, and (3) reference in the form of a list at least 3 jobs 
similar in size and quality to the Project performed by the subcontractor in the last 5 years, with 
name and location of work, dollar value and names of the College and the Architect. 

 
In submitting sources of supply, articles, devices, fixtures, piece of equipment and 

materials, including those under subcontracts and sub-subcontracts, the Contractor shall list (1) the 
name and address of the source of supply, and (2) the name of the manufacturer of the items. 

 
If the College disapproves of a proposed Subcontractor, it will provide the reason for its 

decision in writing. The College will not be liable for any extra cost or delays caused by the 
reasonable disapproval of proposed Subcontractors. The approval of Subcontractors by the College 
shall not relieve the Contractor of the responsibility for complying with all of the provisions of the 
Contract Documents including those performed by the Subcontractors. Subcontractors approved 
by the College may not be changed without prior notice to and written approval by the College. 

 
Payment to the Contractor shall not be made until the list of Subcontractors (as required 

above) has been provided to the Architect and College. 
 

6.3 Subcontractor Qualifications. 
 

The College may disapprove of a proposed Subcontractor if (i) it has a reasonable objection 
to the Subcontractor, (ii) there is evidence of poor performance on other Projects or financial 
problems, (iii) the Subcontractor has been suspended or debarred by any public agency within the 
State of New Jersey, (iv) the Subcontractor is not properly licensed and registered to do business 
in New Jersey or with the New Jersey Department of Labor regarding prevailing 
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wages, or (v) the Subcontractor has been charged with or convicted of violating any laws, including 
but not limited to, the New Jersey Prevailing Wage Act, criminal laws, public procurement laws, 
anti-trust laws, election laws, laws against employment discrimination, environmental laws, tax 
laws, professional licensing laws, or laws regarding attempts to improperly influence the College 
or other public officials. 

 
Subcontractors shall utilize qualified, competent craftsmen on the Project. 

 
6.4 Subcontractor Compliance With Contract/Subcontractor 

Supervisors. 
 

The Contractor shall require its Subcontractors on the Project to comply with all pertinent 
terms of the Contract Documents, and shall include all appropriate terms and provisions in written 
subcontracts on the Project to achieve proper Contract performance. Each Subcontractor shall have 
competent superintendents and foremen supervising their work, and the Contractor shall take 
appropriate measures if they fail to do so. 

 
6.5 No Contractual Relationship Between The College And 

Subcontractors. 
 

The Contractor shall enter into written subcontracts with each and every Subcontractor and 
supplier solely in its own name.   No approval by the College of any Subcontractor or supplier and 
nothing in the Contract Documents shall create any contractual relationship or duties between 
the Contractor’s Subcontractors and the College. Nothing in the Contract Documents shall cause 
any of the Contractor’s Subcontractors or suppliers to be deemed a third- party beneficiary of the 
Contract between the College and the Contractor, and nothing herein shall give any of the 
Contractor’s Subcontractors or suppliers any rights or claims directly against the College. 

 
6.6 Contingent Assignment of Subcontracts. 

 
Each subcontract agreement for a portion of the Work and any purchase order for 

materials or equipment may, in the College’s sole discretion, be assigned by the Contractor to the 
College, provided that 

 
(a) assignment is effective only after termination of the Contract by the 

College for cause or for convenience and only for those subcontract 
agreements that the College accepts by notifying the Subcontractor and the 
Contractor in writing and only on such terms and conditions acceptable to 
the College; 

(b) assignment is subject to the prior rights of the surety, if any, obligated 
under bond relating to the Contract; 

(c) if the College elects to take an assignment of any subcontract or purchase 
order, the Contractor shall execute all papers necessary to effectuate the 
assignment; and 

(d) the assignment shall not relieve the Contractor of its existing obligations 
to any Subcontractor or Supplier, nor shall it cause the College to assume 
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any of the Contractor’s obligations to any Subcontractor or Supplier that 
arose prior to the termination. 

 
When the College accepts the assignment of a subcontract agreement or purchase order, 

the College assumes the Contractor’s rights and obligations under the subcontract going forward. 
Upon such assignment to the College, the College may further assign the subcontract to a 
successor contractor or other entity. 

 
 
 

ARTICLE 7 
TIME, LIQUIDATED DAMAGES, DELAY CLAIMS AGAINST THE COLLEGE. 

 
7.1 Contract Times. 

 
The Contractor shall begin the Work within 10 days after the issuance of a Notice to 

Proceed by the College, and shall perform the Work in the Contract Documents by the dates 
specified in the Notice to Proceed, including Construction Start, Milestone, Substantial 
Completion and Final Completion Dates (collectively, “Contract Times”). As specified in the 
Contract for Construction, if the Work is to be performed in phases, the College may issue separate 
Notices to Proceed for each phase, which shall specify the Construction Start, Milestone, 
Substantial Completion and Final Completion Dates for that phase. The College may, in its sole 
discretion and at no cost to the College, choose to delay the issuance of a Notice to Proceed and 
the Construction Start Date for any phase until after the Contractor has achieved Substantial or 
Final Completion of any other phase. 

 
7.2 Liquidated Damages For Delay. 

 
If the Contractor fails to Substantially Complete any phase of the Work or the entire 

Work by the Substantial Completion Date(s) set forth in the applicable Notice to Proceed (as 
extended by Change Order, if applicable), and the delay is not excused by the College, then the 
Contractor shall pay the College the amounts specified in the Contract for Construction as 
liquidated damages for delay for each calendar day that the phase of the Work or the entire Work 
is not Substantially Completed beyond the applicable Substantial Completion Date 

 
7.3 Delay Claims By The Contractor Against The College -- 

Limitations. 
 

The Contractor may not assert claims against the College for extra compensation by reason 
of any delays in its Work resulting from acts or omissions of any third parties irrespective of 
extensions granted under the Contract, including but not limited to delays caused by third parties 
such as the Architect, other contractors, utilities and governmental authorities. 

 
The College shall only be required to pay additional compensation for delays caused by 

the College itself, and only to the extent required by N.J.S.A. 2A:58B-3 (delayed performance 
caused by the College's own negligence, bad faith, active interference or other tortuous conduct, 
but not for reasons contemplated by the parties and not for the negligence of others including 
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others under contract with the College on the theory that such negligence should be imputed to the 
College). The College shall not be liable for any period of delay when there is a concurrent delay 
for which the College is not responsible. 

 
When the Contractor is entitled to extra compensation for delay under the Contract for 

Construction and these General Conditions, it can only assert claims for extra costs at the job 
site, and may not assert claims for extra costs for home office expenses, home office overhead, 
lost profit or revenue, or consequential losses as that term is defined by New Jersey law. Any 
additional compensation under this Article shall also be subject to the provisions in the Contract 
for Construction and these General Conditions regarding claims, and the provisions in the Contract 
for Construction and these General Conditions regarding the maintenance and availability of cost 
records. 

 
 

ARTICLE 8 
PROJECT SCHEDULE 

 
8.1 General Project Schedule Requirements. 

 
The Contractor shall schedule the construction Work and determine the most feasible 

means and order for the Work to complete the Project within the times required by the Contract. 
The Contractor shall prepare a Project Schedule and monthly schedule updates, which must be 
approved in writing by the College and the Architect. The Contractor shall perform the Contract 
and the Work in accordance with the Project Schedule. The Project Schedule should include a 
schedule of submittals for approval as required herein. The Project Schedule must be submitted 
before any Work (other than mobilization to site and general layout and site preparatory work) 
on the Project can begin under the Notice to Proceed. When the Contractor’s Project Schedule is 
approved in writing by the College, it shall become an additional Contract Document and the 
Contractor shall be required by the Contract to comply with it. The Project Schedule and any 
updates to it shall be used in determining the amount of the monthly progress payments to the 
Contractor. The College may also use the Project Schedule and updates to determine if the 
Contractor is adequately planning and performing the Work in accordance with the Contract 
Documents. 

 
8.2 Form And Content Of Project Schedule. 

 
The Contractor shall prepare the Project Schedule using Critical Path Method (CPM) 

scheduling techniques. The Contractor shall utilize the latest revision of Primavera P3 or Microsoft 
Scheduling software. The Contractor shall prepare a detailed schedule which shows how it will 
plan, organize, execute and complete the Work. The Project Schedule shall be in the form of an 
activity oriented network diagram (CPM). The principles and definitions used in this Article shall 
be as set forth in the Associated General Contractors of America (AGC) publication “Construction 
Planning and Scheduling”, copyright 1994. 

 
The detailed network diagram shall provide sufficient detail and clarity of form and 

technique so that the Contractor can plan, schedule and control the Work properly, and the College 
and the Architect can readily monitor and follow the progress of all portions of the 
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Work. The network diagram shall comply with the limitations imposed by the scope of the Work 
and contractually specified Milestone, Substantial Completion, and Final Completion Dates. The 
Project Schedule shall include the arrow or network diagram and the computer produced schedule 
with dates. The Project Schedule shall include and reflect the following factors: 

 
(a) Project phasing, contract Milestone, Substantial and Final Completion 

Dates. 
(b) The structural breakdown of the Project. 
(c) The types of Work to be performed and the labor trades involved. 
(d) Reasonable logic and activity durations. 
(e) Reasonable coordination of all activities. 
(f) Purchase, manufacture and delivery activities for all major materials and 

equipment. 
(g) Deliveries of equipment furnished by the College. 
(h) Allowances for work by separate contractors identified in writing by the 

College at the time of Contract award. 
(i) Submittals and approvals of shop drawings, material samples, and other 

required submittals. 
(j) Subcontract Work. 
(k) Crew flows and sizes (manpower). 
(l) Assignment of responsibility for performing all activities. 
(m) Access and availability to Work areas. 
(n) Identification of interfaces and dependencies with preceding, concurrent 

and follow-on contractors, and sequences and interdependence of 
activities. 

(o) Testing and inspections. 
(p) Phased or total inspection, acceptance, and takeover by the College. 
(q) Utilization of the Project Schedule to determine amounts of monthly 

progress payments. 
(r) Activities required of the College and the Architect such as approvals, 

including reasonable durations for the activities. 
 

Activities should be set forth in working days and have a maximum duration of 60 days, 
except for non-construction activities such as the procurement and delivery of materials and 
equipment. All durations shall be the result of definitive manpower and resource planning by the 
Contractor. The level of detail in the Project Schedule shall be subject to the approval of the 
College. The Project Schedule shall include a reasonable approach to achieve Milestone, 
Substantial Completion and Final Completion Dates in the Contract. Any failure of the Contractor 
to include any element of the Work in the Project Schedule shall not excuse the Contractor from 
completing that Work and all of the Work needed to complete the Project by the Milestone, 
Substantial Completion and Final Completion Dates in the Contract. 

 
The network diagram is to be prepared by a computer plotter. The logic diagram will be 

pure logic and shall not be drawn to time scale. The logic diagram shall be drawn on 30" x 42" 
size sheets and prepared on a tracing/mylar or similar material suitable for reproducing high quality 
prints. 
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8.3 Computerization Of Project Schedule. 
 

The mathematical analysis of the detailed network diagram shall be made by computer, 
and the tabulation for each activity shall include the following: 

 
(a) Activity numbers. 
(b) Activity descriptions. 
(c) Durations in work days for each activity. 
(d) Earliest start date (by calendar date). 
(e) Earliest finish date (by calendar date). 
(f) Latest start date (by calendar date). 
(g) Latest finish date (by calendar date). 
(h) Slack or total float in work days. 

 
The following computer documents shall be prepared as part of the initial Project Schedule 

submission and each update: 
 

(a) Activity file sort, including sorts listing activities required of the College 
and the Architect, such as approvals. 

(b) Eight week "lookahead" detailed bar chart. 
(c) Eight week summary bar chart. 
(d) Additional computer sorts requested by the College. 
(e) High density CDs or thumb drives of all computer files. 

 
8.4 Weather Inclusion In Project Schedule. 

 
Seasonal weather conditions shall be included in the Project Schedule, including average 

precipitation, temperature and other weather conditions typical in the geographic area over a 5 year 
period by month. 

 
8.5 Project Schedule Updates. 

 
The Contractor shall prepare Project Schedule updates monthly until the Project is 

completed. The first update shall be issued 30 calendar days after the Construction Start Date 
specified in the Notice to Proceed. Updates shall include the following information: 

 
(a) Actual start and completion dates for activities. 
(b) Activity percent completion. 
(c) Remaining durations for activities in progress. 

 
Each Project Schedule update shall also include a narrative report that includes the following 
information: 

 
(a) Summary of Work completed during update period. 
(b) Comparison of actual progress and status to activities and dates in original 

Project Schedule. 
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(c) Analysis of critical path including effect of activity progress on the Project 
critical path. 

(d) Analysis of secondary critical paths, meaning float within 10 days of the 
Project critical path. 

(e) Analysis of time lost or gained during the update period. 
(f) Identification of problem areas. 
(g) Identification of change orders and delays impacting or delaying the 

Project under the Project Schedule. 
(h) Solutions or proposed solutions to current problems and delays. 
(i) Extensions requested by the Contractor, including activities affected and 

the amounts, and the reasons for the requests. 
(j) Extensions granted by the College for delays and changes, including the 

activities affected and the amounts, and any effect on the critical path and 
Contract Milestone, Substantial Completion and Final Completion Dates. 

(k) Delays in activities required of the College and the Architect, and 
activities that they are required to complete in the update period following 
the issuance of the update. 

 
All Project Schedule updates must be submitted to the College and the Architect for written 

approval. Project Schedule updates, including the reports which are approved by the College, shall 
be deemed to be official records of the progress and status of the Project under the Project Schedule 
and the Contract, and may be utilized by the College in determining if the Contractor is adequately 
planning and performing the Work under the Contract Documents. 

 
8.6 Meetings/Eight Week Bar Charts. 

 
The Contractor’s Project Manager and Scheduler shall arrange for and attend monthly 

progress and scheduling meetings with the College and the Architect. Monthly progress meetings 
shall be scheduled 3 to 7 days after monthly Project Schedule updates and reports are issued and 
provided to the College and the Architect. The purpose of these meetings will be to review past 
progress, current status, problem areas, delays, measures to reduce delays, future progress, and the 
Contractor’s most recent Project Schedule update and report. At the monthly progress meetings, 
the Contractor shall provide a look ahead summary and detailed bar charts showing the Work and 
activities to be performed and/or completed during the 8 week period following the Project 
Schedule update. 

 
8.7 Project Schedule Documentation For Contract Payments. 

 
The Contractor will not be entitled to payments under the Contract until a Project Schedule 

has been submitted to and approved in writing by the College. No payment will be made under the 
Contract if, when the payment is due, a Project Schedule update and narrative report is due under 
this Article but has not been submitted to and approved in writing by the College. The original 
Project Schedule shall include a breakdown allocating the total Contract Price among the network 
activities in the Project Schedule, which must be approved by the College. 
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8.8 Progress and Recovery Project Schedules. 
 

The Contractor shall perform its Work in accordance with the Project Schedule. If the 
Contractor’s Work falls behind the requirements of the Project Schedule, it shall, at its own cost, 
institute measures to improve its progress and bring its Work in compliance with the Project 
Schedule, including but not limited to increasing manpower, increasing work hours per shift, 
increasing shifts, increasing working days per week, and rescheduling Work activities to perform 
them concurrently where feasible. 

 
If monthly Project Schedule updates show that the Contractor’s progress has fallen behind 

the Project Schedule so as to jeopardize the achievement of Milestone, Substantial Completion or 
Final Completion Dates by more than 10 work days, the Contractor shall, if requested by the 
College in writing, prepare a recovery schedule with acceleration measures to regain the lost time, 
and shall proceed in accordance with the recovery schedule in addition to the Project Schedule 
at its own cost. 

 
8.9 The Contractor’s Failure to Provide Project Schedule Updates. 

 
If the Contractor fails to provide monthly Project Schedule updates and reports when 

required, the College can elect in its sole discretion to employ any of the following remedies: (i) 
not make progress payments; (ii) on 10 days written notice to the Contractor, retain its own 
consultant to provide Project Schedule updates and reports and deduct the cost from the Contract 
Price; (iii) terminate the Contract for default in accordance with the termination provisions in the 
Contract for Construction and these General Conditions and/or (iv) make a claim on the 
performance bond. 

 
8.10 Scheduler Qualifications. 

 
The Contractor must utilize a Project Scheduler that satisfies the qualification 

requirements for the Project. If at any time during the Project it appears that the Contractor’s 
Project Scheduler is not competent to provide the scheduling services required in this Article, the 
Contractor shall, within 10 days after a written notice and demand from the College, retain a 
replacement scheduler that is competent to provide the services required. The College may also 
utilize any of the remedies provided in the Contract for Construction or these General Conditions 
for the Contractor’s failure to provide proper Project Schedule updates and reports. 

 
 

ARTICLE 9 
EXTENSIONS, COMPENSATION FOR CERTAIN EXTENSIONS. 

 
9.1 Delays Warranting Extensions Of Contract Times. 

 
If the Contractor is unavoidably prevented from completing any part of the Work within 

the Milestone, Substantial Completion or Final Completion Dates by causes beyond the control 
and without the fault of the Contractor or its Subcontractors, those Contract Times will be extended 
by amounts equal to the time lost due to such delays, provided the Contractor requests extensions 
in accordance with this Article. Delays warranting extensions of the Contract Times 



29  

include unforeseeable and unavoidable delays caused by the College, the Architect, other 
contractors employed by the College, utility owners or other third parties, acts of God, acts of 
governmental authorities, wars, abnormally severe weather conditions of unusual duration 
(specifically excluding weather conditions of the type and duration that have been encountered in 
the area in which the Project is located) that prevent timely delivery of materials or equipment 
necessary to the completion of portions of the Work or hamper access to the Work by workmen or 
Subcontractors, fires, floods, earthquakes, epidemics, plagues, and other unavoidable casualties. 

 
Apart from an extension of time, no payment or allowance of any kind shall be made to the 

Contractor as compensation for damages on account of hindrance or delay from any cause in the 
progress of the Work, whether such delay be avoidable or unavoidable. The Contractor agrees 
that it will make no claim for compensation, damages for any such delays, and will accept in full 
satisfaction for such delays said extension of time. 

 
9.2 Weather Delays. 

 
The Project Schedule shall take into account normally anticipatable adverse weather plus 

an additional five (5) days of severe and unusual weather conditions that will materially interfere 
with the timely prosecution of the Work. No time extensions will be granted for time lost due to 
weather conditions that do not meet the criteria set forth in Article 9.1, and then only to the extent 
more than five (5) days of delay result from such severe and unusual weather conditions. Owner 
shall not be required to keep a record of days of precipitation or low temperatures and the burden 
of proof with respect to weather delays shall be upon Contractor. No time extensions will be 
considered for any weather conditions that do not affect Work on the critical path or Contract 
Times. 

 
9.3 Float Time Use. 

 
Float time in the Project Schedule is not for the exclusive use of either the Contractor or 

the College. Float time is available for use by both parties to facilitate the effective use of available 
resources and to minimize the impact of problems and delays that may arise during construction.   
No time extension will be granted as a result of any problem, change order or delay which only 
results in the loss of available positive float on the Project Schedule. Float time shown on the 
Project Schedule shall not be used by the Contractor in a manner that is detrimental to the interests 
of the College or the Project. 

 
9.4 Calculation Of Extensions. 

 
Extensions will be calculated based on the effect of delays on the Project Schedule and 

the activities in the Project Schedule. If the Contractor is entitled to an extension for a delay 
based on the nature of the delay under this Article, the activities in the Project Schedule affected 
by the delay will be extended by the amount they are affected. If extensions of activities in the 
Project Schedule affect the critical path and delay the Contract Milestone, Substantial Completion 
or Final Completion Dates, they too will be extended to the extent affected. The critical path and 
Contract Times will only be extended to the extent that they are actually 
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affected under the Project Schedule by a delay for which the Contractor is entitled to an 
extension. 

 
If, for any scheduled activity or period, there are concurrent delays that include delays for 

which the Contractor is entitled to an extension and delays for which the Contractor is not 
entitled to an extension, the Contractor will be given an extension for the delays for which it is 
entitled to extension so that it will not be liable to pay liquidated damages for delay, unless the 
College eliminates or reduces that delay. A concurrent delay will not justify an extension to the 
Contractor if it has minimal effect on the completion of the Project, and/or if it would likely have 
been avoided if it had become apparent that it was having an effect on the progress of the Project 
and the Final Completion Date. 

 
9.5 Elimination of Delays and Extensions (Acceleration). 

 
If the effect of a delay for which the Contractor is entitled to an extension can be reduced 

or eliminated by changes in the Project Schedule or other measures which have no material adverse 
impact on the Contractor in terms of cost or otherwise, the Contractor shall employ those measures 
so that no extension is required or so that a shorter extension is required. If the Contractor is entitled 
to extensions for delays, and if the College (in its sole discretion) notifies the Contractor in writing 
that it prefers to eliminate the lost time to avoid or reduce the extension required, by changes or 
additional efforts such as acceleration efforts, the Contractor shall perform those measures as a 
change to the Contract to be compensated under the change order provisions in the Contract for 
Construction and these General Conditions. 

 
9.6 Requests For Extensions Required. 

 
The Contractor must provide the College with a written notice of delay and request for an 

extension within 24 hours of the beginning of a delay.   The written notice of delay and request for 
extension must include the nature and cause of the delay, the known extent of the delay, the Work 
activities on the Project Schedule affected by the delay, and the extent of the effect to each, 
and suggestions or proposals to reduce or eliminate the delay. This limited time frame is to provide 
the College the opportunity to immediately address the issue and limit the amount of time in 
the potential delay and its potential impact on the Project Schedule. 

 
9.7 Compensation For Certain Extensions And Limitations. 

 
Under the Contract for Construction and these General Conditions, the College does not 

assume responsibility for many types of delays, including additional costs resulting from 
extensions granted because of those delays. Where the College is responsible for a delay under the 
express terms of the Contract for Construction and these General Conditions, it will pay extra 
compensation for any extension granted because of the delay. 

 
Compensation by the College for delays (and extensions) for which it is responsible under 

the Contract for Construction and these General Conditions shall only include additional costs 
actually incurred at the site, and shall not include home office expense, home office overhead, lost 
profit or consequential losses. Any additional compensation under this Article shall be subject 
to the provisions in the Contract for Construction and these General Conditions 
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regarding claims, and the provisions in the Contract for Construction and these General 
Conditions regarding the maintenance and availability of cost records. 

 
No compensation will be paid if an extension for a delay for which the College is 

responsible is concurrent with another delay for which the Contractor is not entitled to an 
extension, or is concurrent with another delay for which the Contractor is entitled to an extension 
but the College is not responsible for the other delay. 

 
If the College requests a change in the Contract Work, potential delays and extensions 

that result from the change and any resulting extra compensation for the change shall be addressed 
under the change order provisions in the Contract for Construction and these General Conditions 
in addition to this Article. 

 
 

ARTICLE 10 
PAYMENTS TO THE CONTRACTOR. 

 
10.1 Contract Price. 

 
The College will pay the Contractor as full compensation for performing the Work the 

Contract Price as adjusted by approved change orders that increase or decrease the Contract 
Price. The College will do so in accordance with this Article, any supplemental General Conditions 
regarding payment, and the payment terms in the Contract for Construction. Payment provisions 
in the supplemental General Conditions that add to or modify this Article shall take precedence 
over this Article. Payment provisions in the Contract for Construction that add to or modify 
payment terms shall take precedence over the supplemental General Conditions and this Article. 

 
10.2 Monthly Progress Payments. 

 
The College will pay the Contractor monthly progress payments as the Work proceeds and 

will pay for the Work completed, less retainage. The Contractor shall submit monthly invoices 
using the College’s invoice form for the Work completed in each calendar month, and the monthly 
invoice shall be submitted in accordance with the Contract. The Contractor shall be entitled to 
monthly progress payments based on the percentage of the Work completed (less earlier 
payments), and that amount shall be based on the Unit Schedule Breakdown and the update of the 
Project Schedule for the billing period showing schedule activities completed and progress on 
incomplete activities, in conjunction with the values assigned to those activities. If there is a 
discrepancy between the amount due based on the Unit Schedule Breakdown and the amount due 
based on the Project Schedule update, the Contractor shall only be entitled to the lesser amount 
unless the College’s Representative, in his/her sole discretion, decides otherwise. Payments made 
by the College shall be used by the Contractor solely for purposes of this Project and for paying 
Subcontractors, suppliers, and for labor and materials, and shall not be used to pay debts owed 
by the Contractor outside of the Project. 
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10.3 Unit Schedule Breakdown/CPM Activity Price Breakdown. 
 

Before the Contract for Construction is signed, the Contractor shall submit to the College 
and the Architect a Unit Schedule Breakdown (schedule of values) utilizing the College’s form 
(AIA Documents G702/G703) which reasonably allocates the Contract Price among the principal 
categories of Work and materials in the Contract. The Unit Schedule Breakdown must be signed 
by the Contractor and is subject to written approval by the Architect and the College for use in 
calculating monthly progress payments under the Contract. The Contractor shall not "front end 
load" the Unit Schedule Breakdown. The Unit Schedule Breakdown may include line items for 
mobilization, bonds and insurance. 

 
The Contractor’s proposed Project Schedule shall reasonably allocate the Contract Price 

among the activities in the schedule so that monthly Project Schedule updates can be utilized in 
connection with the Unit Schedule Breakdown in determining the amount of monthly progress 
payments. The Contractor’s Unit Schedule Breakdown and Project Schedule activity price 
breakdown must be approved in writing by the Architect and the College before any payments 
are made under the Contract. 

 
10.4 Invoices For Monthly Progress Payments: Form and Content. 

 
The Contractor must utilize the College’s invoice form and the invoice forms (AIA 

Documents G702/G703 and waiver attachments) must be completed before they are submitted 
for payment. Each invoice must be signed by the Contractor, and shall certify that the Work and 
materials represented as having been provided have been provided, and that all Subcontractors and 
suppliers on the Project have been paid all amounts legitimately due for Work and materials billed 
to the College in earlier invoices that were paid by the College. The Contractor’s submission of an 
invoice constitutes an affirmative representation and warranty by the Contractor that it performed 
the Work in compliance with the Contract Documents and applicable laws, codes and regulations. 

 
Invoices for monthly Project payments must include the status of the Work in the Unit 

Schedule Breakdown and the Project Schedule update for the billing period that shows the 
activities completed or started and the value of them based on the Project Schedule. Invoices must 
also include certified payrolls for the Contractor and all Subcontractors for the billing period, 
affirmative action monthly manning reports, a certification of Subcontractor/supplier payments, 
the College’s acknowledgment of progress payment and release of liens and claims form duly 
executed by the Contractor, the College’s acknowledgment of progress payment and release of 
liens and claims form duly executed by each Subcontractor and supplier who has furnished labor 
or materials that are the subject of the current invoice, a list of all materials stored to date including 
descriptions, values, quantities and location, and any other documents required in the Contract 
Documents. 

 
The Contractor will be entitled to have an invoice paid if the Architect and the College 

approve in writing the invoice including the percentage of Work completed, and if the quality of 
the Work and materials conform to the Contract Documents. The approval of invoices shall not 
waive claims for defects or deficiencies in the Work or materials provided, or the right to 
subsequently inspect the Project as a complete and functioning whole. 
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10.5 Payment For Materials And Equipment Procured But Not Installed. 
 

The Contractor may seek payment in monthly invoices for materials and equipment 
delivered to the Project site but not yet incorporated into the Work. The Contractor shall include 
with its monthly invoices a list of the stored equipment, the amount and type of stored materials, 
and the place where they are stored. Each invoice that seeks payment for materials and equipment 
delivered to the Project site but not installed or incorporated into the Work shall include a signed 
bill of sale to the College and an invoice from the supplier. All risk of loss or damage for materials 
and equipment delivered to the Project site shall remain with the Contractor. 

 
The College will only rarely pay for material or equipment stored offsite, and only when 

it determines, in its sole discretion, that there is good cause.   The College will consider no request 
to pay for materials or equipment stored off site unless the Contractor includes a written request 
for such payment with its bid for the Project.   If the College does agree to pay for material or 
equipment stored offsite during the performance of the Contract, it will do so when the Contract 
for Construction is signed. 

 
If the College does agree to pay for materials and equipment stored offsite, such payments 

shall be subject to any conditions in the signed Contract, and in all cases, a bill of sale to the 
College, a paid invoice, insurance and proof the storage facility is bonded will have to be provided 
to the College when each payment is sought. The location will have to be specified in writing and 
the material or equipment will have to be inspected by the College. The Contractor and its 
performance bond surety must agree in writing that they retain all risk of loss or damage, and each 
payment application must contain a consent to payments for materials stored offsite signed by the 
Contractor’s bonding company. 

 
Payments on account of materials or equipment not incorporated into the Work but 

delivered and suitably stored at the site, or at some other location agreed upon in writing, may be 
made by the College subject to the following conditions: 

 
(a) Such materials or equipment shall have been fabricated or assembled 

specifically for the Project and delivered to storage no earlier than needed 
for the orderly progress of the Work as demonstrated by the Project 
Schedule. 

(b) Title to such materials or equipment shall pass to the College pursuant to 
the Contractor’s bill of sale, which shall contain guarantee of replacement 
thereof in the event of damage thereto or disappearance thereof due to any 
cause. The Contractor shall also affirm that it will pay for such materials 
or equipment immediately upon receipt of payment therefore from the 
College. 

 
In the case of offsite storage, the Contractor shall also provide Consent of Surety to such 

payment and insurance of such materials or equipment against the perils set forth in these 
General Conditions both while storage and during transportation to the site. Raw materials or other 
materials or equipment readily duplicated or usable on other projects will be paid for only 
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after the materials are incorporated into the construction. 
 

10.6 Retainage. 
 

The College will retain 2% of the amount due on each partial payment pending Final 
Completion of the Contract. 

 
Retainage amounts being withheld by the College shall be released and paid in full to the 

Contractor within 45 days of the Final Completion Date agreed upon by the Contractor and the 
College, without further withholding of any amounts for any purpose whatsoever, provided that 
the Work has been Finally Completed as indicated. 

 
10.7 Payment For Change Order Work. 

 
The Contractor shall invoice for change order work in the monthly progress payment 

invoices as the change order work is performed, but may only do so after a written change order 
has been signed by the appropriate College personnel and a TCNJ Purchase Order is issued by 
the College. 

 
10.8 Final Payment. 

 
Upon Final Completion of all the Work including all change orders, upon final acceptance 

of the Work by the Architect and the College, and upon the issuance of the Certificate of Final 
Completion, the Contractor will be paid the fully adjusted Contract Price including any retainage. 
The Contractor shall submit an invoice for the final payment. The final invoice must be 
accompanied by the College’s acceptance of final payment and release of liens and claims form 
duly executed by the Contractor, the College’s acceptance of final payment and release of liens 
and claims form duly executed by each Subcontractor and supplier who has furnished labor or 
materials that are the subject of the final invoice, all warranties, guarantees, manufacturer 
literature, approved as-built drawings, shop drawings required, and any other documents that the 
Contractor is required by the Contract Documents to provide to the College at the time of Final 
Completion. The final invoice must also include a written signed consent to the final payment 
signed by the Contractor’s bonding company. 

 
10.9 Payment Terms. 

 
All invoices and payments shall be subject to the terms of the Contract for Construction 

and these General Conditions, including the provisions regarding payments, and to the right of 
the College to withhold payments or to make deductions from payments for damages, defective 
work, liquidated damages, third-party claims, failure to complete Work, failure to comply with 
requirements of the Contract Documents, failure to comply with Prevailing Wage Act 
requirements set forth in the Contract for Construction and these General Conditions, failure to 
comply with Project Schedule obligations, or other causes authorized by the Contract Documents. 
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10.10 Payment Based On Partial Acceptance (Limitation). 
 

The College will not accept portions of the Project as Substantially or Finally Complete 
unless specified elsewhere in the Contract Documents. If the Specifications authorize partial 
acceptances, they will also specify the terms and conditions of such acceptances. 

 
10.11 Failure To Pay Amounts In Dispute Not To Affect Performance. 

 
The failure of the College to pay any amount requested by the Contractor in an invoice 

based on a determination that the invoice is improper or some other dispute shall not entitle the 
Contractor to stop or slow down the performance of the Work. 

 
10.12 Reasons For Withholding Payment. 

 
In addition to the reasons set forth elsewhere in the Contract for Construction and these 

General Conditions, the Architect or the College may also withhold payments to the Contractor, 
or, because of subsequently discovered evidence, may nullify the whole or a part of a payments 
previously issued to the Contractor, to such extent as may be necessary in the Architect’s or the 
College’s opinion to protect the College from loss for which the Contractor is responsible because 
of 

 
(a) defective Work not remedied; 
(b) third party claims filed or reasonable evidence indicating probable filing 

of such claims unless security acceptable to the College is provided by the 
Contractor; 

(c) failure of the Contractor to make payments properly to Subcontractors or 
for labor, materials or equipment; 

(d) reasonable evidence that the Work cannot be completed for the unpaid 
balance of the Contract Price; 

(e) damage to the College or a separate contractor; 
(f) reasonable evidence that the Work will not be completed within the 

Contract Times, and that the unpaid balance would not be adequate to cover 
actual or liquidated damages for the anticipated delay; 

(g) failure to comply with requirements for monthly progress payments 
pursuant to Article 10.4; or 

(h) failure to carry out the Work in accordance with the Contract Documents. 
 

When the above reasons for withholding payment are removed, payment will be made for 
amounts previously withheld. 

 
If the College withholds or the Architect recommends that the College should withhold 

payment from the Contractor under subsection (c) above, the College may, after providing the 
Contractor with written notice and an opportunity to cure, issue joint checks to the Contractor 
and to any Subcontractor or material or equipment suppliers to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. However, by 
doing so, the College is not undertaking any payment obligation on the part of the 
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Contractor, nor does any Subcontractor have any claims against the College or any right to future 
joint check payments. 

 
10.13 Set-Off For State Tax Indebtedness. 

 
Pursuant to N.J.S.A. 54:49-19, and notwithstanding any other provision of law to the 

contrary, if the Contractor or any of its Subcontractors or suppliers are indebted to the State of 
New Jersey for any State tax, the College may withhold and/or set off any payments due to the 
Contractor as may be necessary to satisfy such indebtedness and/or pending resolution of the 
indebtedness. 

 

10.14 Maintenance Of Cost And Accounting Records. 
 

The Contractor shall maintain and retain weekly payroll, material, Subcontractor, supplier, 
overhead and other cost and accounting records for the Project, and for additional services or extras 
required by the College, including all costs that the Contractor is entitled to be paid under the 
Contract. The Contractor shall require its Subcontractors on the Project to do likewise. The 
Contractor shall also maintain all estimates and takeoffs used in preparing and calculating its bid 
price for the Contract and change orders. Pursuant to N.J.A.C. 17:44-2.2, the Contractor shall also 
maintain all documentation related to products, transactions or services under the Contract.   The 
records shall be maintained and shall be made available to the College or its representatives when 
requested. These records shall be maintained in accordance with generally accepted accounting 
principles and practices for a period of 5 years after final payment is received by the Contractor, 
or the duration of any dispute or lawsuit arising out of the Project, whichever is later, and shall be 
made available to the College or its representatives and the New Jersey Office of the State 
Comptroller when requested. 

 
Any failure to maintain or produce the records required by this Article shall preclude the 

Contractor from claiming or being paid or retaining any payments or being paid on any claims that 
are based on costs or that should be, and expenses or losses incurred by the Contractor or its 
Subcontractors including extra costs that are or that should be reflected in the records required by 
this Article or good business practices. This record keeping requirement applies to records related 
to the basic Contract Price as well as extra compensation for change orders and claims of all kinds. 

 
No claim by the Contractor against the College for payment, whether for Contract Work, 

extras, changes or claims that is based to any degree on costs that should be recorded in cost records 
required by this Article or good business practices may be asserted against the College to the extent 
the cost records do not exist or are not provided to the College upon demand. 

 
The College reserves the right to audit the records of the Contractor and its Subcontractors 

at any time and for up to 3 years after the Final Completion of the Project. If an audit reveals 
overpayment by the College, the Contractor shall refund the cost of the audit and the overpayment 
to the College, or the College may deduct the cost of the audit and the overpayment from future 
payments under the Contract, or the College may assert claims against the Contractor and/or its 
surety for the cost of the audit and such overpayments. 



37  

10.15 Written Evidence of Payment to Subcontractors. 
 

The College has the right to request written evidence from the Contractor that the 
Contractor has properly paid Subcontractors and material and equipment suppliers’ amounts paid 
by the College to the Contractor for subcontracted Work. Such evidence shall include 
acknowledgment of progress payment and release of liens and claims forms duly executed by each 
Subcontractor and supplier for payments previously made to the Contractor. If the Contractor fails 
to furnish the College with the written evidence that it has properly paid Subcontractors and 
material and equipment suppliers, the College shall have the right to contact Subcontractors to 
ascertain whether they have been properly paid. Neither the College nor Architect shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise 
be required by law. The College may, in its sole discretion, issue checks made payable jointly to 
the Contractor and a Subcontractor; however, by doing so, the College is not undertaking any 
obligation on the part of the Contractor, nor does the Subcontractor have any claims against the 
College nor any right to future joint check payments. 

 
ARTICLE 11 
CHANGES. 

 
11.1 Changes Authorized. 

 
The College may at any time authorize and direct changes in the Work or accelerations of 

the Work that change the scope of the Work and that increase or decrease the Contract Price. All 
changes including changes in the Contract Price shall be governed by this Article. All changes 
must be in a written change order signed by the Vice President for Administration, the College’s 
Representative, the Architect and the Contractor. A TCNJ Purchase Order will then be issued by 
the College and signed by the Contracting Officer, after which time, the Contractor can then bill 
for the completed change order Work. Any extensions in the Contract Times and increases in the 
Contract Price because of extensions resulting from changes shall be governed by Article 9 of 
these General Conditions regarding extensions, but the authorization for the extra compensation 
itself resulting from an extension must be contained in a change order that complies with this 
Article as well. The College may elect to have changed Work on the Project that is within the 
scope of the Contract Documents performed by another contractor. Changes in the Work shall not 
affect the surety bond protection or insurance coverage required by the Contract Documents. 

 
11.2 Change Request Or Directive. 

 
The College may request a change in the Work or materials to be provided under the 

Contract Documents by a written Contract Change Directive ("CCD") signed by the College’s 
Representative. If the College is of the opinion that no change in the Contract Price or Contract 
Times is required because of the change request, it shall so state in the CCD. A CCD may include 
provisions regarding the scope of the changed Work or materials, and may also include conditions 
including time parameters. A CCD may provide that specified Work shall stop until further notice, 
but the Contractor shall not stop or delay any Work because of a CCD unless the CCD provides 
that Work should stop because of the change. A CCD may provide that the performance of changes 
shall not commence until a change order is issued and a subsequent 
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TCNJ Purchase Order is issued and signed by the Contracting Officer, or that changed Work 
should proceed before a change order and TCNJ Purchase Order are issued by the College to 
maintain the progress of the Project. 

 
11.3 Change Orders Which Are Protested. 

 
If the Contractor protests the terms of a change order, it shall notify the College of its 

protest in writing within 2 business days of the issuance of the Change Order. It shall describe the 
terms that it objects to and the reasons for its protest. It shall include supporting documentation if 
appropriate, including detailed justification for any Contractor requested additional compensation 
based upon unavoidable additional costs. The College may elect to direct the Contractor in writing 
to perform the change order requirements despite the protest.   If it does so, the Contractor’s right 
to pursue further relief based on the protest shall be preserved and the Contractor shall immediately 
proceed with the change Work 

 
11.4 Changes Affecting Contract Times. 

 
Changes and change orders shall not affect or extend any of the Contract Times unless 

the change order itself specifies that it changes Contract Times. If a change order issued by the 
College delays the completion of any activity in the Project Schedule, the time allowed for that 
activity shall be extended, and if a delay in that activity delays other activities, the critical path or 
the Completion Dates in the Contract, they too will be extended. The Contractor shall make 
reasonable efforts in scheduling changed Work so that it does not delay or extend activities in the 
Project Schedule critical path, including any Milestone Dates, the Substantial Completion Date 
and the Final Completion Date. The Contractor shall also make alternate proposals for change 
order Work that include acceleration for the changed Work where feasible to achieve this goal, 
and shall include the cost of such efforts in its change order requests and proposals. 

 
Change orders must specify whether they result in any delay (or extension) to any critical 

path activities in the Project Schedule, including an identification of the activities and the amount 
of delay in each. If no delay or extension is set forth in a change order, it will be deemed an 
agreement by the College and the Contractor that no delay or extension results from the change 
order. 

 
11.5 Contractor Initiated Change Order Requests. 

 
If the Contractor contends that any directive or communication from the College or 

Architect, or any condition, event or circumstance entitles it to a change order changing the 
scope of the Work, terms of the Contract Documents, Contract Price or Contract Times, it shall 
submit a written change order request to the College’s Representative within 5 days of the event 
upon which the request is based. The written request shall specify the terms of the change order 
requested, and include all documentation and information that the Contractor seeks to have 
considered in support of the request, or that is necessary to a proper consideration of the request. 
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11.6 Change Order Amounts. 
 

All price changes or amounts in change orders shall be based on (i) lump sum, (ii) actual 
work time and materials plus mark-ups for overhead and profit, or (iii) unit prices times actual 
quantities that may or may not include separate mark-ups for overhead and profit. If a change order 
price is to be based on a lump sum price or a unit price, the College may request the submission 
of such documentation regarding market price or cost which it reasonably deems necessary to 
determine a lump sum or unit price. If a change order is based on actual work time and material 
costs, it will include a not-to-exceed price. 

 
Applications for payment for change order Work shall be included in monthly progress 

payment invoices as the change order work is performed, but only after a TCNJ Purchase Order 
has been issued to the Contractor by the College. For change orders based on time and material 
costs or unit prices times actual quantities, the time spent, material provided, and quantities 
performed shall be recorded in daily time slips, material invoices, and quantity of work performed 
tickets that are signed by the College’s Representative to certify that the Work and materials were 
provided, and the quantities. Labor costs and material costs for change orders shall be based on 
actual costs to the Contractor without any mark-ups except as provided in this Article. 

 
Mark-ups may be added to time and material costs where a change order is authorized to 

be paid on a time and material basis, and also unit price change orders if the change order price 
term expressly authorizes mark-ups as a separate additional charge to be added to the unit price. 
When mark-ups for overhead and profit are authorized, the standard mark-up for overhead and 
profit shall be 15% of net costs properly invoiced in the change order.   The schedule for mark ups 
is as follows: 

 
 15% of direct costs for overhead, profit, bond, and insurance for Work performed 

directly by the Contractor; 
 15% of direct costs for overhead, profit, bond, and insurance for Work performed 

directly by the Subcontractor and 5% of the direct and indirect costs of the Work 
performed by the Subcontractor for the Contractor; and 

 15% of direct costs for overhead, profit, bond, and insurance for Work performed 
directly by the Subcontractor’s subcontractor and 5% of the direct and indirect costs 
of the Work performed by the Subcontractor’s subcontractor for the Subcontractor 
and 5% of the direct and indirect costs of the Work performed by the Subcontractor 
for the Contractor. 

 
There shall be no additional mark-ups for materials or supplies.   Bond and insurance costs are 

included in the noted mark ups above. Refer to Division 1 Specifications also for further 
delineation of items included in mark-ups. 

 
THE CONTRACTOR MUST USE THE COLLEGE’S CHANGE ORDER FORM INCLUDED 
IN THE PAYMENT PROCEDURE DOCUMENTS. 
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11.7 Right To Audit Extra Costs (Before And After Payment). 
 

The College reserves the right to audit all change orders and additional costs claimed and/or 
paid under the Contract at any time. The obligation of the Contractor, Subcontractors and suppliers 
to establish, maintain and produce cost records and remedies for failing to do as specified 
elsewhere in these General Conditions and the Contract for Construction shall govern. If an audit 
reveals that actual costs invoiced to the College and/or paid by the College in change orders exceed 
the actual costs incurred, the Contractor shall refund the excess, or the College may deduct the 
excess from future payments under the Contract, or the College may assert claims against the 
Contractor and/or its surety for such overpayments. 

 
11.8 Change Orders With Both Price Increases and Decreases. 

 
If a change order reduces the scope of the Work or materials to be provided by the 

Contractor under the Contract, the change order shall provide for a reduction in the Contract 
Price in the amount of the actual reduction in cost. If a change order results in both added costs 
and reduced costs, they shall be combined for a net plus or minus Contract Price adjustment, and 
when mark-ups are applicable, they shall only be added to a net increase in the Contract Price 
which results from a combination of additions and deductions in the change order. 

 
11.9 Waiver Of Rights In Connection With Change Orders Issued 

Without Protest. 
 

The Contractor shall not be entitled to seek any additional compensation or any extension 
of the Contract Times beyond the amounts and any extensions included in a change order signed 
by the College or a written change order request submitted by the Contractor to the College for 
approval, the intent being that the Contractor must disclose all additional costs and delays claimed 
to result from a change so that the College can take measures in considering the change to effect 
cost savings and avoid delays. The failure to include extra costs or delays in a change order request 
will preclude the Contractor from later claiming such costs or delays in connection with the change 
in any form or fashion. 

 
ARTICLE 12 

COMPLETION. 
 

12.1 Substantial Completion. 
 

When the Contractor believes that the Project (or a specific phase of the Work, if the Work 
is to be performed in phases) is Substantially Complete, meaning all essential requirements of the 
Work have been sufficiently completed so that the Project (or a specific phase) can be occupied 
and used for its intended purpose (and as further defined in the College’s Division 1 specifications 
for capital projects), it can make a written request to the Architect and the College to conduct an 
inspection and to issue a Certificate of Substantial Completion. The Contractor’s request shall list 
all Work and requirements of the Contract Documents that remain to be completed or corrected 
and an estimate of the value of the incomplete items and the dates by which those items of the 
Work will be completed, but in no event shall it be more than thirty (30) days from Substantial 
Completion. 
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The Architect and the College will conduct an inspection, and if they determine the 
Contractor has Substantially Completed the Project (or a specific phase of the Work, if the Work 
is to be performed in phases), the College will issue a Certificate of Substantial Completion. If the 
Architect and the College determine that the Contractor has not achieved Substantial Completion, 
the College will notify the Contractor in writing and will list the Work and requirements of the 
Contract Documents that must be completed for Substantial Completion and provide a punchlist. 
The Architect and the College will also assign a value to the incomplete items to be added to the 
2% retainage held after the Certificate of Substantial Completion is issued. The College and the 
Architect will re-inspect when the Contractor notifies them in writing that those items have been 
completed. 

 
Any failure of the College or Architect to include incomplete or deficient items in a 

Certificate of Substantial Completion or a notice regarding a Substantial Completion inspection 
shall not affect the Contractor’s obligation to properly complete all requirements of the Contract. 

 
The College will not issue a Certificate of Substantial Completion unless it can occupy and 

use the Project (or the phase of the Work) for its intended purpose, and the Contractor agrees that 
the College’s use and occupancy of the Project (or the phase of the Work) shall not affect the 
Contractor’s obligation to complete the Project and requirements of the Contract Documents. 
The Contractor also agrees that its completion of the Project will not unreasonably interfere with 
the College’s occupancy and use of the Project (or the phase of the Work) and that the College’s 
occupancy will not impede the Contractor’s completion of the Work to Final Completion. 

 
Unless otherwise specified in the supplemental General Conditions, a Certificate of 

Substantial Completion will not be issued unless an unqualified temporary or permanent certificate 
of occupancy is issued, and the College is able to use and occupy the Project (or the phase of the 
Work) without interruption. 

 
The issuance of a Certificate of Substantial Completion shall not void or alter any of the 

other terms of the Contract Documents, including but not limited to terms relating to warranties, 
or relieve the Contractor of its obligation to complete the Work or remedy defective Work or 
materials, unless such terms are expressly modified by the Certificate of Substantial Completion. 

 
Guarantee periods for equipment, workmanship and materials shall commence when the 

Certificate of Substantial Completion is issued or from the completion and acceptance of 
equipment, workmanship or materials, whichever is later, unless otherwise specified in the 
supplemental General Conditions or the Certificate of Substantial Completion. 

 
The rights of the Contractor regarding payments upon the issuance of the Certificate of 

Substantial Completion shall be as provided in the payment provisions of the Contract for 
Construction and these General Conditions. 

 
12.2 Final Completion. 

 
The Contractor shall notify the Architect and the College in writing when it has completed 

the entire Project (or a specific phase of the Work, if the Work is to be performed in 
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phases) and has satisfied all of the requirements of the Contract Documents for Final Completion. 
The Architect and the College will then conduct an inspection, and if they determine that the 
Contractor has completed the entire Project (or a specific phase of the Work, if the Work is to be 
performed in phases) and has satisfied all of the requirements of the Contract Documents for Final 
Completion, the College will then issue a Certificate of Final Completion. If any items remain 
incomplete or unsatisfactory, the College will notify the Contractor in writing and list the 
incomplete or unsatisfactory items. The Contractor shall immediately complete and correct any 
unfinished items and notify the Architect and the College in writing and request a follow-up 
inspection for Final Completion. 

 
The Certificate of Final Completion will not be issued until all documents required by the 

Contract Documents have been provided, including the College’s acceptance of final payment and 
release of liens and claims forms duly executed by the Contractor and any Subcontractors and 
suppliers who have furnished labor or materials under the Contract, warranties, maintenance and 
operating instructions, certificates, insurance, shop drawings required, and as-built drawings 
approved by the Architect. Final Completion must include leaving the entire Project site and the 
Project (or the phase of the Work) clean, neat and orderly. All distortions, cracks, delaminating 
and deteriorations of finished surfaces must be remedied. All broken items shall be repaired. All 
paint spots, stains and plaster must be removed. All unused equipment and excess material shall 
be removed. The Project and the Project site (or the phase of the Work) shall be clean and finished. 

 
If the Contractor unreasonably delays completing and correcting items needed for the 

issuance of the Certificate of Final Completion, the College may unilaterally issue a Certificate 
of Final Completion that lists incomplete and defective items, and that deducts any applicable 
liquidated damages and the cost of remedying incomplete and defective items from the final 
amount due to the Contractor under the Contract. 

 
Final payment will not be made until the Certificate of Final Completion is issued, and 

the final payment shall be subject to the payment provisions in the Contract for Construction and 
these General Conditions. 

 
 

ARTICLE 13 
SUSPENSION AND TERMINATION OF CONTRACT. 

 
13.1 Suspension By The College. 

 
The College shall have the right to stop or suspend the Work in whole or in part at any 

time. The Work may only be stopped or suspended by a written directive of the College’s 
Representative, except in an emergency. The College’s Representative may stop or suspend the 
Work in whole or in part on an emergent basis, either verbally or in writing, but any such emergent 
suspension or stop Work order shall be confirmed by a written directive from the College’s 
Representative within 48 hours.   The College may stop or suspend the Work because of any 
conditions affecting health or safety on or off site, any dangerous condition, any environmental 
hazard, the convenience of the College, or the public interest. If a directive to 
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stop or suspend all or part of the Work includes directions to secure the site, the Contractor shall 
perform the Work required in the directive. The Contractor shall also maintain the safety and 
security of the Project during the suspension for the protection of the site, Work in place, materials 
and equipment on site, persons on or near the site, and the College’s property. 

 
If all or part of the Work is suspended in response to a problem or condition caused by 

the Contractor’s performance of its Contract, or parties other than the College itself, or conditions 
over which the College has no control, the Contractor will not be entitled to any additional 
compensation for the suspension. If the College directs the suspension of Work because of the 
improper performance of the Contract by the Contractor or those performing its Contract, the 
Contractor will not be entitled to any extension of any Contract Times or additional compensation 
by reason of the suspension. If a suspension is directed for reasons other than the fault of the 
Contractor or others involved in its performance of the Contract, the Contractor will be entitled to 
an extension under and to the extent authorized in Article 9, and additional compensation under 
and to the extent authorized by Article 11. 

 
13.2 Termination For Convenience. 

 
The College may, by a written directive, terminate the Contract at any time before 

completion for the College’s convenience or where it concludes that it is in the public interest to 
do so.   The Contractor shall complete any items of Work specified in the notice of termination for 
convenience and any Work necessary to make the site safe for all persons and property at or near 
the Project site when the College terminates the Contract for convenience under this Article. 

 
Absent the Contractor fault or violation of the Contract, the Contractor shall be paid in full 

for all properly completed Work, subject to the payment provisions in the Contract for 
Construction and these General Conditions. The Contractor will not be entitled to payment for 
costs and mark-ups for Work or materials not provided before the termination, or costs for Work 
and materials not provided unless the Contractor cannot avoid liability to pay those costs, or profit 
or overhead on the portion of the Contract that will not be performed because of the termination, 
or other types of damages. The extra compensation payable to the Contractor in connection with a 
termination for convenience may include the cost of materials or equipment purchased for the 
Project before termination but not installed if the Contractor cannot otherwise use or sell them. 

 
The Contractor will also be entitled to reasonable termination costs in reasonable amounts 

for additional direct costs in connection with the termination, but not administrative, home office 
or overhead costs, lost profit, or consequential damages. In addition, any claims shall be subject 
to the provisions in the Contract for Construction and these General Conditions regarding claims 
and the maintenance of cost records. 

 
The Contractor shall include provisions similar to this Article in subcontracts and supply 

contracts for the Project. When a termination for convenience is directed by the College, the 
Contract shall be closed out in accordance with the provisions of the Contract for Construction and 
these General Conditions regarding payment and Project completion. 
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13.3 Termination For Cause. 
 

The College may terminate the Contract for cause if the Contractor (i) commits violations 
of the Contract Documents, (ii) fails to perform the Work in accordance with the Contract 
Documents including the Project Schedule, (iii) fails to comply with applicable laws, rules or 
regulations, (iv) fails to pay Subcontractors or suppliers to the extent reasonably required, (v) 
becomes insolvent or becomes a debtor in a bankruptcy proceeding, (vi) fails to pay its debts, 
(vii) is found to have made false or misleading statements to the College in writing in obtaining 
the Contract or payments, (viii) fails to comply with employment discrimination laws, (ix) fails 
to pay prevailing wages, (x) fails to maintain or renew the required insurance, (xi) fails to maintain 
proper protection for the safety of persons or property on the site, (xii) fails to comply with 
reasonable and authorized directives of the College under the Contract, or (xiii) assigns its rights 
or interests under the Contract or payments under the Contract to any third party. 

 
If the College terminates the Contract for cause, it shall first send a notice of intent to 

terminate to the Contractor and the Contractor’s surety. The notice shall direct the Contractor to 
remedy or eliminate the deficiency within a specified time if the problem is one that can be 
eliminated.   If the Contractor fails to reasonably comply with the directive and notice, the College 
may after 10 days issue a notice of termination to the Contractor and its surety which terminates 
the Contract effective immediately and specifies the reason for the termination. 

 
If the Contract is terminated, the Contractor shall secure the site and take measures to leave 

the site safe for persons, material, Work in place and equipment before departing the site, and shall 
remove all tools and equipment within 5 days of the termination effective date. The Contractor 
shall not remove any materials or equipment stored on site unless directed to do so by the College. 
When the Contract is terminated, the Contractor shall deliver materials purchased for the Project 
and paid for by the College, but not stored on site, together with all appropriate warranties and 
guaranties to any location designated by the College. 

 
If the Contractor’s surety does not take over the completion of the Work in accordance 

with this Article, the College may appropriate any or all materials on the site that may be suitable 
and acceptable and may enter into an agreement for the completion of the Work with another 
contractor, or use other methods to complete the Work. 

 
All damages, costs and charges incurred by the College together with the cost of 

completing the Work, will be deducted from any monies due or which may become due to the 
Contractor for Work properly completed by it before the termination. If such expenses exceed the 
sum available from the unpaid Contract Price, the Contractor and its surety shall be liable and shall 
pay to the College the amount of such excess in addition to other damages. 

 
The rights and remedies of the College in connection with a termination for cause shall 

be in addition to other rights and remedies  which it has under law, the Contract, and the 
Contractor's bond. 

 
If the College terminates the Contract for cause and it is subsequently determined by a 

court that the Contractor was not in default, or that the termination was legally unjustified, the 
termination will be deemed to be a termination for convenience under this Article, and the rights 
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and remedies of the Contractor and its surety for the termination will be limited to those which 
exist in connection with a termination for convenience.   If the College terminates the Contract for 
cause, the Contractor may not file a suit to recover on any claims arising out of the Project before 
the Work is Substantially Complete. 

 
13.4 Surety Takeover Following Termination For Cause. 

 
If the College terminates the Contractor for cause, the Contractor’s performance bond 

surety may elect to takeover and complete the Contractor’s Work and obligations under its 
Contract.   If the surety elects to take over the completion of the Contract, it may only do so on the 
following conditions: 

 
(a) The surety must notify the College that it will take over completion of the 

Contract by a written notice of intent signed by a representative authorized 
to bind the surety within 5 calendar days of the surety’s receipt of the 
College’s notice of termination. 

(b) The surety and the College must execute a written takeover agreement 
within 10 days after the surety sends its notice of intent to takeover. The 
takeover agreement signed by the surety and the College, must: 
i. contain an acknowledgement and agreement by the surety to 

assume the obligation to complete the balance of the Work under 
the Contract and to perform all of the Contractor’s obligations 
under the Contract at the surety’s sole cost and expense, and to 
utilize only contractors approved by the College to complete the 
Work, which approval shall not be unreasonably withheld; 

ii. provide that the surety is entitled to be paid the unpaid balance 
under the terminated Contractor’s Contract in accordance with and 
subject to the terms of the Contract for Construction and these 
General Conditions; 

iii. provide that the surety is not relieved of any of its obligations 
under its payment and performance bond for the Project, and that 
the College retains its right to withhold money for Contract 
payments to compensate for damages or for other reasons where 
authorized under the Contract for Construction or these General 
Conditions; and 

iv. provide that it is without prejudice to and is subject to all of the 
rights and remedies of the College, the surety, and the defaulted 
Contractor, and the surety may not require the College to agree to a 
takeover agreement that seeks to extinguish any such rights. 

(c) The surety must also pay without delay all obligations of the terminated 
Contractor for Work and materials on the Project, subject to a reasonable 
allowance of time to investigate and verify claims. 

 
13.5 Suspension By The Contractor For Non-Payment. 

 
If the Contractor is not paid sums due under an approved invoice within thirty (30) days of 

the billing date, it may suspend performance without penalty for breach of Contract, but only 
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after providing the College with 7 days written notice of non-payment, and only in the event that 
the College fails to furnish the Contractor, within that 7 day period, with a written statement of the 
amount withheld and the reasons for the withholding. Nothing herein shall be construed to excuse 
the Contractor’s nonperformance, or to limit the College’s rights and remedies relating to such 
nonperformance, with regard to any monies withheld from the Contractor upon the proper notice 
provided under this Article, or with regard to any Contractor claim disputed by the College. 

 
ARTICLE 14 

WARRANTY/DEFECTIVE WORK AND MATERIALS 
 

14.1 General Work One Year Warranty; HVAC Systems Two Year 
Warranty 

 
The Contractor warrants and guarantees for a one year period that all Work, materials and 

equipment (and for a two year period that all HVAC work) conform to the Contract Documents 
and will not fail or manifest defects, that the Project and all its components will be fit for their 
intended functions, and that all material and equipment will be new and of good quality. 

 
The general one year warranty period (or two year warranty period for HVAC work) 

shall commence when the Certificate of Substantial Completion is issued, and the one year 
period (or two year period for HVAC work) shall commence on that date for all components of 
the Project, including any equipment activated and operated before Substantial Completion, such 
as HVAC systems, electrical systems and elevators. 

 
During the one year warranty period (or two year warranty period for HVAC work), the 

Contractor shall repair and remedy at its own expense any premature failure, defects or deficiencies 
in any Work, materials or equipment that are discovered or that develop during the one year period 
(or two year period for HVAC work), and shall do so within 5 days after receipt of a written 
warranty claim from the College. The Contractor shall also repair damages caused by any failure 
or defect covered by this warranty. A failure to provide the warranty service required shall 
constitute a breach of this warranty obligation as well as other applicable provisions of the 
Contract. This warranty shall not cover failures caused solely by substantial misuse or abuse by 
the College. 

 
This general one year warranty (or two year warranty for HVAC work) is intended to 

provide the College with prompt warranty service for all aspects of the Project for the one year 
period (or two year period for HVAC work). It is not intended to limit or extinguish any additional 
warranties required by any of the Contract Documents, or provided by manufacturers of systems, 
equipment or materials provided under the Contract.   It is not intended to eliminate or reduce the 
College’s rights and remedies under the Contract Documents and law for defects and deficiencies 
in the Work, materials and equipment, or the time period of the Contractor’s general responsibility 
and liability. 
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14.2 Defective Work, Materials And Equipment. 
 

Apart from the general one year warranty (or two year warranty for HVAC work) provided 
for in this Article, the Contractor shall be responsible for defective Work, materials and equipment 
and any failure of these items to comply with the Contract Documents. This obligation shall extend 
beyond Substantial Completion, Final Completion and the general one year warranty (or two year 
warranty for HVAC work) in this Article. 

 
If defects in the Work, materials or equipment or non-conforming items are discovered 

during construction and before Final Completion, the Contractor shall promptly correct them at its 
own expense. If the Contractor fails to correct defective or non-conforming Work, material or 
equipment in response to a written notice form the College, either during construction or after Final 
Completion, the College may employ others to provide the remedial work and the Contractor and 
its surety shall be liable for the cost thereof and damages incurred by the College. The Contractor 
and its surety shall also be liable for the cost of making good all Work and material destroyed or 
damaged by defects or the correction of defects. 

 
If any portion of the Contractor’s Contract Price remains in the custody of the College, 

either earned or unearned, the College may deduct money paid to others to remedy defects after 
notice is sent to the Contractor and damages incurred by the College when the Contractor fails to 
provide a remedy in response. The Contractor’s responsibility for defects and non-conforming 
Work, material and equipment shall not be limited in time except by applicable law. 

 
The Contractor’s responsibility for defective Work shall not be affected by either the 

performance or the lack of performance of inspections by the College or the Architect. The 
issuance of payments, a Certificate of Substantial Completion or a Certificate of Final Completion 
shall not constitute acceptance of Work, material or equipment that is deficient or not in 
compliance with the Contract, or limit the Contractor’s warranty or the other Contract obligations. 

 
ARTICLE 15 

INDEMNIFICATION/LIABILITY TO THIRD PARTIES. 
 

15.1 The Contractor’s Indemnification Obligation. 
 

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold 
harmless the College, the State of New Jersey, the New Jersey Educational Facilities Authority, 
Trenton State College Corporation, and any other persons or entities designated by the College, 
and the officers, directors, principals, attorneys, agents, servants, and employees of any of them 
(collectively the “Indemnified Parties”) from and against claims, damages, losses and expenses, 
including but not limited to attorneys’ fees, arising out of or resulting from: (1) performance of the 
Work, whether such claim, damage, loss or expense is attributable to bodily injury, sickness, 
disease or death, or to injury to or destruction of tangible property, including loss of use resulting 
therefrom caused in whole or in part by the negligent or willful acts or omissions of the Contractor, 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may 
be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a 
party indemnified hereunder or (2) any one or more of the items set forth in 
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this Article. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a party or person described in this 
Article. 

 
In claims against any person or entity indemnified under this Article by an employee of the 

Contractor, a Subcontractor or anyone directly or indirectly employed by them or anyone for 
whose acts they may be liable, the indemnification obligation under this Article shall not be limited 
by a limitation on amount or type of damages, compensation or benefits payable by or for the 
Contractor or Subcontractor under workers’ compensation acts, disability benefit acts or other 
employee benefit acts, nor shall the same be limited by the types or limits of insurance carried or 
to be carried by the Contractor or any Subcontractor pursuant to the Contract Documents or 
otherwise. 

 
The indemnity, defense, and hold harmless obligation set forth in this Article shall be 

supplemented by the following: 
 

(a) any claims or liens of Subcontractors, except to the extent that the non- 
payment upon which the claim or lien is predicated resulted solely from 
the College’s wrongful failure to pay the Contractor sums due under the 
Contract; 

(b) any fines, penalties, liquidated damages, assessments or other executions 
imposed by any governmental authority having jurisdiction over the 
Project by reason of the Contractor’s failure to comply with any 
requirement of the Contract; 

(c) any losses, damages, or expenses incurred by reason of the Contractor’s 
failure to obtain and maintain in force or cause to be obtained and 
maintained, the insurance required by the terms of the Contract; 

(d) any losses, damages, or expenses incurred by reason of any failure 
(whether or not specifically identified herein) by the Contractor to perform 
its obligations under the Contract Documents or any breach of the 
Contract; 

(e) any claims, damages, or expenses incurred by reason of the Contractor’s 
infringement or alleged infringement of any patent, copyright, or other 
intellectual property or similar rights; and 

(f) any claims, damages, liquidated damages, penalties, or fines assessed 
against the College, directly or indirectly, solely or partially by reason of 
the Contractor’s failure to comply with any applicable laws, codes, 
statutes, or regulations. 

 
If any judgment is rendered against the Indemnified Parties for which indemnification is 

required under this Article, the Contractor shall satisfy and discharge it. The Contractor shall 
reimburse the College for reasonable attorney fees, costs and expenses incurred by the Indemnified 
Parties in the defense of such suit or claim. 

 
The College shall give written notice to the Contractor of claims and suits for which 

indemnification may be claimed pursuant to this Article. 
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The foregoing obligations shall survive the completion of the Work and final payment to 
the Contractor (or the sooner termination of the Contract) with respect to all matters accrued during 
the term of the Contract and such obligations shall not be construed to negate, abridge or reduce 
any other rights, obligations or indemnity which would otherwise exist as to a party or person 
indemnified by this Article. 

 
15.2 The Subcontractor’s Indemnification Obligation. 

 
The Contractor shall cause the indemnification obligations set forth in this Article to be 

included in all contracts with its Subcontractors. 
 

ARTICLE 16 
INSURANCE AND BONDS. 

 
16.1 The Contractor’s Insurance. 

 
The Contractor shall purchase from, and maintain with a company or companies lawfully 

authorized to do business in the State of New Jersey, insurance for protection from claims under 
workers’ compensation and other employee benefit acts which are applicable, claims for damages 
because of bodily injury, including death, and claims for damages, including the Work itself, to 
property which may arise out of or result from the Contractor’s operations and completed 
operations under the Contract, whether such operations be by the Contractor or by a Subcontractor 
or anyone directly or indirectly employed by any of them, until at least 1 year after the Final 
Completion and acceptance of the Project. This insurance shall be written for not less than the 
limits set forth below or as required by law, whichever coverage is greater, and shall include 
contractual liability insurance applicable to the Contractor’s obligations under Article 15 
(Indemnification). The Contractor expressly agrees that any insurance protection required by the 
Contract Documents shall in no way limit the Contractor’s obligations under the Contract, and 
shall not be construed to relieve the Contractor from liability in excess of such coverage. Nor shall 
it preclude the College from taking such actions as are available to it under any other provisions 
of the Contract for Construction, these General Conditions or the law. 

 
16.1.1 Types and Minimum Amounts of Insurance: 

 
(a) Commercial General Liability Insurance (CGL). Commercial General 

Liability insurance ISO CG 00 01  12  07 or later occurrence form of insurance 
including contractual liability with limits of at least ___ million dollars 
($_________) per occurrence, and at least ___ million dollars ($________) in the 
aggregate. The general aggregate limit shall apply separately to this 
project/location or the general aggregate limit shall be twice the required 
occurrence limit. The CGL policy shall also include  products/completed 
operations with limits of at least ____ million ($________) in the aggregate. This 
insurance shall be maintained for at least 1 year after the Final Completion of the 
Project. 

(b) Automobile Liability Insurance. Comprehensive Automobile Liability 
insurance covering owned, non-owned, and hired vehicles. The limits of liability 
shall not be less than ____ million dollars ($________) combined single limit for 
bodily injury and property damage for each occurrence.

two
one

1,000,000 2,000,000

one 1,000,000

one 1,000,000
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(c) Workers Compensation/ Employer’s Liability. Worker's Compensation 
Insurance applicable to the laws of the State of New Jersey and other State or 
Federal jurisdictions required to protect the employees of the Contractor and any 
Subcontractor, sub-subcontractor or supplier who will be engaged in the 
performance of the Contract. The certificate must so indicate that no proprietor, 
partner, executive officer or member is excluded. This insurance shall include 
Employers’ Liability Insurance with a limit of liability not less than one million 
dollars ($1,000,000) bodily injury, each occurrence, one million dollars 
($1,000,000) disease, each employee, and one million dollars ($1,000,000) 
disease, aggregate limit. 

 
All required insurance coverages must be written by insurance companies acceptable to the 
College. All insurance companies must have a minimum A.M. Best’s financial strength rating of 
A- or better, or an equivalent rating from another respected rating agency, and an A.M. Best’s size 
rating of VII or greater. 

 
16.1.2 Additional Insureds. All insurance required herein, except Worker’ 

Compensation, shall name The College of New Jersey, the State of New Jersey, the New Jersey 
Educational Facilities Authority, Trenton State College Corporation and any other persons or 
entities designated by the College as additional insureds. 

 
16.1.3 Cancellation. The certificates of insurance shall provide for 30 days written 

notice to the College before any cancellation, expiration or non-renewal during the term the 
insurance is required by the Contract. 

 
16.1.4 Evidence of Insurance. The Contractor shall when the Contract for 

Construction is signed and before beginning the Work required under the Contract, provide the 
College with valid certificates of insurance signed by an insurance provider or authorized agent 
or underwriter to evidence the Contractor’s insurance coverage as required in this Article, and also 
copies of the policies themselves. The certificates of insurance shall specify that the insurance 
provided is of the types and in the amounts required in this Article, and that the policies cannot be 
canceled except after 30 days written notice to the College. The Contractor shall also be required 
to provide the College with valid certificates of renewal when policies expire. The Contractor shall 
also, when requested, provide the College with additional copies of each policy and all 
endorsements required under the Contract, which are certified by an agent or underwriter to be true 
copies of the policies and endorsements issued to the Contractor. 

 
16.1.5 Remedies for Lack of Insurance. If the Contractor fails to renew any of 

its required insurance policies, or any policy is canceled, terminated or modified, the College 
may refuse to pay monies due under the Contract. The College, in its sole discretion and for its 
sole benefit, may use monies retained under this Article to attempt to renew the Contractor’s 
insurance or obtain substitute coverage if possible for the College’s sole benefit, and may invoke 
other applicable remedies under the Contract for Construction and these General Conditions 
including claims against the Contractor and its surety. During any period when the required 
insurance is not in effect, the College may also, in its sole discretion, either suspend the Work 
under the Contract or terminate the Contract. 
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16.2 The Subcontractor’s Insurance. 
 

The Contractor shall ensure that its Subcontractors purchase and maintain insurance on the 
same terms and with coverages customary for each trade as required by the Contractor under the 
Contract. The Contractor shall contractually obligate its Subcontractors to indemnify, defend, 
and hold harmless the College upon the same terms and conditions that the Contractor is required 
to do so as provided in Article 15 of these General Conditions (Indemnification). 

 
16.3 Payment And Performance Bond. 

 
The Contractor is required to furnish the College with a payment bond and a performance 

bond from an approved surety as described in this Article and in the bid documents. The bonds 
shall conform to N.J.S.A. 2A:44-147. The Contract will not become effective until these bonds are 
provided to and approved in writing by the College. The bonds must also be accompanied by the 
surety disclosure statement and certification required by N.J.S.A. 18A:64-68. 

 
ARTICLE 17 

DISPUTE RESOLUTION. 
 

17.1 Mediation. 
 

If a dispute or claim arises out of or relates to the Contract, or the breach thereof, and if the 
dispute cannot be settled through negotiation, the dispute or claim may, at the College’s sole 
option, be subject to mediation administered by the American Arbitration Association under its 
Construction Industry Mediation Rules as a condition precedent to binding dispute resolution. The 
parties shall share the mediator’s fee and any filing fees equally.   The mediation shall be held in 
Mercer County, New Jersey, at the offices of the College’s attorneys, unless another location is 
mutually agreed upon. Agreements reached in mediation shall be enforceable in any court having 
jurisdiction thereof. 

 
17.2 Method Of Binding Dispute Resolution. 

 
For any dispute or claim, not resolved by mediation pursuant to this Article, the method 

of binding dispute resolution shall be litigation in the state or district courts of the State of New 
Jersey, unless the College, in its sole discretion, decides to submit the dispute or claim to arbitration 
pursuant to this Article. 

 
17.3 Arbitration (If The College Elects To Arbitrate). 

 
If the College decides, in its sole discretion, to submit a dispute or claim to arbitration 

rather than litigation as provided above, the arbitration shall be administered by the American 
Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect on 
the date of the Contract unless the parties mutually agree otherwise. A demand for arbitration shall 
be made in writing, delivered to the other party to the Contract, and filed with the person or entity 
administering the arbitration.   The arbitrator shall be a New Jersey licensed attorney with at least 
twenty (20) years’ experience practicing in construction law. In the event that the parties mutually 
agree to use a panel of three arbitrators, then the construction attorney will be the 
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presiding arbitrator, one of the arbitrators will be a registered architect and the other will be a 
contractor, all of whom shall be neutral and independent. This Article shall not preclude the 
College or Contractor from instituting legal action to discharge an invalid construction lien. The 
arbitration hearing shall be held in Mercer County, New Jersey, at the offices of the College’s 
attorneys, unless another location is mutually agreed upon. 

 
A demand for arbitration shall be made no earlier than concurrently with the filing of a 

request for mediation, but in no event shall it be made after the date when the institution of legal 
or equitable proceedings based on the claim, dispute or other matter in question would be barred 
by the applicable statute of limitations. For statute of limitations purposes, receipt of a written 
demand for arbitration by the person or entity administering the arbitration shall constitute the 
institution of legal or equitable proceedings based on the claim, dispute or other matter in question. 

 
The foregoing agreement to arbitrate and other agreements to arbitrate with an additional 

person or entity duly consented to by the parties to the Contract shall be specifically enforceable 
in accordance with applicable law in any court having jurisdiction thereof. 

 
The award rendered by the arbitrator(s) shall be a reasoned award and shall include a 

statement of findings of fact and conclusions of law and shall be final, and judgment may be 
entered upon it in accordance with applicable law in any court having jurisdiction thereof. 

 
17.4 Consolidation Or Joinder. 

 
The College, in its sole discretion, may consolidate an arbitration conducted under the 

Contract with any other arbitration to which it is a party provided that (i) the arbitration agreement 
governing the other arbitration permits consolidation, (ii) the arbitrations to be consolidated 
substantially involve common questions of law or fact, and (iii) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s). 

 
The College, in its sole discretion, may include by joinder persons or entities substantially 

involved in a common question of law or fact whose presence is required if complete relief is to be 
accorded in arbitration, provided that the party sought to be joined consents in writing to such 
joinder. Consent to arbitration involving an additional person or entity shall not constitute 
consent to arbitration of any claim, dispute or other matter in question not described in the written 
consent. 

 
The College, in its sole discretion, may grant to any person or entity made a party to an 

arbitration conducted under this Article, whether by joinder or consolidation, the same rights of 
joinder and consolidation as the College under the Contract. 

 
17.5 Work During Pendency Of Dispute. 

 
Unless otherwise instructed by the College, the Contractor shall carry on its Work during 

the pendency of any dispute hereunder, and the College shall continue making payments to the 
Contractor of undisputed amounts. 
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17.6 Prompt Payment Claims. 
 

Notwithstanding the foregoing, disputes regarding only whether a party has failed to 
make payments required pursuant to New Jersey’s Prompt Payment Act may be submitted to 
alternative dispute resolution as provided in N.J.S.A. 2A:30a-2(f).   In such event, the College and 
the Contractor shall share equally the fees and expenses of the selected mediator. Provided, 
however, that nothing herein shall be construed, in whole or in part, as a waiver, release or 
modification of the provisions of the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et 
seq., as it governs claims against the College. 

 
17.7 The Contractor’s Claims: Procedures And Limitations. 

 
Claims by the Contractor against the College shall be subject to the New Jersey Contractual 

Liability Act, N.J.S.A. 59:13-1, et seq., including the notice and time for suit provisions. For the 
purpose of determining the time within which the Contractor must file suit under the New Jersey 
Contractual Liability Act, “completion of the contract” shall be deemed to have occurred upon 
achievement of Substantial Completion as defined in these General Conditions. 

 
The Contractor also agrees that it shall not be entitled to assert claims against the College 

for any compensation beyond that provided for in the Contract by reason of the acts or omissions 
of any third parties, including but not limited to the Architect and any other contractor on the 
Project. The Contractor may not assert claims for extra costs for home offices expenses, home 
office overhead, lost profits or revenue, or consequential damages as that term is defined in law. 
All claims shall also be subject to all other pertinent provisions of the Contract for Construction 
and the Contract Documents including these General Conditions.   The Contractor also agrees that 
it may not assert any claims for extra costs or damages unless it maintains all the records of its 
estimated and actual costs as required by the Contract for Construction and these General 
Conditions. 

 

17.8 Dispute Resolution Process In The Contractor’s Subcontracts. 
 

The Contractor shall include this dispute resolution process in all of its contracts with any 
Subcontractors or suppliers on this Project. 

 
ARTICLE 18 

MISCELLANEOUS. 
 

18.1 Prevailing Wage. 
 

The Contractor and its Subcontractors shall comply with the New Jersey Prevailing Wage 
Act, N.J.S.A. 34:11-56.25 through 56.57. Workers employed by the Contractor or any 
Subcontractor or sub-subcontractor in the performance of services directly on the Project must be 
paid prevailing wages. As required by N.J.S.A. 34:11-56.27 and 56.28, the Contract cannot 
become effective until the College obtains from the New Jersey Department of Labor a 
determination of the prevailing wage rates applicable to the Project as of the Contract award date 
and attaches a copy to the Contract. As required by N.J.S.A. 34:11-56.27, the Contractor or any 
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Subcontractor may be terminated if any covered worker is not paid prevailing wages on the Project, 
and the Contractor and its surety shall be liable for any additional costs which result. The 
Contractor and its Subcontractors must be registered with the New Jersey Department of Labor 
(N.J.S.A. 34:11-56.51 et seq.), and the prevailing wage rates must be posted at the job site (N.J.S.A. 
34:11-56.32). The Contractor and its Subcontractors must prepare accurate certified records of 
wages paid for each worker on the Project (N.J.S.A. 34:11-56.29), and copies for the period 
covered by each invoice must be attached to the invoice submitted under the Contract. In 
accordance with N.J.S.A. 34:11-56.33, the Contractor’s final invoice must include a statement of 
all amounts still then due to workers on the Project. The Contractor is also cautioned that it must 
use job titles and worker classifications consistent with those approved by the Department of 
Labor, and that, if it intends to pay apprentice rates, it must comply with the Department of Labor’s 
regulations at N.J.A.C. 12:60-7.1 through 7.4. 

 
If the State’s Prevailing Wage Act is amended, or the language stated herein is inconsistent 

with the language contained in the State’s Prevailing Wage Act, the language of the State’s 
Prevailing Wage Act shall control. 

 
18.2 Employment Discrimination. 

 
The Contractor and any Subcontractors employed by it shall comply with N.J.S.A. 10:2-1 

through 10:2-4 and N.J.S.A. 10:5-1 et seq., including N.J.S.A. 10:5-31 through 10:5-35, which 
prohibit discrimination in employment in public contracts. The statute and the rules and regulations 
promulgated thereunder shall be considered to be part of the Contract and binding upon the 
Contractor and its Subcontractors. If the College is notified of any violation of the public contract 
awarding regulations in accordance with N.J.A.C. 17:27-7.4 concerning the financing of minority 
and women outreach and training programs, the College reserves the rights to deduct the outreach 
and training allocation from the Contract. During the performance of the Contract, the Contractor 
agrees that: 

 
(a) In the hiring of persons for the performance of Work under the Contract or 

any subcontract hereunder, or for the procurement, manufacture, 
assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under the Contract, neither the Contractor, its 
Subcontractors nor any person acting on behalf of the Contractor or any of 
its Subcontractors, shall, by reason of race, creed, religion, color, national 
origin, nationality, ancestry, age, sex (including pregnancy), familial status, 
marital status, domestic partnership or civil union status, affectional or 
sexual orientation, gender identity or expression, atypical hereditary cellular 
or blood trait, genetic information, liability for military service, and mental 
or physical disability, perceived disability, and AIDS and HIV status, 
discriminate against any person who is qualified and available to perform 
the Work to which the employment relates; 

(b) Neither the Contractor, its Subcontractors, nor any person acting on behalf 
of the Contractor or any of its Subcontractors shall, in any manner, 
discriminate against or intimidate any employee engaged in the 
performance of Work under the Contract or any subcontract hereunder, or 
engaged in the procurement, manufacture, assembling or furnishing of any 
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such materials, equipment, supplies or services to be acquired under such 
contract, on account of race, creed, religion, color, national origin, 
nationality, ancestry, age, sex (including pregnancy), familial status, marital 
status, domestic partnership or civil union status, affectional or sexual 
orientation, gender identity or expression, atypical hereditary cellular or 
blood trait, genetic information, liability for military service, and mental or 
physical disability, perceived disability, and AIDS and HIV status; 

(c) There may be deducted from the amount payable to the Contractor by the 
College, under the Contract, a penalty of $50.00 for each person for each 
calendar day during which such person is discriminated against or 
intimidated in violation of the provisions of the Contract; and 

(d) The Contract may be canceled or terminated by the College, and all money 
due or to become due hereunder may be forfeited, for any violation of this 
Article of the Contract occurring after notice to the Contractor from the 
College of any prior violation of this Article of the Contract. The Contractor 
and its Subcontractors shall comply with all laws prohibiting discrimination 
against employees, and shall comply with the provision in the Contract 
regarding employment discrimination. 

 
If the State’s Law Against Discrimination is amended, or the language stated herein is inconsistent 
with the language contained in the State’s Law Against Discrimination, the language of the State’s 
Law Against Discrimination shall control. 

 
18.3 Patents. 

 
If any design, device, material or process covered by patents or copyright is used in the 

Work, the Contractor shall provide for such use by a suitable agreement with the patent or 
copyright owner. The Contractor shall bear all costs arising from the use of patented materials, 
equipment, or processes and all copyrighted materials used on or incorporated in the Work. The 
Contractor shall defend, indemnify and hold harmless the College and its representatives from any 
and all claims for infringement by reason of the use of any such patented or copyrighted items. 

 

18.4 The Contractor’s Compliance With Law. 
 

The Contractor shall keep fully informed of all federal, state and local laws, ordinances, 
regulations and orders of agencies that have jurisdiction or authority that in any manner affect 
those employed on the Project or the Project. The Contractor shall at all times observe and comply 
with, and cause its agents and employees to observe and comply with, all such laws, ordinances, 
regulations, and/or orders. The Contractor shall also protect and indemnify, defend and hold 
harmless the College and its representatives against any claim or liability arising from the violation 
of any laws, ordinances, regulations, or orders, whether by the Contractor or its employees, agents, 
Subcontractors at any tier, suppliers or materialmen. 
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18.5 Environmental Protection – The Contractor’s Duty To Comply 
With Applicable Law. 

 
The Contractor shall comply with all applicable federal, state and local laws and 

regulations and all conditions of permits pertaining to the protection of the environment. Necessary 
precautions shall be taken to prevent pollution of streams, lakes, ponds, rivers, wetlands, 
groundwater, reservoirs, and property by chemicals, fuels, oils, bitumens, or other harmful or 
hazardous materials as defined by law. The Contractor also shall not pollute the atmosphere from 
particulate or gaseous matter in violation of applicable law. 

 
18.6 No Personal Liability Of College Officials. 

 
In carrying out any of the provisions of the Contract, or in exercising any right or authority 

granted to them by or in connection with the Contract, there shall be no liability upon any trustee, 
officer or employee of the College, either personally or as officials of the College, it being agreed 
that in all such functions they act only as agents and representatives of the College. 

 
18.7 Recovery Of Monies By The College From Other Contracts With 

The Contractor. 
 

When the Contract Documents authorize the College to withhold or deduct money from 
any monies due to the Contractor, or require the Contractor to pay or return monies for any reason, 
the College may in its discretion withhold any monies due the Contractor under any other contracts 
between the Contractor and the College. This right shall not affect the rights of the College against 
the Contractor or its surety under the Contract, and the College shall not be obliged to exercise 
this right as to any other contract as a condition of exercising its rights against the Contractor 
or surety under the Contract. 

 
18.8 Buy American Requirement. 

 
The Contractor shall comply with N.J.S.A. 52:32-1 and N.J.S.A. 52:33-1 et seq., which 

prohibit the use by the Contractor or Subcontractors of materials or farm products produced and 
manufactured outside of the United States on any public Work. Notwithstanding any inconsistent 
provision of any law, and unless the head of the department, or other public officer charged with 
the duty by law, shall determine it to be inconsistent with the public interest, or the cost to be 
unreasonable, only domestic materials shall be acquired or used for any public work. This Article 
shall not apply with respect to domestic materials to be used for any public work, if domestic 
materials of the class or kind to be used are not mined, produced or manufactured, as the case may 
be, in the United States in commercial quantities and of a satisfactory quality.   If the State’s “Buy 
American” laws are amended, or the language stated herein is inconsistent with the language 
contained in the State’s “Buy American” laws, the language of the State’s “Buy American” laws 
shall control. 
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18.9 Compliance With Grant Requirements. The Contractor acknowledges 
and agrees that if the College receives any grant monies in connection with the Project, the 
Contractor and its Subcontractors shall comply with all requirements associated with such grant 
or set forth in such grant agreement. 

 
18.10 Modification Of Contract. 

 
No modification or amendment of the Contract shall be effective unless it is in writing 

and signed by both the College and the Contractor. 
 

18.11 State Sales Tax Exemption. 
 

Materials, supplies or services for exclusive use in constructing the Project are exempt from 
the State Sales Tax Act. Rentals of equipment are not exempt from any tax under the State Sales 
Tax Act. 

 

18.12 Successors and Assigns. 
 

The College and the Contractor respectively bind themselves, their successors and assigns, 
to the other party hereto and to the successors and assigns of such other party in respect to 
covenants, agreements and obligations contained in the Contract Documents. 

 
The Contractor shall not assign the Contract, nor shall the Contractor transfer or assign any 

Contract funds, due or to become due, or claims of any nature it has against the College without 
the prior written approval of the College. The College in its sole discretion and considering 
primarily the interests of the College may elect either to grant or to deny such approval. If the 
Contractor attempts to make such an assignment without the College’s prior written approval, the 
Contractor shall nevertheless remain legally responsible for all obligations under the Contract. 

 
The College shall be entitled to assign its rights hereunder to one or more lenders as 

collateral for loans which the College may obtain to finance construction of the Project and to a 
party who presently has or later acquires a legal interest in the premises. The Contractor agrees 
to execute such certificates, documents and instruments as are reasonably requested by the College, 
including, without limitation, certificates, documents and instruments that evidence the 
Contractor’s consent to an assignment of the Contract or confirm the absence or existence of a 
default on the part of the College hereunder. 

 
18.13 Construction Liens. 

 
If any Subcontractor or other person working under the Contractor files a construction 

lien or claim or notice of intention or right to file a lien for or on account of Work, labor, 
services, materials, equipment or other items furnished under or in connection with the Contract 
for which the College has paid the Contractor, the Contractor agrees to discharge or remove such 
lien, claim or notice at its own expense by bond, payment or otherwise within twenty (20) calendar 
days from the date of the filing thereof, and upon its failure to do so, the College shall have the 
right to cause any such lien or claim, notice of intention or stop notice to be removed or discharged 
by whatever means the College chooses, at the sole cost and expense of the 
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Contractor (such costs and expenses to include legal fees and disbursements). The Contractor 
agrees to indemnify, defend and hold harmless the College and its representatives from and against 
any and all such liens, claims or other filings, and actions brought or judgments rendered thereon, 
and from and against any and all losses, damages, liabilities, costs and expenses, including legal 
fees and disbursements, which the College may sustain in connection therewith. Further, if any 
Subcontractor or other person working under the Contractor files a construction lien or claim or 
notice of intention or right to file a lien for or on account of Work, labor, services, materials, 
equipment or other items furnished under or in connection with the Contract for which the College 
has paid the Contractor, the College may, in the College’s sole discretion, pay all wages, damages, 
recoveries, costs and expenses and reasonable counsel fees arising therefrom and deduct the same 
from any monies due or to become due to the Contractor. 

 
18.14 Independent Contractor Status. 

 
The relationship of the Contractor to the College is that of an independent contractor. 

The Contractor agrees that it shall conduct itself consistent with such status, and shall not hold 
itself out as or claim to be a trustee, officer, employee or agent of the College. The Contractor shall 
not make any claim or demand for any right or privilege applicable to officers or employees of the 
College, including but not limited to, workers compensation, unemployment insurance benefits, 
social security coverage, or retirement benefits. 

 
18.15 Third Party Beneficiary Rights Not Intended. 

 
It is specifically agreed between the College and the Contractor that no provisions of the 

Contract Documents are intended to make the public or any member thereof a third party 
beneficiary of the Contract, or to authorize anyone not a party to the Contract to maintain a suit 
for personal injuries, property damage or other claims under the Contract. It is also the intent of 
the College and the Contractor that no individual or firm that supplies materials, labor, services, 
or equipment to the Contractor for the performance of the Work shall be a third party beneficiary 
of the Contract. 

 

18.16 Gifts To College Employees And Agents Prohibited. 
 

The Contractor shall not give any gifts of any nature, nor any gratuity in any form, nor loan 
any money or anything of value to any College employee or relative thereof, or any agent of the 
College. The Contractor shall not rent or purchase any equipment or supplies of any kind from any 
College employee or relative thereof or any agent of the College. 

 
18.17 Compliance With Procurement Statutes. 

 
The Contractor warrants and represents that the Contract has not been solicited or secured, 

directly or indirectly, in a manner contrary to the law of New Jersey, and in particular the 
provisions of N.J.S.A. 18A:64-6.1, 6.2 and 6.3, and that the Contractor has not and shall not violate 
the law of New Jersey relating to the procurement of or the performance of the Contract by any 
conduct, including the paying of any gratuity of any kind, directly or indirectly, to any College 
trustee, employee or officer. Any violation of this Article shall be cause for the College to terminate 
the Contract, to retain all unpaid and/or unearned monies, and to recover all monies paid. The 
Contractor shall notify the College in writing of any interest which any trustee, officer, 
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employee or consultant of the College has in, or association with the Contractor, any other 
contractor, any Subcontractor, material supplier, consultant, or manufacturer, or other party 
which has any interest in the Project. 

 
18.18 Conflict Of Interest. 

 
The Contractor shall not pay, offer to pay, or agree to pay, either directly or indirectly, any 

fee, commission, compensation, gift, gratuity, or other thing of value of any kind to any State 
officer or employee or special State officer or employee, as defined by N.J.S.A. 52:13D- 13b. and 
e., in the Department of the Treasury or any other agency with which the Contractor transacts or 
offers or proposes to transact business, or to any member of the immediate family, as defined by 
N.J.S.A. 52:13D-13i., of any such officer or employee, or any partnership, firm, or corporation 
with which they are employed or associated, or in which such officer or employee has an interest 
within the meaning of N.J.S.A. 52:13D-13g. 

 
The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value 

by any State officer or employee or special State officer or employee from any State vendor 
shall be reported in writing forthwith by the Contractor to the Attorney General and the Executive 
Commission on Ethical Standards. 

 
The Contractor may not, directly or indirectly, undertake any private business, commercial 

or entrepreneurial relationship with, whether or not pursuant to employment, contract or other 
agreement, express or implied, or sell any interest in the Contractor to, any State officer or 
employee or special State officer or employee having any duties or responsibilities in connection 
with the purchase, acquisition or sale of any property or services by or to any State agency or any 
instrumentality thereof, or with any person, firm or entity with which he is employed or associated 
or in which he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any relationships 
subject to this Article shall be reported in writing forthwith to the Executive Commission on Ethical 
Standards, which may grant a waiver of this restriction upon application of the State officer or 
employee or special State officer or employee upon a finding that the present or proposed 
relationship does not present the potential, actuality or appearance of a conflict of interest. 

 
The Contractor shall not influence, or attempt to influence or cause to be influenced, any 

State officer or employee or special State officer or employee in his official capacity in any manner 
which might tend to impair the objectivity or independence of judgment of said officer or 
employee. 

 
The Contractor shall not cause or influence, or attempt to cause or influence, any State 

officer or employee or special State officer or employee to use, or attempt to use, his official 
position to secure unwarranted privileges or advantages for the Contractor or any other person. 

 
The provisions cited above shall not be construed to prohibit a State officer or employee 

or special State officer or employee from receiving gifts from or contracting with the Contractor 
under the same terms and conditions as are offered or made available to members of the general 
public subject to any guidelines the Executive Commission on Ethical Standards may promulgate. 
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The Contractor shall require its Subcontractors and suppliers to comply with the 
requirements of this Article. 

 
18.19 Confidential Information. 

 
The Contractor shall maintain the confidentiality of information specifically designated 

as confidential by the College, unless withholding such information would violate applicable 
law. The Contractor shall require its Subcontractors to maintain the confidentiality of information 
specifically designated as confidential by the College. 

 
18.20 Publicity. 

 
Publicity and/or public announcements pertaining to the Project must be approved in 

writing by the College prior to release. 
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